



newsletter

City of Evanston Public Works Agency

City of Evanston

Penny Park Renovation Project Update

January 10, 2017

Project Update

Completion of the Penny Park Renovation Project is now anticipated in spring 2017.

Construction of the Penny Park Renovation Project has been delayed as a result of unforeseen and unsuitable subsoil conditions found below the playground. Although construction work continues at this time, progress during the winter is expected to be slow. The currently estimated project completion date is April 30, 2017. For safety reasons, the playground will remain closed until project completion is achieved.

Contractor

The general contractor for this project is Elanar Construction Corporation, 6620 W. Belmont Avenue, Chicago, Illinois.

City Monitoring

The project is monitored by the City's Capital Planning & Engineering Bureau. All questions concerning the project should be directed to Stefanie Levine, Senior Project Manager, at 847-448-8043.



City of
Evanston™