CITY OF EVANSTON

SPECIFICATIONS AND BID DOCUMENTS
Construction Bid with Sub-Contractors

BID NUMBER: 26-18
For

2026 Annual Lead Service Line Replacement (LSLR)
February 19, 2026

City of
Evanston-
BID DUE DATE: 2:00 P.M., Tuesday, March 31, 2026
VIRTUAL BID OPENING: 2:15 P.M., Tuesday, March 31, 2026

Google Meet ID:
meet.google.com/erk-vijyw-pza
Phone Numbers:

(US)+1 617-675-4444

PIN: 491 020 418 0044#

MANDATORY MANDATORY ATTENDANCE REQUIRED
PRE-BID MEETING 11:30 AM, February 26, 2026
Water Plant

555 Lincoln Street
Evanston, IL 60201

For security reasons, all parties interested in attending the mandatory pre-bid meeting must
submit a list of employee names that will be attending the meeting to Paul Moyano at
pmoyano@cityofevanston.org by close of business Tuesday, February 24", 2026 in order to
attend

BID BOND: 5% of Contract Amount

PERFORMANCE/MATERIAL
& LABOR PAYMENT BOND: 100% of Contract Amount

CONTRACT PERIOD: Contract award through 334 Calendar Days

ELECTRONIC BID SUBMITTAL.:
Bid responses will only be accepted electronically
via E-bidding through DemandStar (WWW.DEMANDSTAR.COM)
It is highly recommended that new DemandStar users complete the account
setup process prior to project due date/time.

Revised 10-20 (07-20)
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CITY OF EVANSTON
NOTICE TO BIDDERS

The City’s Purchasing Office will receive bids until 2:00 P.M. local time Tuesday, March 31,
2026 and will be publicly read virtually via Google Meets at 2:15 P.M. Interested parties
can use the following link: meet.google.com/erk-viyw-pza or join by phone 617-675-4444
PIN: 491 020 418 0044# to access the virtual bid opening. Responses will only be
accepted electronically via E-bidding through DemandStar (www.demandstar.com).
Although registration is required, vendors can download solicitations and upload responses
for free. Bids shall cover the following:

2026 Annual Lead Service Line Replacement
Bid Number: 26-18

Work on this project includes the installation of ductile iron water main pipe ranging from 6-
inch to 12-inch diameter in size, installation of combined, storm sewer, and relief sewer
pipe ranging from 8-inch to 24-inch diameter in size, lead water service pipe replacements
as part of the water main replacement and standalone water services, related
appurtenances, concrete curb and sidewalk repairs, pavement patching, HMA street
resurfacing, landscape restoration including topsoil and sod, and all materials, labor,
equipment, and incidental work. Bidders must be prequalified by the lllinois Department of
Transportation (IDOT) and present an IDOT issued “Certificate of Eligibility” with the bid
proposal.

A mandatory pre-bid meeting will be held at the Water Plant, 555 Lincoln Street, Evanston,
IL 60201 at 11:30 AM on Thursday, February 26, 2026. For security reasons, all parties
interested in attending the mandatory pre-bid meeting must submit a list of employee
names that will be attending the meeting to Paul Moyano at
pmoyano@cityofevanston.org by close of business February 24, 2026 in order to
attend. Only pre-registered attendees will be allowed to enter the facility for the
meeting.

The above item shall conform to the Invitation for Bids on file in the Purchasing Office.
Parties interested in submitting a bid should contact the Purchasing Office to receive a
copy of the bid or see the City’s website at: www.cityofevanston.org/business/bids-
proposals/ or DemandStar at: www.demandstar.com

Any contract or contracts awarded under this invitation for bids are expected to be funded
in part by a loan from the lllinois Environmental Protection Agency (lllinois EPA). Neither
the State of lllinois nor any of its departments, agencies, or employees is or will be a party
to this invitation for bids or any resulting contract. The procurement will be subject to
regulations contained in the Procedures for Issuing Loans from the Public Water Supply
Loan Program (35IAC Part 662), the Davis-Bacon Act (40 USC 276a through 276a-5) as
defined by the United States Department of Labor, the Employment of lllinois Workers on
Public Works Act (30 ILCS 570), lllinois Works Jobs Program Act (30 ILCS 559/20-1), and
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the federal “Build America, Buy America Act” requirements contained in the Infrastructure
Investment and Jobs Act, Pub. L. No. 117-58. This procurement is also subject to City’s
policy regarding the increased use of disadvantaged business enterprises. The City’s
policy requires all bidders to undertake specified affirmative efforts at least sixteen (16)
days prior to bid opening. The policy is contained in the specifications. Bidders are also
required to comply with the President’'s Executive Order No. 11246, as amended. The
requirements for bidders and contractors under this order are explained in 41 CFR 60-4.

The City of Evanston (the City) in accordance with the laws of the State of lllinois, hereby
notifies all Bidders that it will affirmatively ensure that the contract(s) entered into pursuant
to this Notice will be awarded to the successful Bidders without discrimination on the
ground of race, color, religion, sex, age, sexual orientation, marital status, disability, familial
status or national origin. The State of lllinois requires under Public Works contracts that the
general prevailing rate of wages in this locality be paid for each craft or type of worker
hereunder. This requirement is in accordance with The Prevailing Wage Act (820 ILCS 130)
as amended. The City of Evanston reserves the right to reject any or all submittals or to
accept the submittal(s) deemed most advantageous to the City.

Each Bidder shall be required to submit with their bid a disclosure of ownership interest
statement form in accordance with the provisions of City Code Section 1-18-1 et seq. Failure
to submit such information will result in the disqualification of such bid.

Cheryl Stuart
Purchasing Specialist
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INSTRUCTIONS TO BIDDERS/REQUIREMENTS FOR BIDDING
(CONTRACTS OVER $25,000)

1.

ON-LINE NOTIFICATION OF SOLICITATIONS

The City is utilizing Demandstar.com (www.demandstar.com) for on-line
notification purposes only for sealed bids when it is anticipated that the amount of
the resulting contract will be in excess of its formal bid limit of $25,000, such as this
requirement. Interested Bidders are required to submit a sealed bid to the City by
the date/time indicated for this requirement on the forms provided by the City. All
bids must be made on the required bid form. All blank spaces for bid prices must
be filled in, and the BID form must be fully completed and executed when
submitted.

SUBMISSION OF BIDS

The City of Evanston will no longer accept hard copy paper submittals for any
solicitation. Responses will only be accepted electronically via E-bidding through
DemandStar ( WWW.DEMANDSTAR.COM). Although registration is required,
vendors can download solicitations and upload bid responses for free. Please refer
to attached DemandStar E-bidding documents.

ANY BIDS RECEIVED AFTER THE TIME AND DATE SPECIFIED FOR THE
RECEIPT OF BIDS WILL NOT BE ACCEPTED. ltis the sole responsibility of the

Bidder to ensure that his or her bid is delivered by the stated bid opening time. THE
CITY IS NOT RESPONSIBLE FOR INCOMPLETE UPLOADED SUBMITTALS.

Bids will be opened on the date and time stated.
Any Bidder may withdraw his or her bid by letter or with proper identification by
personally securing his or her bid at any time prior to the stated bid opening time. No

telephone request for withdrawal of bids will be honored.

PREPARATION OF BIDS

The Bidder must prepare the bid on the attached bid forms. Unless otherwise
stated, all blank spaces on the bid form or pages must be filled in. Either a unit
price, lump sum price, or a "no-bid", as the case may be, must be stated for each
and every item and must be either typed in or written in ink.

SIGNING OF BIDS

Bids which are signed for a partnership should be signed in the firm’s name by all
partners or in the firm’s name by Attorney-in-Fact. If signed by Attorney-in-Fact,
there should be attached to the bid a Power of Attorney evidencing authority to sign
the bid, dated the same date as the bid and executed by all partners of the firm.

Bids which are signed for a corporation should have the correct corporate name
thereon and signature of an authorized officer of the corporation manually written
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below the corporate name following words "By: “ " title of office held by the
person signing for corporation, which shall appear below signature of an officer.

C. Bids which are signed by an individual doing business under a fictitious name should
be signed in the name of the individual "doing business as. ”

D. The name of each person signing the bid shall be typed or printed below his or her
signature.

5. CONSIDERATION OF BIDS
The Purchasing Specialist shall represent and actforthe City in all matters pertaining
to this bid and the contract in conjunction therewith.

6. WITHDRAWAL OF BIDS
Bidders may withdraw or cancel their bids at any time prior to the advertised bid
opening time. After the bid opening time, no bid shall be withdrawn or canceled for a
period of sixty (60) calendar days. When contract approval is required by another
agency, such as the Federal Government or the State of lllinois, no bid shall be
withdrawn or canceled for a period of one hundred twenty (120) calendar days.

7. ERRORS IN BIDS
Bidders are cautioned to verify their bids before submission. Negligence on the
part of the respondent in preparing the bid confers no right for withdrawal or
modification of the bid after it has been opened. In case of error in the extension of
prices in the bid, unit prices will govern.

ADDENDA

Any and all changes to the specifications/plans are valid only if they are included
by written addendum to all Bidders. Each Bidder must acknowledge receipt of any
addenda by indicating on the Bid form. Each Bidder, by acknowledging receipt of
any addenda, is responsible for the contents of the addenda and any changes to
the bid therein. Failure to acknowledge any addenda may cause the bid to be
rejected.

>|o

B. Addenda information is available over the internet at: City of Evanston Notices to
Bidders or www.demandstar.com, or by contacting the Purchasing Office.

9. RESERVED RIGHTS
The City of Evanston reserves the right at any time and for any reason to cancel
his or her solicitation, to accept or reject any or all bids or any portion thereof, or to
accept an alternate response. The City reserves the right to waive any immaterial
defect in any response. The City may seek clarification from any respondent at any
time, and failure to respond within a reasonable time period, or as otherwise
directed, will be cause for rejection.
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10.

AWARD

11.

It is the intent of the City to award a contract to the lowest responsible Bidder
meeting specifications. The City reserves the right to determine the lowest
responsible Bidder on the basis of an individual item, groups of items, or in any
way determined to be in the best interest of the City. Award will be based on the
following factors (where applicable): (a) adherence to all conditions and
requirements of the bid specifications; (b) price; (c) qualifications of the Bidder,
including past performance, financial responsibility, general reputation, experience,
service capabilities, and facilities; (d) delivery or completion date; (e) product
appearance, workmanship, finish, taste, feel, overall quality, and results of product
testing; (f) maintenance costs and warranty provisions; and (g) repurchase or
residual value.

INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

12.

Bidder’s shall promptly notify the City of any ambiguity, inconsistency, or error that
they discover upon examination of the bidding documents. Interpretations,
corrections, and changes will be made by addendum. Each Bidder shall ascertain
prior to submitting a bid that all addenda have been received and are
acknowledged in the bid.

INCONSISTENCIES AND OMISSIONS

13.

These specifications and the accompanying plans, if any, are intended to include all
information necessary for the work contemplated. If, by inadvertence or otherwise,
the plans or specifications omit some information necessary for that purpose, the
contractor shall, nevertheless, be required to perform such work at no additional cost
to the City so that the project may be completed according to the true intent and
purpose of the plans and specifications.

CONDITIONS

Bidders are advised to become familiar with all conditions, instructions, and
specifications governing his or her bid. Once the award has been made, failure to
have read all the conditions, instructions and specifications of this contract shall not
permit the Bidder to amend contract or to request additional compensation.

VERIFICATIONS OF DATA

It is understood and agreed that the unit quantities given in these specifications are
approximate only, and the contractor shall verify these quantities before biddingasno
claim shall be made against the City on, or account of, any excess or deficiency in
the same.

The contractor shall have visited the premises and determined for itself, by actual
observation, boring, test holes, or other means, the nature of all soil and water
conditions (both above and below ground in the line of work) that may be
encountered in all construction work under this contract. The cost of all such
inspection, borings, etc. shall be borne by the contractor, and no allowance will be
made for the failure of the contractor to estimate correctly the difficulties attending the
execution of the work.
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15. SPECIFICATIONS

Reference to brand names and numbers is meant to be descriptive, not restrictive,
unless otherwise specified. Bids on equivalent items will be considered, provided
the Bidder clearly states exactly what is proposed to be furnished, including
complete specifications. Unless the Bidder specifies otherwise, it is understood the
Bidder is offering a referenced brand item as specified or is bidding as specified
when no brand is referenced, and does not propose to furnish an “equal.” The City
reserves the right to determine whether a substitute offer is equivalent to, and
meets the standard of quality indicated by the brand name and number.

16. SAMPLES

When samples of items are called for by the specifications, samples must be
furnished free of expense, and if not destroyed in the evaluation process will be
returned at the Bidder’s expense upon request. Request for the return of samples
must accompany the sample and must include a UPS/Fed-Ex Pickup Slip,
postage, or other acceptable mode of return. Individual samples must be labeled
with Bidder’s name, invitation number, item reference, manufacturer’s brand name
and number.

17. REGULATORY COMPLIANCE

Each Bidder represents and warrants that the goods or services furnished
hereunder (including all labels, packages and containers for said goods) comply
with all applicable standards, rules and regulations in effect under the requirements
of all Federal, State, and local laws, rules and regulations as applicable, including
the Occupational Safety and Health Act as amended, with respect to design,
construction, manufacture, or use for their intended purpose of said goods or
services. Each Bidder must furnish a “Material Safety Data Sheet” in compliance
with the lllinois Toxic Substances Disclosure to Employees Act when required.

18. PRICING
The price quoted for each item is the full purchase price, including delivery to
destination, and includes all transportation and handling charges, materials or
service costs, patent royalties, and all other overhead charges of every kind and
nature. Unless otherwise specified, prices shall remain firm for the contract period.

19. DISCOUNTS

Prices quoted must be net after deducting all trade and quantity discounts. Where
cash discounts for prompt payment are offered, the discount period shall begin
with the date of receipt of a correct invoice or receipt or final acceptance of goods,
whichever is later.

20. INSPECTION
Materials or equipment purchased are subject to inspection and approval at the
City’s destination. The City reserves the right to reject and refuse acceptance of
items which are not in accordance with the instructions, specifications, drawings or
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data of Seller's warranty (express or implied). Rejected materials or equipment
shall be removed by, or at the expense of, the Seller promptly after rejection.

21. BIDS AND PLAN DEPOSITS

A. When required on the cover sheet, all bids shall be accompanied by a bid deposit
in the amount specified. Bid deposits shall be in the form of cash, a certified
check, or cashier's check drawn on a responsible bank doing business in the
United States and shall be made payable to the City of Evanston. Bid Bonds are
also acceptable. All bids not accompanied by a bid deposit, when required, will be
rejected.

B. The City will return the bid deposits of all but the 3 lowest qualified Bidders, whose
deposit will be held until contract award or at the expiration of the sixty-day or
ninety-day period for bid award.

C. The bid deposit of the successful Bidder will be retained until contract documents
have been executed and the Contractor has submitted all the required
information. Failure to comply with the terms of this specification may be cause
for forfeiture of said deposit.

D. When required, plan deposits will be refunded should the plans be returned in
good condition within 10 days of the bid opening.

22. DISPUTES
Any dispute concerning a question of fact arising under this bid shall be decided
by the Purchasing Specialist, who shall issue a written decision to the Bidder. The
decision of the Purchasing Specialist shall be final and binding.

23. CATALOGS
Each Bidder shall submit, when requested by the Purchasing Specialist, catalogs,
descriptive literature, and detailed drawings, fully detailing features, designs,
construction, appointments, finishes and the like not covered in the specifications,
necessary to fully describe the material or work proposed to be furnished.

24. TAXES

A. Federal Excise Tax does not apply to materials purchased by the City of Evanston
by virtue of Exemption Certificate No. A-208762, lllinois Retailers' Occupation Tax,
Use Tax, and Municipal Retailers' Occupation Tax do not apply to materials or
services purchased by the City of Evanston by virtue of Statute.

B. The City of Evanston is exempt from lllinois Sales Tax by virtue of Exemption
Identification number E9998-1750.

C. The City’s federal tax ID number is 36-6005870.

25. PERMITS & FEES
All Bidders awarded a contract must secure and pay for any licenses required by
the City of Evanston. Necessary building permits will be required, but all permit
fees will be waived and moneys for same must not be included in any bid.
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26. ROYALTIES & PATENTS
Seller must pay all royalties and license fees. Seller must defend all suits or claims
for infringement of any patent, copyright or trademark rights, and must hold the
City harmless from loss on account thereof.

27. LOCAL PREFERENCE POLICY-NOT USED

28. RESPONSIBLE BIDDERPOLICY
All contractors must follow the section of the requirements of Ordinance 23-0-25,
the City’s Responsible Bidder Ordinance listed below. Ordinance 23-O-25 is
attached hereto for reference. The following items are required of all contractors:

. Apprenticeship Training Program: Bidders shall submit evidence
of enrollment in a U.S. Department of Labor registered Apprenticeship
Training Program for each construction craft performed. or certify that
all workers who will perform work on the public works project have
relevant experience in lieu of participation in an apprenticeship
program. All bidders must also comply with the requirements under the
lllinois Works Apprenticeship Initiative, 30 ILCS 559/20-20.

. Minimum Performance Threshold: Named bidder must directly
perform at least 25% of project services. Affiliates or subsidiaries do
not count toward this percentage.

. Commercially Useful Function: All contractors and
subcontractors must actively manage and perform contract work.
Excessive subcontracting or pass-through participation may result in
disqualification.

. Subcontractor Disclosure: Submit the name, address, and
documentation for all subcontractors with bid. Each subcontractor must
comply with all requirements set forth in this template.

29. POWER OF ATTORNEY
An Attorney-In-Fact, who signs any and all of the bond or contract bonds submitted
with this bid, must file with each bond a certified and effectively dated copy of their
Power of Attorney. These dates should be the same or after the date of the
contract.

30. WARRANTY

A. The contractor warrants that all goods and services furnished to the City shall be in
accordance with specifications and free from any defects of workmanship and
materials: that goods furnished to the City shall be merchantable and fit for the
City's described purposes, and that no governmental law, regulation, order, or rule
has been violated in the manufacture or sale of such goods.

B. The contractor warrants all equipment furnished to be in acceptable condition, and
to operate satisfactorily for a period of one (1) year from delivery of, or the
completion of installation, whichever is latest, unless stated otherwise in the
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specifications, and that if a defect in workmanship and/or quality of materials are
evidenced in this period, the Seller shall remit full credit, replace, or repair at City's
discretion immediately, such equipment and/or parts that are defective at no
additional cost to the City.

C. The contractor warrants to the City that each item furnished hereunder, and any
component part thereof, will be new and in conformity with the specifications in all
respects, unless otherwise specified, and is of the best quality of its respective kind,
free from faulty workmanship, materials, or design, and installed sufficiently to fulfil
any operating conditions specified by the City.

D. The contractor shall repair or replace any item or component part thereof found notto
be in conformity with this paragraph provided the City notified the Seller of such
nonconformity withinone (1) year after initial use or within eighteen (18) months after
delivery, whichever occurs first. In the event Seller fails to proceed diligently to so
replace or repair within a reasonable time after receipt of such notice, the City may
undertake or complete such replacement or repair for Seller's account, and the seller
will be responsible for any additional costs. Acceptance shall not relieve the seller of
its responsibility.

31. INCURRED COSTS

The City will not be liable for any costs incurred by Bidders in replying to this
invitation for bids.

32. VARIANCES

Each Bidder must state or list by reference any variations to specifications, terms
and/or conditions set forth herein with its bid.

33. INDEMNIFICATION

A. The awarded Bidder/Contractor shall defend, indemnify and hold harmless the City
and its officers, elected and appointed officials, agents, and employees from any
and all liability, losses, or damages as a result of claims, demands, suits, actions,
or proceedings of any kind or nature, including but not limited to costs, and fees,
including attorney’s fees, judgments or settlements, resulting from or arising out of
any negligent or willful act or omission on the part of the Contractor or Contractor’s
sub-contractors, employees, agents or sub-contractors during the performance of
this Agreement. Such indemnification shall not be limited by reason of the
enumeration of any insurance coverage herein provided. This provision shall
survive completion, expiration, or termination of this Agreement.

B. Nothing contained herein shall be construed as prohibiting the City, or its officers,
agents, or employees, from defending through the selection and use of their own
agents, attorneys, and experts, any claims, actions or suits brought against them.
The Contractor shall be liable for the reasonable costs, fees, and expenses
incurred in the defense of any such claims, actions, or suits. Nothing herein shall
be construed as a limitation or waiver of defenses available to the City and
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employees and agents, including but not limited to the lllinois Local Governmental
and Governmental Employees Tort Immunity Act, 745 ILCS 10/1-101 et seq.

C. At the City Corporation Counsel’s option, Contractor must defend all suits brought
upon all such Losses and must pay all costs and expenses incidental to them, but
the City has the right, at its option, to participate, at its own cost, in the defense of
any suit, without relieving Contractor of any of its obligations under this Agreement.
Any settlement of any claim or suit related to this Project by Contractor must be
made only with the prior written consent of the City Corporation Counsel, if the
settlement requires any action on the part of the City.

D. To the extent permissible by law, Contractor waives any limits to the amount of its
obligations to indemnify, defend, or contribute to any sums due under any Losses,
including any claim by any employee of Contractor that may be subject to the
lllinois Compensation Act, 820 ILCS 305/1 et seq. or any other related law or
judicial decision, including but not limited to, Kotecki v. Cyclops Welding
Corporation, 146 Ill. 2d 155 (1991). The City, however, does not waive any
limitations it may have on its liability under the lllinois Workers Compensation Act,
the lllinois Pension Code or any other statute.

E. The Contractor shall be responsible for any losses and costs to repair or remedy
work performed under this Agreement resulting from or arising out of any act or
omission, neglect, or misconduct in the performance of its Work or its sub-
contractors’ work. Acceptance of the work by the City will not relieve the
Contractor of the responsibility for subsequent correction of any such error,
omissions and/or negligent acts or of its liability for loss or damage resulting
therefrom.

F. All provisions of this Section 32 shall survive completion, expiration, or
termination of this Agreement.

34. TIMELINESS

Time is of the essence as to the awarded contract and, of delivery or acceptable
items or rending of services is not completed by the time promised, the City
reserves the right, without liability, in addition to its other rights and remedies, to
terminate the contract by notice effective when received by Seller, as to stated
items not yet shipped or services not yet rendered and to purchase substitute
items or services elsewhere and charge the Seller with all losses incurred. The
City shall be entitled to recover its attorney’s fees and expenses in any successful
action by the City to enforce this contract.

35. GOVERNING LAW

This contract shall be governed by and construed according to the laws of the
State of lllinois. In the event of litigation, the venue will be Cook County, lllinois.
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36. EQUAL EMPLOYMENT OPPORTUNITY

A. In the event of the contractor's noncompliance with any provision of the lllinois
Human Rights Act or Section 1-12-5 of the Evanston City Code, the contractor may
be declared non-responsible and therefore ineligible for future contracts or sub-
contracts with the City of Evanston, and the contract may be canceled or voided in
whole or in part, and such other sanctions or penalties may be imposed or remedies
invoked as provided by Statute or regulation.

B. During the performance of this contract, the contractor agrees as follows:

1.

That it will not discriminate against any employee or applicant foremployment
because of race, color, religion, sex, national origin or ancestry, or age or
physical or mental handicap that does not impair ability to work, and further
that it will examine all job classifications to determine if minority persons or
women are underutilized and will take appropriate affirmative action to rectify
any such underutilization. Contractor shall comply with all requirements of City
of Evanston Code Section 1-12-5.

That, in all solicitations or advertisements for employees placed by it or on its
behalf, it will state that all applicants will be afforded equal opportunity without
discrimination because of race, color, religion, sex, national origin or ancestry.

That, if it hires additional employees in order to perform this contract, or any
portion hereof, it will determine that availability (in accordance with the Fair
Employment Commission's Rules and Regulations for Public Contracts) of
minorities and womenin the area(s) from whichit may reasonably recruitand it
will hire foreach job classificationfor which employees are hired in such a way
that minorities and women are not underutilized.

That it will send to each labor organization or representative of workers with
which it has or is bound by a collective bargaining or other agreement or
understanding, a notice advising such labor organization or representative of
the contractor's obligations under the lllinois Fair Employment Practices Act
and the Fair Employment Practices Commission's Rules and Regulations for
Public Contracts. If any such labor organization or representative fails or
refuses to cooperate with the contractor in its efforts to comply with such Act
and Rules and Regulations, the contractor will promptly so notify the lllinois Fair
EmploymentPractices Commission and the contracting agency and will recruit
employees from other sources when necessary to fulfill its obligations
hereunder.

That it will submit reports as required by the lllinois Fair Employment Practices
Commission's Rules and Regulations for Public Contracts, furnish all relevant
information as may from time to time be requested by the Fair Employment
Practices Commission or the contracting agency, and in all respects comply
with the lllinois Fair Employment Practices Commission's Rules and regulations
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for Public Contracts.

That it will permit access to all relevant books, records, accounts and work sites
by personnel of the contractingagency, the City Manager, the Commissionand
the lllinois Fair Employment Practices Commission for purposes of investigation
to ascertain compliance with the lllinois Fair Employment Practices Actand the
Fair Employment Practices Act and the Fair Employment Practices
Commission's Rules and Regulations for Public Contract.

That it will include verbatim or by reference the provisions of subsections (A)
through (G) of this clause in every performance sub-contract as defined in
Section 2.10(b) of the Fair Employment Practices Commission's Rules and
Regulations for Public Contracts so that such provisions will be binding upon
every such sub-contractor; and that it will also include the provisions of
subsections (A), (E), (F), and (G) in every supply sub-contract as defined in
Section 2.10(a) of the Fair Employment Practices Commission's Rules and
Regulations for Public Contracts so that such provisions will be binding upon
every such sub-contractor. In the same manner as with other provisions of this
contract, the contractor will be liable for compliance with applicable provisions
of this clause by all its sub-contractors; and further it will promptly notify the
contracting agency and the lllinois Fair Employment Practices Commission in
the event any sub-contractor fails or refuses to comply therewith. In addition,
no contractor will utilize any sub-contractor declared by the Fair Employment
Practices Commission to be non-responsible and therefore ineligible for
contracts or sub-contracts with the State of lllinois or any of its political
subdivisions or municipal corporations.

37. DBE GOAL

The City of Evanston has a goal of awarding 17% of its contracts to Disadvantaged
Business Enterprise (DBEs)AIl Bidders must state the proposed involvement of
DBEs in completing a portion of the services required by the City by completing
Exhibit D. Any questions regarding M/W/D/EBE compliance should be submitted
in writing to Tammi Nunez, Purchasing Manager at thnunez@cityofevanston.org.

38. LOCAL EMPLOYMENT PROGRAM REQUIREMENTS-NOT USED

39. BIDDER _SUBMITAL REQUIRMENTS FOR RESPONSIBLE BIDDER

ORDINANCE
Documentation or Description
Certification
OSHA Certification 10-hour or greater OSHA safety card copies for all
employees on-site

Prevailing Wage | Statement confirming 5-year compliance with the lllinois
Compliance Prevailing Wage Act
Substance Abuse | Copy of written program per 820 ILCS 265/1

INSTRUCTIONS TO BIDDERS
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Program

Workers’
Compensation Policy

Active policy and classification documentation

Ul Act Registration

IDES current registration

Corporate Status

llinois Secretary of State Business Services record

Tax and
Disclosures

Legal

List of liens, judgments, or violations from the last 5
years

Business Licenses

Copies of all relevant licenses with current status

Statement of Similar

Last 5 years’ public works projects with references

Projects

Performance History Public body contracts completed in the last 3 years
Subcontractor Full documentation for each subcontractor
Information

Sam.gov ID Number

ID Number to be used on projects with State or Federal
Funding

If applicable, compliance documentation under:

o Davis-Bacon and Related Acts

o Employee Certification Act

o 720 ILCS 5/33-11 Anti-Bid Rigging Certification

Additional contractor responsibilities include:

Submission of certified payrolls within five (5) working days of each pay period

end

Identification of all employees by name, address, craft, status, and hire date
Documentation that all employees are properly classified and licensed
« Notification within two (2) business days of any resident employee
resignations or terminations
e Provision of required documentation prior to any subcontractor

commencing work

Failure to meet these requirements may result in penalties of up to 1% of the
approved project price, and may jeopardize future eligibility for City contracts.

40. PROJECT LABOR AGREEMENT NOTICE - NOT USED

41. QUESTIONS
All questions related to this bid document should be submitted in writing to Cheryl
Stuart, Purchasing Specialist at cstuart@cityofevanston.org with a copy to Paul
Moyano, at pmoyano@cityofevanston.org. Only inquiries received a minimum of
seven (7) working days prior to the date set for the opening of bids, will be given
any consideration.

42. COORDINATION OF EXISTING SITE WITH DRAWINGS

A. Before submitting a bid, bidders shall carefully examine the drawings and

INSTRUCTIONS TO BIDDERS
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specifications, visit the site, and fully inform themselves as to all conditions and
limitations.

B. Should a bidder find discrepancies in, or omissions from the drawings or
specifications, or should be in doubt as to their meaning, the bidder should at once
notify the Purchasing Specialist, who will issue necessary instructions to all bidders
in the form of an addendum.

43. AFFIRMATIVE ACTION IN SUB-CONTRACTING (EXCERPT FROM
RESOLUTION 59-R-73)
“Contractor agrees that he shall actively solicit bids for the sub-contracting of goods
or servicesfrom qualified minority businesses. At the request of the City, Contractor
shall furnish evidence of his compliance with this requirement of minority solicitation.
Contractor further agrees to consider the grant of sub-contracts to said minority
bidders on the basis of substantially equal bids in the light most favorable to said
minority businesses. Contractor further affirmsthatin obtaining his performance and
bid bonds, he will seek out and use companies who have records of, and/or who will
make commitments to, the bonding of minority contractors on a rate basis
comparableto their bonding of similar non-minority contractors. The contractor may
be required to submit this evidence as part of the bid or subsequent to it.”

44, COMPLIANCE WITH LAWS

A. The bidder shall at all times observe and comply with all laws, ordinances and
regulations of the Federal, State, Local and City Governments, which may in any
manner affect the preparation of bids or the performance of the contract.

45. QUALIFICATION OF BIDDERS

A. All bidders must be qualified in accordance with the instructions, procedures and
methods set forth in this specification.

B. In awarding contract, City may take into consideration, skill, facilities, capacity,
experience, ability, responsibility, previous work, financial standing of bidder,
amount of work being carried on by bidder, quality and efficiency of construction
equipment proposed to be furnished, period of time within which proposed
equipment is furnished and delivered, necessity of prompt and efficient completion
of work herein described. Inability of any bidder to meet requirements mentioned
above may be cause for rejection of the bid. In addition, if the project covered by
this contract is a minority set-aside project, the contractor's qualifications as a
minority firm will determine the eligibility of the contractor to bid.

46. COMPETENCY OF BIDDER

A. No bid will be accepted from or contract awarded to any person, firm or
corporation that is in arrears or is in breach to the City of Evanston upon any debt
or contract, or that is a defaulter, as surety or otherwise, upon any obligation to
said City, or had failed to perform faithfully any previous contract with the City.
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B. The bidder, if requested, must present within forty eight (48) hours evidence
satisfactory to the Purchasing Manager of performance ability and possession of
necessary facilities, pecuniary resources and adequate insurance to comply with
the terms of these specifications and contract documents.

47. PREFERENCE TO CITIZENS

The Contractor shall abide by the lllinois Preference Act, 30 ILCS 570 et
seq., which stipulates that whenever there is a period of excessive unemployment
in llinois, defined as any month immediately following two (2) consecutive months
during which the level of unemployment in lllinois exceeds five percent (5%) as
measured by the U.S. Bureau of Labor Statistics in its monthly publication of
employment and unemployment figures, the Contractor shall employ only lllinois
laborers unless otherwise exempted as so stated in the Act. (“lllinois laborer”
means any person who has resided in lllinois for at least 30 days and intends to
become or remain an lllinois resident) Other laborers may be used IF lllinois
laborers are not available or are incapable of performing the particular type of work
involved if so certified by the Contractor and approved by the project engineer.

48. IEPA DISADVANTAGED BUSINESS ENTERPRISE REQUIREMENTS

A. The contractor shall provide evidence that the contractor has taken affirmative
steps in accordance with 40 CFR 33 to assure that disadvantaged business
enterprises are used when possible as sources of supplies, equipment,
construction, and services, consistent with the provisions of the Agency’s
Operating Agreement with USEPA.

49. DEBARMENT AND SUSPENSION PROVISIONS

The contract shall require the successful bidders to submit a Certificate Regarding
Debarment, Suspension and Other Responsibility Matters (EPA Form 5700-49)
showing compliance with federal Executive Order 12549.

50. AFFIRMATIVEACTIONTO ENSURE EQUAL EMPLOYMENT OPPURTUNITY

A. The Contractor's compliance with the Executive Order and the regulations in 41
CFR Part 60-4 shall be based on its implementation of the Equal Opportunity
Clause, specific affirmative action obligations required by the specifications set
forth in 41 CFR 60-4.3(a), and its efforts to meet the goals established for the
geographical area where the contract resulting from this solicitation is to be
performed. The hours of minority and female employment and training must be
substantially uniform throughout the length of the contract, and in each trade, and
the contractor shall make a good faith effort to employ minorities and women
evenly on each of its projects. The transfer of minority or female employees or
trainees from Contractor to Contractor or from project to project for the sole
purpose of meeting the Contractor’s goals shall be a violation of the contract, the
Executive Order and the regulations in 41 CFR 60-4. Compliance with the goals
will be measured against the total work hours performed.

B. The Contractor shall provide written notification to the Director of the Office of
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Federal Contract Compliance Programs within 10 working days of award of any
construction subcontract in excess of $10,000 at any tier for construction work
under the contract resulting from this solicitation. The notification shall list the
name, address and telephone number of the subcontractor; employer identification
number; estimated dollar amount of the subcontract; estimated starting and
completion dates of the subcontract; and the geographical area in which the
contract is to be performed.
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GENERAL CONDITIONS

1. BASIS OF AWARD

The City of Evanston reserves the right to award a contract to a responsive,
responsible Bidder(s) who submits the lowest total bid, or to reject any or all bids
and bidding, when in its opinion the best interest of the City will be served by such
action.

2. BIDS
A. UNIT PRICE BID

1. The Bidder is to submit a unit price bid for each bid line on the Bid Form
which includes all costs incidental to performing the specified work.

2. It is understood and agreed that the unit quantities given in the supporting
pages are approximate only and the Bidder shall verify these quantities
before bidding as no claim shall be made against the City on account of any
excess or deficiency in the same.

3. Unit prices given in the supporting pages shall be used by the Owner and the
Contractor for any subsequent changes in the contract.

4.  The quantities provided in the bid documents are approximate only and are
subject to increase or decrease. Actual compensation tothe CONTRACTOR
shall be based upon the actual quantities multiplied by the unit prices bid for
each item. The unit prices submitted herewith is for the purpose of obtaining
a gross sum, and for use in computing the value of additions and deductions
and for the purpose of determining the lowest BIDDER. Should there be a
discrepancy between the gross sum bid and that bid resulting from
summation of quantities multiplied by their respective unit prices, the latter
shall apply.

3. QUANTITIES
Any quantities shown on the Bid Form are estimated only for bid canvassing
purposes, the City has made a good faith effort to estimate the quantity
requirements for the Contract term. The City reserves the right to increase or
decrease quantities ordered under this contract.

4. CONTRACT TERM
Bidder must fully complete the work within the period specified herein after award
of the contract by the City.

5. NOTICE TO PROCEED/ PURCHASE ORDER/ CONTRACT

A. The City issued Purchase Order serves as the City official Notice to Proceed. No
work will be allowed prior to Contractor receipt of the City issued Purchase Order.
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B. Upon approval of the required bonds and insurance documents, the City will issue a
Purchase Order to the Contractor for the contract amount. All Applications for
Payment must reference the Purchase Order number.

C. When itis necessary toissue a Change Order that increases/decreases the contract
amount, a Change Order form will be issued and a modified Purchase Order will be
issued reflecting the revised contract amount.

D. When it is necessary to issue a Change Order that only increases/decreases the
contract period, only a Change Order form will be issued establishing the revised
contract period.

E. Upon Award the contractor shall execute the Contractor Services Agreement.

6. PAYMENT

A. Progress paymentswill be made in accordance with “Applications for Payment”and
“Project Closeout” sections of the specifications, less a 10% retainage for each
payment, which will be held until final acceptance of the work by the City.
Certification of each Application for Payment will be made by the City’s
representative.

B. All payments will be made in accordance with /llinois Local Government Prompt
Payment Act.

7. DECISIONS TO WITHHOLD CERTIFICATION FOR PAYMENT

A. The City may not certify payment and may withhold payment in whole or in part, to
the extent reasonably necessary to protect the City, if the quality of the work is not in
accordance with the contract documents. If the City is unable to certify paymentin
the amount of the invoice, the City will promptly issue payment for the amount of the
Work completed in accordance with the contractdocuments. The City may notcertify
payment due to any contractor negligence or contract non-compliance.

a. Defective work not remedied

b. Third party claimsfiled orreasonable evidence indicating probable filing of such
claims

c. Failure of Contractor to make payments properly to Sub-contractors for labor,
materials or equipment

d. Reasonable evidence that the work cannot be completed for the unpaid
balance of the Contract Sum

e. Damage to the City or another contractor

f. Reasonable evidence that the work will not be completed within the Contract
period and that the unpaid balance would not be adequate to cover actual or
liguidated damages for the anticipated delay

g. Persistent failureto carry out work in accordance with the Contract Documents.

8. CHANGES IN WORK
A. The City reserves the right to make changes in the plans and specifications by
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altering, adding to, or deducting from the work, without invalidating the contract. All
such changes shall be executed under the conditions of the original contract, except
that any claim for extension of time caused thereby shall be adjusted at the time of
ordering such change.

B. No change shall be made unless a written Change Order and/or modified Purchase
Order is issued by the City stating that the City has authorized the change, and no
claim for an addition to the contract shall be valid unless so ordered.

C. If such changes diminish the quantity of work to be done they shall not constitute a
claim for damage or anticipated profits on the work, such increase shall be paid in
one or more of the following ways:

1. by estimate and acceptance in lump sum
2. by unit prices named in the contract’s bid form or subsequently agreed upon

D. Whenever the quantity of any pay item as given in the proposal shall be increased or
decreased, payment shall be made on the basis of the actual quantity completed at
the unit price for such pay item named in the proposal.

E. When the City authorizes the contractor to add, delete, or revise the work within the
general scope of the contractdocuments, or authorizes an adjustment in the contract

price or contract time, the City shall submit a change order to the Agency.

F. Foreach change order, the City shall submit to the Agency forapproval the following
documentation:

(i) one copy of the fully executed change order signed by the City, construction
engineer, and the contractor; and

(i) a description of any changes, with justification for the changes.

G. Prior approval by the Agency of a change order is required when a change order
results in:

(i) alterations in design scope that require a modification to a construction permit; or
(if) an increase in the amount of loan funds needed to complete the project.

H. Failure to give timely notice of proposed project changes or action by the City that is
not consistent with the Agency’s determination on those changes may result in

disallowance of the City for costs incurred that are attributable to the change.

9. DEDUCTION FOR UNCORRECTED WORK
If the City deems it expedient to correct work damaged or not done in accordance
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with the contract, the difference in value, together with a fair allowance for damage
shall be deducted from the contract amount due. The value of such deduction shall
be determined by the City.

10. CITY’S RIGHT TO TERMINATE CONTRACT

The City reserves the right, in addition to other rights to termination, to terminate the
contracts in accordance with all provisions of the executed contract.

11. LIENS

A. Neither the final payment nor any part of any retained percentages, shall become due
until the contractor, if required, delivers to the City, a complete release of all liens
arising out of this contract, or receipts in full in lieu thereof and, if required in either
case, an affidavit that so far as it has knowledge or information the releases and
receipts include all the labor and material for which a lien could be filed. If any lien
remains unsatisfied after all payments are made the contractor shall refund to the
City all moneys that the latter may be compelled to pay in discharging such a lien,
including all costs and attorney's fees.

12. SEPARATE CONTRACTS

A. The City reserves the right to let other contracts in connection with this work. The
contractor shall afford other contractors’ reasonable opportunity for the introduction
and storage of their materials and the execution of their work and shall properly
connectand coordinate his or her work with theirs. If any part of the contractor's work
depends on proper execution or results upon the work of any other contractor, the
contractor shall inspect and promptly report to the City any defects in such work that
render it unsuitable for such proper execution and results. His or her failure to so
inspect and report shall constitute an acceptance of other contractor'swork as fitand
proper.

B. To insure the proper execution of his or her subsequent work, the contractor shall
measure work already in place and shall at once report to the City any discrepancy
between the executed work and the drawings which will affect his or her work.

13. PROTECTION & SAFEGUARDS

A. Unless otherwise specified, the contractor, as a part of this contract, shall provide,
erect, and maintain temporary roads, fences, bracing, lights, warning signs,
barricades, etc. necessary for the protection of the construction materials, adjacent
property and the public.

B. The contractor shall contact all utilities which will be affected by its operations and
notify the owners of the utilities of its operations and their limits within forty-eight (48)
hours prior to beginning construction. The contractor shall be responsible for
damage to utilities and shall, at his or her own expense, restore such property to a
condition equal to that which existed before its work, as may be directed by the
owners.
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C. The contractor shall protect all work and unused materials of this contract from any
and all damage and shall be solely responsible for the condition of such work and
materials.

14. MATERIAL STORAGE

A. On-site areas may be designated for material/equipment storage. The contractor
will assume all risk and liability associated with the storage of material/equipment
at on-site locations.

15. CLEANING UP

A. The contractor shall at all time keep the premises free from accumulation of waste
material or rubbish caused by its employees or work and at the completion of the
work it shall remove all its rubbish, tools, and surplus materials from the premises,
leaving the area in a neat and workmanlike condition. In case of dispute, the City
may remove the rubbish and charge the cost to the contractor.

B. Contractor recognizes that proper cleanup and removal of construction debris is an
important safety consideration. The Contractor shall be solely responsible for daily
construction site/area cleanup and removal of all construction debris in accordance
with City-approved disposal practices. Contractor shall be solely responsible for
identifying and removing at its expense all hazardous material and waste which it
uses and generates.

16. RESTORATION OF SITE

Prior to final payment, contractor shall fully restore all property disturbed or damaged
during the course of this work. This includes, but is not limited to public property,
(walks, curbs, roadways, trees, etc.) private property, and utilities. This shall also
include removal of temporary facilities erected during the course of this contract and
restoration of these areas.

B. All restoration work shall be subject to the approval of the City and shall restore the
property to a condition at least equal to that existing prior to the start of this contract.

C. Allrestoration work of property damaged by contractor shall be accomplished at the
sole expense of the contractor.

17. PREVAILING WAGE

A. Prospective Bidders shall thoroughly familiarize themselves with the provisions of the
above-mentioned Act and shall prepare any and all bids/bids in strict compliance
therewith.

B. Effective September 1st - All work performed on new and existing projects
must be submitted to lllinois Department of Labor through the certified
transcript of payroll portal. You may access the portal here:

Certified Transcript of Payroll Portal
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All contractors and sub-contractors on public works projects must submit and
upload certified payrolls on a monthly basis to the IDOL online portal, provide a
pdf copy to the City’s project manager and business work force development
coordinator, along with a statement affirming that such records are true and accurate,
that the wages paid to each worker are not less than the required prevailing rate and
that the contractor is aware that filing records her or she knows to be false is a Class
B misdemeanor.

C. The certified payroll record must include for every worker employed on the public
works project the name, address, telephone number, social security number, job
classification, hourly wages paid in each pay period, number of hours worked each
day, and starting and ending time of work each day. These certified payroll records
are considered public records and public bodies must make these records available
to the public under the Freedom of Information Act, with the exception of the
employee’s address, telephone number and social security number. Any contractor
who fails to submit a certified payroll or knowingly files a false certified payroll is guilty
of a Class B misdemeanor.

D. All certified payrolls shall be submitted in electronic format, preferably a PDF file.

E. As a condition of receiving payment, Contractor must (i) be in compliance with the
Agreement, (ii) pay its employees prevailing wages when required by law (Examples
of prevailing wage categories include public works, printing, janitorial, window
washing, building and grounds services, site technician services, natural resource
services, security guard and food services). Contractor is responsible for contacting
the lllinois Dept. of Labor 217-782-1710; https://wwwZ2.illinois.gov/idol/Laws-
Rules/ CONMED/Pages/prevailing-wage-act.aspx compliance with prevailing wage
requirements), (i) pay its suppliers and sub-contractors according to the terms of
their respective contracts, and (iv) provide lien waivers to the City upon request.

F. The Contractor shall pay prevailing wages in accordance with the Davis-Bacon Act
(40 USC 3141 through 3148) as defined by the U.S. Department of Labor.

18. CONTRACTOR REQUIREMENTS

A. The Contractor shall abide by and comply with all local, State and federal laws and
regulations relating to contracts involving public funds and the
development/construction of public works, buildings, or facilities. The scale of wages
to be paid shall be obtained from lllinois Department of Labor and posted by the
Contractor in a prominent and accessible place at the project work site.

B. The Contractor certifies it has not been barred from being awarded a contract with a

unit of State or localgovernment as a result of bid rigging or bid rotating or any similar
offense (720 ILCS 5/33 E-3, E-4).

C. The Contractor certifies, pursuant to the lllinois Human Rights Act (775 ILCS 5/2-
105), that it has a written sexual harassment policy that includes, at a minimum, the
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following information: (1) the illegality of sexual harassment, (2) the definition of
sexual harassment under State law, (3) a description of sexual harassment utilizing
examples, (4) the Contractor’s internal complaint process including penalties, (5)
legal recourse, investigation and complaint process available through the lllinois
Department of Human Rights and the Human Rights Commission and directions on
how to contact both; and (6) protection against retaliation as provided by Section 6-
101 of the lllinois Human Rights Act.

D. The Contractor shall abide by the “lllinois Preference Act” which stipulates that
whenever there is a period of excessive unemployment in lllinois, defined as any
month immediately following two (2) consecutive months during which the level of
unemploymentin lllinois exceedsfive percent(5%) as measured by the U.S. Bureau
of Labor Statistics in its monthly publication of employment and unemployment
figures, the Contractor shall employ only lllinois laborers unless otherwise exempted
as so stated in the Act. (“lllinois laborer” means any person who has resided in
llinois for at least 30 days and intends to become or remain an lllinois resident)
Other laborers may be used IF lllinois laborers are not available or are incapable of
performing the particular type of work involved if so certified by the Contractor and
approved by the project engineer.

19. SUB-CONTRACTORS

A. The term “sub-contract” means any agreement, arrangement or understanding,
written or otherwise between a Contractor and any person (in which the parties do
not stand in the relationship of an employer or an employee) for the furnishing of
supplies or services or for the use of real or personal property, including lease
arrangements, which, in whole or in part, is utilized in the performance of any one
or more Contracts under which any portion of the Contractor’s obligation under any
one or more Contracts is performed, undertaken or assumed.

B. The Bidder is specifically advised that any person, firm or party, to whom it is
proposed to award a sub-contract under this contract must be acceptable to the
City. Approval for the proposed sub-contract Award cannot be given by the City
until the proposed Sub-contractor has submitted evidence showing that it has fully
complied with any reporting requirements to which it is, or was, subject.

C. The contractor, shall, within ten (10) days after award of the Contract, submit to the
City in writing, names and addresses and respective amounts of money for
proposed contracts with Sub-contractors/major suppliers. The City will review and
may direct the Contractor that they shall not employ any that are not acceptable as
provided above.

D. The sub-contractor shall abide by and comply with all local, State and federal laws

and regulations relating to contracts involving public funds and the
development/construction of public works, buildings, or facilities.
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20. PAYMENTS TO SUB-CONTRACTORS
A. Within seven days after the receipt of amounts paid by the City for work performed
by a sub-contractor under this contract, the Contractor shall either:

1. Pay the sub-contractor for the proportionate share of the total payment
received from the City attributable to the work performed by the sub-
contractor under this contract; or,

2. Notify the City and sub-contractor, in writing, of his intention to withhold all or
a part of the sub-contractor's payment and the reason for non-payment.

B. The Contractor shall pay interest to the sub-contractor on all amounts owed that
remain unpaid beyond the seven-day period except for amounts withheld as
allowed in item 2 above.

C. Unless otherwise provided under the terms of this contract, interest shall accrue at
the rate of one percent per month.

D. The Contractor shall include in each of its sub-contracts a provision requiring each
Sub-contractor to include or otherwise be subject to the same payment and
interest requirements as set forth above with respect to each lower-tier sub-
contractor.

E. The Contractor's obligation to pay an interest charge to a sub-contractor pursuant
to this provision may not be construed to be an obligation of the City.

21. BOND - PERFORMANCE, MATERIAL, & LABOR

A. When required by the specifications herein, the successful Bidder or Bidders shall,
within ten (10) calendar days after acceptance of the Bidder's bid by the City,
furnish a performance bond for 100% of the full amount of the contract from
insurance companies having not less than A+ Policyholders Rating from the most
recent Alfred M. Best and Co., Inc. listing available. Certification of the insurance
company's rating shall be provided prior to contract implementation and quarterly
thereafter until contract completion. Should such rating fall below the required A+
level during performance of the contract, it will be the contractor's responsibility to
notify the City and provide a new bond from an insurance company whose rating
meets the City's requirements.

B. When required by the specifications herein, all Bidders shall submit with the bid a
bid bond. A letter of credit may be furnished in lieu of a bid bond only if the
following conditions are met: 1) An irrevocable letter of credit must be obtained
from an accredited bank which shall include an agreement that the bank will honor
a demand by the City for payment due to Plaintiff failure to complete the project. 2)
An irrevocable letter of credit must be in writing and signed by an authorized
representative of the bank. 3) The irrevocable letter of credit must expressly state
that it is irrevocable until the bid has been awarded. 4) The letter of credit must be
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for the percentage specified in the bid documents.

C. The City may reject the use of an irrevocable letter of credit if the financial
soundness of the issuing bank is found to be unacceptable.

D. Inthe event that the Bidder fails to furnish a performance bond in said period of ten
(10) calendar days after acceptance of the Bidder's bid by the City, the City may
withdraw its acceptance of the bid and retain the Bidder's deposit as liquidated
damages and not as a penalty.

E. If the contractor has more than one project for which there is a contract with the
City of Evanston the contractor shall provide a separate Performance Bond for
each project.

22. INDEMNITY

A. The Contractor shall defend, indemnify and hold harmless the City and its officers,
elected and appointed officials, agents, and employees from any and all liability,
losses, or damages as a result of claims, demands, suits, actions, or proceedings
of any kind or nature, including but not limited to costs, and fees, including
attorney’s fees, judgments or settlements, resulting from or arising out of any
negligent or willful act or omission on the part of the Contractor or Contractor’s sub-
contractors, employees, agents or sub-contractors during the performance of this
Agreement. Such indemnification shall not be limited by reason of the enumeration
of any insurance coverage herein provided. This provision shall survive completion,
expiration, or termination of this Agreement.

B. Nothing contained herein shall be construed as prohibiting the City, or its officers,
agents, or employees, from defending through the selection and use of their own
agents, attorneys, and experts, any claims, actions or suits brought against them.
The Contractor shall be liable for the reasonable costs, fees, and expenses
incurred in the defense of any such claims, actions, or suits. Nothing herein shall
be construed as a limitation or waiver of defenses available to the City and
employees and agents, including but not limited to the lllinois Local Governmental
and Governmental Employees Tort Immunity Act, 745 ILCS 10/1-101 et seq.

C. At the City Corporation Counsel’s option, Contractor must defend all suits brought
upon all such Losses and must pay all costs and expenses incidental to them, but
the City has the right, at its option, to participate, at its own cost, in the defense of
any suit, without relieving Contractor of any of its obligations under this Agreement.
Any settlement of any claim or suit related to this Project by Contractor must be
made only with the prior written consent of the City Corporation Counsel, if the
settlement requires any action on the part of the City.

D. Tothe extent permissible by law, Contractor waives any limits to the amount of

its obligations to indemnify, defend, or contribute to any sums due under any
Losses, including any claim by any employee of Contractor that may be subject
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to the lllinois Workers Compensation Act, 820 ILCS 305/1 et seq. or any other
related law or judicial decision, including but not limited to, Kotecki v. Cyclops
Welding Corporation, 146 lll. 2d 155 (1991). The City, however, does not waive
any limitations it may have on its liability under the lllinois Worker Compensation
Act, the lllinois Pension Code or any other statute.

E. The Contractor shall be responsible for any losses and costs to repair or remedy
work performed under this Agreement resulting from or arising out of any act or
omission, neglect, or misconduct in the performance of its Work or its sub-
contractors’ work. Acceptance of the work by the City will not relieve the
Contractor of the responsibility for subsequent correction of any such error,
omissions and/or negligent acts or of its liability for loss or damage resulting
therefrom.

23. CONTRACTOR'’S LIABILITY INSURANCE

A. THE CONTRACTORSHALLNOT COMMENCE WORKUNDER THIS CONTRACT
UNTIL THEY HAVE OBTAINED ALL INSURANCE REQUIRED HEREIN AND
SUCH INSURANCE HAS BEEN APPROVED BY THE CITY. Nor shall the
contractor allow any sub-contractor to commence work until all similar insurance
required of the sub-contractor has been so obtained.

B. The City of Evanston shall be named as an additional insured on the policy of the
contractor for whatever the policy limits are for the contractor, but in no event shall
the Comprehensive General Liability limits be less than $3,000,000.00.

C. If the contractor has more than one project for which he has a contract with the City
of Evanston there shall be separate Certificates of Insurance naming the City as an
additional insured on each separate policy.

D. In the event of accidents, injuries, or unusual events, whether or not any injury
occurred, the contractor shall promptly furnish the City with copies of all reports of
such incidents.

E. The contractor shall furnish one (1) copy of a certificate, with the City named as an
additional insured, showing the following minimum coverage with insurance
company acceptable to the City.

24. PRE-CONSTRUCTION MEETING

A. A pre-construction meeting will be scheduled for the successful Contractor at a
date immediately following awarding of the Contracts.

25. LIQUIDATED DAMAGES

A. The Contractor must commence work within 10 days of notice from the City and the
work must be completed within 334 Calendar Days. In the event the work is not
substantially completed within 320 Calendar Days, then in addition to any remedies
available to the City, the Contractor will pay to the City the sum of $ One Thousand
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Four Hundred and Seventy Five (1,425.00) per day for each calendar day beyond
those dates, until substantial completion of the work has been achieved. This
payment is for liquidated damages, in addition to any other damages that may be
incurred by the City, and not as a penalty. All such liquidated damages may be set-
off against any moneys that may be due the contractor.

B. Substantial Completion shall be defined as the stage in the progress of the work
when the work or designated portion thereof is sufficiently complete in accordance
with the Contract Documents so that the City can occupy or utilize the work for its
intended use. Substantial Completion will be certified by the issuance of a
Certificate of Substantial Completion, to be issued by the City’s representative,
when the Contractor has satisfied the above statement and billed the City for a
minimum of 90% of the total value of the work.

26. EXTENSION OF TIME

A. Delays due to causes beyond the control of the contractor other than such as
reasonable would be expectedto occurin connection with or during the performance
of the work, may entitle the contractor to an extension of time for completing thework
sufficient to compensate for such delay. No extension of time shall be granted,
however, unless the contractor shall notify the City in writing thereof, within ten (10)
days from the initiation of the delay and unless he shall, within ten (10) days after the
expiration of the delay, notify the City in writing of the extension of time claimed on
account thereof and then only to the extent, if any, allowed by the City.

27. TERMINATION

A. The City may, subject to the provisions of this section, by written notice of default
to Contractor, terminate the whole or any part of this contract in any one of the
following circumstances:

1.  if the Contractor fails to perform the services within the time specified herein,
or any extension thereof; or

2. ifthe contractorfails to perform any of the other provisions of this contract, orso
fails to make progress as to endanger performance of this contract in
accordance with its terms, and in either of these two circumstances does not
cure failure within a period of 10 days (or such other extended period as the
City may authorize in writing) after receipt of notice from the City specifying
such failure

B. In the event the City terminates this contract in whole or in part as provided in this
section, the City may procure, upon such terms and in such manner as the City
may deem appropriate, services similar to those so terminated, and the Contractor
will be liable to the City for any excess costs for such similar services.

C. The Contractor will not be liable for any excess of costs if acceptable evidence has

been submitted to the City that the failure to perform the contract was due to
causes beyond the control and without fault or negligence of the Contractor.
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D. Contractors whose contracts are terminated for cause by the city may not be
considered for awards of future City contracts.

28. USE OF PREMISES

A. The contractor shall confine his apparatus, the storage of materials and the
operations of his workers, to limits indicated by law, ordinances, permits or directions
of the City.

29. DISCLOSURES AND POTENTIAL CONFLICTS OF INTEREST (30 ILCS
500/50-35)

A. The City of Evanston’s Code of Ethics prohibits public officials or employees from
performing or participating in an official act or action with regard to a transaction in
which he has or knows he will thereafter acquire an interest for profit, without full
public disclosure of such interest. This disclosure requirement extends to the
spouse, children and grandchildren, and their spouses, parents and the parents of
a spouse, and brothers and sisters and their spouses.

To ensure full and fair consideration of all bids, the City of Evanston requires all
Bidders including owners or employees to investigate whether a potential or actual
conflict of interest exists between the Bidder and the City of Evanston, its officials,
and/or employees. If the Bidder discovers a potential or actual conflict of interest,
the Bidder must disclose the conflict of interest in its bid, identifying the name of
the City of Evanston official or employee with whom the conflict may exist, the
nature of the conflict of interest, and any other relevantinformation. The existence
of a potential or actual conflict of interest does NOT, on its own, disqualify the
disclosing Bidder from consideration. Information provided by Bidders in this
regard will allow the City of Evanston to take appropriate measures to ensure the
fairness of the bidding process.

The City of Evanston requires all bidders to submit a certification, enclosed with
this bid packet, that the bidder has conducted the appropriate investigation and
disclosed all potential or actual conflicts of interest.

By submitting a bid, all Bidders acknowledge and accept that if the City of
Evanston discovers an undisclosed potential or actual conflict of interest, the City
of Evanston may disqualify the Bidder and/or refer the matter to the appropriate
authorities for investigation and prosecution.

30. CONTRACTOR BANKRUPTCY

A. Inthe event of a contractor bankruptcy, the City shall notify the IEPA (the Agency)
and shall keep the Agency advised of any negotiations with the bonding company,
including any proposed settlement. The Agency may participate in those
negotiations and will advise the City of the impact of any proposed settlement to the
loan agreement. The City shall be responsible for assuring that every appropriate
procedure and incidental legal requirement is observed in advertising for bids and

GENERAL CONDITIONS 12



31.

re-awarding a construction contract.

REMEDIES

32.

All claims, counter-claims, disputes and other matters in question between the City

and the contractor arising out of, or relating to, a sub agreement or its breach shall
be decided by arbitration if the parties agree, or in a court of competent jurisdiction
within the State.

WORK SITE ACESS

33.

Every contract entered by the City for construction work, and every sub agreement,
shall provide the Agency representatives with access to the work. The contractor or
subcontractor shall provide facilities for such access and inspection.

NON-DISCRIMINATION CLAUSE

34.

The Contractor shall not discriminate based on race, color, national origin or sex in
the performance of this contract. The contractor shall carry out applicable
requirements of 40 CFR Part 33 in the award and administration of contracts
awarded under EPA financial assistance agreements. Failure by the contractor to
carry out these requirements is a material breach of this contractwhich may resultin
the termination of this contract or other legally available remedies.

AUDIT

The contractor shall maintain books, records, documents and other evidence
directly pertinent to performance on loan work in accordance with Generally
Accepted Accounting Principles (GAAP). The contractor shall also maintain the
financial information and data used by the contractor in the preparation or support of
any cost submissions required under Section 365.420 (b)(2) of the loan rules and a
copy of the cost summary submitted to the owner. The lllinois Auditor General, the
owner, the Agency, or any of their authorized representatives shall have access to
the books, records, papers, documents, and other evidence for purposes of
inspection, audit, examination, excerpts, transcriptions, and copying. The contractor
shall provide facilities for access and inspection.

For a formally advertised, competitively awarded, fixed price contract, the contractor
shall include access to records as required by subsection (a)(1)(A) for all negotiated
change orders and contract amendments in excess of $25,000 that affect the
contract price. In the case of all other prime contracts, the contractor shall agree to
include access to records required by subsection (a)(1)(A) in all contracts and all tier
subcontracts or change orders in excess of $25,000 that are directly related to
project performance.

Audits shall be in accordance with auditing standards generally accepted in the
United States.

The contractor shall agree to the disclosure of all information and reports resulting
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from access to records required by subsection (a)(1)(A). When the audit concerns
the contractor, the auditing agency shall afford the contractor an opportunity for an
audit exit conference and an opportunity to commenton the pertinent portions of the
draft audit report. The final audit report shall include the written comments, if any, of
the audited parties.

E. The records required by subsection (a)(1)(A) shall be maintained and made
available during performance of the work under the loan agreement and for 3 years
after the date of the final loan audit. In addition, records that relate to any dispute or
litigation or the settlement of claims arising out of any performance, costs or itemsto
which an audit exception has been taken, shall be maintained and made available
for 3 years after resolution of the dispute, appeal, litigation, claim or exception.

F. The right of access will generally be excersied with respect to financial records
under:

(1) Negotiated prime contracts;

(2) Negotiated change orders or contract amendments in excess of $25,000
affectingthe price of any formally advertised, competitively awarded, fixed price
contract; and

(3) Subcontracts or purchase orders under any contract other than a formally
advertised, competitively awarded, fixed price contract.

G. The right of access will generally not be exercised with respect to a prime contract,
subcontract, or purchase order awarded after effective price competition. In any
event, the right of access shall be exercised under any type of contract or
subcontract:

(1) With respect to records pertaining directly to contract performance, excluding
any financial records of the contractor; and

(2) If there is any indication that fraud, gross abuse, or corrupt practices may be
involved in the award or performance of the contract or subcontract.

35. SUBCONTRACTS UNDER CONSTRUCTION CONTRACTS

A. The award or execution of all subcontracts by a prime contractor and the
procurement and negotiation procedures used by the prime contractor shall comply
with:

(1) all applicable provisions of federal, State, and local law;
(2) all provisions of this Part regarding fraud and other unlawful or corrupt practices;

(3) all provisions of this Part with respect to access to facilities, records, and audit
of records; and
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(4) all provisions of subsection (f)(5) that require a Certification Regarding
Debarment, Suspension, and Other Responsibility Matters (EPA Form 5700-49)
showing compliance with any controlling federal Executive Orders.

36. COVENANT AGAINST CONTINGENT FEE

A. The contractor shall warrant that no person or selling agency has been employed or
retained to solicit or secure the contract upon an agreement or understanding for a
commission, percentage, brokerage, or contingent fee. For breach or violation of
this warranty, the owner shall have the right to annul the contract without liability or
in its discretion to deduct from the contract price or consideration, or otherwise
recover, the full amount of such commission, percentage, brokerage, or contingent
fee.
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INSURANCE REQUIREMENTS

TYPE OF INSURANCE

MINIMUM INSURANCE COVERAGE

Bodily Injury and
Consequent Death Property Damage

Each Occurrence Aggregate

Commercial General Liability including:

Comprehensive form

Premises - Operations
Explosion & Collapse Hazard
Underground Hazard
Products/Completed Operations
Hazard

Contractual Insurance — With
an endorsement on the

face of the certificate

that it includes the

"Indemnity" paragraph

of the specifications.

7. Broad Form Property Damage -
construction projects only
Independent contractors
Personal Injury

a0~

o

8.
9.

Automobile Liability
Owned, Non-owned or Rented

Workmen's Compensation

and Occupational Diseases
As required by applicable laws.
Employer's Liability

$3,000,000 $3,000,000

Insurance Certificate Must State:
The City Of Evanston is Named
as Additional Insured

$ 1,000,000 $1,000,000

$ 500,000

Thirty-day notice of cancellation required on all certificates.

INSURANCE REQUIREMENTS



EXHIBIT A — BID FORM (With Davis-Bacon Prevailing Wages Act)

For
2026 ANNUAL LSLR PROJECT

(BID #26-18)

1.01 BID TO:

THE CITY OF EVANSTON
909 Davis Street
Evanston, lllinois 60201

Hereinafter called “OWNER”.

1.02 BID FROM:

(Hereinafter call "BIDDER")

Address

Telephone Number

Fax Number

1.03 BID FOR: 2026 ANNUAL LSLR PROJECT

1.04 ACKNOWLEDGEMENT:

A.

EXHIBIT A

The Bidder, in compliance with the Invitation for Bids, having carefully
examined the Drawings and Project Manual with related documents and
having visited the site of the proposed Work, and being familiar with all of the
existing conditions and limitations surrounding the construction of the
proposed project, including the structure of the ground, subsurface
conditions, the obstacles which may be encountered, local restrictions, and
all other relevant matters concerning the Work to be performed, hereby
PROPOSES to perform everything required to be performed, and to provide
all labor, materials, necessary tools and equipment, expendable equipment,
all applicable permits and taxes and fees, and provide all utility and
transportation services necessary to perform and complete in a workmanlike



manner the Project in accordance with all the plans, specifications and
related Contract Documents as prepared by the City of Evanston.

The undersigned hereby acknowledges receipt of Invitation of Bids,
Instruction to Bidder, the Project Manual, Drawings, and other Contract
Documents and acknowledges receipt of the following Addenda:

Addendum No. Dated
Addendum No. Dated
Addendum No. Dated

1.05 GENERAL STATEMENTS

A.

EXHIBIT A

The undersigned has checked all of the figures contained in this proposal and
further understands that the Owner will not be responsible for any errors or
omissions made therein by the undersigned.

It is understood that the right is reserved by the Owner to reject any or all
proposals, to waive all informality in connection therewith and to award a
Contract for any part of the work or the Project as a whole.

The undersigned declares that the person(s) signing this proposal is/are fully
authorized to sign on behalf of the named firm and to fully bind the named
firm to all the conditions and provisions thereof.

It is agreed that no person(s) or company other than the firm listed below or
as otherwise indicated hereinafter has any interest whatsoever in this
proposal or the Contract that may be entered into as a result thereof, and that
in all respects the proposal is legal and fair, submitted in good faith, without
collusion or fraud.

By submission of the bid, each bidder certifies, and in the case of a joint bid,
each party to the joint bid certifies as to the party's own organization, that, in
connection with the bid:

(i) the prices in the bid have been arrived at independently,
without consultation, communication, or agreement, for the
purpose of restricting competition, as to any matter relating to
the prices with any other bidder or with any competitor;

(i) unless otherwise required by law, the prices quoted in the bid
have not knowingly been directly or indirectly disclosed to
any other bidder or to any competitor prior to opening; and

(ii)  no attempt has been made or will be made by the bidder to
induce any other person or firm to submit or withhold a bid for
the purpose of restricting competition. Also, each bidder shall
submit a certification regarding compliance with Section 33E-
11 of the lllinois Criminal Code of 2012 [720 ILCS 5];



F.

Each person signing the bid shall certify that:

(i) the signer is the person in the bidder's organization
responsible for the decision as to the prices being bid and
that the signer has not participated, and will not participate, in
any action contrary to subsection (c)(6)(A);

(i) or the signer is not the person in the bidder's organization
responsible for the decision as to the prices being bid, but
that the signer has been authorized to act as agent certifying
that the persons determining the prices have not participated,
and will not participate, in any action contrary to subsection
(c)(B)(A), and as the bidder's agent shall so certify. The
signer shall also certify that the signer has not participated,
and will not participate, in any action contrary to subsection

(C)(6)(A).

It is agreed that the undersigned has complied and/or will comply with all
requirements concerning licensing and with all other local, state and national
laws, and that no legal requirement has been or will be violated in making or
accepting this proposal, in awarding the Contract to him, and/or in the
prosecution of the Work required hereunder.

To be considered a bona fide offer, this proposal must be completed in full
and accompanied by a bid deposit or a bid bond when required by Contract
Documents or Addenda.

1.06 ALTERNATES

A.

When alternate proposals are required by Contract Documents or Addenda
thereto, the undersigned proposes to perform alternates for herein stated
additions to or deductions from hereinbefore stated Base Bid. Additions and
deductions include all modifications of Work or additional Work that the
undersigned may be required to perform by reason of the acceptance of
alternates.

1.07 ALLOWANCE

A.

The allowance is general and should be used in the event that any
unforeseen condition is discovered. After discovering the unforeseen
condition, the contractor shall submit a Found Condition Report (FCR) and an
Authorization to Use Allowance (AUA) to the Consultant. The Consultant will
then notify the Owner and both the Owner and the Consultant will view the
unforeseen condition to determine if the work will be authorized. Under no
circumstances shall the contractor move forward with the work in question nor
shall the contractor expend allowance without an approved AUA. At the end
of the project, unspent allowance shall be credited to owner via change order.

1.08 AGREEMENT

A.

EXHIBIT A

In submitting this Bid, the undersigned agrees:



1. To hold this Bid open for sixty (60) days from submittal date.

2. To enter into and execute a Contract with the Owner within ten (10)
days after receiving Notice of Award from the Owner.
3. To accomplish the work in accordance with the Contract Documents.
4. To complete the work by the time stipulated in the General Conditions
B. The Owner reserves the right to reject any and all Bids and to waive any

informalities in Bidding.

1.09 SCHEDULE

A. See General Conditions for required schedule of completion dates.

1.10 PROPOSED PRICES

A. The Bidder hereby proposes to furnish all labor, materials, equipment,
transportation, construction plant and facilities necessary to complete, in a
workmanlike manner and in accordance with the contract documents, the
contract of work bid upon herein for compensation in accordance with the
following prices:

TOTAL BID AMOUNT: $

UNIT PRICING LIST

The undersigned submits the following UNIT PRICING LIST to be performed as
shown on the Plans and/or described in the Specifications, and agrees that items of
work not specifically mentioned in the Schedule which are necessary and required
to complete the work intended shall be done incidental to and as part of the work for
which a unit price is given, and understands that no additional payment will be made
for such incidental work from the estimated quantities shown below. Unit prices for
individual line items shall be used for the project's schedule of values, pay
applications and will also be used to determine the amount to ADD TO or DEDUCT
FROM the contract LUMP SUM PRICE for properly authorized additional or
deducted work. In the event of a change to the contract the contractor shall be
limited to markup percentages as indicated in Section 01028, 1.05, A. Bidders shall
examine plans and determine actual work items and quantities for the work involved
for bid analysis by the Owner.
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2026 ANNUAL LSLR PROJECT

ITEM

NO. ITEM UNIT Quantity Unit Price Cost
1 TEMPORARY FENCE FOOT 23,900
2 TREE TRUNK PROTECTION EACH 308
3 TREE ROOT PRUNING FOOT 2,431
4 TREE PRUNING EACH 355
s | rEwwannsem ot | v | ow
6 EARTH EXCAVATION CUYD 10
7 TRENCH BACKFILL CUYD 12,040
8 POROUS GRANULAR BACKEFILL TON 1,661
9 TOPSOIL FURNISH AND PLACE, SPECIAL CUYD 2,460
10 SODDING, SALT TOLERANT SQ YD 14,580
11 WATER SERVlISEEE'll?%E—Iizg)UNG (UPTO 8 EACH 71
12 EXPLORATIONBLIEIE$CDHE,ESPF)’ECIAL (UPTO EACH 18
13 TRENCH BY 'll;FéE_Er DSEPlIEEF?)lAL (UPTO 2 EACH 15
14 INLET FILTERS EACH 171
15 AGGREGATE BASE COURSE, TYPE B, 4" SQYD 793
16 BITUMINOUS MATERIALS (TACK COAT) POUND 25,760
17 AGGREGATE (PRIME COAT) TON 6
18 MIXTURE FC'):IEAC,)\IF\;;AECVPJ'%YéOINTS, AND TON 9
19 HOT-MIX ASPHALT SURFACE REMOVAL - sQ YD 630

BUTT JOINT

CONTINUED BELOW
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HOT-MIX ASPHALT SURFACE COURSE,

20 MIX "D", N50 TON 3,480
21 HMA SURFACEDIT\I’EEF)MFSVAL, VARIABLE sQ YD 31.482
22 LEVELING BINDERN(EI:/(I)ACHINE METHOD), TON 1,790
23 TEMPORARY RAMPS SQ YD 630
24 AGGREGATE FOR TEMPORARY ACCESS TON 156
25 TEMPORARY HOT MIX-ASPHALT TON 1,525
26 TEMPORARY COLD-MIX ASPHALT TON 160
28 DETECTABLE WARNINGS SQFT 345
29 COMBlNATlgEMC(:)L\J/if & GUTTER FOOT 930
30 CONCRETE CURB REMOVAL FOOT 1,150
31 SIDEWALK REMOVAL SQFT 18,450
32 P.C.C. DRIVEWAY PAVEMENT, 6-INCH SQ YD 300
33 P.C.C. DRIVEWAY PAVEMENT, 8-INCH SQ YD 80
34 DRIVEWAY PAVEMENT REMOVAL SQ YD 520
35 INCIDENTAL HOT MIX ASPHALT TON 55
36 FULL DEPTH PATCHES, SPECIAL 11" SQ YD 4,780
37 8” COMBINED SEW5EZF\)’, SPECIAL (DIP CL FOOT 15
38 8" RELIEF SEWER, SPECIAL (DIP CL 52) FOOT 22
39 10" RELIEF SEWER, SPECIAL (DIP CL 52) FOOT 140
40 12" RELIEF SEWER, SPECIAL (DIP CL 52) FOOT 139

CONTINUED BELOW
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41 16" RELIEF SEWER, SPECIAL (DIP CL 52) FOOT 1129
42 18" RELIEF SEWER, SPECIAL (DIP CL 52) FOOT 196
43 24" RELIEF SEWER, SPECIAL (DIP CL 52) FOOT 153
WATER MAIN 12" (DIP CL 52), PUSH
a4 JOINT, EXTERNAL ZINC-BASED COATED FOOT 10
WATER MAIN 10" (DIP CL 52), PUSH
45 JOINT, EXTERNAL ZINC-BASED COATED FOOT 680
WATER MAIN 8" (DIP CL 52), PUSH JOINT,
46 EXTERNAL ZINC-BASED COATED FOOT 2,670
WATER MAIN 6" (DIP CL 52), PUSH JOINT,
a7 EXTERNAL ZINC-BASED COATED FOOT 680
WATER MAIN 8" (DIP CL 52), RESTRAINED
48 JOINT, EXTERNAL ZINC-BASED COATED, FOOT 2450
DIRECTIONALLY DRILLED
WATER MAIN 6" (DIP CL 52), RESTRAINED
49 JOINT, EXTERNAL ZINC-BASED COATED, FOOT 2430
DIRECTIONALLY DRILLED
WATER MAIN CASING 16" (DIP CL 52).
50 RESTRAINED JOINT, EXTERNAL ZINC- FOOT 790
BASED COATED
51 WATER VALVES, 10", COMPLETE EACH 3
52 WATER VALVES, 8", COMPLETE EACH 22
53 WATER VALVES, 6", COMPLETE EACH 12
WATER SERVICE LINE, 2" DIA OR LESS,
54 SHORT-PUBLIC SIDE REPLACEMENT EACH 42
WATER SERVICE LINE, 2" DIA OR LESS,
55 SHORT-FULL REPLACEMENT EACH 88
WATER SERVICE LINE, 2" DIA OR LESS,
56 LONG-PUBLIC SIDE REPLACEMENT EACH 45
WATER SERVICE LINE, 2" DIA OR LESS,
57 LONG-FULL REPLACEMENT EACH 64
SHORT PRIVATE SIDE LEAD WATER
58 SERVICE LINE REPLACEMENT, 2" DIA OR EACH 4
LESS
LONG PRIVATE SIDE LEAD WATER
59 SERVICE LINE REPLACEMENT, 2" DIA OR EACH 114
LESS
WATER SERVICE LINE, 4" DIA OR
60 GREATER, VALVES, VALVE BOXES, EACH 9

COMPLETE

CONTINUED BELOW
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ADJUSTING SANITARY SERVICES, 8-INCH

61 DIA OR LESS EACH 10
62 FIRE HYDRANTS TO BE REMOVED EACH 14
FIRE HYDRANTS WITH AUXILIARY VALVE,
63 6" DIWM PIPE, VALVE BOX AND TEE, EACH 20
COMPLETE
FLUOROCARBON RUBBER (VITON)
64 GASKET, 12" (ALLOWANCE) EACH 30
FLUOROCARBON RUBBER (VITON)
65 GASKET, 10" (ALLOWANCE) EACH 30
FLUOROCARBON RUBBER (VITON)
66 GASKET, 8" (ALLOWANCE) EACH 30
FLUOROCARBON RUBBER (VITON)
67 GASKET, 6" (ALLOWANCE) EACH 30
DUCTILE IRON WATERMAIN FITTINGS
68 (ALLOWANGE) POUND 2500
MANHOLES, TYPE A, 4' DIAMETER, TYPE
69 1 FRAME, CLOSED LID EACH 12
MANHOLES, TYPE A, 5 DIAMETER, TYPE
70 1 FRAME, CLOSED LID EACH 2
71 MANHOLES TO BE RECONSTRUCTED EACH 10
72 VALVE VAULTS TO BE RECONSTRUCTED EACH 1
VALVE VAULTS, TYPE A, 5-DIAMETER,
73 TYPE 1 FRAME, CLOSED LID EACH 32
74 VALVE BOX, COMPLETE EACH 5
FRAMES AND GRATES TO BE ADJUSTED
& (SPECIAL) EACH 5
FRAMES AND LIDS TO BE ADJUSTED
76 (SPECIAL) EACH 55
77 MANHOLE REMOVED EACH 1
78 FRAMES AND LIDS, CLOSED LID EACH 11
79 FILLING VALVE BOXES EACH 18
80 FILLING VALVE VAULTS EACH 10
o1 COMB. CONC. CURB & GUTTER, TYPE B- FooT 050

6.12 (AEP MODIFIED)

CONTINUED BELOW
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CONCRETE CURB, TYPE B (AEP

82 MODIFIED) FOOT 1,150
83 NON-SPECIAL WASTE DISPOSAL CUYD 1,900
84 SPECIAL WASTE PLANS AND REPORTS LSUM 1
85 SOIL DISPOSAL ANALYSIS EACH 24
86 MOBILIZATION LSUM 1
87 TRAFFIC CONTROL AND PROTECTION LSUM 1
88 CONSTRUCTION LAYOUT LSUM 1
89 STREET SWEEPING EACH 95
90 SPEED HUMPS COMPLETE SQ YD 740
91 THERMOPLASTIC PAVEI'\'/IENT MARKING FOOT 1,540
LINE -12
9 THERMOPLASTIC PAVEI'\'/IENT MARKING FOOT 500
LINE -24
PRE AND POST CONSTRUCTION SUB-
% SURFACE VIDEOTAPING FooT 19,800
94 LANDSCAPING ALLOWANCE LSUM 1 $ 15,000 $ 15,000
95 ELECTRICAL GROUNDING ALLOWANCE LSUM 1 $ 18,000 $ 18,000
LEAD-BASED PAINT AND ASBESTOS
% MATERIALS REMEDIATION ALLOWANCE LSUM ! $ 3000 $ 3000
97 IEPA PROJECT SIGN LSUM 1
98 BRICK SIDEWALKS, REMOVE AND RESET SQFT 440
99 CORING INTERIOR WALLS EACH 40
100 TREE REMOVAL (6 TO 15 UNITS UNIT 15
DIAMETER) DIAMETER
101 TREE REMOVAL (OVER 15 UNITS UNIT 36
DIAMETER) DIAMETER
102 EXTERIOR COPPER PIPE FOOT 610
CONTINUED BELOW
EXHIBIT A 9




103

INTERIOR COPPER PIPE FOOT 500

104

CLASS B PATCHES, SPECIAL SQ YD 20

105

CLASS D PATCHES, SPECIAL SQ YD 20

1.12

1.13

BID SECURITY

If required by the bid documents, a scanned copy of the bid bond must be included
with the bid electronic submission. The City is currently not able to accept a certified
check, bank cashier’'s check or electronic bid bond at this time.

A. The City of Evanston Civic Center is unable to receive in person drop-off and it
is closed to the public. The original bid bond must be mailed within ten (10)
days after the due date, to the City of Evanston Purchasing Department, 909
Davis Street, Evanston, lllinois 60201 Attention Purchasing Manager using the
USPS (certified or priority), UPS or FedEx mail options in order to have a
tracking number.

B. Accompanying this electronic submittal is a scanned copy of a bank draft, bid
bond, Cashier's check or Certified check as surety in the amount of not less
than five percent (5%) of the Total Bid payable to the City of Evanston.

The amount of the check or draft is: $

If this bid is accepted and the undersigned shall fail to execute a contract and
contract bond as required it is hereby agreed that the amount of the check or draft or
bidder’s bond substituted in lieu thereof, shall become the property of the City and
shall be considered as payment of damages due to delay and other causes suffered
by the City because of the failure to execute said contract and contract bond;
otherwise said check or draft shall be returned to the undersigned.

In the event that one check or draft is intended to cover two or more bids, the
amount must be equal to the sum of the project proposal guarantees of the
individual sections covered.

If the check or draft is placed on another project proposal, state below where it may

be found, as follows: The check or draft will be found in the project proposal for:

PERFORMANCE/PAYMENT BOND

The undersigned bidder agrees to provide Performance Bond and Payment Bond
executed in accordance with Contract Performance Bond form furnished by and
acceptable to the Owner written with

EXHIBIT A 10




in the amount of 100% of the Contract Sum (Total Base Bid and all accepted
alternatives and adjustments) the cost of which is included in the Bid.

Cost of bond for change order is percent of change order cost.

1.14 LIQUIDATED DAMAGES

The undersigned Bidder understands and agrees to the provisions stated under
"LIQUIDATED DAMAGES" in the General Conditions and shall be assessed at the
specified daily rate for each calendar day or partial calendar day until completion as
defined herein.

1.15 MATERIAL SUBSTITUTION SHEET

The following is a schedule of substitute materials | propose to furnish on this job,
with the difference in price being added to or deducted from the Base Bid. The Base
Bid is understood to include only those items which are definitely specified by trade
names or otherwise.

| understand that if no price difference is indicated, then the selection of materials is

optional with the Owner, and approval or rejection of the substitution below will be
indicated prior to signing of Contracts.

PRODUCT NAME AND/OR MANUFACTURER ADD DEDUCT

1.16 PROPOSAL SIGNATURE (REQUIRED)
A. SOLE PROPRIETOR
Signature of Bidder:

SUBSCRIBED AND SWORN to before me this day of , 20

Notary Public

Commission Expires:

B. PARTNERSHIP
Signature of All Partners:

EXHIBIT A 11



Name (typed or printed)

Name (typed or printed)

SUBSCRIBED AND SWORN to before me this day of , 20

Commission Expires:

Notary Public

CORPORATION
Signature of Authorized Official:

Title:

Name above (typed or printed):

(If other than the president, attach a certified copy of that section of corporate
by-laws or other authorization by the Corporation which permits the person to
execute the offer for the Corporation.)

(Corporate Seal)
Attest:
Secretary

SUBSCRIBED AND SWORN to before me this day of , 20

Commission Expires:

Notary Public

1.17 DISCLOSURE

A.

EXHIBIT A

The undersigned duly sworn deposes and says on oath that the bidder has
withheld no disclosures of ownership interest and the information provided
herein to the best of its knowledge is current and said undersigned has not
entered into any agreement with any other bidder or prospective bidder or
with any other person, firm or corporation relating to the price named in said
proposal or any other proposal, nor any agreement or arrangement under
which any person, firm or corporation is to refrain from bidding, nor any
agreement or arrangement for any act or omission in restraint of free
competition among bidders and has not disclosed to any person, firm or
corporation the terms of this bid or the price named herein.

12



Bidder:

Business Address:

Telephone Number:

1.18 CONTACTS

A. In the event the Evanston City Council approves this bid response, list the
name, address, telephone, and fax number of the person to be contacted:

Bidder:

Address:

Telephone Number:

Fax Number:

EXHIBIT A 13



1.19 REFERENCES

A. Provide three (3) references for which your firm has completed work of a
similar scope in the past.

1. Name:

Address:

Contact Person:

Phone:

Contract Value:

Contract Dates:

2. Name:

Address:

Contact Person:

Phone:

Contract Value:

Contract Dates:

3. Name:

Address:

Contact Person:

Phone:

Contract Value:

Contract Dates:

EXHIBIT A



1.20 DAVIS-BACON WAGE ACT

BIDDER certifies that wages paid in connection with the PROJECT shall be paid at
prevailing rates not less than those prevailing under the Davis-Bacon Wage Act.
Bidder further certifies that the provisions contained in the following clauses will be
exercised in the performance of any contract resulting from this BID and are made a
part of the CONTRACT DOCUMENTS thereto by their inclusion in the bid as follows:

A.
(i)

(ii)

EXHIBIT A

Minimum wages.

All'laborers and mechanics employed or working upon the site of the work, will
be paid unconditionally and not less often than once a week, and without
subsequent deduction or rebate on any account (except such payroll
deductions as are permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the fullamount of wages and bona
fide fringe benefits (or cash equivalents thereof) due at time of payment
computed at rates not less than those contained in the wage determination of
the Secretary of Labor which is attached hereto and made a part hereof,
regardless of any contractual relationship which may be alleged to exist
between the contractorand such laborers and mechanics. Contributions made
or costs reasonably anticipated for bona fide fringe benefits under section
1(b)(2) of the Davis Bacon Act on behalf of laborers or mechanics are
considered wages paid to such laborers or mechanics, subject to the provisions
of paragraph (a)(1)(iv) of this section; also, regular contributions made or costs
incurred for more than a weekly period (but not less often than quarterly) under
plans, funds, or programs which cover the particular weekly period, are
deemed to be constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and fringe
benefits on the wage determination for the classification of work actually
performed, without regard to skill, exceptas provided in §5.5(a)(4). Laborersor
mechanics performing work in more than one classification may be
compensated at the rate specified for each classification for the time actually
worked therein: Provided, that the employer’s payroll records accurately set
forththe time spent in each classificationin which work is performed. The wage
determination (including any additional classificationand wage ratesconformed
under paragraph (a)(1)(ii) of this section) and the Davis Bacon poster (WH-
1321) shall be posted at all times by the contractor and its subcontractors atthe
site of the work in a prominent and accessible place where it can be easily
seen by the workers. Sub recipients may obtain wage determinations from the
U.S. Department of Labor’s web site, http://beta.sam.gov/

(A) The sub-recipient, on behalf of USEPA, shall require that any class of
laborers or mechanics, including helpers, which is not listed in the wage
determination and which is to be employed under the contract shall be
classified in conformance with the wage determination. The USEPA award
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official shall approve an additional classification and wage rate and fringe
benefits therefore only when the following criteria have been met:

(1)The work to be performed by the classification requested is not performedby a

classification in the wage determination; and

(2)The classification is utilized in the area by the construction industry; and

(3)The proposed wage rate, including any bona fide fringe benefits, bears a

(i)

EXHIBIT A

reasonable relationship to the wage rates contained in the wage determination.

(B) If the contractor and the laborers and mechanics to be employed in the
classification (if known), or their representatives, and the sub-recipient
agree on the classification and wage rate (including the amount designated
for fringe benefits where appropriate), a report of the action taken shall be
sent by the sub-recipient to IEPA. IEPA shall forward the report to the
Administrator of the Wage and Hour Division, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every additional
classification action within 30 days of receipt and so advise IEPA or will
notify IEPA within the 30-day period that additional time is necessary.

(C)Inthe eventhe contractor, the laborers, or mechanicsto be employedin the
classificationor their representatives, and the sub-recipient do not agreeon
the proposed classification and wage rate (including the amount designated
for fringe benefits, where appropriate), IEPA shall refer the questions,
including the views of all interested parties and the recommendation of the
sub-recipient, to the Administrator for determination. The Administrator, or
an authorized representative, will issue a determination within 30 days of
receipt and so advise IEPA or will notify IEPA within the 30-day period that
additional time is necessary.

(D) The wage rate (including fringe benefits where appropriate) determined
pursuant to paragraphs (a)(1)(ii)(B) or (C) of this section, shall be paid to all
workers performing work in the classification under this contract from the
first day on which work is performed in the classification.

Whenever the minimum wage rate prescribed in the contract for a class of
laborers or mechanics includes a fringe benefit which is not expressed as an
hourly rate, the contractor shall either pay the benefit as stated in the wage
determination or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

If the contractor does not make payments to a trustee or other third person, the
contractor may consider as part of the wages of any laborer or mechanic the
amount of any costs reasonably anticipated in providing bona fide fringe
benefits under a plan or program, Provided, that the Secretary of Labor has
found, upon the written request of the contractor, that the applicable standards
of the Davis Bacon Acthave been met. The Secretary of Labor may require the

16



EXHIBIT A

contractor to set aside, in a separate account, assets for the meeting of
obligations under the plan or program.

Withholding. The sub-recipient shall upon its own action or upon written
request of an authorized representative of the Department of Labor withhold or
cause to be withheld from the contractor under this contract or any other
Federal contract withthe same prime contractor, or any other federally-assisted
contract subject to Davis Bacon prevailing wage requirements, whichis heldby
the same prime contractor, so much of the accrued payments or advances as
may be considered necessary to pay laborers and mechanics, including
apprentices, trainees, and helpers, employed by the contractor or any
subcontractorthe fullamount of wages required by the contract. In the event of
failure to pay any laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part of the wages
required by the contract, the sub-recipient may, after written notice to the
contractor, sponsor, applicant, or owner, take such action as may be necessary
to cause the suspension of any further payment, advance, or guarantee of
funds until such violations have ceased.

Payrolls and basic records.

Payrolls and basic records relating thereto shall be maintained by the
contractor during the course of the work and preserved for a period of three
years thereafter for all laborers and mechanics working at the site of the work.
Such records shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates of wages paid
(including rates of contributions or costs anticipated for bona fide fringe benefits
or cash equivalents thereof of the types described in section 1(b)(2)(B) of the
Davis Bacon Act), daily and weekly number of hours worked, deductions made
and actual wages paid. Whenever the Secretary of Labor has found under 29
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan
or program described in section 1(b)(2)(B) of the Davis Bacon Act, the
contractor shall maintain records which show that the commitment to provide
such benefits is enforceable, that the plan or program is financially responsible,
and that the plan or program has been communicated in writing to the laborers
or mechanics affected, and records which show the costs anticipated or the
actual cost incurred in providing such benefits. Contractors employing
apprentices or trainees under approved programs shall maintain written
evidence of the registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and trainees, and the
ratios and wage rates prescribed in the applicable programs.

17



(i)  (A) The contractor shall submit weekly for each week in which any contract
work is performed a copy of all payrolls to the sub-recipient. Such
documentation shall be available upon request of IEPA or USEPA. The
payrolls submitted shall set out accurately and completely all of the
information required to be maintained under 29 CFR 5.5(a)(3)(i), except
that full social security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to include an
individually identifying number for each employee (e.g., the last four digits
of the employee’s social security number). The required weekly payroll
information may be submitted in any form desired. Optional Form WH-347
is available for this purpose from the Wage and Hour Division Website,
[https://www.dol.gov/whd/forms/index.htm]. The prime contractor is
responsible for the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social security
number and current address of each covered worker and shall provide
them upon request to the sub-recipient, for transmission to the IEPA,
USEPA, the contractor, or the Wage and Hour Division of the Department
of Labor for purposes of an investigation or audit of compliance with
prevailing wage requirements. It is not a violation of this section fora prime
contractor to require a subcontractor to provide addresses and social
security numbers to the prime contractor for its own records, without
weekly submission to the sub-recipient.

(B) Each payroll submitted shall be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor or his or her agent
who pays or supervises the payment of the persons employed under the
contract and shall certify the following:

(1)That the payroll for the payroll period contains the information required
to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the
appropriate information is being maintained under §5.5 (a)(3)(i) of
Regulations, 29 CFR part 5, and that such information is correct and
complete;

(2)That each laborer or mechanic (including each helper, apprentice, and
trainee) employed on the contract during the payroll period has been
paid the full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either directly or
indirectly from the full wages earned, other than permissible
deductions as set forth in Regulations, 29 CFR part 3;

(3)That each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage
determination incorporated into the contract.

(C) The weekly submission of a properly executed certification set forth on the
reverse side of Optional Form WH-347 shall satisfy the requirement for
submission of the “Statement of Compliance” required by paragraph
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(i)

EXHIBIT A

(a)(3)(ii)(B) of this section. (D) The falsification of any of the above
certifications may subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of title 31 of the
United States Code.

The contractor or subcontractor shall make the records required under
paragraph (a)(3)(i) of this section available for inspection, copying, or
transcription by authorized representatives of IEPA, USEPA or the Department
of Labor, and shall permit such representatives to interview employees during
working hours on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the Federal agency may, after
written notice to the contractor, sponsor, applicant, or owner, take such action
as may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may be grounds for
debarment action pursuant to 29 CFR 5.12.

Apprentices and trainees

Apprentices. Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are employed
pursuant to and individually registered in a bona fide apprenticeship program
registered with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship Training, Employer and Labor
Services, or with a State Apprenticeship Agency recognized by the Office, or if
a person is employed in his or her first 90 days of probationary employment as
an apprentice in such apprenticeship program, who is not individually
registered in the program, but who has been certified by the Office of
Apprenticeship Training, Employer and Labor Services, or a State
Apprenticeship Agency (where appropriate) to be eligible for probationary
employment as an apprentice. The allowable ratio of apprentices to
journeymen on the job site in any craft classification shall not be greater than
the ratio permitted to the contractor as to the entire work force under the
registered program. Any worker listed on a payroll at an apprentice wage rate,
who is not registered or otherwise employed as stated above, shall be paid not
less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice performing
work on the job site in excess of the ratio permitted under the registered
program shall be paid no less than the applicable wage rate on the wage
determination for the work actually performed. Where a contractor is
performing construction on a project in a locality other than that in which its
program is registered, the ratios and wage rates (expressed in percentages of
the journeyman’s hourly rate) specified in the contractor’s or subcontractor’s
registered program shall be observed. Every apprentice must be paid at not
less than the rate specified in the registered program for the apprentice’s level
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(i)

EXHIBIT A

of progress, expressed as a percentage of the journeymen hourly rate specified
in the applicable wage determination. Apprentices shall be paid fringe benefits
in accordance with the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits, apprentices must be
paid the fullamount of fringe benefits listed on the wage determination for the
applicable classification. If the Administrator determines that a different practice
prevails for the applicable apprentice classification, fringes shall be paid in
accordance with that determination. In the event the Office of Apprenticeship
Training, Employer and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an apprenticeship program, the
contractor will no longer be permitted to utilize apprentices at less than the
applicable predetermined rate for the work performed until an acceptable
program is approved.

Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to
work at less than the predetermined rate for the work performed unless they
are employed pursuant to and individually registered in a program which has
received prior approval, evidenced by form certification by the U.S. Department
of Labor, Employment and Training Administration. The ratio of trainees to
journeymen on the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration Every trainee must
be paid at not less than the rate specified in the approved program for the
trainee’s level of progress, expressed as a percentage of the journeyman
hourly rate specified in the applicable wage determination. Trainees shall be
paid fringe benefits in accordance with the provisions of the trainee program. If
the trainee program does not mention fringe benefits, trainees shall be paid the
full amount of fringe benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman wage
rate on the wage determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee rate who is not
registered and participating in a training plan approved by the Employmentand
Training Administration shall be paid not less than the applicable wage rate on
the wage determination for the classification of work actually performed. In
addition, any trainee performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less than the
applicable wage rate on the wage determination for the work actually
performed. In the event the Employmentand Training Administration withdraws
approval of a training program, the contractor will no longer be permitted to
utilize trainees at less than the applicable predetermined rate for the work
performed until an acceptable program is approved.

Equal employment opportunity. The utilization of apprentices, trainees and
journeymen under this part shall be in conformity with the equal employment
opportunity requirements of Executive Order 11246, as amended, and 29 CFR
part 30.
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Compliance with Copeland Actrequirements. The contractor shall comply with
the requirements of 29 CFR part 3, which are incorporated by reference in this
contract.

Subcontracts. The contractor or subcontractor shall insert in any subcontracts
the clauses contained in 29 CFR 5.5(a)(1) through (10) and such other clauses
as the USEPA may by appropriate instruction require, and also a clause
requiring the subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for the compliance by
any subcontractor or lower tier subcontractor with all the contract clauses in 29
CFR 5.5

Contract termination: debarment. A breach of the contract clauses in 29 CFR
5.5 may be grounds for termination of the contract, and for debarment as a
contractor and a subcontractor as provided in 29 CFR 5.12.

Compliance with Davis Bacon and Related Act requirements. All rulings and
interpretations of the Davis Bacon and Related Acts contained in 29 CFR parts
1, 3, and 5 are herein incorporated by reference in this contract.

Disputes concerning labor standards. Disputes arising out of the labor
standards provisions of this contract shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in accordance with the
procedures of the Department of Labor set forth in 29 CFR parts 5, 6, and 7.
Disputes within the meaning of this clause include disputes between the
contractor (or any of its subcontractors) and the contracting agency, the U.S.
Department of Labor, or the employees or their representatives.

Certification of eligibility. (i) By entering into this contract, the contractor certifies
that neither it (nor he or she) nor any person or firm who has an interest in the
contractor’s firm is a person or firm ineligible to be awarded Government
contracts by virtue of section 3(a) of the DavisBacon Actor 29 CFR 5.12(a)(1).
(i) No part of this contract shall be subcontracted to any person or firm
ineligible for award of a Government contract by virtue of section 3(a) of the
Davis Bacon Act or 29 CFR 5.12(a)(1). (i) The penalty for making false
statements in prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

Contract Provision for Contracts in Excess of $100,000 - clauses (1) through (4) shall be
inserted in full in any contract in excess of $100,000 and subject to the overtime provisions of
the Contract Work Hours and Safety Standards Act.

Contract Work Hours and Safety Standards Act

A.

EXHIBIT A

Overtimerequirements. No contractor or subcontractor contracting for any part
of the contract work which may require or involve the employment of laborers or
mechanics shall require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to work in excess of
forty hours in such workweek unless such laborer or mechanics receives
compensation at a rate not less than one and on-half times the basic rate of
pay for all hours worked in excess of forty hours in such workweek.
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Violation; liability for unpaid wages; liquidated damages. In the event of any
violation of the clause set forthin paragraph (b)(1) of this section the contractor
and any subcontractor responsible therefor shall be liable forthe unpaid wages.
In addition, such contractor and subcontractor shall be liable to the United
States (in the case of work done under contractforthe District of Columbia or a
territory, to such District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each individual laboreror
mechanics, including watchmen and guards, employed in violation of the clause
set forth in paragraph (b)(1) of this section, in the sum of $25 (Twenty-five
dollars) for each calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty hours without
payment of the overtime wages required by the clause set forth in paragraph
(b)(1) of this section.

Withholding for unpaid wages and liquidated damages. The sub-recipient, shall
upon its own action or upon written request of the USEPA award official or an
authorized representative of the Department of Labor, withhold or cause to be
withheld, from any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any other Federal
contractwith the same prime contractor, or any other federally -assisted contract
subject to the ContractWork Hours and Safety Standards Act, which is held by
the same prime contractor, such sums as may be determined to be necessary
to satisfy any liabilities of such contractor or subcontractor for unpaid wages
and liquidated damages as provided in the clause set forth in paragraph (b)(2)
of this section.

Subcontracts. The contractor or subcontractor shall insert in any subcontracts
the clauses set forth in paragraph (b)(1) through (4) of this section and also a
clause requiring the subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for compliance by any
subcontractor or lower tier subcontractor with the clauses set forth in
paragraphs (b)(1) through (4) of this section.

The contractor or subcontractor shall maintain payrolls and basic payroll records during the
course of the work and shall preserve them for a period of three years from the completion of
the contract for all laborers and mechanics, including guards and watchmen, working on the
contract. Such records shall contain the name and address of each such employee, social
security number, correct classifications, hourly rates of wages paid, daily and weekly number
of hours worked, deductions made, and actual wages paid. Further, the records to be
maintained under this paragraph shall be made available by the contractor or subcontractor
for inspection, copying, or transcription by authorized representatives of the USEPA and the
Department of Labor, and the contractor or subcontractor will permit such representatives to
interview employees during working hours on the job.

Davis-Bacon Wage Rates are attached below.

EXHIBIT A
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Cook County Prevailing Wage Rates posted on 1/15/2026

Trade Title
ASBESTOS ABT-GEN

ASBESTOS ABT-MEC
BOILERMAKER

BRICK MASON
CARPENTER

CEMENT MASON
CERAMIC TILE FINISHER
CERAMIC TILE LAYER

COMMUNICATION
ELECTRICIAN

CONCRETE SPECIALIST

CONCRETE SPECIALIST
WELDER

ELECTRIC PWR EQMT OP
ELECTRIC PWR GRNDMAN
ELECTRIC PWR LINEMAN
ELECTRICIAN

ELEVATOR CONSTRUCTOR
FENCE ERECTOR

GLAZIER

HEAT/FROST INSULATOR
IRON WORKER

LABORER

LATHER

MACHINIST

MARBLE FINISHER
MARBLE SETTER

MATERIAL TESTER |

Rg
All
All
All
All
All
All
All
All
All

All
All

All
All
All
All
All
All
All
All
All
All
All
All
All
All
All

Overtime
Other Add OT Add OT

Type C Base Foreman M-F Sa Su Hol H/W Pension Vac Trng Ins 1.5x owed 2.0x owed

ALL 51.40 52.40 1.5 1.5 2.0 20 18.32 17.71 0.00 0.91 0.00 0.00 0.00
BLD 42.02 45.38 1.5 1.5 2.0 20 16.44 16.64 0.00 0.92 3.37 6.73
BLD 58.91 64.21 2.0 2.0 2.0 2.0 7.07 27.02 0.00 3.69 2.31 0.00 39.30
BLD 53.06 58.37 1.5 1.5 2.0 20 1295 26.26 0.00 1.57 0.00 4.23 8.45
ALL 56.71 58.71 1.5 1.5 2.0 20 13.64 27.26 2.61 1.04 0.00 0.00
ALL 53.10 55.10 2.0 1.5 2.0 2.0 1843 24.00 0.00 1.25 2.50 5.00
BLD 49.09 49.09 1.5 1.5 2.0 20 13.25 1761 0.00 1.37 0.00 5.57 11.14
BLD 57.04 62.04 1.5 1.5 2.0 20 13.25 21.60 0.00 1.50 0.00 7.63 15.26
BLD 51.14 56.25 1.5 1.5 2.0 20 16.70 1448 1.40 1.27 0.10 0.00 0.00
BLD 51.81 58.21 1.5 1.5 2.0 20 1295 2756 0.00 1.57 0.00 4.88 9.75
BLD 54.40 58.21 1.5 1.5 2.0 20 1295 2756 0.00 1.57 0.00 4.88 9.75
ALL 64.58 70.87 15 15 2.0 20 1299 2245 0.00 3.66 0.00 0.00 0.00
ALL 50.37 70.87 15 15 2.0 20 10.13 1751 0.00 2.85 0.00 0.00 0.00
ALL 64.58 70.87 15 15 2.0 20 1299 2245 0.00 3.66 0.00 0.00 0.00
ALL 57.75 63.53 15 15 2.0 20 1934 21.13 160 1.87 0.30 0.00 0.00
BLD 70.68 79.52 2.0 2.0 2.0 20 16.28 21.36 5.65 0.80 0.00 0.00
ALL 52.25 54.75 15 15 2.0 20 14.29 19.02 0.00 1.00 0.00 0.00 0.00
BLD 53.55 55.05 15 2.0 2.0 20 16.04 26.64 0.00 2.30 0.00 0.00 0.00
BLD 56.02 59.38 15 15 2.0 20 16.44 19.88 0.00 0.92 4.99 9.97
ALL 62.46 65.96 2.0 2.0 2.0 20 19.05 27.04 0.00 0.49 0.00 0.00 0.00
ALL 51.40 52.15 15 15 2.0 20 18.32 17.71 0.00 0.91 0.00 0.00 0.00
ALL 56.71 58.71 15 15 2.0 20 13.64 27.26 2.61 1.04 0.00 0.00
BLD 60.39 64.39 15 15 2.0 20 1143 995 1.85 147 0.00 0.00 0.00
ALL 40.21 54.60 15 15 2.0 20 1295 23.81 0.00 0.98 0.00 3.00 6.00
BLD 52.00 57.20 15 15 2.0 20 1295 25,57 0.00 1.25 0.00 3.88 7.76
ALL 41.40 15 15 2.0 20 18.32 17.71 0.00 0.91 0.00 0.00 0.00



Cook County Prevailing Wage Rates posted on 1/15/2026

MATERIALS TESTER II

MILLWRIGHT

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

OPERATING ENGINEER

ORNAMENTAL IRON
WORKER

PAINTER

PAINTER - SIGNS

PILEDRIVER

PIPEFITTER

PLASTERER

PLUMBER

All
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46.40
56.71
64.80
63.50
60.95
59.20
68.55
65.80
67.80
73.95
72.45
67.95
63.45
75.45
63.45
63.00
62.45
60.40
59.00
57.80
66.00
64.00
59.26

54.30
48.16
56.71
58.50
51.10
60.50

58.71
68.80
68.80
68.80
68.80
68.80
68.80
68.80
73.95
73.95
73.95
73.95
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67.00
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67.00
67.00
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62.76

61.09
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ROOFER

SHEETMETAL WORKER
SIGN HANGER

SPRINKLER FITTER

STEEL ERECTOR

STONE MASON

SURVEY WORKER

SURVEY WORKER
TERRAZZO FINISHER
TERRAZZO MECHANIC
TRAFFIC SAFETY WORKER |
TRAFFIC SAFETY WORKER 11
TRUCK DRIVER

TRUCK DRIVER

TRUCK DRIVER

TRUCK DRIVER

TRUCK DRIVER

TRUCK DRIVER

TRUCK DRIVER

TRUCK DRIVER

TUCKPOINTER

Legend
Rg Region

Type Trade Type - All,Highway,Building,Floating,Oil & Chip,Rivers

C Class
Base Base Wage Rate

OT M-F Unless otherwise noted, OT pay is required for any hour greater than 8 worked each day, Mon through Fri. The number
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listed is the multiple of the base wage.

OT Sa Overtime pay required for every hour worked on Saturdays
OT Su Overtime pay required for every hour worked on Sundays
OT Hol Overtime pay required for every hour worked on Holidays

52.00
54.58
37.62
63.20
62.46
53.06
58.45
58.45
51.44
55.35
43.40
44.40
45.55
45.80
46.00
46.20
44.83
44.98
45.18
45.38
52.53
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2.0
2.0
2.0
2.0
2.0

12.80
15.88

7.85
15.45
19.05
12.95
19.10
19.10
13.25
13.25
10.08
10.08
13.35
13.35
13.35
13.35
12.20
12.20
12.20
12.20
11.05

18.19
28.92

4.90
19.95
27.04
26.26
14.40
14.40
18.87
20.26
10.08
10.08
16.09
16.09
16.09
16.09
16.61
16.61
16.61
16.61
23.16
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1.14
1.20
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0.00
0.00
0.00
0.00
4.23
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0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
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8.45
0.00
0.00
8.89
9.39
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
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H/W Health/Welfare benefit

Vac Vacation

Trng Training

Other Ins Employer hourly cost for any other type(s) of insurance provided for benefit of worker.

Explanations COOK COUNTY

The following list is considered as those days for which holiday rates of wages for work performed apply: New Years Day,
Memorial Day, Fourth of July, Labor Day, Thanksgiving Day, Christmas Day and Veterans Day in some classifications/counties.
Generally, any of these holidays which fall on a Sunday is celebrated on the following Monday. This then makes work performed
on that Monday payable at the appropriate overtime rate for holiday pay. Common practice in a given local may alter certain
days of celebration. If in doubt, please check with IDOL.

TRUCK DRIVERS (WEST) - That part of the county West of Barrington Road.
EXPLANATION OF CLASSES

ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous materials from any place in a building, including
mechanical systems where those mechanical systems are to be removed. This includes the removal of asbestos materials/mold
and hazardous materials from ductwork or pipes in a building when the building is to be demolished at the time or at some close
future date. ASBESTOS - MECHANICAL - removal of asbestos material from mechanical systems, such as pipes, ducts, and
boilers, where the mechanical systems are to remain.

CERAMIC TILE FINISHER

The grouting, cleaning, and polishing of all classes of tile, whether for interior or exterior purposes, all burned, glazed or unglazed
products; all composition materials, granite tiles, warning detectable tiles, cement tiles, epoxy composite materials, pavers, glass,
mosaics, fiberglass, and all substitute materials, for tile made in tile-like units; all mixtures in tile like form of cement, metals, and
other materials that are for and intended for use as a finished floor surface, stair treads, promenade roofs, walks, walls, ceilings,
swimming pools, and all other places where tile is to form a finished interior or exterior. The mixing of all setting mortars
including but not limited to thin-set mortars, epoxies, wall mud, and any other sand and cement mixtures or adhesives when
used in the preparation, installation, repair, or maintenance of tile and/or similar materials. The handling and unloading of all
sand, cement, lime, tile, fixtures, equipment, adhesives, or any other materials to be used in the preparation, installation, repair, or
maintenance of tile and/or similar materials. Ceramic Tile Finishers shall fill all joints and voids regardless of method on all tile
work, particularly and especially after installation of said tile work. Application of any and all protective coverings to all types of
tile installations including, but not be limited to, all soap compounds, paper products, tapes, and all polyethylene coverings,
plywood, masonite, cardboard, and any new type of products that may be used to protect tile installations, Blastrac equipment,
and all floor scarifying equipment used in preparing floors to receive tile. The clean up and removal of all waste and materials.
All demolition of existing tile floors and walls to be re-tiled.

COMMUNICATIONS ELECTRICIAN
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Installation, operation, inspection, maintenance, repair and service of radio, television, recording, voice sound vision production
and reproduction, telephone and telephone interconnect, facsimile, data apparatus, coaxial, fibre optic and wireless equipment,
appliances and systems used for the transmission and reception of signals of any nature, business, domestic, commercial,
education, entertainment, and residential purposes, including but not limited to, communication and telephone, electronic and
sound equipment, fibre optic and data communication systems, and the performance of any task directly related to such
installation or service whether at new or existing sites, such tasks to include the placing of wire and cable and electrical power
conduit or other raceway work within the equipment room and pulling wire and/or cable through conduit and the installation of
any incidental conduit, such that the employees covered hereby can complete any job in full.

MARBLE FINISHER

Loading and unloading trucks, distribution of all materials (all stone, sand, etc.), stocking of floors with material, performing all
rigging for heavy work, the handling of all material that may be needed for the installation of such materials, building of
scaffolding, polishing if needed, patching, waxing of material if damaged, pointing up, caulking, grouting and cleaning of marble,
holding water on diamond or Carborundum blade or saw for setters cutting, use of tub saw or any other saw needed for
preparation of material, drilling of holes for wires that anchor material set by setters, mixing up of molding plaster for installation
of material, mixing up thin set for the installation of material, mixing up of sand to cement for the installation of material and
such other work as may be required in helping a Marble Setter in the handling of all material in the erection or installation of
interior marble, slate, travertine, art marble, serpentine, alberene stone, blue stone, granite and other stones (meaning as to stone
any foreign or domestic materials as are specified and used in building interiors and exteriors and customarily known as stone in
the trade), carrara, sanionyx, vitrolite and similar opaque glass and the laying of all marble tile, terrazzo tile, slate tile and precast
tile, steps, risers treads, base, or any other materials that may be used as substitutes for any of the aforementioned materials and
which are used on interior and exterior which are installed in a similar manner.

MATERIAL TESTER I: Hand coring and drilling for testing of materials; field inspection of uncured concrete and asphalt.

MATERIAL TESTER II: Field inspection of welds, structural steel, fireproofing, masonry, soil, facade, reinforcing steel, formwork,
cured concrete, and concrete and asphalt batch plants; adjusting proportions of bituminous mixtures.

OPERATING ENGINEER - BUILDING

Class 1. Asphalt Plant; Asphalt Spreader; Autograde; Backhoes with Caisson Attachment; Batch Plant; Benoto (requires Two
Engineers); Boiler and Throttle Valve; Caisson Rigs; Central Redi-Mix Plant; Combination Back Hoe Front End-loader Machine;
Compressor and Throttle Valve; Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Conveyor (Truck Mounted);
Concrete Paver Over 27E cu. ft; Concrete Paver 27E cu. ft. and Under: Concrete Placer; Concrete Placing Boom; Concrete Pump
(Truck Mounted); Concrete Tower; Cranes, All; Cranes, Hammerhead; Cranes, (GCI and similar Type); Creter Crane; Spider Crane;
Crusher, Stone, etc.; Derricks, All; Derricks, Traveling; Formless Curb and Gutter Machine; Grader, Elevating; Grouting Machines;
Heavy Duty Self-Propelled Transporter or Prime Mover; Highlift Shovels or Front Endloader 2-1/4 yd. and over; Hoists, Elevators,
outside type rack and pinion and similar machines; Hoists, One, Two and Three Drum; Hoists, Two Tugger One Floor; Hydraulic
Backhoes; Hydraulic Boom Trucks; Hydro Vac (and similar equipment); Locomotives, All; Motor Patrol; Lubrication Technician;
Manipulators; Pile Drivers and Skid Rig; Post Hole Digger; Pre-Stress Machine; Pump Cretes Dual Ram; Pump Cretes: Squeeze
Cretes-Screw Type Pumps; Gypsum Bulker and Pump; Raised and Blind Hole Drill; Roto Mill Grinder; Scoops - Tractor Drawn; Slip-
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Form Paver; Straddle Buggies; Operation of Tie Back Machine; Tournapull; Tractor with Boom and Side Boom; Trenching
Machines.

Class 2. Boilers; Broom, All Power Propelled; Bulldozers; Concrete Mixer (Two Bag and Over); Conveyor, Portable; Forklift Trucks;
Highlift Shovels or Front Endloaders under 2-1/4 yd.; Hoists, Automatic; Hoists, Inside Elevators; Hoists, Sewer Dragging Machine;
Hoists, Tugger Single Drum; Laser Screed; Rock Dirill (Self-Propelled); Rock Drill (Truck Mounted); Rollers, All; Steam Generators;
Tractors, All; Tractor Drawn Vibratory Roller; Winch Trucks with "A" Frame.

Class 3. Air Compressor; Combination Small Equipment Operator; Generators; Heaters, Mechanical; Hoists, Inside Elevators
(remodeling or renovation work); Hydraulic Power Units (Pile Driving, Extracting, and Drilling); Pumps, over 3" (1 to 3 not to
exceed a total of 300 ft.); Low Boys; Pumps, Well Points; Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches.

Class 4. Bobcats and/or other Skid Steer Loaders; Oilers; and Brick Forklift.
Class 5. Assistant Craft Foreman.

Class 6. Gradall.

Class 7. Mechanics; Welders.

OPERATING ENGINEERS - HIGHWAY CONSTRUCTION

Class 1. Asphalt Plant; Asphalt Heater and Planer Combination; Asphalt Heater Scarfire; Asphalt Spreader; Autograder/GOMACO
or other similar type machines: ABG Paver; Backhoes with Caisson Attachment; Ballast Regulator; Belt Loader; Caisson Rigs; Car
Dumper; Central Redi-Mix Plant; Combination Backhoe Front Endloader Machine, (1 cu. yd. Backhoe Bucket or over or with
attachments); Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Paver over 27E cu. ft.; Concrete Placer; Concrete
Tube Float; Cranes, all attachments; Cranes, Tower Cranes of all types: Creter Crane: Spider Crane; Crusher, Stone, etc.; Derricks,
All; Derrick Boats; Derricks, Traveling; Dredges; Elevators, Outside type Rack & Pinion and Similar Machines; Formless Curb and
Gutter Machine; Grader, Elevating; Grader, Motor Grader, Motor Patrol, Auto Patrol, Form Grader, Pull Grader, Subgrader; Guard
Rail Post Driver Truck Mounted; Hoists, One, Two and Three Drum; Heavy Duty Self-Propelled Transporter or Prime Mover;
Hydraulic Backhoes; Backhoes with shear attachments up to 40' of boom reach; Lubrication Technician; Manipulators; Mucking
Machine; Pile Drivers and Skid Rig; Pre-Stress Machine; Pump Cretes Dual Ram; Rock Drill - Crawler or Skid Rig; Rock Drill - Truck
Mounted; Rock/Track Tamper; Roto Mill Grinder; Slip-Form Paver; Snow Melters; Soil Test Drill Rig (Truck Mounted); Straddle
Buggies; Hydraulic Telescoping Form (Tunnel); Operation of Tieback Machine; Tractor Drawn Belt Loader; Tractor Drawn Belt
Loader (with attached pusher - two engineers); Tractor with Boom; Tractaire with Attachments; Traffic Barrier Transfer Machine;
Trenching; Truck Mounted Concrete Pump with Boom; Raised or Blind Hole Drills (Tunnel Shaft); Underground Boring and/or
Mining Machines 5 ft. in diameter and over tunnel, etc; Underground Boring and/or Mining Machines under 5 ft. in diameter;
Wheel Excavator; Widener (APSCO).

Class 2. Batch Plant; Bituminous Mixer; Boiler and Throttle Valve; Bulldozers; Car Loader Trailing Conveyors; Combination Backhoe
Front Endloader Machine (Less than 1 cu. yd. Backhoe Bucket or over or with attachments); Compressor and Throttle Valve;
Compressor, Common Receiver (3); Concrete Breaker or Hydro Hammer; Concrete Grinding Machine; Concrete Mixer or Paver 7S
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Series to and including 27 cu. ft,; Concrete Spreader; Concrete Curing Machine, Burlap Machine, Belting Machine and Sealing
Machine; Concrete Wheel Saw; Conveyor Muck Cars (Haglund or Similar Type); Drills, All; Finishing Machine - Concrete; Highlift
Shovels or Front Endloader; Hoist - Sewer Dragging Machine; Hydraulic Boom Trucks (All Attachments); Hydro-Blaster; Hydro
Excavating (excluding hose work); Laser Screed; All Locomotives, Dinky; Off-Road Hauling Units (including articulating) Non Self-
Loading Ejection Dump; Pump Cretes: Squeeze Cretes - Screw Type Pumps, Gypsum Bulker and Pump; Roller, Asphalt; Rotary
Snow Plows; Rototiller, Seaman, etc., self-propelled; Self-Propelled Compactor; Spreader - Chip - Stone, etc.; Scraper - Single/Twin
Engine/Push and Pull; Scraper - Prime Mover in Tandem (Regardless of Size); Tractors pulling attachments, Sheeps Foot, Disc,
Compactor, etc.,; Tug Boats.

Class 3. Boilers; Brooms, All Power Propelled; Cement Supply Tender; Compressor, Common Receiver (2); Concrete Mixer (Two
Bag and Over); Conveyor, Portable; Farm-Type Tractors Used for Mowing, Seeding, etc.; Forklift Trucks; Grouting Machine; Hoists,
Automatic; Hoists, All Elevators; Hoists, Tugger Single Drum; Jeep Diggers; Low Boys; Pipe Jacking Machines; Post-Hole Digger;
Power Saw, Concrete Power Driven; Pug Mills; Rollers, other than Asphalt; Seed and Straw Blower; Steam Generators; Stump
Machine; Winch Trucks with "A" Frame; Work Boats; Tamper-Form-Motor Driven.

Class 4. Air Compressor; Combination - Small Equipment Operator; Directional Boring Machine; Generators; Heaters, Mechanical;
Hydraulic Power Unit (Pile Driving, Extracting, or Drilling); Light Plants, All (1 through 5); Pumps, over 3" (1 to 3 not to exceed a
total of 300 ft.); Pumps, Well Points; Vacuum Trucks (excluding hose work); Welding Machines (2 through 5); Winches, 4 Small
Electric Drill Winches.

Class 5. SkidSteer Loader (all); Brick Forklifts; Oilers.

Class 6. Field Mechanics and Field Welders

Class 7. Dowell Machine with Air Compressor; Gradall and machines of like nature.

OPERATING ENGINEER - FLOATING

Class 1. Craft Foreman; Master Mechanic; Diver/Wet Tender; Engineer; Engineer (Hydraulic Dredge).

Class 2. Crane/Backhoe Operator; Boat Operator with towing endorsement; Mechanic/Welder; Assistant Engineer (Hydraulic
Dredge); Leverman (Hydraulic Dredge); Diver Tender.

Class 3. Deck Equipment Operator, Machineryman, Maintenance of Crane (over 50 ton capacity) or Backhoe (115,000 Ibs. or
more); Tug/Launch Operator; Loader/Dozer and like equipment on Barge, Breakwater Wall, Slip/Dock, or Scow, Deck Machinery,
etc.

Class 4. Deck Equipment Operator, Machineryman/Fireman (4 Equipment Units or More); Off Road Trucks; Deck Hand, Tug
Engineer, Crane Maintenance (50 Ton Capacity and Under) or Backhoe Weighing (115,000 pounds or less); Assistant Tug
Operator.

Class 5. Friction or Lattice Boom Cranes.
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Class 6. ROV Pilot, ROV Tender
SURVEY WORKER

Operates survey equipment (such as levels, transits, data collectors, GPS and robotic total stations) for the purpose of performing
construction layout and/or grade checking.

SURVEY FOREMAN

Operates survey equipment (such as levels, transits, data collectors, GPS and robotic total stations) for the purpose of performing
construction layout and/or grade checking; oversees survey crew operations; and/or coordinates work of survey crews.

TERRAZZO FINISHER

The handling of sand, cement, marble chips, and all other materials that may be used by the Mosaic Terrazzo Mechanic, and the
mixing, grinding, grouting, cleaning and sealing of all Marble, Mosaic, and Terrazzo work, floors, base, stairs, and wainscoting by
hand or machine, and in addition, assisting and aiding Marble, Masonic, and Terrazzo Mechanics.

TRAFFIC SAFETY Worker |

Traffic Safety Worker | - work associated with the delivery, installation, pick-up and servicing of safety devices during periods of
roadway construction, including such work as set-up and maintenance of barricades, barrier wall reflectors, drums, cones,
delineators, signs, crash attenuators, glare screen and other such items, and the layout and application or removal of conflicting
and/or temporary roadway markings utilized to control traffic in construction zones, as well as flagging for these operations.

TRAFFIC SAFETY WORKER |l

Work associated with the installation and removal of permanent pavement markings and/or pavement markers including both
installations performed by hand and installations performed by truck.

TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION - EAST & WEST

Class 1. Two or three Axle Trucks. A-frame Truck when used for transportation purposes; Air Compressors and Welding
Machines, including those pulled by cars, pick-up trucks and tractors; Ambulances; Batch Gate Lockers; Batch Hopperman; Car
and Truck Washers; Carry-alls; Fork Lifts and Hoisters; Helpers; Mechanics Helpers and Greasers; Oil Distributors 2-man
operation; Pavement Breakers; Pole Trailer, up to 40 feet; Power Mower Tractors; Self-propelled Chip Spreader; Skipman; Slurry
Trucks, 2-man operation; Slurry Truck Conveyor Operation, 2 or 3 man; Teamsters; Unskilled Dumpman; and Truck Drivers
hauling warning lights, barricades, and portable toilets on the job site.

Class 2. Four axle trucks; Dump Crets and Adgetors under 7 yards; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump
Turnapulls or Turnatrailers when pulling other than self-loading equipment or similar equipment under 16 cubic yards; Mixer
Trucks under 7 yards; Ready-mix Plant Hopper Operator, and Winch Trucks, 2 Axles.

Class 3. Five axle trucks; Dump Crets and Adgetors 7 yards and over; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump
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Turnatrailers or turnapulls when pulling other than self-loading equipment or similar equipment over 16 cubic yards; Explosives
and/or Fission Material Trucks; Mixer Trucks 7 yards or over; Mobile Cranes while in transit; Oil Distributors, 1-man operation;
Pole Trailer, over 40 feet; Pole and Expandable Trailers hauling material over 50 feet long; Slurry trucks, 1-man operation; Winch
trucks, 3 axles or more; Mechanic--Truck Welder and Truck Painter.

Class 4. Six axle trucks; Dual-purpose vehicles, such as mounted crane trucks with hoist and accessories; Foreman; Master
Mechanic; Self-loading equipment like P.B. and trucks with scoops on the front.

Other Classifications of Work:

For definitions of classifications not otherwise set out, the Department generally has on file such definitions which are available.
If a task to be performed is not subject to one of the classifications of pay set out, the Department will upon being contacted
state which neighboring county has such a classification and provide such rate, such rate being deemed to exist by reference in
this document. If no neighboring county rate applies to the task, the Department shall undertake a special determination, such
special determination being then deemed to have existed under this determination. If a project requires these, or any
classification not listed, please contact IDOL at 217-782-1710 for wage rates or clarifications.

LANDSCAPING

Landscaping work falls under the existing classifications for laborer, operating engineer and truck driver. The work performed by
landscape plantsman and landscape laborer is covered by the existing classification of laborer. The work performed by
landscape operators (regardless of equipment used or its size) is covered by the classifications of operating engineer. The work
performed by landscape truck drivers (regardless of size of truck driven) is covered by the classifications of truck driver.

MATERIAL TESTER & MATERIAL TESTER/INSPECTOR | AND |

Notwithstanding the difference in the classification title, the classification entitled "Material Tester I" involves the same job duties
as the classification entitled "Material Tester/Inspector I". Likewise, the classification entitled "Material Tester II" involves the same
job duties as the classification entitled "Material Tester/Inspector 1",
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EXHIBIT B

RBO COMPLIANCE CERTIFICATION

[Company Letterhead]

City of Evanston — Bid Compliance Certification

We hereby certify that [Company Name] is in full compliance with the requirements set forth under
Ordinance 23-0O-25, attached hereto, including but not limited to all applicable provisions under Section 1-
17-1 of the Evanston City Code.

Our company has reviewed and will adhere to:

e The Apprenticeship Training Program requirement, with attached documentation of program
participation and graduation rates or certify that all workers who will perform work on the
public works project have relevant experience in lieu of participation in an apprenticeship
program. All bidders must also comply with the requirements under the lllinois Works
Apprenticeship Initiative, 30 ILCS 559/20-20.

e The prohibition on excessive pass-through subcontracting; we will perform a minimum of 25%
of the contracted work directly.

e All certification and documentation obligations outlined in the ordinance, excluding
requirements related to Evanston Business Enterprise (EBE), Local Employment Program
(LEP), M/W/D/EBE requirements of the ordinance (instead following the DBE requirements
contained in these bid documents), Near Business Enterprise (NBE).

Signed:

Name:

Title:

Company Name:

Project Title:

Project Number:

Date:
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EXHIBIT B

RBO COMPLIANCE CERTIFICATION

[Company Letterhead]

City of Evanston — Legal & Regulatory Compliance Certification

I, [Authorized Representative Name], hereby certify that [Company Name] complies with and has
provided documentation for each of the following:

lllinois Prevailing Wage Act (past 5 years; no violations)

Substance Abuse Prevention on Public Works Project Act (written policy included)
Workers' Compensation Act (policy attached, correct classification)
Unemployment Insurance Act (IDES registration included)

Employee Classification Act

Davis-Bacon Act (if applicable)

Registered in Sam.Gov (if applicable)

Unique Entity Identifier (UEI) (if applicable)

Corporate good standing with the lllinois Secretary of State

llinois Department of Revenue registration

No federal, state, or local tax liens or delinquencies within the past 5 years
Disclosure of any violations or determinations by federal or state authorities related to
contracting, safety, tax, licensing, or labor laws.

Signed:

Name:

Title:

Project Title:

Project Number:

Date:
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EXHIBIT B

RBO COMPLIANCE CERTIFICATION

[Subcontractor Letterhead]

City of Evanston — Subcontractor Compliance Certification

Subcontractor Name:

Prime Contractor:

Project Title:

Project Number:

| hereby certify that [Subcontractor Name] will comply with all City of Evanston ordinance requirements
applicable to public works contracts and regulatory compliance obligations listed under Ordinance 23-O-
25, excluding requirements related to Evanston Business Enterprise (EBE), Local Employment Program
(LEP), M/W/D/EBE requirements of the ordinance (instead following the DBE requirements contained in
these bid documents), Near Business Enterprise (NBE).

All documentation and certifications have been submitted to the prime contractor and will be furnished
to the City upon request.

Signed:

Name:

Title:

Date:
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EXHIBIT C-NOT USED

CITY OF EVANSTON
LOCAL EMPLOYMENT PROGRAM (LEP) COMPLIANCE

EXHIBIT C



EXHIBIT D
SPECIFICATION FOR DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION
CITY OF EVANSTON

I. Disadvantaged Business Enterprise Policy

A. It is the policy of the State of lllinois to award a fair share of sub-agreements to disadvantaged
businesses. In complying with this requirement, contractors are required to take affirmative steps
to assure that disadvantaged businesses are used when possible as sources of supplies,
equipment, construction, and services as explained herein.

B. These specifications define the terms, conditions, and requirements of the State Revolving Fund
Loan Program, and the City of Evanston’s policy and procedures for complying with these
requirements.

C. As required by the award conditions of USEPA’s Assistance Agreement with IEPA, the fair share
percentages are 5% for MBEs and 12% for WBEs.

Il. Pre-Contract Award Obligations

A. All bidders are required to advertise subcontracting opportunities and to negotiate with
disadvantaged businesses prior to bid opening. Failure to document such affirmative efforts shall
be deemed, relative to disadvantaged business compliance non-responsive.

B. To establish a bid as responsible, the Bidder will be required to document the proposed utilization
of disadvantaged businesses with letters of intent signed by the bidder and by the disadvantaged
business listed in the bid. The documentation requirements are outlined in Section Il of this
document.

C. The City of Evanston’s disadvantaged business policy clearly intends for Bidders to contact and
encourage the participation of disadvantaged businesses prior to bid opening. Affirmative efforts
(the written record of conscientious and honest communications between the bidder and
disadvantaged business) must be initiated and completed by the bidder prior to bid opening. All
bidders must document compliance with the requirements of the disadvantaged business policy.

lll. Evaluation of Disadvantaged Business Utilization and Affirmative Efforts

A. As a prerequisite to demonstrate compliance with the City of Evanston’s disadvantaged business
policy, ALL bidders shall provide the following with its bid:

1. Completed and signed certification from the bidder(s), attesting that the bidder will award no
sub-agreements, including the procurement of equipment, materials, supplies and services, in
the performance of this contract.

OR

2. "Certification of publication," or adequate evidence of proof of publication, including an actual
copy of the newspaper advertisement from a daily newspaper. The advertisement must run
one day at least (16) days prior to bid opening. An example advertisement follows this
section.
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Bidders may publish the advertisement in an established, online bidder’s clearinghouse such
as the “Dodge Report (http://construction.com/dodge/)”. If an online advertisement is placed
with the “Dodge Report” or an equivalent website, a screenshot of the advertisement along with
the webpage address, and a payment receipt is required as documentation. The
advertisement must run one day at least (16) days prior to bid opening.

3. List of all disadvantaged business enterprise (DBE) and non-DBE'’s that submitted proposals to
the bidder along with the date of the proposal. Names, addresses, phone number and/or e-
mail are required.

4. List of all disadvantaged businesses not being utilized and justification for non-utilization.

5. If DBE subcontractors will be utilized for the project, a completed and signed copy of IEPA
DBE Form No. 3 (DBE Subcontractor Utilization Form) or an equivalent “Notice of Intent” is
needed from each subcontractor.

6. If DBE subcontractors will be utilized for the project, a completed and signed certification from
the bidder(s), attesting that the bidder has no controlling or dominating interest or conflict of
interest with the disadvantaged business that will be utilized.

7. In instances where the bidder(s) does not receive any proposals from disadvantaged
businesses prior to bid opening, the bidder(s) must provide a written certification attesting that
no proposals were received.

Failure to submit the documentation pursuant to the requirements of A(1-7) above may cause
rejection of the bid as non-responsive.

IV. Sanctions

A. The City of Evanston has the option to reject one or all bids when the information submitted by the
bidder(s) fails to demonstrate compliance with the disadvantaged business requirements (i.e., the
bidder fails to place thir pre-bid advertisement in a daily newspaper, or approved website, at least
sixteen (16) days prior to the bid opening).

B. Upon finding that any Party has not complied with the requirements of these specifications,

including misrepresenting a firm as a disadvantaged business, any one or a combination of the
following actions may be taken.

1. Declare the bidder and/or subcontractor non-responsible and therefore ineligible for contract
award.
2. Disallow all contract costs associated with non-compliance.

3. Refer matters which may be fraudulent to the lllinois Attorney General.

V. Post-Contract Award Compliance

A.As required by the award conditions of USEPA's Assistance Agreement with IEPA, all sub-
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agreements of the prime contractor must identify that the fair share percentages are 5% for MBEs
and 12 % for WBEs.

B. After award of the prime contract, copies of all disadvantaged business related sub-agreements
between the prime contractor and subcontractors shall be submitted to the owner.

C.Subsequent to bid submission, any changes in previously reported disadvantaged businesses
utilization shall be handled in accordance with 40 CFR Part 33.302(b-h). If the contractor fails to
initiate such actions, the owner may withhold payments and/or institute other appropriate
sanctions.
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Suggested Disadvantaged Business (DBE)
Advertisement for Construction Contractors

Notice to Disadvantaged Businesses

(Name of Company) ’ (Address of Company) , (Telephone)

seeking disadvantaged businesses for the

(Name of Loan Recipient)

Project for subcontracting opportunities in the following areas:

H L] I

All disadvantaged businesses should contact, IN WRITING, (certified letter, return receipt requested),
, to discuss the subcontracting
(Company Contact Person)

opportunities. All_negotiations must be completed prior to the bid opening date

(Date of Bid Opening)

*The advertisement must clearly state the method of evaluating the proposals or quotations, and the
relative importance attached to each criterion. Bidders must uniformly and objectively evaluate the
proposals submitted by disadvantaged buisnesses in response to the advertisement based upon the
evaluation criteria stated in the advertisement. The evaluation criteria must not be restrictive or
exclusionary.
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Summary Report of Disadvantaged Business Enterprise Requirements for Contractors

1)

7)

Completed and signed certification from bidder(s), attesting that the bidder will award no sub-agreements,
including the procurement of equipment, materials, supplies and services in the performance of this
contract (may use [IEPA DBE Form #1).

OR

"Certificate of publication, or adequate evidence of proof of publication, including an actual copy of the
newspaper advertisement from a daily publication. For advertisements placed in a construction project
clearinghouse such as www.construction.com, a screenshot of the advertisement, link to website, and
receipt is required for proof of advertising.

List of all disadvantaged business enterprises (DBE) and non-DBE’s that submitted proposals to the
bidder/prime contractor. Specify as DBE or non-DBE, type of DBE and the other information listed below
(DBE Form #4 may be used for this purpose).

Name of Company

Name of Owners

Address of Company

E-mail Address of Company
Telephone Number

Date of Proposal

Type of Business

Type of DBE

Description of work to be performed

List of disadvantaged businesses that submitted proposals to the bidder but will not be utilized. Justification
for non-utilization must be provided (may use IEPA DBE Form #1).

Completed and signed copies IEPA DBE Form #3 (Subcontractor Utilization Form) or equivalent “Notice of
Intent”. Only applies if using DBE subcontractors.

Completed and signed certification from bidder(s) attesting that the bidder has no dominating or conflict of
interest with the disadvantaged business to be utilized (IEPA DBE Form #1). Only applies if using DBE
subcontractors.

In instances where the bidder(s) does not receive any proposals from disadvantaged businesses prior to
bid opening, the bidder(s) must provide a written certification attesting that no proposals were received
(IEPA DBE Form #1).

DBE Form #2 is not included in this packet. It is for consultants/engineers to report DBE activity. This

form may be found in IEPA’s DBE Guidance Manual which is available on the Agency’s website or mailed

upon request by calling 217-782-2027.
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IEPA Disadvantaged Business Enterprise (DBE) Program Form #1
Contractor Certification Form

(To be completed by all Prime Contractors)
Please check the appropriate boxes that apply and complete the information on the bottom of the form.

O This firm will award no subcontracts (including in the procurement of equipment, supplies, or services),

in the performance of this contract.

[ This firm advertised for DBE subcontractors according to the good faith efforts outlined in the IEPA DBE
Guidance Document.

[ This firm received proposals from DBE(s) that will not be utilized. A list of the DBEs not hired, along with
their address, phone number, and reason(s) for non-utilization, is below.

[ This firm did not receive any inquiries from DBEs.

| certify that the above is true. | further certify that this firm and its partners, directors, and officers do not possess
a controlling interest in ownership or conflict of interest or any other authority to control the DBE to be used

during the performance of the contracts.
By:
NAME:

TITLE:
Company:

Date:  / /
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IEPA Disadvantaged Business Enterprise (DBE) Program Form #3
Subcontractor Utilization Form

(Only complete this form if DBE subcontractors or sub-consultants will be working on a project)

This form is intended to capture the DBE subcontractor’s description of work to be performed and the price of
the work submitted to the prime contractor. All subcontractors must complete this form, and it must be
included in the prime contractor’s bid package.

Subcontractor Name Project Name

Contact Person’s Name & Title

Address
Telephone Email
DBE Certified By: Select One:
MBE WBE SBE DBE

Prime Contractor Name

Type of Work to be Performed Cost Estimate of Work

[ certify under penalty of perjury that the forgoing statements are true and correct. Signing this form does not
signify a commitment to using the subcontractors above. I am aware that in the event of a replacement of a
subcontractor, I will adhere to the replacement requirements set forth in 40 C.F.R. Part 33 Section 33.302(c).

Prime Contractor Signature: Print Name:
Date: Title:
Subcontractor Signature: Print Name:
Date: Title:
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IEPA Disadvantaged Business Enterprise (DBE) Program Form #4, Bidders List

(Only complete this form if subcontractors or sub-consultants will be working on a project)

Using this form/format is optional. Other formats are acceptable.

Company Name &
Contact Person

Address

Phone No.
w/ area code

Email

Proposed Work
(supplies, paint, paint etc.)

DBE Status
(MBE, WBE, DBE, SBE)

Check if Hired
1]

Check if Hired
1]

Check if Hired

]

Check if Hired

—1

n:' bow' grants' ifas docoment room' dbe guidance 2017_draft.docx
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EXHIBIT E
EMPLOYMENT OF ILLINOIS WORKERS ON PUBLIC WORKS ACT

This law comes into effect following two consecutive months of a state unemployment rate above 5
percent. More information about the Employment of lllinois Workers on Public Works Act can be found
here: http://www.ilga.gov/legislation/ilcs/ilcs3.asp?Act|D=549&ChapterID=7.

The Employment of IL Workers on Public Works Act requires the workforce on all public works projects to
be comprised of a minimum of 90% lllinois residents.

The lllinois Department of Labor (IDOL) administers the Employment of lllinois Workers on Public Works
Act, which was enacted to alleviate unemployment in lllinois by ensuring that most workers on public works
projects live in the state. The requirement applies to all labor on public works projects or improvements.
That includes public works projects that are funded in whole or in part with state funds or funds
administered by the state of lllinois. Any public works project financed in whole or in part by federal funds
administered by the state of Illinois is covered under the provisions of this act.

By signing below, the Contractor confirms awareness of this requirement.

(Typed Name & Title of Authorized Representative)

(Signature of Authorized Representative) (Date)

(Company/Organization)
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EXHIBIT F
U.S. ENVIRONMENTAL PROTECTION AGENCY
CERTIFICATION OF NONSEGREGATED FACILITIES

(Applicable to federally assisted construction contracts and related subcontracts exceeding $10,000
which are not exempt from the Equal Opportunity clause.)

The federally assisted construction contractor certifies that he does not maintain or provide for his
employees any segregated facilities at any of his establishments, and that he does not permit his
employees to perform their services at any location, under his control, where segregated facilities are
maintained. The federally assisted construction contractor certifies further that he will not maintain or
provide for his employees any segregated facilities at any of his establishments, and that he will not
permit his employees to perform their services at any location, under his control, where segregated
facilities are maintained. The federally assisted construction contractor agrees that a breach of this
certification is a violation of the Equal Opportunity clause in this contract. As used in this certification, the
term "segregated facilities" means any waiting rooms, work areas, rest rooms and other storage or
dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and
housing facilities provided for employees which are segregated by explicit directive or are in fact
segregated on the basis of race, creed, color, or national origin, because of habit, local custom or
otherwise. The federally assisted construction contractor agrees that (except where he has obtained
identical certifications from proposed subcontractors for specific time periods) he will obtain identical
certifications from proposed subcontractors prior to the award of subcontracts exceeding $10,000 which
are not exempt from the provisions of the Equal Opportunity clause, and that he will retain such
certification in his files.

Signature Date

Name and Title of Signer (Please type)

Firm Name

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001.

EXHIBIT F 1



EXHIBIT G
NOTICE TO LABOR UNIONS OR OTHER ORGANIZATIONS OF WORKERS
NONDISCRIMINATION IN EMPLOYMENT

To:

(Name of union or organization of workers)

The undersigned currently holds contract(s) with

(Name of applicant)
involving funds or credit of the U.S. Government or (a) subcontract(s) with a prime contractor holding
such contract(s).

You are advised that under the provisions of the above contracts(s) or subcontract(s) and in accordance
with Executive Order 11246, as amended, dated September 24, 1965, as amended, the undersigned is
obliged not to discriminate against any employee or applicant for employment because of race, color,
creed or national origin. This obligation not to discriminate in employment includes, but is not limited to,
the following:
HIRING, PLACEMENT, UPGRADING, TRANSFER OR DEMOTION, RECRUITMENT,
ADVERTISING, OR SOLICITATION FOR EMPLOYMENT, TRAINING DURING EMPLOYMENT,
RATES OF PAY OR OTHER FORMS OF COMPENSATION, SELECTION FOR TRAINING

INCLUDING APPRENTICESHIP, LAYOFF OR TERMINATION.

This notice is furnished you pursuant to the provisions of the above contract(s) or subcontracts(s) and
Executive Order 11246, as amended.

Copies of this notice will be posted by the undersigned in conspicuous places available to employees or
applicants for employment.

(Contractor or Subcontractor)

(Date)
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EXHIBIT H
Construction Contractors' Assistance Organizations (“Assist Agencies”) Form

DATE CONTACT RESULT OF
AGENCY CONTACTED | PERSON CONVERSATION

Association of Asian Construction
Enterprises (AACE)

5500 Touhy Ave., Unit K

Skokie, IL. 60077

Phone: 847-5259693

Perry Nakachii, President

Black Contractors United (BCU)

400 W. 76th Street

Chicago, IL 60620

Phone: 773-483-4000; Fax: 773-483-4150
Email: bcunewera@ameritech.net

Chicago Minority Business Development
Council

105 West Adams Street

Chicago, lllinois 60603

Phone: 312-755-8880; Fax: 312-755-8890
Email: info@chicagomsdc.org

Shelia Hill, President

Evanston Minority Business Consortium, Inc.
P.O. Box 5683

Evanston, lllinois 60204

Phone: 847-492-0177

Email: embcinc@aol.com

Federation of Women Contractors

5650 S. Archer Avenue

Chicago, lllinois 60638

Phone: 312-360-1122; Fax: 312-360-0239
Email: FWCChicago@aol.com

Contact Person: Beth Doria

Maureen Jung, President

Hispanic American Construction Industry
(HACIA)

901 W. Jackson, Suite 205

Chicago, IL 60607

Phone: 312-666-5910; Fax: 312-666-5692

Email: info@haciaworks.org

Women’s Business Development Ctr.
8 S. Michigan Ave, Suite 400

Chicago, lllinois 60603

Phone: 312-853-3477 X220;

Fax: 312-853-0145

Email: wbhdc@whbdc.org

Carol Dougal, Director

PLEASE NOTE: Use of Construction Contractor’'s Assistance Organization (Assist
Agencies”) Form and agencies are for use as aresource only. Theagencies and or vendors
listed are not referrals or recommendations by the City of Evanston.
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EXHIBIT |

CERTIFICATION OF BIDDER REGARDING
EQUAL EMPLOYMENT OPPORTUNITY
(Only if Contract Exceeds $10,000)

This certification is required pursuant to Executive Order 11246 (30 F.R. 12319-25). The
implementing rules and regulations provide that any bidder or prospective contractor, or
any of their proposed sub-contractors, shall state as an initial part of the bid or negotiations
of the contract whether it has participated in any previous contract or sub-contract subject
to the equal opportunity clause; and, if so, whether it has filed all compliance reports due
under applicable instructions.

Where the certification indicates that the bidder has not filed a compliance report due under
applicable instructions, such bidder shall be required to submit a compliance report within
seven calendar days after bid opening. No contract shall be awarded unless such report is
submitted.

CERTIFICATION OF BIDDER

Name and Address of Bidder (Include ZIP Code)

IRS EMPLOYER I.D. NUMBER 36-

1. Bidder has participated in a previous contract or sub-contract subject to the Equal
Opportunity Clause. Yes __No

2. Bidder has filed all compliance reports due under applicable instructions.
___Yes __No

3. Have you ever been or are you being considered for sanction due to violation of
Executive Order 11246, as amended?
__Yes No

Name:

Title:

Signature:

Date:
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EXHIBIT J
DISCLOSURE OF OWNERSHIP INTERESTS
City of Evanston Ordinance 15-0-78 requires all persons (APPLICANT) seeking to do

business with the City to provide the following information with their bid. Every question must
be answered. [f the question is not applicable, answer with "NA".

APPLICANT NAME:

APPLICANT ADDRESS:

TELEPHONE NUMBER:

FAX NUMBER:

APPLICANT is (Check One)
1. Corporation ( ) 2. Partnership ( ) 3. Sole Owner ( ) 4. Association ( )

5. Other ()

Please answer the following questions on a separate attached sheet if necessary.

SECTION | - CORPORATION

1a. Names and addresses of all Officers and Directors of Corporation.

1b.  (Answer only if corporation has 33 or more shareholders.) Names and addresses of all
those shareholders owning shares equal to or in excess of 3% of the proportionate
ownership interest and the percentage of shareholder interest. (Note: Corporations
which submit S.E.C. form 10K may substitute that statement for the material required
herein.)
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1c.  (Answer only if corporation has fewer than 33 shareholders.) Names and addresses of
all shareholders and percentage of interest of each herein. (Note: Corporations which
submit S.E.C. form 10K may substitute that statement for the material requested
herein.)

SECTION 2 - PARTNERSHIP/ASSOCIATION/JOINT VENTURE

2a. The name, address, and percentage of interest of each partner whose interests
therein, whether limited or general is equal to or in excess of 3%.

2b. Associations: The name and address of all officers, directors, and other members with
3% or greater interest.

SECTION 3 - TRUSTS

3a. Trust number and institution.

3b. Name and address of trustee or estate administrator.
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3c.  Trustor estate beneficiaries: Name, address, and percentage of interest in total entity.

SECTION 4 - ALL APPLICANTS - ADDITIONAL DISCLOSURE

4a.  Specify which, if any, interests disclosed in Section 1, 2, or 3 are being held by an
agent or nominee and give the name and address of principal.

4b. If any interest named in Section 1, 2, or 3 is being held by a "holding" corporation or
other "holding" entity not an individual, state the names and addresses of all parties
holding more than a 3% interest in that "holding" corporation or entity as required in
1(a), 1(b), 1(c), 2(a), and 2(b).

4c. If "constructive control" of any interest named in Sections 1, 2, 3, or 4 is held by
another party, give name and address of party with constructive control. ("Constructive
control" refers to control established through voting trusts, proxies, or special terms of
venture of partnership agreements.)
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| have not withheld disclosure of any interest known to me. Information provided is accurate
and current.

Date Signature of Person Preparing Statement

Title

ATTEST: (Notary Seal)
Notary Public

Commission Expires:
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EXHIBIT K

ADDITIONAL INFORMATION SHEET

Bid/Proposal Name:

Bid/Proposal Number #:

Company Name:

Contact Name:

Address:

City,State, Zip:

Telephone/FAX: #

E-mail:

Comments:
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EXHIBIT L

CERTIFICATE OF COMPLIANCE
WITH PREVAILING WAGE RATE ACT

The undersigned, upon being first duly sworn, hereby certifies to the City
of Evanston, Cook, County, lllinois, that all work under this contract shall
comply with the Prevailing Wage Rate Act of the State of lllinois, 820
ILCS 130 et seq, and as amended by Public Acts 86-799 and 86-693 and
our current city ordinance, with rates to be paid in effect at time work is
performed. Contractors shall submit monthly certified payroll records to
the city.

Name of Contractor:

By:

By: State of , County of

Subscribed and sworn to before me this day
of ,

Notary Public
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EXHIBIT M

MAJOR SUB-CONTRACTORS LISTING

The following Tabulation of Major Sub-contractors shall be attached and made a condition
of the Bid. The Bidder expressly understands and agrees to the following provisions:

A.

Category
Number

If awarded a Contract as a result of this Bid, the major sub-contractors used
in the prosecution of the work will be those listed below.

The following list includes all sub-contractors who will perform work
representing 5% (five percent) or more of the total Base Bid.

The sub-contractors listed below are financially responsible and are qualified
to perform the work required.

The sub-contractors listed below comply with the requirements of the
Contract Documents.

Any substitutions in the sub-contractors listed below shall be requested in
writing by the Contractor and must be approved in writing by the Owner. All
pertinent financial, performance, insurance and other applicable information
shall be submitted with the request for substitutions(s). Owner shall respond
to such requests within 14 calendar days following the submission of all
necessary information to the full satisfaction of the Owner.
Address and
Name of Sub-contractor Telephone

(Attach additional sheets as required)
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EXHIBIT N

CONFLICT OF INTEREST

, hereby certifies that it has
conducted an investigation into whether an actual or potential conflict of interest exists
between the Bidder, its owners and employees and any official or employee of the City of
Evanston.

Bidder further certifies that it has disclosed any such actual or potential conflict of interest
and acknowledges if Bidder/proposer has not disclosed any actual or potential conflict of
interest, the City of Evanston may disqualify the bid/proposal.

(Name of Bidder/proposer if the Bidder/proposer is an Individual)
(Name of Partner if the Bidder/proposer is a Partnership)
(Name of Officer if the Bidder/proposer is a Corporation)

The above statements must be subscribed and sworn to before a notary public.
Subscribed and Sworn to this day of , 20

(Notary Seal)

Notary Public

Commission Expires:

EXHIBIT N 1



EXHIBIT O

SIGNATURE FORM
THE SECTION BELOW MUST BE COMPLETED IN FULL AND SIGNED

The undersigned hereby certifies that they have read and understand the contents of this
solicitation and attached service agreements and agree to furnish at the prices shown any
or all of the items above, subject to all instructions, conditions, specifications and
attachments hereto. Failure to have read all the provisions of this solicitation shall not be
cause to alter any resulting contract or to accept any request for additional compensation.
By signing this document, the proposer hereby certifies that they are not barred from
bidding on this contract as a result bid rigging or bid rotating or any similar offense (720
ILCS 5/33 E-3, E-4).

Authorized Signature:

Company Name:

Typed/Printed Name:

Date:

Title:

Telephone Number:

E-mail

Fax Number:
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EXHIBIT P
Contractor Services Agreement Acknowledgement Page

The City has attached its standard contractor services agreement as an exhibit to this bid
document. Identify all exceptions to the agreement that would prevent your firm from
executing it. The City shall not consider or negotiate regarding exceptions submitted
at any time after the submission of the Bidder’s response. Please check one of the
following statements:

| have read the contractor services agreement and plan on executing the agreement
without any exceptions.

My firm cannot execute the City’s standard contractor service agreement unless the
exceptions noted below or in the attached sample contractor services agreement are made.

***Please be aware that submitting exceptions to the contract may impact the
likelihood of your firm being selected to perform this work.

List exceptions in the area below:

Authorized Company
Signature: Name:
Typed/Printed

Name and Title: Date:
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EXHIBIT P

ty
Evanston-

CONTRACTOR SERVICES AGREEMENT
The parties referenced herein desire to enter into an agreement for professional services for

2026 ANNUAL LSLR PROJECT
(BID #26-18)

THIS AGREEMENT (hereinafterreferred to as the “Agreement”) is entered into between the City of
Evanston, an Illinois municipal corporation with offices located at 909 Davis Street, Evanston
Ilinois 60201 (hereinafter referred to as the “City”), and [Insert Contractor name here],with offices
located at [Insert Contractor address here], (hereinafter referred to as the “Contractor”).
Compensation (the “Compensation”) for all basic servicesprovided by the Contractor pursuant to the
terms of this Agreement shall not exceed $/Insert fee here].

Revision March 2020
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RECITALS

WHEREAS, the City intends to retain the services of a qualified and experienced contractor
for the following:
Work on this project includes the installation of ductile iron water main pipe ranging from 6-
inch to 12-inch diameter in size, installation of combined, storm sewer, and relief sewer
pipe ranging from 8-inch to 24-inch diameter in size, lead water service pipe replacements
as part of the water main replacement and standalone water services, related
appurtenances, concrete curb and sidewalk repairs, pavement patching, HMA street
resurfacing, landscape restoration including topsoil and sod, and all materials, labor,
equipment, and incidental work.

WHEREAS, this Agreement shall include the following documents which are attached
hereto:

a) City of Evanston Bid 26-18, attached as Exhibit A.

b) Contractor’s response to Bid 26-18, attached as Exhibit B.

c) Any sub-contractor sub-contracts related to this Agreement, attached as Exhibit C.
d) Project Fee Schedule and hourly rates, attached as Exhibit D (if appropriate).

NOW, THEREFORE, in consideration of the mutual covenants hereinafter set forth, the
parties agree as follows:

1 Services and Duties of the Contractor

1.1 The Contractor shall perform professional services and provide equipment (the
“Work”) in accordance with Exhibits A, B, C and D. The Contractor retains the right to control the
manner of performance of the services provided for in this Agreement and is an independent
contractor and not agent or an employee of the City. All employees and sub-contractors of the
Contractor shall likewise not be considered to be employees of the City. Contractor is solely
responsible for the means and methods ofall work performedunder the terms of this Agreement for
this Project (“the Project”). Contractor is an independent Contractor and is solely responsible for all
taxes, withholdings, and other statutory or contractual obligations of any sort, including but not
limited to, Worker’s Compensation Insurance. Nothing in this Agreement accords any third -party
beneficiary rights whatsoever to any non-party to this Agreement that any non-party may seek to
enforce. Contractoracknowledges andagrees thatshould Contractor or its sub-contractors provide
false information, or fail to be or remain in compliance with this Agreement; the City may void this
Agreement.

1.2 The Contractor warrants and states that it has read the Contract Documents, and
agrees to be bound thereby, includingall performance guaranteesas respects Contractor’s work and
all indemnity and insurance requirements. Contractor further affirms that it has visited the Project
site and has become familiar with all special conditions, if any, at the Project site. Contractor shall
perform the Work and its obligations under this Agreement in accordance with and subject to the
Contract Documents to the full extent thateach such provision is applicable to the Work. Contractor
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shall take necessary precautionsto properly protectthe Work of others, if any, from damage caused
by operations under this Agreement. In addition, Contractor shall protect the work during normal
and adverse weather conditions until the Project is complete and accepted by the City, or until the
Contractor has fully completedits work under this Agreement. Contractor’s obligations include, but
are not limited to, placing and adequately maintaining at or about all locations of Project work,
sufficient guards, barricades, lights, and enclosures to protect the Work.

1.3 The Contractor shall not have any public or private interest and shall not acquire
directly or indirectly any such interest which conflicts in any manner with the performance of its
services under this Agreement.

1.4 The Contractor shall designate, in writing, a person to actas its Project Manager for
the work to be performed under this Agreement. Such person shall have complete authority to
transmit instructions, receive information, interpret and define the Contractor’s policies and
decisions with respect to the work covered by this Agreement.

1.5  The Contractor shall employ only persons duly licensed by the State of Illinois to
perform the professional services required under this Agreement for which applicable Illinois law
requires a license, subject to prior approval of the City. The Contractor shall employ only well
qualified persons to perform any of the remaining services required under this Agreement, also
subject to prior approval of the City. The City reserves the right to require replacement of
Contractor, sub-contractor, or supplier personnel for any reason. Contractor will replace the
unacceptable personnel atno charge to the City. For all solicitations or advertisements placed by or
on behalf of Contractor for employees for this Project it will state that the Contractor is an Equal
Opportunity Employer.

1.6  Pursuantto the Illinois Freedom of Information Act, 5 ILCS 140/7(2), recordsin the
possession of others whom the City has contracted with to perform a governmental function are
covered by the Act and subject to disclosure within limited statutory timeframes (five (5) working
days with a possible five (5) working day extension). Upon notification from the City that it has
received a Freedom of Information Actrequestthatcalls for records within the Contractor’s control,
the Contractor shall promptly provide all requested records to the City so that the City may comply
with the request within the required timeframe. The City and the Contractor shall cooperate to
determine what records are subject to such a request and whether or not any exemption to the
disclosure of such records, or partthereof, is applicable. Contractor shall indemnify and defend the
City from and against all claims arising from the City’s exceptions to disclosing certain records
which Contractor may designate as proprietary or confidential. Compliance by the City with an
opinion or a directive from the Illinois Public Access Counselor or the Attorney General under
FOIA, orwith adecision or order of Court with jurisdiction over the City, shallnotbe a violation of
this Section.

1.7 The Contractor shall obtain prior approval from the City prior to sub-contracting with
any entity or person to performany ofthe work required under this Agreement. The Contractor may,
upon request of the City, submit to the City a draft sub-contractor agreement for City review and
approval prior to the execution of such an agreement. Any previously entered into sub-contractor
agreement(s) are attached as Exhibit C. If the Contractor sub-contracts any of the services to be
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performed under this Agreement, the sub-contractor agreement shall provide thatthe services to be
performed under any such agreement shall not be sublet, sold, transferred, assigned or otherwise
disposed of to another entity or personwithoutthe City’s prior written consent. The Contractor shall
be responsible for the accuracy and quality of any sub-contractor’s work.

1.8  The Contractor shall cooperate fully with the City, other City contractors, other
municipalities and local government officials, public utility companies, and others, as may be
directed by the City. This shall include attendanceat meetings, discussions and hearings as requested
by the City. This cooperation shall extend to any investigation, hearings or meetings convened or
instituted by OSHA relative to this Project, as necessary. Contractor shall cooperate with the City in
scheduling and performing its Work to avoid conflict, delay in or interference with the work of
others, if any, at the Project.

1.9  The Contractor acknowledges that it shall enforce and comply with all applicable
Occupational Safety and Health Administration standards(OSHA) for this Project in effect as of the
date of the execution of this Agreement, or as otherwise promulgated by OSHA in the future taking
effect during the pendency of this Project. Contractor shall enforce all such standards and ensure
compliance thereto as to its own agents and employees, and as to the agents and employees of any
sub-contractor throughout the course of this Project. Contractor is solely responsible for enforcing
and complying with all applicable safety standards and requirements on this Project, and is solely
responsible for correcting any practices or procedures which do not comply with the applicable
safety standards and requirements for this Project. Any Project specific safety requirements
applicable to this Project must be followed by Contractor and any sub-contractor(s) on the Project.
Additionally, all such safety requirements shall be made a part of any sub-contractor agreement.

1.10 The Contractor shall submitto the City a progress reporteach month this Agreement
is in effect. The report shall include the following items:

a) A summary of the Contractor’s project activities, and any sub-contractor project activities
that have taken place during the invoice period;

b) A summary of the Contractor’s project activities and any sub-contractor project activities,
that shall take place during the next invoice period;

c) A list of outstanding items due to or from the City; and

d) A status of the Project schedule.

1.11  The Contractor shall perform the work required under this Agreement pursuant to
high quality industry standards expected by the City. The Contractor shall apply forand receive all
appropriate permits before performing any work in the City. The Contractor shall also provide the
appropriate permit drawings for Building Permits to be issued for the Project, if said permits are
obligated by the Project. The City will assist the Contractor with obtainingthe appropriate building
and right-of-way permits.

1.12  The Contractor shall provide drawings ofrecord, in the following 3 electronic formats

for all locations where equipment has been installed and/or work has been performed. The
electronic formats required by this Section 1.12 are Auto Cad Version 2007, ArcView and PDF.
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1.13  Contractor recognizes that proper cleanup and removal of construction debris is an
important safety consideration. The Contractor shall be solely responsible for daily construction
site/area cleanup and removal of all construction debris in accordance with City -approved disposal
practices. Contractor shall be solely responsible for identifying and removing at its expense all
hazardous material and waste which it uses and generates.

1.14 To the extent that there is any conflict between a provision specified in this
Agreement, with a provision specified in any of the other Contract Documents, as defined in Section
1.15, this Agreement shall control. The City and the Contractor may amend this Section 1.14 as
provided by Section 15 herein.

The Contractoracknowledges and agrees that the City has no retained control over any of the
Work done pursuant to this Agreement, and that the City is expressly exempt from the retained
control exception as definedin the Restatementof Torts, Second, Section414. This provision shall
survive completion, expiration, or termination of this Agreement.

1.15 The Contract Documents for this Project consist of:

a) This Agreement;

b) The City’s Bod, and the plans, specifications, general conditions, drawings addenda,
and modifications thereto;

c) The Contractor’s response to the Bid;

d) Other exhibits and schedules, if any, listed in this Agreement;

e) Amendments or Other Contract Documents, if any; and

f) Amendments/Modifications to this Agreement issued after execution thereof.

1.16 Asacondition of receiving payment, Contractor must (i) be in compliance with the
Agreement, (ii) pay its employees prevailingwages when required by law (Examples of prevailing
wage categories include public works, printing, janitorial, window washing, building and grounds
services, site technician services, natural resource services, security guard and food services).
Contractor is responsible for contacting the Illinois Dept. of Labor 217-782-6206;
http://www.illinois.gov/idol/Laws-Rules/ CONMED/Pages/Rates.aspx to ensure compliance with
prevailing wage requirements), (iii) pay its suppliers and sub-contractors according to the terms of
their respective contracts, and (iv) provide lien waivers to the City upon request.

2 Standard Certifications

Contractor acknowledges and agrees that compliance with this section and each subsection
for the term of the Agreement is a material requirement and condition of this Agreement. By
executingthis Agreement, Contractor certifies compliance with this section and each subsection and
is under a continuing obligation to remain in compliance and report any non-compliance.

This section, and each subsection, applies to sub-contractors used on this Agreement.

Contractor shallinclude these Standard Certificationsin any sub-contractused in the performance of
the Agreement.
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If this Agreementextends over multiple fiscal years, Contractor and its sub-contractors shall
confirm compliance with this section in the manner and format determined by the City by the date
specified by the City and in no eventlater than January 1 of eachyearthatthis Agreement remainsin
effect.

If the City determines that any certification in this section is not applicable to this
Agreement, itmay be stricken, subjectto sole approval by the City, withoutaffectingthe remaining
subsections.

2.1  As part of each certification, Contractor acknowledges and agrees that should
Contractor or its sub-contractors provide false information, or fail to be or remain in compliance
with the Standard Certification requirements, one or more of the following sanctions will apply:

e the Agreement may be void by operation of law,

e the City may void the Agreement, and

e Contractor and its sub-contractors may be subject to one or more of the following:
suspension, debarment, denial of payment, civil fine, or criminal penalty.

2.2 By signing this Agreement, the Contractor certifies that it has not been barred from
being awarded a contract with a unit of State or local Government as a result of bid rigging or bid
rotating or similar offense, nor has itmade any admission of guiltof such conductthatis a matter of
public record. (720 ILCS 5/33 E-3, E-4).

2.3 Inthe eventofthe Contractor’s noncompliance with any provisionof Section 1-12-5
of the Evanston City Code, the Illinois Human Rights Act or any other applicable law, the
Consultant may be declared non-responsible and therefore ineligible for future contracts or sub-
contracts with the City, and the contract may be cancelled or voided in whole or in part, and such
other sanctions or penalties may be imposed or remedies invoked as provided by statute or
regulation.

2.4 During the term of this Agreement, the Contractor agrees as follows:

a) That it will not discriminate against any employee or applicant for employment
because of race,color, religion, sex, sexual orientation, marital status, national origin
or ancestry, or age or physical or mental disabilities that do not impair ability to
work, and further thatit will examine all job classifications to determine if minority
persons or women are underutilized and will take appropriate affirmative action to
rectify any such underutilization. Consultant shall comply with all requirements of
City of Evanston Code Section 1-12-5.

b) That, in all solicitations or advertisements for employees placed by iton its behalf, it
will state that all applicants will be afforded equal opportunity without discrimination
because of race,color, religion, sex, sexual orientation, marital status, national origin,
ancestry, or disability.
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2.5  The Contractor certifies pursuantto the [llinois Human Rights Act (775 ILCS 52105
et. seq.), that it has a written sexual harassment policy that includes, at a minimum, the following
information:

a) The illegality of sexual harassment;

b) The definition of sexual harassment under State law;

c) A description of sexual harassment utilizing examples;

d) The Contractor’s internal complaint process including penalties;

e) Legal recourse, investigation and complaint process available through the Illinois

Departmentof HumanRights and the Human Rights Commission, and directions on
how to contact both; and
f) Protection against retaliation as provided to the Department of Human Rights.

2.6 Inaccordance with the Steel Products Procurement Act (30 ILCS 565), Contractor
certifies steel products used or supplied in the performance of a contract for public works shall be
manufactured or produced in the U.S. unless the City grants an exemption.

2.7  Contractor certifies that it is properly formed and existing legal entity and as
applicable has obtained an assumed name certificate fromthe appropriate authority, or has registered
to conduct business in Illinois and is in good standing with the Illinois Secretary of State.

2.8  If Contractor, or any officer, director, partner, or other managerial agent of
Contractor, has been convicted of a felony under the Sarbanes-Oxley Act of 2002, or a Class 3 or
Class 2 felony under the Illinois Securities Law of 1953, Contractor certifies atleastfive years have
passed since the date of the conviction.

2.9  Contractor certifies that if more favorable terms are granted by Contractor to any
similar governmental entity in any state in a contemporaneous agreement let under the same or
similar financial terms and circumstances for comparable supplies or services, the more favorable
terms will be applicable under this Agreement.

2.10 Contractor certifies that it is not delinquent in the payment of any fees, fines,
damages, or debts to the City of Evanston.

2.11  The Contractor certifies thatall Design Professionals performing the Work under this
Agreement will ensure that the Project shall be designed in conformance with the Americans with
Disabilities Act of 1990, 42 U.S.C. Section 12101, et seq., and all regulations promulgated
thereunder. Design Professional means any individual, sole proprietorship, firm, partnership, joint
venture, corporation, professional corporation, or other entity that offers services under the Illinois
Architecture Practice Actof 1989 (225 ILCS 305/), the Professional Engineering Practice Act of
1989 (225 ILCS 325/), the Structural Engineering Licensing Act of 1989 (225 ILCS 340/), or the
Ilinois Professional Land Surveyor Act of 1989 (225 ILCS 330/).

2.12 The Contractor shall comply with all federal, state and local laws, statutes,
ordinances, rules, regulations, orders or other legal requirements now in force or which may be in
force during the term of this Agreement. The Contractor shall comply with the Illinois Human
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Rights Act, 775 ILCS 5/1-101 et. seq, Title VII of the Civil Rights Act of 1964, and the Illinois
Prevailing Wage Act, 820 ILCS 130/0.01 et. seq.

3 Additional Services/Change Orders

3.1 If the representative of the City responsible for the Project verbally requests the
Contractor to perform additional services, the Contractor shall confirm in writing that the services
havebeenrequested andthatsuch services are additional services. Failure of the City to respond to
the Contractor’s confirmation of said services within thirty (30) calendar days of receipt of the notice
shall be deemed a rejection of, and refusal to pay for the additional services. Contractor shall not
perform any additional services until City has confirmed approval of said additional services in
writing. If authorized in writing by the City, the Contractor shall furnish, or obtain from others,
additional services of the following types, which shall be paid for by the City as set forth in Section
9 of this Agreement:

a) Additional Services due to significant changes in scope of the Project or its design,
including, butnotlimited to, changes in size, complexity or character of construction,
or time delays for completion of work when such delays are beyond the control of
the Contractor;

b) Revisions of previously approved studies, reports, design documents, drawings or
specifications;

c) Preparation of detailed renderings, exhibits or scale models for the Project;

d) Investigations involving detailed consideration of operations, maintenance and

overhead expenses for the preparation of rate schedules, earnings and expense
statements, feasibility studies, appraisals and valuations, detailed quantity surveys of
material and labor, and material audits or inventories required for certification of
force account construction performed by the City;

e) Services not otherwise provided for in this Agreement.

3.2 TheCity may, upon written notice, and withoutinvalidating this Agreement, require
changes resulting in the revision or abandonment of work already performed by the Contractor, or
require other elements of the work not originally contemplated and for which full compensation is
not provided in any portion of this Agreement. Any additional services, abandonment of services
which were authorized by the City, or changes in services directed by the City which result in the
revision of the scope of services provided for in Exhibits A, B, C, and D that cause the total
Compensation due Contractor under this Agreement to exceed $25,000 or more, or increase or
decrease the contract duration by more than 30 days are subject to approval by the Evanston City
Council. These actions must be addressed either in a written Change Order or in a written
amendment to this Agreement approved by both parties.

3.3  Contractor acknowledges and agrees that the Public Works Construction Change
Order Act, 50 ILCS 525/1 etseq. shall apply to all Change Orders for the Project. It is expressly
understood andagreed to by Contractor thatitshall notbe entitled to any damages or Compensation
from the City on account of delay or suspension of all or any part of the Work. Contractor
acknowledges thatdelaysare inherentin construction projects and Contractor assessed that risk and
fully included that risk assessment within its contract sum specified in its Response to the City Bid
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for this Project. The City shall not compensate Contractor for work that is more difficult than the
contractsum specifiedin its Response would reflect. Delays to minor portions of the Work will not
be eligible for extensions of time.

Delaysto the Project caused by labor disputes or strikes involving trades not directly related
to the Project, or involving trades not affecting the Project as a whole will not be eligible for an
extension of time.

The City will not grant an extension oftime fora delay by the Contractor’s inability to obtain
materials unless the Contractor first furnishes to the City documentary proof. The proof must be
provided in a timely manner in accordance with the sequence of the Contractor’s operations and
accepted construction schedule.

In addition to any other changes requested by City (as described in Sections 3.1and 3.2), the
Company shall be entitled to request (and the City may grant) Change Orders with respect to:

(a) The City-caused delays;
(b) Change in Law;
(©) Force Majeure Events.

The foregoing events shall entitle the Contractor to a change in the Compensation for this
Project, if the Contractor demonstrates that it will unavoidably incur reasonable costs as a result
thereof and the Contractor provides reasonableand detailed documentary support with respect to any
such price impact.

The parties agree to reasonably confer regarding any such disputes with respect to the
issuance of a Change Order.

Any payment for compensable delay will only be based uponactual costs excluding, without
limitation, what damages, if any, the Contractor may have reasonably avoided. The Contractor
understands thatthis is the sole basis forrecovering delay damages and explicitly waivesany right to
calculate daily damages for office overhead, profit, or other purported loss.

All Contractor Change Orders authorized under this Section 3 shall be made in writing, In
remitting a Change Order, the Contractor must first show in writing that:

(a) The work was outside the scope of this Agreement,

(b) The extra work was not made necessary due to any fault of Contractor;

(©) The circumstances said to necessitate the change in performance were not reasonably
foreseeable at the time the Agreement was signed;

(d) The change is germane to the original Agreement; and

(e) The Change Order is in the best interest of the City and authorized by law.

Any person who fails to first obtain the City’s written authorization for a Change Order
commits a Class 4 felony. The written determination and the written Change Order resulting from
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that determination shall be preserved in the contract's file which shall be open to the public for
inspection.

The City reserves all rights and causes of action, at law or equity, to seek redress
againstentities or persons who violate the requirements of this Section 3. By initialing below,
Contractor hereby acknowledges that it is bound by this Section 3.

Contractor’s Initials:

3.4  The Contractor is required to include the City of Evanston as a reference whenever
and wherever the Contractor provides references for similar projects for a period of one (1) year
from the date of Final Acceptance by the City of the Work for this Project.

4 Bonds

4.1 Before the Scheduled Construction Commencement Date, the Contractor is required
to furnish unconditional performance and payment bonds in the amount of 100% of the
Compensation as security for the faithful performance and completion of all the Contractor’s
obligations under the Contract Documents and covering the payment of all materials used in the
performance of this Agreement and for all labor and services performed under this Agreement. All
Bondsshallbeissued on a form acceptable to the City. The bonds mustbe for the entire term of the
Agreement. Failure to provide these bonds shall constitutea breach of Contractor’s obligations under
this Agreement. Each surety providingthe Bonds musthave a Best’sratingnotless than A/X and be
licensed in Illinois and shall be named in the current list of “Companies Holding Certificates of
Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies” as
published in Circular 570 as published in the Federal Register and available on the website of the
U.S.  Department of the  Treasury, Financial Management Service, at
www.fms.treas.gov/c570/c570.html. All Bonds signed by an agent must be accompanied by a
certified copy of his or her authority to act. Itshall be the duty of the Contractor to advise the surety
orsureties of any Change Orders thatresultin an increase to the Compensationand to ensure that the
amounts of the Bonds are updated to reflect and cover any such increases throughout the course of
the Project. The cost of such Bonds shall be included within the Compensation.

4.2 If the surety behind any Bond furnished by the Contractor is declared bankrupt or
becomesinsolventoritsright to do businessis terminated in the State or it ceases to meetany of the
requirements of this Contract, the Contractor shall, within [5] five days thereafter, substitute another
Bond of equivalent value and surety, both of which must be acceptable to the City. In addition, no
further progress payments under the Agreement will be made by the City until the Contractor
complies with the provisions of this Agreement. The Contractor shall furnish to the City proof of any
required bonds and proof of required insurance as one ofthe conditions precedent to payment under
the Agreement. Upon the request of any person or entity appearing to be a potential beneficiary of
bonds covering payment or performance of obligations arising under the Contract, the Contractor
shall promptly furnish a copy of the bonds or authorize a copy to be furnished. All surety Bonds
provided for in this Section shall incorporate by reference this Agreement, and any language that
may be in any such surety Bond which conflicts with the provisions of this Agreement that define
the scope of the surety(‘s) duty(ies) shall be of no force and effect.
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5 Liquidated Damages in the Event Contractor Fails to Complete the Work

5.1 The parties agree that failure of Contractor to timely complete the Work required by
this Agreement constitutes a default. The parties agree that this default will result in damage and
injury to City. The parties furtheragree, however, thatactual damages incurred by City as result of
such failure is difficult if not impossible to ascertain with any degree of certainty or accuracy.
Accordingly, the parties have negotiated and have agreed that for each calendar day after written
notice is delivered to Contractor and Contractor fails to complete the Work, that Contractor will pay
City, as and for liquidated damages, and notas a penalty, the sum of One Thousand Four Hundred
and Twenty Five Dollar per Calendar day. Contractor shall reimburse the City for all costs,
expenses and fees (including, without limitation, attorneys’ fees), if any, paid by the City in
connection with such written demand by City. Contractor stipulates and agrees that the sums
payable by Contractor under this Section are reasonable under the circumstances existing as of the
execution of this Agreement. This Section 5.1 isnot intended to limit any directdamages that may
be recoverable by City related to the Contractor's failure to complete the Work in accordance with
this Agreement. There shall be no early completion bonus if the Work is completed before the
substantial completiondate. The City, atits option, may withhold liquidated damages from progress
payments payable to Contractor before the substantial completion date.

6 The City’s Responsibilities

6.1 The City may evaluate the Contractor’s and any sub-contractor’s performance
(interim and final). Timeliness in meeting the Projectschedule and the overall relationship with the
Contractor are factors that will be considered in the Contractor’s performance rating. An unfavorable
performance rating may be a factor when future assignments are being considered.

6.2  The City makes no representation or warranty of any nature whatsoever as to the
accuracy of information or documentation provided by the City to the Contractor which were
generated or provided by third parties.

7 Period of Service

7.1 The Contractor shall commencework on the Projectafter supplyingthe City with the
Contractor’s performance and paymentbonds andall required insurance documents before starting
its Work on this Project. The City shall determine when the Contractor has completed the Work
required pursuant to this Agreement, and shall determine the date of Final Acceptance. Contractor
recognizes time is of the essence regarding its performance on this Project. Contractor shall
continue to perform its obligations while any dispute concerning the Agreement is being resolved,
unless otherwise directed by the City.

7.2 Eachphaseoftheprojectshallbe completedin accordance with the activities outlined
in the City’s Bid 26-18, Exhibit A. Project phases are specified in the Contract Special Provisions:

8 Payment for Services and Reimbursements
8.1 Within the firstfive (5) business days of each month, the Contractor shall invoice the
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City for Work completed duringthe previous month. The Contractor shall provide a detailed invoice
that relates invoiced items to the Contractor’s response to Bid 26-18 in both quantity and unit cost.
Any discrepancies in the monthly invoice shall be promptly brought to the attention of the
Contractor by the City Project Manager and efforts shall be made to promptly resolve said
discrepancies between the City and Contractor. In the event the City and Contractor cannotresolve
invoice discrepancies, items in dispute will be removed fromthe invoice and the City shall approve
the remainder of the invoice. Payment will be made as soon as possible following the City Council
meeting in which the item appeared on the bills list, and in accordance with all applicable laws and
rules of the City of Evanston and the State of Illinois.

8.2  Inthe event of termination by the City of this Agreement pursuant to paragraph 9.1
after completion of any phase of the basic services, fees due the Contractor for services rendered
through such phase shall constitute final payment for suchservices, and no further fees shall be due
to the Contractor. In the eventof such termination by the City duringany phase ofthe basic services,
the Contractor shall be paid for services rendered on the basis of the proportion of work completed
on the phase to date of termination.

8.3 The City shallhave the rightto withhold paymentto the Contractor due to the quality
of aportion orall of the work performed hereunder which is notin accordance with the requirements
of this Agreement, or which is unsatisfactory, or is due to the Contractor’s failure or refusal to
perform any ofits obligations hereunder. Compensation in excess of the total contract amount
specified in this Agreement will not be allowed unless justified in the City’s sole judgment and
authorized in advance as provided for in Section 3 of this Agreement. Compensation for improper
performance by the Contractor is disallowed.

8.4  Uponcompletion ofthe Work performedby the Contractor, prior to the submission of
arequest for final payment, the City and Contractor shall perform a final acceptancetestand review
of the Work performed and/or equipment installed pursuant to the Agreement. A punchlistofitems
outstanding will be jointly developed by the City and Contractor. In addition, the Contractor shall
submit drawings of record for the Project for the City to approve. The Contractor shall promptly
resolve all punch list items to the satisfaction of the City and shall transmit to the City in writing
confirmation that all punch list items have been resolved. The City will review, and the Contractor
shall modify, as necessary, any drawings of record to the satisfaction of the City. Punch list items
and drawings of record must be approved by the City prior to the Contractor submitting its final
invoice for payment.

8.5 The Contractor shall submit an Affidavit and a final waiver of'its lien, and all final
waivers of liens of any sub-contractors, suppliers, and sub-sub-contractors, if applicable, with its
final invoice, stating that all obligations incurred in performance of the professional services have
been paid in full. The Affidavit will also include a statement stating that the professional services
were performed in compliance with the terms of the Agreement. The Affidavit and all final lien
waivers shall be on a form acceptable to the City.

8.6  All Project invoices shall be sent to:

City of Evanston [Applicable department]
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909 Davis Street
Evanston, Illinois 60201

with a copy to:

City of Evanston [Anyone else as applicable]
909 Davis Street
Evanston, Illinois 60201

9 Notice and Cure/Termination

9.1 In furtherance of Contractor’s Work onthis Project, the City and the Contractor agree
that the following Notice and Cure provision in this Section 9.1 shall apply during the duration of
Contractor’s work on this Project, in addition to the reserved rights of the City enumerated in this
Agreement as follows:

5.1  Liquidated Damages;

8.3  City’s right to withhold payment;

16.2 Contractor’s duty to revise and correct errors; and

16.3 Contractor’s duty to respond to City’s notice of errors and omissions.

The City may notify Contractor of its intent to terminate this Agreement within (7) seven calendar
days of issuance by the City of written notice to Contractor’s Project Manager regarding defects in
the Projector in Contractor’s Work. The City shall specify any such nonconforming Work or defects
in the Projectin its notice to Contractor under this Section 9.1. Contractor will have the opportunity
to cure the non-conforming Work within (7) seven calendar days after receipt of the written notice
issued by the City. All such curative work done shall be performed and completed to the City’s
satisfaction. Nothingin this Section 9.1 shall otherwise affect the City’srightto exercise its rightsin
Section 9.2.

9.2  The City shall also have the right to terminate this Agreement, in whole or in part,
without cause upon fifteen (15) days written notice for any reason. Mailing of such notice shall be
equivalent to personal notice and shall be deemed to have been given at the time of receipt.

Payments made by the City pursuant to this Agreement are subject to sufficient
appropriations made by the City of Evanston City Council. In the event of termination resulting
from non-appropriation or insufficient appropriation by the City Council, the City’s obligations
hereunder shall cease and there shall be no penalty or further payment required.

9.3 Within thirty (30) days of termination of this Agreement, the Contractor shall tum
overto the City any documents, drafts, and materials, includingbutnotlimited to, outstanding work
product, data, studies, test results, source documents, AutoCAD Version 2007, ArcView, PDF,
Word, Excel spreadsheets, technical specifications and calculations, and any other such items
specifically identified by the City related to the Work herein. Upon receipt of said items, the
Contractor shall be paid for labor and expenses incurred to the date of termination as provided in
Section 8.2. This Agreementis subjectto termination by either party if either party is restrained by a
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state or federal court of competent jurisdiction from performing the provisions of this Agreement.
Upon such termination, the liabilities of the parties to this Agreementshall cease, butthey shallnot
berelieved of the duty to perform their obligations through the date of termination. No lien shall be
filed by the Contractor in the event of a termination of this Agreement by the City.

9.4  If,because of death oranyother occurrence,including, butnotlimited to, Contractor
becominginsolvent, itbecomes impossible for any principal or principals of the Contractor to render
the services setforth in this Agreement, neither the Contractor, norits survivingprincipals shall be
relieved of their obligations to complete the professional services. However, in the eventof'such an
occurrence, the City at its own option may terminate this Agreement if it is not furnished evidence
that competent professional services can still be furnished as scheduled.

9.5 Intheeventofanemergency orthreatto the life, safety, or welfare of the citizens of
the City, the City shall have the right to terminate this Agreement without prior written notice.

10 Insurance

10.1 The Contractorshall, atits own expense,secureand maintain in effect throughout the
duration of this contract, insurance against claims for injuries to persons or damages to property
which may arise from or in connection with the performance of the Work hereunder by the
Contractor, its agents, representatives, employees or sub-contractors. Contractor acknowledges and
agrees that if it fails to comply with all requirements of this Section 10, the City may void the
Agreement.

The Contractor must give to the City Certificates of Insurance identifying the City to be an
Additional Insured for all Work done pursuant to this Agreement before City staff recommends
award of the contract to City Council. Any limitations or modifications on the Certificate(s) of
Insurance issued to the City in compliance with this Section that conflict with the provisions of this
Section 10 shall have no force and effect.

Afteraward of the Contract to Contractor (contracts over $500,0001in value orif the project
is deemed high risk) the Contractor shall give the City a certified copy (ies) of the insurance policy
(ies) evidencing the amounts set forth in Section 10.2, and copies of the Additional Insured
endorsement to such policy (ies) which name the City as an Additional Insured for all Work done
pursuant to this Agreement before Contractor does any Work pursuant to this Agreement.
Contractor’s certificate of insurance shall contain a provision that the coverage afforded under the
policy(s) willnotbe canceled or reduced without thirty (30) daysprior written notice (hand delivered
or registered mail) to the City. Contractor shall promptly forward new certificate(s) of insurance
evidencing the coverage(s) required herein upon annual renewal of the subject policies.

The policies and the Additional Insured endorsement must be delivered to the City within
two (2) weeks of the request. All insurance policies shall be written with insurance companies
licensed or authorized to do business in the State of Illinois and having a rating of not less than A-
VIl according to the A.M. Best Company. Should any of the insurance policies be canceled before
the expiration date, the issuing company will mail thirty (30) days written notice to the City. The
Contractor shall require and verify that all sub-contractors maintain insurance meeting all of the
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requirements stated herein.

Any deductibles or self-insured retentions mustbe declared to and approved by the City. At
the option of the City, either the insurer shall reduce or eliminate such deductibles or self-insured
retentions as respects the City, its officers, officials, employees and volunteers; or the Contractor
shall provide a financial guarantee satisfactory to the City guaranteeing payment of losses and
related investigations, claim administration and defense expenses.

10.2  Contractor shall carry and maintain at its own cost with such companies as are
reasonably acceptable to City allnecessary liability insurance (whichshall include as a minimum the
requirements set forth below) duringthe term of this Agreement, for damages caused or contributed
to by Contractor, and insuring Contractor against claims which may arise out of or result from
Contractor’s performance or failure to perform the Services hereunder:

a) Worker’s compensation in statutory limits and employer’s liability insurance in the
amount of at least five hundred thousand dollars ($500,000);
b) Comprehensive general liability coverage which designates the City as an additional

insured fornotless than three million dollars ($3,000,000) combined single limit for
bodily injury, death and property damage, per occurrence;

c) Comprehensive automobile liability insurance covering owned, non-owned, and
leased vehicles for not less than one million dollars ($1,000,000) combined single
limit for bodily injury, death, or property damage, per occurrence; and

Contractor understands that the acceptance of Certificates of Insurance, policies, and any
other documents by the City in no way releases the Contractor and its sub-contractors from the
requirements set forth herein.

Contractor expressly agrees to waive its rights, benefits and entitlements under the “Other
Insurance” clause of its commercial general liability insurance policy as respects the
City. Contractor expressly agrees that its insurance coverage is required to be primary by this
Agreement, thatits insurance coverage shall be on a primary and non-contributory basis, and thatit
and its insurance carrier are estopped from denying such coverage is primary. In the event
Contractor fails to purchase or procureinsurance as requiredabove, the parties expressly agree that
Contractor shall be in default under this Agreement, and that the City may recover all losses,
attorney’s fees and costs expended in pursuing a remedy, or reimbursement, at law or in equity,
against Contractor.

11 Indemnification

11.1  The Contractor shall defend, indemnify and hold harmless the City and its officers,
elected and appointed officials, agents,and employees from any and all liability, losses, or damages
asaresultof claims, demands, suits, actions,or proceedings of any kind or nature, including but not
limited to costs, and fees, including attorney’s fees, judgments or settlements, resulting from or
arising out of any negligent or willful act or omission on the part of the Contractor or Contractor’s
sub-contractors, employees, agents or sub-contractors during the performance of this Agreement.
Such indemnification shall not be limited by reason of the enumeration of any insurance coverage
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herein provided. This provision shall survive completion, expiration, or termination of this
Agreement.

11.2 Nothing contained herein shall be construed as prohibiting the City, or its officers,
agents, or employees, from defending through the selection and use of their own agents, attomeys,
and experts, any claims, actions or suits brought against them. The Contractor shall be liable for the
costs, fees, and expenses incurred in the defense of any such claims, actions, or suits. Nothing herein
shall be construed as a limitation or waiver of defenses available to the City and employees and
agents, includingbut notlimited to the Illinois Local Governmental and Governmental Employees
Tort Immunity Act, 745 ILCS 10/1-101 et seq.

At the City Corporation Counsel’s option, Contractor mustdefendall suits broughtupon all
such Losses and mustpay all costs and expenses incidental to them, butthe City has the right, at its
option, to participate, atits own cost, in the defense of any suit, withoutrelieving Contractor of any
of its obligations under this Agreement. Any settlementofanyclaim or suitrelated to this Project by
Contractor mustbe made only with the prior written consent of the City Corporation Counsel, if the
settlement requires any action on the part of the City.

To the extent permissible by law, Contractor waives any limits to the amount of its
obligations to indemnify, defend, or contribute to any sums due under any Losses, including any
claim by any employee of Contractor thatmay be subject to the Illinois Workers Compensation Act,
820 ILCS 305/1 et seq. or any other related law or judicial decision, including but not limited to,
Koteckiv. Cyclops Welding Corporation, 146 111.2d 155 (1991). The City, however, doesnot waive
any limitations it may have on its liability under the Illinois Workers Compensation Act, the I1linois
Pension Code or any other statute.

11.3  The Contractor shall be responsible foranylosses and costs to repair or remedy work
performed under this Agreement resulting from or arising out of any act or omission, neglect, or
misconductin the performance ofiits Work or its sub-contractors’ work. Acceptance ofthe work by
the City will not relieve the Contractor of the responsibility for subsequent correction of any such
error, omissions and/or negligent acts or of its liability for loss or damage resulting therefrom.

11.4 Allprovisions of this Section 11 shall survive completion, expiration,or termination
of this Agreement.

12 Drawings and Documents

12.1 Any drawings, survey data, reports, studies, specifications, estimates, maps, plans,
computations, and other documents required to be prepared by the Contractor for the Project shall be
considered Works for Hire and the sole property of the City.

12.2 The Contractorand its sub-contractor shall maintain for a minimum ofthree (3) years
afterthe completion ofthis Agreement, or for three (3) years after the termination of this Agreement,
whichever comes later, adequate books, records and supporting documents to verify the amounts,
recipients and uses of all disbursements of funds passing in conjunction with the Agreement. The
Agreement and all books, records and supporting documents related to the Agreement shall be
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available for review and audit by the City and the federal funding entity, if applicable, and the
Contractoragrees to cooperate fully with any auditconducted by the City and to provide full access
to all materials. Failure to maintain the books, records and supporting documents required by this
Subsection shall establish a presumption in favor of the City for recovery of any funds paid by the
City underthe Agreement for whichadequate books, records,and supporting documentation are not
available to support their purported disbursement.

13 Successors and Assigns

13.1 The City and the Contractor each bind themselves and their partners, successors,
executors, administrators, and assigns to the other party of the Agreement and to the partners,
successors, executors, administrators, and assigns of such other party in respect to all covenants of
this Agreement. Neither the City nor the Contractor shall assign, sublet, or transfer its interest in this
Agreement without the written consent of the other. Nothing herein shall be construed as creating
any personal liability on the part of any officer or agent of any public body, which may be a party
hereto, nor shall it be construed as giving any right or benefits hereunder to anyone other than the
City and the Contractor.

14 Force Majeure

14.1 Wheneveraperiod of timeis provided for in this Agreement for the Contractor or the
City to do or perform any actor obligation, neither party shall be liable for any delays or inability to
perform if such delay is due to a cause beyond its control and without its fault or negligence
including, without limitation:
a) Acts of nature;
b) Actsor failure to acton the partof any governmental authority other than the City or
Contractor, including, butnotlimited to, enactment oflaws, rules, regulations, codes
or ordinances subsequent to the date of this Agreement;

c) Acts or war;

d) Acts of civil or military authority;

e) Embargoes;

f) Work stoppages, strikes, lockouts, or labor disputes;
2) Public disorders, civil violence, or disobedience;

h) Riots, blockades, sabotage, insurrection, or rebellion;
1) Epidemics or pandemics;

1) Terrorist acts;

k) Fires or explosions;

1) Nuclear accidents;

m) Earthquakes, floods, hurricanes, tornadoes, or other similar calamities;
n) Major environmental disturbances; or

0) Vandalism.

If a delay is caused by any of the force majeure circumstances set forth above, the time
period shall be extended for only the actual amount of time said party is so delayed. Further, either
party claiming a delay due to an event of force majeure shall give the other party written notice of
such event within three (3) business days of its occurrence or it shall be deemed to be waived.
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15 Amendments and Modifications

15.1 Exceptas otherwise provided herein, the nature and scope of Work specified in this
Agreement may only be modified by a written Change Order, or a written amendment to this
Agreement, approved by both parties. This Agreement may be modified or amended from time to
time provided, however, thatno suchamendment or modifications shall be effective unless reduced
to writing and duly authorized and signed by the authorized representatives of the parties.

16 Standard of Care & Warranty

16.1 The Contractor shall perform all of the provisions of this Agreement to the
satisfaction of the City. The City shall base its determination of the Contractor’s fulfillment of the
scope of the work in accordance with generally accepted professional standards applicable to the
Work forthis Project. The Contractor shall performall of the provisions of this Agreement with that
degree of care and skill ordinarily exercised by members of the same profession currently practicing
under similar conditions.

16.2 The Contractor shall be responsible for the accuracy ofits professional services under
this Agreementand shall promptly make revisions or corrections resulting from its errors, omissions,
ornegligent acts withoutadditional compensation. The City’s acceptance of any ofthe Contractor’s
professional servicesshallnotrelieve the Contractor of its responsibility to subsequently correct any
such errors or omissions. If a Contractor has provided the City with specifications for this Project
which are determined to be incorrect or which require revision during the solicitation process
(including but not limited to Requests for Proposals, Requests for Qualifications, or bids), the
Contractor shall make such corrections or revisions to the specifications at no cost to the City.
Further, uponreceiptofaninvoice fromthe City, the Contractor shall promptly reimburse the City
for the reasonable costs associated with the preparation and dissemination of said corrections or
revisions to appropriate parties, including but not limited to preparation of the corrected or revised
documents, and printing and distribution costs.

16.3 During the pendency of its Work on this Project, the Contractor shall respond to the
City’s notice of any errors or omissions within twenty-four (24) hours. The Contractor shall be
required to promptly visit the Project site(s) if directed to by the City.

16.4 The Contractor shall comply with all federal, state, and local statutes, regulations,
rules, ordinances, judicial decisions, and administrativerulings applicable to its performance under
this Agreement.

16.5 Contractor guarantees and warrants to the City that:
a) All materials and equipment furnishedunder this Agreementshall be of good quality
and new, unless otherwise required or permitted by the Contract Documents;

b) The Work of this Agreementshall be free from defects which are notinherentin the
quality required; and
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c) The Work shall comply with the requirements set forth in the Contract Documents.

This warranty and guarantee shall be foraperiodof one(1)year from the date of completion
and Final Acceptance ofthe Work by the City, or as otherwise provided in the Contract Documents.

If, within the one year warranty period, after the Contractor has received a final payment
underthis Agreement, any of the Work is foundto be notbe in accordance with the requirements of
this Agreement, or where defects in materials or workmanship may appear, or be in need of repair,
the Contractor shall correct non-conforming and/or defective work or materials promptly after
receipt of written notice from the City. Contractor shall immediately at its own expense repair,
replace, restore, or rebuild any such Work. This remedy is in addition to any other legal or equitable
remedies the City may have under this Agreement or the law.

This guarantee and warranty shall not relieve Contractor of liability for latent defects, and
shall be in addition to the City’s rights under the law or other guarantees or warranties, express or
implied.

16.6 The provisions of this Section 16 shall survive the completion, expiration or
termination of this Agreement.

17 Savings Clause

17.1 If any provision of this Agreement, or the application of such provision, shall be
rendered or declared invalid by a court of competent jurisdiction, or by reason of its requiring any
steps, actions, or results, the remaining parts or portions of this Agreement shall remain in full force
and effect.

18 Non-Waiver of Rights

18.1 No failure ordelay by the City to exercise any power given to it hereunder or to insist
upon strict compliance by Contractor with its obligations hereunder, nor any payment made by the
City under this Agreement, shall constitute a waiver of the City’s right to demand strict compliance
with the terms hereof, unless such waiver is in writing and signed by the City.

19 Entire Agreement

19.1 This Agreement sets forth all the covenants, conditions and promises between the
parties with regard to the subject matter set forth herein. There are no covenants, promises,
agreements, conditionsorunderstandings between the parties, either oral or written, other than those
contained in this Agreement. This Agreement has been negotiated and entered into by each party
with the opportunity to consult with its counsel regarding the terms therein. No portion of the
Agreement shall be construed against a party due to the fact that one party drafted that particular
portion as the rule of contra proferentem shall not apply.
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20 Governing Law

20.1 This Agreement shall be construed in accordance with and subject to the laws and
rules of the City of Evanston and the State of Illinois both as to interpretation and performance.
Venue forany action arisingoutof or due to this Agreementshallbe in Cook County, Illinois. The
City shall not enter into binding arbitration to resolve any dispute related to this Agreement. The
City does not waive tort immunity by entering into this Agreement.

21 Ownership of Contract Documents

21.1 Contractoris specifically prohibited from usingin any form or medium, the name or
logo of the City for public advertisement, unless expressly granted written permission by the City.
Submission or distribution of documents to meet official regulatory requirements or for similar
purposes in connection with this Project is not to be construed as publication in derogation of the
City’s reserved rights.

22 Notice

22.1 Anynoticerequired to be given by this Agreement shall be deemed sufficient if made
in writing and sentby certified mail, return receiptrequested, or by personal service, to the persons
and addresses indicated belowor to such other addresses as either party heretoshall notify the other
party of in writing pursuant to the provisions of this Subsection:

City of Evanston Project Manager, Bid 26-18
909 Davis Street
Evanston, Illinois 60201

if to the Contractor:

22.2 Mailing of such notice as and when provided above shall be equivalent to personal
notice and shall be deemed to have been given at the time of mailing.

23 Severability
23.1 Except as otherwise provided herein, the invalidity or unenforceability of any
particular provision, or partthereof, ofthis Agreementshall notaffectthe other provisions, and this

Agreement shall continue in all respects as if such invalid or unenforceable provision had not been
contained herein.

24 Execution of Agreement

24.1 This Agreement shall be signed last by the City Manager.
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25 Counterparts

25.1 For convenience, this Agreement may be executed in any number of counterparts,
each of which shall be deemed to be an original.

26 Authorizations

26.1 The Contractor’s authorized representatives who have executed this Agreement
warrantthatthey have been lawfully authorized by the Contractor’s board of directors or its bylaws
to execute this Agreement on its behalf. The City Manager affirms that he/she has been lawfully
authorized to executethis Agreement. The Contractor and the City shall deliver upon request to each
other copies of all articles of incorporation, bylaws, resolutions, ordinances, or other documents
which evidence their legal authority to execute this Agreementon behalfoftheirrespectiveparties.

27 Time of Essence

27.1 Timeis of the essence with respectto each provision hereofin which time is a factor.
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IN WITNESS WHEREQF, the parties hereto have caused this Agreement to be signed by
their duly authorized representatives. The effective date of this Agreement will be the date this

Agreement is signed by the City Manager.

CONTRACTOR

By:

Name:

Its:

Date:
CITY OF EVANSTON

By:

Luke Stowe
Its:  City Manager

Approved as to form:

By:

Date:

Alexandra B. Ruggie
Its:  Corporation Counsel

Revision: April 2021
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EXHIBIT Q

BID BOND SUBMITTAL LABEL

CUT AND ATTACH LABEL ON OUTSIDE OF SEALED BID BOND SUBMITTAL

<

Qp

BID SUBMITTAL NUMBER:

BID SUBMITTAL NAME:

BID SUBMITTAL DUE DATE/TIME:

COMPANY NAME:

COMPANY ADDRESS:

COMPANY TELEPHONE #:

If required by the bid documents, a scanned copy of the bid bond must be included with the
bid electronic submission. The city is currently not able to accept a certified check, bank
cashier’s check or electronic bid bond at this time.

The original bid bond (in the amount of 5% of the original bid amount) must be mailed
within ten (10) days after the bid due date, to the City of Evanston Purchasing Department,
909 Davis Street, Evanston, lllinois 60201 Attention Purchasing Manager using the USPS
(certified or priority), UPS or FedEx mail options in order to have a tracking number; which
sum shall be forfeited in case the successful bidder fails to enter into a binding contract and
provide a properly executed contract and surety bond within 15 days after the date the
contract is awarded by the City.
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EXHIBIT R
PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS: that

(Name of Contractor)

(Address of Contractor)

a , hereinafter called Principal, and

(Corporation, Partnership, or Individual)

(Name of Surety)

(Address of Surety)
hereinafter called SURETY, are held and firmly bound unto:

City of Evanston
2100 Ridge Avenue
Evanston, IL 60201

hereinafter called OWNER, in the penal sum of
dollars, ($ ) in lawful money of the United States, for the payment of
which sum well and truly to be made, we bind ourselves, successors, and assigns, jointly
and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a
certain contract with the OWNER, dated the day of
20, acopy of which is hereto attached and made a part hereof for the construction of
the 2026 ANNUAL LSLR PROJECT (Bid 26-18), which includes the installation of ductile
iron water main pipe ranging from 6-inch to 12-inch diameter in size, installation of
combined, storm sewer, and relief sewer pipe ranging from 8-inch to 24-inch diameter in
size, lead water service pipe replacements as part of the water main replacement and
standalone water services, related appurtenances, concrete curb and sidewalk repairs,
pavement patching, HMA street resurfacing, landscape restoration including topsoil and
sod, and all materials, labor, equipment, and incidental work.

NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms,
SUBCONTRACTORS, and corporations furnishing materials for or performing labor in the
prosecution of the WORK provided for in such contract, and any authorized extension or
modification thereof, including all amounts due for materials, lubricants, oil, gasoline, coal
and coke, repairs on machinery, equipment and tools, consumed or used in connection with
the construction of such WORK, and all insurance premiums on said WORK, and for all
labor, performed in such WORK whether by SUBCONTRACTOR or otherwise, then this
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obligation shall be void; otherwise to remain in full force and effect.

PROVIDED, FURTHER, that the said Surety for value received hereby stipulates and
agrees that no change, extension of time, alteration or addition to the terms of the contract
or to the WORK to be performed hereunder or the SPECIFICATIONS accompanying the
same shall in any wise affect its obligation on this BOND, and it does hereby waive notice
of any such change, extension of time, alteration or addition to the terms of the contract or
to the WORK or to the SPECIFICATIONS.

PROVIDED, FURTHER, that no final settlement between the OWNER and the
CONTRACTOR shall abridge the right of any beneficiary hereunder, whose claim may be
unsatisfied.

IN WITNESS WHEREOF, this instrument is executed in counterparts, each one
of which shall be deemed an original, this the day of
20 .
PRINCIPAL:
By
Name
Title
(SEAL)
ATTEST:
Name
Title
SURETY:
By
Name
Address
(SEAL)
ATTEST:
Name

NOTE: Date of BOND must not be prior to date of Contract. If CONTRACTOR is Partnership, all partners

should execute BOND. IMPORTANT: Surety companies executing BONDS must appear on the Treasury
Department’s most current list (Circular 570 as amended) and be authorized to transact business in the state where the
PROJECT is located.
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EXHIBIT S
PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS: that

(Name of Corporation)

(Address of Corporation)

a hereinafter called Principal, and
(Corporation, Partnership, or Individual)

(Name of Surety)

(Address of Surety)
hereinafter called Surety, are held and firmly bound unto:

City of Evanston
2100 Ridge Avenue
Evanston, IL 60201

hereinafter called OWNER, in the penal sum of

dollars, ($ ) in lawful
money of the United States, for the payment of which sum well and truly to be made, we
bind ourselves, successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a
certain contract with the OWNER, dated the day of , 20 ,
a copy of which is hereto attached and made a part hereof for the construction of the 2026
ANNUAL LSLR PROJECT (Bid 26-18), which includes the installation of ductile iron water
main pipe ranging from 6-inch to 12-inch diameter in size, installation of combined, storm
sewer, and relief sewer pipe ranging from 8-inch to 24-inch diameter in size, lead water
service pipe replacements as part of the water main replacement and standalone water
services, related appurtenances, concrete curb and sidewalk repairs, pavement patching,
HMA street resurfacing, landscape restoration including topsoil and sod, and all materials,
labor, equipment, and incidental work.

NOW, THEREFORE, if the Principal shall well, truly and faithfully perform its duties, all the
undertakings, covenants, terms, conditions, and agreements of said contract during the
original term thereof, and any extensions thereof which may be granted by the OWNER,
with or without notice to the Surety and during the one year guaranty period, and if he shall
satisfy all claims and demands incurred under such contract, and shall fully indemnify and
save harmless the OWNER from all costs and damages which it may suffer by reason of
failure to do so, and shall reimburse and repay the OWNER all outlay and expense which
the OWNER may incur in making good any default, then this obligation shall be void;
otherwise to remain in full force and effect.
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PROVIDED, FURTHER, that the said surety, for value received hereby stipulates and
agrees that no change, extension of time, alteration or addition to the terms of the contract
or to WORK to be performed hereunder or the SPECIFICATIONS accompanying the same
shall in any wise affect its obligation on this BOND, and it does hereby waive notice of any
such change, extension of time, alteration or addition to the terms of the contract or to the
WORK or to the SPECIFICATIONS.

PROVIDED, FURTHER, that no final settlement between the OWNER and the
CONTRACTOR shall abridge the right of any beneficiary hereunder, whose claim may be
unsatisfied.

IN WITNESS WHEREOF, this instrument is executed in counterparts, each one
of which shall be deemed an original, this the day of ,
20
PRINCIPAL:
By
Name
Title
(SEAL)
ATTEST:
Name
Title
SURETY:
By
Name
Address
(SEAL)
ATTEST:
Name

NOTE: Date of BOND must not be prior to date of Contract.

If CONTRACTOR is Partnership, all partners should execute BOND.

IMPORTANT: Surety companies executing BONDS must appear on the Treasury Department’s most current list
(Circular 570 as amended) and be authorized to transact business in the state where the PROJECT is located.
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EXHIBIT T
EPA Project Control #

United States Environmental Protection Agency
Washington, DC 20460

Certification Regarding Debarment, Suspension and Other Responsibility Matters

The prospective participant to the best of its knowledge and belief that it and its principles:

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

(b) Have not within a three year period preceding this proposal be convicted of or had a
civil judgment rendered against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to retain, or performing a public (Federal, State or
Local) transaction or contract under a public transaction: violation of Federal or State
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property.

(c) Are not presently indicted for or otherwise criminally or civilly charged by a government
entity (Federal, State or Local) with commission of any of the offenses enumerated in
paragraph (1) (b) of this certification; and

(d) Have not within a three-year period preceding this application/proposal had one or more
public transactions (Federal, State or Local) terminated for cause or default.

| understand that a false statement on this certification may be ground for rejection of
this proposal or termination of the award. In addition, under 18 USC Sec. 1001 a false
statement may result in fine of up to $10,000 or imprisonment for up to 5 years, or both.

(Typed Name & Title of Authorized Representative)

(Signature of Authorized Representative) (Date)

D | am unable to certify the above statements. My explanation is attached.

EPA Form 5700-49 (11-88)
Instructions
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Under executive order 12549, an individual or organization debarred or excluded from
participation in Federal assistance or benefit programs may not receive any assistance
award under a Federal program or subprogram hereunder for $25,000 or more.

Accordingly, each prospective recipient of an EPA grant, loan, or cooperative agreement
and any contract or sub-agreement participant hereunder must complete the attached
certification or provide an explanation why they cannot. For further details see 40CRF
32.510. Participants’ responsibilities, in the attached regulation.

Where to Submit

The prospective EPA grant, loan or cooperative agreement recipient must return the signed
certification or explanation with its application to the appropriate EPA Headquarters or
Regional Office, as required in the application instructions.

A prospective prime contractor must submit a completed certification or explanation to the
individual or organization awarding the contract.

Each prospective subcontractor must submit a completed certification or explanation to the
prime contractor for the project.

How to Obtain Forms:

EPA includes the certification form, instructions, and a copy of its implementing
regulation (40 CRF Part 32) in each application kit. Applicants may reproduce these
materials as needed to provide them to their prospective prime contractor, who, in turn
may reproduce and provide them to prospective subcontractors.

Additional copies/assistance may be requested from:

Compliance Branch

Grants Administration Division (PM-216F)
U.S. Environmental Protection Agency
401 M Street, SW

Washington, DC 20460

(Telephone: 202-475-8025)

EPA Form 5700-49 (11-88)
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EXHIBIT U
NOTICE OF INTENT TO AWARD

To:

Project Description: Construction of the 2026 ANNUAL LSLR PROJECT (Bid 26-18).

The OWNER has considered the BID submitted by you for the above described WORK, in
response to its Advertisement for Bids, dated February 19, 2026 and
Information for Bidders.

You are hereby notified that your BID will be accepted, contingent upon Illinois
Environmental Protection Agency (IEPA) approval, foritems in the amount of

You will be required by the Information for Bidders to execute the Agreement and furnish
the required CONTRACTOR’S Performance BOND, Payment BOND and insurance documentation
within ten (10) calendar days from the date of the Notice of Award, to be sentupon IEPA approval,
to you.

Dated this day of , 20

OWNER

Title:
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EXHIBIT V
NOTICE OF AWARD

To:

Project Description: Construction of the 2026 ANNUAL LSLR PROJECT (Bid 26-18).

The OWNER has considered the BID submitted by you for the above described WORK
in response to its Advertisement for Bids dated February 19, 2026 and Instructions to
Bidders.

You are hereby notified that your BID has been accepted for items in the amount of

$

You are required by the Instructions to Bidders to execute the Agreement and furnish
the required CONTRACTOR'’S Performance BOND, Payment BOND and certificates of
insurance within ten (10) calendar days from the date of this Notice to you. The lllinois
Works Jobs Program Act Apprenticeship Initiative Budget Supplement shall be submitted
withing sixty (60) calendar days from the date of this Notice to you.

If you fail to execute said Agreement and to furnish said BONDS and insurance
documentation within ten (10) days from the date of this Notice, said OWNER will be
entitled to consider all your rights arising out of the OWNER’S acceptance of your BID as
abandoned and as a forfeiture of your BID BOND. The OWNER will be entitled to such
other rights as may be granted by law.

You are required to return an acknowledged copy of this NOTICE OF AWARD to the
OWNER.

Dated this day of , 20

(Owner)

Title

EXHIBIT V 1



ACCEPTANCE OF NOTICE
Receipt of the above NOTICE OF AWARD is hereby acknowledged,

By

This the day of , 20
By
Title
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EXHIBIT W
NOTICE TO PROCEED

To: Date:

Project: 2026 ANNUAL LSLR PROJECT
(26-18)

You are hereby notified to commence WORK in accordance with the Agreement dated

, 20 , on or before :
20, andyou are to complete the work within 334 consecutive calendar days thereafter.
The date of completion of all WORK is therefore , 20
(Owner)
By
Title

ACCEPTANCE OF NOTICE

Receipt of the above NOTICE TO PROCEED is
hereby acknowledged by

this the day of , 20

By

Title
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EXHIBIT X
BIDDER CERTIFICATION REGARDING USE OF

IRON, STEEL, MANUFACTURED PRODUCTS, AND CONSTRUCTION MATERIALS

Name of Company

Signature

PRODUCED IN THE UNITED STATES (BUILD AMERICA, BUY AMERICA ACT)

, do hereby certify that:

Name

| am of and have authority to
Title Name of Firm

execute this certification on behalf of the firm.

| am aware that all iron, steel, manufactured products, and construction materials
used for this project must be produced in the United States per the federal Build
America, Buy America Act (BABA) signed by President Biden on November 15, 2021.
Pub. L No. 117-58, §§ 70901-52.

| understand the term “iron and steel products” refers to the following products made
primarily of iron or steel: lined or unlined pipes and fittings manhole covers and other
municipal castings, hydrants, tanks, flanges, pipe clamps and restraints, valves,
structural steel, reinforced precast concrete, and construction materials.

| understand that all manufactured products used in the project must be produced in
the United States. This means the manufactured product was manufactured in the
United States, and the cost of the components of the manufactured product that are
mined, produced, or manufactured in the United States is greater than 55 percent of the
total cost of all components of the manufactured product.

| acknowledge that all construction materials for this project must be manufactured in
the United States. This means all manufacturing processes for the construction
materials occurred in the United States.

| am aware that this requirement applies to all portions of the project that are
subcontracted.

Title

Date

Corporate Seal (where appropriate)
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Requirements Specific to Buy America, Build America Act (BABA)

On November 15, 2021, President Biden signed into law the Infrastructure Investment and Jobs Act
(“IJA™), Pub. L. No. 117-58, which includes the Build America, Buy America Act (“BABA”). The purpose of
BABA is to ensure that federally funded infrastructure projects only utilize iron, steel, manufactured
products, and construction materials produced in the United States. The requirement to use products
produced in the United States applies to all projects for the construction, alteration, maintenance, or
repair of publicly owned treatment works (POTW) or public water systems. Since Illinois’ Clean Water
State Revolving Fund (CWSRF) and Drinking Water State Revolving Fund (DWSRF) utilize federal funds,
loan recipients must use iron, steel, manufactured products, and construction materials that are
produced in the United States. Guidance is available on USEPA’s website:
https://www.epa.gov/cwsrf/build-america-buy-america-baba. Waivers from the requirements are
available under certain circumstances. BABA requires the following:

1. Alliron and steel used in the project are produced in the United States. This means all
manufacturing processes, from the initial melting stage through the application of coatings,
occurred in the United States.

2. All manufactured products used in the project are produced in the United States. This means the
manufactured product was manufactured in the United States, and the cost of the components of
the manufactured product that are mined, produced, or manufactured in the United States is
greater than 55 percent of the total cost of all components of the manufactured product, unless
another standard for determining the minimum amount of domestic content of the
manufactured product has been established under applicable law or regulation.

3. All construction materials are manufactured in the United States. This means that all
manufacturing processes for the construction material occurred in the United States.

BABA only applies to items that are consumed in, incorporated into, or affixed to an infrastructure
project. It does not apply to tools, equipment, and supplies, such as temporary scaffolding, brought to
the construction site and removed at project completion. BABA does not apply to equipment and
furnishings, such as movable chairs, desks, and portable computer equipment, that are used at or within
the finished infrastructure project but are not an integral part of or permanently affixed to the structure.
BABA requirements apply to an entire infrastructure project, even if itis funded by both Federal and
non-Federal funds under one or more awards.

Construction Materials includes an article, material, or supply that consists primarily of:
e non-ferrous metals;
e plastic and polymer-based products including polyvinylchloride, composite building materials,
and polymers used in fiber optic cables;
e glass including optic glass;
e Jumber; or
e drywall.

Construction Materials does NOT include items made primarily of iron or steel;
manufactured products; cement and cementitious materials; aggregates such as stone,
sand, or gravel; or aggregate binding agents or additives.

Requirements Specific to Iron and Steel

The existing American Iron and Steel (AlS) Requirements will continue as part of BABA.
An iron or steel product is one of the items listed below and is made primarily of iron or
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steel that is permanently incorporated into the public water system or treatment works.

o Pipes (lined or unlined) and pipe fittings

. Pipe clamps and restraints

. Valves

. Structural steel

. Manhole Covers and other municipal castings such as valves boxes, drainage grates,
bollards, etc.

. Construction materials such as trusses, wire, grating, wire, ductwork, fence tubing, wall
panels, etc.

. Hydrants

. Flanges

. Tanks

. Reinforced precast concrete

For one of the listed iron or steel products to be considered subject to the BABA
requirements, it must be made of greater that 50% iron or steel, measured by the
material costs. “Steel” means an alloy that includes at least 50 percent iron, between
.02 and 2 percent carbon, and may include other elements. Metallic elements such as
chromium, nickel, molybdenum, manganese, and silicon may be added during the
melting of steel for the purpose of enhancing properties such as corrosion resistance,
hardness, or strength. The definition of steel covers carbon steel, alloy steel, stainless
steel, tool steel and other specialty steels. AIS Guidance is available at:
https://epa.illinois.gov/topics/grants-loans/state-revolving-fund/guidance/american-iron-
and-steel-requirements. html

Recordkeeping and Documenting the Country of Origin for Iron, Steel,
Manufactured Products, & Construction Materials used in Loan Funded Projects

Loan recipients with assistance from their general contractor must be able to verify that
products used in their projects comply with the BABA requirements. USEPA
recommends loan recipients use a “Step Certification” process to ensure that producers
adhere to the BABA requirements. Step certification is a process under which each
handler (supplier, fabricator, manufacturer, etc.) of the iron, steel, manufactured
products, or construction materials certifies that their step in the process was
domestically performed. Each time a step in the manufacturing process takes place, the
manufacturer delivers its work along with a certification of its origin.

A certification can be quite simple if it includes the name of the manufacturer, the
location of the manufacturing facility (not company headquarters), a description of the
product or item being delivered, and a signature by a manufacturer’s responsible party.
Certification could be achieved by other methods such as requiring the final
manufacturer, who delivers the products to the worksite, to provide certification that all
manufacturing processes occurred in the US. While this type of certification is easier
and acceptable, it may not provide the same degree of assurance and additional
documentation may be needed. USEPA auditors recommend keeping records of when
and where the products were delivered. Records from the manufacturer should refer to
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specific items such as pipes, valves, meters. Try to avoid records containing broad
statements such as, “All products delivered were USA made”.

Regardless of the method, documents regarding the country of origin for all covered
items should be collected and maintained by the loan recipients. Having a good paper
trail is invaluable during an inspection or audit.

Sample Certification Letter

Below is a sample step certification letter for BABA compliance. The completed letter is
provided to the construction contractor or loan applicant by the supplier, fabricator,
manufacturer, etc. of covered products. Documentation must be provided on company
letterhead

Company Letterhead

Date

Company Name
Company Address
City, State, Zip

Subject: Build America, Buy America Act Step Certification for Project (Identify Project Here xxx)

I, (company representative), certify that the (melting, bending, coating, galvanizing, cutting, etc.) process for
(manufacturing or fabricating) the following products and/or materials shipped or provided for the subject project
are in full compliance with the federal Build America, Buy America Act requirements as required in EPA’s State
Revolving Fund Programs.

Item, Products, and/or Materials:
XXX
XXX
XXX

W b —

Such process took place at the following location (City and State must be included):

If any of the above compliance statements change while providing material for this project, we will immediately
notify the prime contractor and the engineer.

Signed by Company Representative

Name Clearly Typed
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EXHIBIT Y
BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned,
as

Principal, and as

Surety, are hereby held and firmly bound unto the City of Evanston as OWNER in the penal
sum of for the payment of which,

well and truly to be made, we hereby jointly and severally bind ourselves, successors and
assigns.
Signed, this day of , 20

The Condition of the above obligation is such that whereas the Principal has submitted to

a certain BID, attached hereto
and hereby made a part hereof to enter into a contract in writing, for the construction of the
2026 ANNUAL LSLR PROJECT (Bid 26-18), which includes the installation of ductile iron
water main pipe ranging from 6-inch to 12-inch diameter in size, installation of combined,
storm sewer, and relief sewer pipe ranging from 8-inch to 24-inch diameter in size, lead
water service pipe replacements as part of the water main replacement and standalone
water services, related appurtenances, concrete curb and sidewalk repairs, pavement
patching, HMA street resurfacing, landscape restoration including topsoil and sod, and all
materials, labor, equipment, and incidental work.

NOW, THEREFORE,

(a) If said BID shall be rejected, or

(b) If said BID shall be accepted and the Principal shall execute and deliver a contract in
the Form of Contract attached hereto (properly completed in accordance with said BID) and
shall furnish a BOND for his faithful performance of said contract, and for the payment of all
persons performing labor or furnishing materials in connection therewith, and shall in all
other respects perform the agreement created by the acceptance of said BID, then this
obligation shall be void, otherwise the same shall remain in force and effect; it being
expressly understood and agreed that the liability of the Surety for any and all claims

hereunder shall, in no event, exceed the penal amount of this obligation as herein stated.
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The Surety, for value received, hereby stipulates and agrees that the obligations of said
Surety and its BOND shall be in no way impaired or affected by any extension of the time
within which the OWNER may accept such bid; and said Surety does hereby waive notice

of any such extension.

IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and
seals, and such of them as are corporations have caused their corporate seals to be hereto
affixed and these presents to be signed by their proper officers, the day and year first set
forth above.

(L.S.)

Principal

Surety

By:

IMPORTANT — Surety companies executing BONDS must appear on the Treasury
Department’s most current list (Circular 570 as amended) and be authorized to transact
business in the state where the project is located.

END OF SECTION
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EXHIBIT Z
BIDDER CERTIFICATION REGARDING COMPLIANCE WITH ARTICLE 33E-11
“CRIMINAL CODE OF 2012”

I , do hereby certify that:

Name

1. | am of the
Position Firm

and have authority to execute this certification on behalf of the firm;

2. This firm is not barred from bidding on this contract due to either a Bid-rigging or Bid
Rotating violation as set forth in Article 33E-11 to the "lllinois Criminal Code of
2012." [720 ILCS 55/33E-11]

Name of Firm

Signature
Title
Date

Corporate Seal (where appropriate)

On this day of 20 , before me appeared

(Name) to me personally known, who,
being duly sworn, did execute the foregoing affidavit, and did state that he or she was
properly authorized by (Name of Firm) to execute
the affidavit and did so as his or her free act and deed.

Notary Public

Commission Expires

Notary Seal
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EXHIBIT AA
CHANGE ORDER FORM

Order No.
Date:
Agreement Date:

PROJECT:

OWNER:

CONTRACTOR:

The following changes are hereby made to the AGREEMENT:

Change to CONTRACT PRICE:

Original CONTRACT PRICE:
Current CONTRACT PRICE adjusted by previous CHANGE ORDERS
Total change in CONTRACT PRICE for this CHANGE ORDER No.

The CONTRACT PRICE including this CHANGE ORDER will be

Original Date for Contract Completion

Modified Date for Contract Completion

Recommended by (Engineer):

@ fh H &H

Accepted by (Contractor):

Date

Approved by (Owner):

Date

City of Evanston
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EXHIBIT AB
ILLINOIS WORKS JOBS PROGRAM ACT-APPRENTICESHIP INITIATIVE
INFORMATION FOR CONTRACTORS

Summary: The lllinois Works Jobs Program Act, 30 ILCS 559/Art. 20, is a statewide initiative to ensure
that all lllinois residents have access to State capital projects and careers in the construction industry
and building trades and to provide contracting and employment opportunities to historically
underrepresented populations in the construction industry. This will be accomplished through three
programs created by the lllinois Works Jobs Program Act: the lllinois Works Apprenticeship Initiative,
the lllinois Works Pre-Apprenticeship Program, and the lllinois Works Bid Credit Program. Additional

information is available at the following website:
h ' dllinois, rkfor lopment/P linol r ProgramAct aspx.

The goal of the lllinois Works Apprenticeship Initiative (“10% apprenticeship goal”) is that for projects
estimated to cost $500,000 or more, apprentices will perform either 10% of the total labor hours
actually worked in each prevailing wage classification or 10% of the estimated labor hours in each
prevailing wage classification, whichever is less. The 10% apprenticeship goal applies to projects being
paid for in whole or in part by appropriated capital funds to construct a public work either through a
contract or grant issued by a State agency. A determination was made that this requirement also
applies to IEPA loans. The $500,000 threshold applies to the total project cost and NOT the total cost
or value of an individual construction contract.

Certification: Apprentices are required to be U.S. Dept. of Labor certified (not limited to pre-apprentice
program graduates).

licabili
If a project is estimated to received $500,000 or more of State Capital Funding for the Project:

If the state’s contribution to the project amount equals 50% or more of the cost for the project, the
10% apprenticeship requirement applies to all prevailing wage eligible work performed by contractors
on the public works project.

If the state’s contribution to the project is less than 50% of the cost for the project, the 10%
apprenticeship requirement applies only to prevailing wage eligible work being funded from state
funds.

The Project has less than $500,000 of State Capital Funding, but the Total Estimated Project Cost is
$500,000 or more:

If the state’s contribution to the project amount equals 50% or more of the estimated cost for the
project, the 10% apprenticeship requirement applies to all prevailing wage eligible work performed by
contractors on the public works project.

If the state’s contribution to the project is less than 50% of the estimated cost for the project, the 10%
apprenticeship requirement does not apply.

EXHIBIT AB



Total Estimated Project Cost is less than $500,000: The 10% apprenticeship requirement does not
apply. The $500,000 threshold applies to the total project cost and NOT the total cost or value of an
individual construction contract.

Waivers from the Requirements: If goals cannot be met, the state has discretion to grant waivers,
reductions or to hold public hearings on the issue. Factors to be considered include the scale of the
project and whether the contractor or subcontractor seeking the action has previously requested
reductions or waivers. A waiver form is available on the IEPA website at:

EWM The form can also be obtained from DCEO.

Reporting: An example quarterly reporting form is attached. A fillable version is available on the IEPA
website. Contractors should coordinate with the loan applicant and their consultant for further
instructions regarding these forms. Loan applicants are ultimately responsible for reporting quarterly
labor hours to the state, but coordination with their contractor is essential. All loan funded projects
are subject to payment of Davis Bacon wages.

For general apprenticeship questions, please contact the lllinois Works Office at:

CEO. ILWorks@Illinois.gov.

EXHIBIT AB



Illinois Works Apprenticeship Initiative
Quarterly Periodic Loan Applicant/Grantee Report

Organization FEIN Number UEIN Number
Name
Loan/Grant Construction Construction
Awarding Agency Start Date End Date
Loan/Grant Number Estimated Total Estimated Total
Project Costs State Contribution
Reporting Period: period start Date | | Period End Date

Applicable Apprenticeship Goal (Select all that apply):

D 10% total project cost I:I 10% total state contribution only

|:| Waiver Approved by IL DCEO IL DCEQ Waiver Approval Date

(If a waiver was granted for any prevailing wage classification, the Grantee does not need to re

port on those classifications on this form.)

D Reduction Approved by ILDCEO  IL DCEO Reduction Approval Date

(If selected, enter the applicable prevailing wage classification(s) and approved reduced percentage(s).)

Prevailing Wage Classification Reduced Percentage Prevailing Wage Classification Reduced Percentage
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Prevailing Wage Classification

Reduced Percentage

Prevailing Wage Classification

Reduced Percentage
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Illinois Works Apprenticeship Initiative

Quarterly Periodic Loan Applicant/Grantee Report

Please provide information in this chart for the entire project if the apprenticeship goal applies to the entire project.
Provide information for only the state contribution if the apprenticeship goal applies only to state appropriated capital

funds.
Total
TutaleHrours Apprentice- % of Total Hours Total % of
Prevailing Wage Classification ship Hours for Apprentice for Apprentice Apprentice- | If no apprenticeship hours recorded,
Classification in Reportin Classification _sﬂ? Houre | Classification | -ship Hours | ship Hours explain.

Pepri od S in Rpepordting P (Cumulative | (Cumulative | (Cumulative
erio from Start of | from Start of | from Start

the Project) | the Project) of the

Project)
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Prevailing Wage
Classification

Total Hours
for
Classification
in Reporting
Period

Total
Apprentice-
ship Hours for
Classification
in Reporting
Period

% of
Apprentice
-ship Hours

Total Hours
for
Classification
{Cumulative
from Start of
the Project)

Total
Apprentice
-ship Hours

{Cumulative
from Start of
the Project)

% of
Apprentice-
ship Hours
(Cumulative
from Start

of the
Project)

If no apprenticeship hours recorded,
explain.
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Organization Certification and State Agency Acknowledgement

1. Organization Certification:

By signing this form, | certify to the best of my knowledge and belief that the form is true, complete and accurate and that
any false, fictitious or fraudulent information or the omission of any material fact could result in the immediate termination

of my grant award(s).

Institution/Organization Name:

Printed Name (Executive Director or equivalent):

Signature {Executive Director or equivalent);

State Agency

Date/Time Field

Title (Executive Director or equivalent):

2. State Agency Acknowledgement:

Printed Name

Title

Signature:

EXHIBIT AB

Date/Time Field



1.

4.

EXHIBIT AC
NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY
(EXECUTIVE ORDER 11246)

The Offeror’s or Bidder’s attention is called to the "Equal Opportunity Clause" and the
“Standard Federal Equal Employment Opportunity Construction Contract Specifications"
set forth herein.

The goals and timetables for minority and female participation, expressed in percentage
terms for the Contractor’s aggregate workforce in each trade on all construction work in
the covered area, are as follows:

Timetables Goals for minority Goals for female
participation for each trade participation in each trade
5% 12%

These goals are applicable to all of the Contractor’s construction work (whether or not it
is Federal or federally assisted) performed in the covered area.

The Contractor’'s compliance with the Executive Order and the regulations in 41 CFR
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-
4.3(a), and its efforts to meet the goals established for the geographical area where the
contract resulting from this solicitation is to be performed. The hours of minority and
female employment and training must be substantially uniform throughout the length of
the contract, and in each trade, and the contractor shall make a good faith effort to
employ minorities and women evenly on each of its projects. The transfer of minority or
female employees or trainees from Contractor to Contractor or from project to project for
the sole purpose of meeting the Contractor’s goals shall be a violation of the contract,
the Executive Order and the regulations in 41 CFR 60-4. Compliance with the goals will
be measured against the total work hours performed.

The Contractor shall provide written notification to the Director of the Office of Federal
Contract Compliance Programs within 10 working days of award of any construction
subcontract in excess of $10,000 at any tier for construction work under the contract
resulting from this solicitation. The notification shall list the name, address and
telephone number of the subcontractor; employer identification number; estimated dollar
amount of the subcontract; estimated starting and completion dates of the subcontract;
and the geographical area in which the contract is to be performed.

As used in this Notice, and in the contract resulting from this solicitation, the "covered
area" is the City of Evanston, Cook County, lllinois.
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41 CFR 60

60-4.1 Scope and Application.

This part applies to all contractors and subcontractors that hold any Federal or federally
assisted construction contract in excess of $10,000. The regulations in this part are
applicable to all of a construction contractor's or subcontractor's construction employees
who are engaged in on site construction including those construction employees who work
on a non-Federal or non-federally assisted construction site. This part also establishes
procedures, which all Federal contracting officers and all applicants, as applicable, shall
follow in soliciting for and awarding Federal or federally assisted construction contracts.
Procedures also are established which administering agencies shall follow in making any
grant, contract, loan, insurance, or guarantee involving federally assisted construction
which is not exempt from the requirements of Executive Order 11246, as amended. In
addition, this part applies to construction work performed by construction contractors and
subcontractors for Federal non-construction contractors and subcontractors if the
construction work is necessary in whole or in part to the performance of a non-construction
contract or subcontract.

[43 FR 49254, OCT. 20, 1978; 43 FR 51404, NOV. 3, 1978]

60-4.2 Solicitations.

(a) All Federal contracting officers and all applicants shall include the notice set forth in
paragraph (d) of this section and the Standard Federal Equal Employment Opportunity
Construction Contract Specifications set forth in § 60-4.3 of this part in all solicitations for
offers and bids on all Federal and federally assisted construction contracts or subcontracts
to be performed in geographical areas designated by the Director pursuant to § 60-4.6 of
the part. Administering agencies shall require the inclusion of the notice set forth in
paragraph (d) of this section and the specifications set forth in § 60-4.3 of this part as a
condition of any grant, contract, subcontract, loan, insurance or guarantee involving
federally assisted construction covered by this Part 60-4.

(b) All non-construction contractors covered by Executive Order 11246 and the
implementing regulations shall include the notice in paragraph (d) of this section in all
construction agreements, which are necessary in whole or in part to the performance of the
covered non-construction contract.

(c) Contracting officers, applicants and non-construction contractors shall given written
notice to the Director within 10 working days of award of a contract subject to these
provisions. The notification shall include the name, address and telephone number of the
contractor; employer identification number; dollar amount of the contract, estimated starting
and completion dates of the contract; the contract number; and geographical area in which
the contract is to be performed.

(d) The following notice shall be included in, and shall be a part of, all solicitations for offers
and bids on all Federal and federally assisted construction contracts or subcontracts in
excess of $10,000 to be performed in geographical areas designated by the Director
pursuant to § 60-4.6 of this part (see 41 CFR 60-4.2(a)):

EXHIBIT AC 2



Notice of Requirement for Affirmative Action To Ensure Equal
Employment Opportunity (Executive Order 11246)

1. The Offeror or Bidder's attention is called to the "Equal Opportunity Clause" and the
"Standard Federal Equal Employment Specifications" set forth herein.

2. The goals and timetables for minority and female participation, expressed in percentage
terms for the Contractor's aggregate workforce in each trade on all construction work in the
covered area, are as follows:

Goals for minority Goals for female
Time-tables participation for participation in
each trade each trade
5% 12%

These goals are applicable to all the Contractor's construction work (whether or not it is
Federal or federally assisted) performed in the covered area. If the contractor performs
construction work in a geographical area located outside of the covered area, it shall apply
the goals established for such geographical area where the work is actually performed.
With regard to this second area, the contractor also is subject to the goals for both its
federally involved and non-federally involved construction.

The Contractor's compliance with the Executive Order and the regulations in 41 CFR Part
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a),
and its efforts to meet the goals. The hours of minority and female employment and training
must be substantially uniform throughout the length of the contract, and in each trade, and
the contractor shall make a good faith effort to employ minorities and women evenly on
each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor or from project to project for the sole purpose of meeting the
Contractor's goals shall be a violation of the contract, the Executive Order and the
regulations in 41 CFR Part 60-4. Compliance with the goals will be measured against the
total work hours performed.

3. The Contractor shall provide written notification to the Director of the Office of Federal
Contract Compliance Programs within 10 working days of award of any construction
subcontract in excess of $10,000 at any tier for construction work under the contract
resulting from this solicitation. The notification shall list the name, address and telephone
number of the subcontractor; employer identification number of the subcontractor;
estimated dollar amount of the subcontract; estimated starting and completion dates of the
subcontract; and the geographical area in which the subcontract is to be performed.

4. As used in this Notice, and in the contract resulting from this solicitation, the "covered

area" is (insert description of the geographical areas where the contract is to be performed
giving the state, county and city, if any).
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[43 FR 49254, OCT. 20, 1978; 43 FR 51401, NOV. 3, 1978, AS AMENDED AT 45 FR
65977, OCT. 3, 1980]

60-4.3 Equal Opportunity Clauses.

(a) The equal opportunity clause published at 41 CFR 60-1.4(a) of this chapter is required
to be included in, and is part of, all nonexempt Federal contracts and subcontracts,
including construction contracts and subcontracts. The equal opportunity clause published
at 41 CFR 60-1.4(b) is required to be included in, and is a part of, all nonexempt federally
assisted construction contracts and subcontracts. In addition to the clauses described
above, all Federal contracting officers, all applicants and all non-construction contractors,
as applicable, shall include the specifications set forth in this section in all Federal and
federally assisted construction contracts in excess of $10,000 to be performed in
geographical areas designated by the Director pursuant to § 60-4.6 of this part and in
construction subcontracts in excess of $10,000 necessary in whole or in part to the
performance of non-construction Federal contracts and subcontracts covered under the
Executive order.

Standard Federal Equal Employment Opportunity Construction Contract
Specifications (Executive Order 11246)

1. As used in these specifications:

a. "Covered area,” means the geographical area described in the solicitation from which
this contract resulted:

b. "Director" means Director, Office of Federal Contract Compliance Programs, United
States Department of Labor, or any person to whom the Director delegates authority;

c. "Employer identification number" means the Federal Social Security number used on the
Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

d. "Minority" includes:

(i) Black (all persons having origins in any of the Black African racial groups not of Hispanic
origin);

(if) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or
other Spanish Culture or origin, regardless of race);

(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples of
the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and

(iv) American Indian or Alaskan Native (all persons having origins in any of the original
peoples of North America and maintaining identifiable tribal affiliations through membership
and participation or community identification).

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the
work involving any construction trade, it shall physically include in each subcontract in
excess of $10,000 the provisions of these specifications and the Notice which contains the
applicable goals for minority and female participation and which is set forth in the
solicitations from which this contract resulted.

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan
approved by the U.S. Department of Labor in the covered area either individually or through
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an association, its affirmative action obligations on all work in the Plan area (including goals
and timetables) shall be in accordance with that Plan for those trades which have unions
participating in the Plan. Contractors must be able to demonstrate their participation in and
compliance with the provisions of any such Hometown Plan. Each Contractor or
Subcontractor participating in an approved Plan is individually required to comply with its
obligations under the EEO clause, and to make a good faith effort to achieve each goal
under the Plan in each trade in which it has employees. The overall good faith performance
by other Contractors or Subcontractors toward a goal in an approved Plan does not excuse
any covered Contractor or Subcontractor's failure to take good faith efforts to achieve the
Plan goals and timetables.

4. The Contractor shall implement the specific affirmative action standards provided in
paragraphs 7 a through p of these specifications. The goals set forth in the solicitation from
which this contract resulted are expressed as percentages of the total hours of employment
and training of minority and female utilization the Contractor should reasonably be able to
achieve in each construction trade in which it has employees in the covered area. Covered
Construction contractors performing construction work in geographical areas where they do
not have a Federal or federally assisted construction contract shall apply the minority and
female goals established for the geographical area where the work is being performed.
Goals are published periodically in the Federal Register in notice form, and such notices
may be obtained from any Office of Federal Contract Compliance Programs office or from
Federal procurement contracting officers. The Contractor is expected to make substantially
uniform progress in meeting its goals in each craft during the period specified.

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union
with whom the Contractor has a collective bargaining agreement, to refer either minorities
or women shall excuse the Contractor's obligations under these specifications, Executive
Order 11246, nor the regulations promulgated pursuant thereto.

6. In order for the nonworking training hours of apprentices and trainees to be counted in
meeting the goals, the Contractor must employ such apprentices and trainees during the
training period, and the Contractor must have made a commitment to employ the
apprentices and trainees at the completion of their training, subject to the availability of
employment opportunities. Trainees must be trained pursuant to training programs
approved by the U.S. Department of Labor.

7. The Contractor shall take specific affirmative action to ensure equal employment
opportunity. The evaluation of the Contractor's compliance with these specifications shall
be based upon its effort to achieve maximum results from its actions. The Contractor shall
document these efforts fully, and shall implement affirmative action steps at least as
extensive as the following:

a. Ensure and maintain a working environment free of harassment, intimidation, and
coercion at all sites, and in all facilities at which the Contractor's employees are assigned to
work. The Contractor, where possible, will assign two or more women to each construction
project. The Contractor shall specifically ensure that all foremen, superintendents, and
other on-site supervisory personnel are aware of and carry out the Contractor's obligation
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to maintain such a working environment, with specific attention to minority or female
individuals working at such sites or in such facilities.

b. Establish and maintain a current list of minority and female recruitment sources, provide
written notification to minority and female recruitment sources and to community
organizations when the Contractor or its unions have employment opportunities available,
and maintain a record of the organizations' responses.

c. Maintain a current file of the names, addresses and telephone numbers of each minority
and female off-the-street applicant and minority or female referral from a union, a
recruitment source or community organization and of what action was taken with respect to
each such individual. If such individual was sent to the union hiring hall for referral and was
not referred back to the Contractor by the union or, if referred, not employed by the
Contractor, this shall be documented in the file with the reason therefore; along with
whatever additional actions the Contractor may have taken.

d. Provide immediate written notification to the Director when the union or unions with
which the Contractor has a collective bargaining agreement has not referred to the
Contractor a minority person or woman sent by the Contractor, or when the Contractor has
other information that the union referral process has impeded the Contractor's efforts to
meet its obligations.

e. Develop on-the-job training opportunities and/or participate in training programs for the
area which expressly include minorities and women, including upgrading programs and
apprenticeship and trainee programs relevant to the Contractor's employment needs,
especially those programs funded or approved by the Department of Labor. The Contractor
shall provide notice of these programs to the sources compiled under 7b above.

f. Disseminate the Contractor's EEO policy by providing notice of the policy to unions and
training programs and requesting their cooperation in assisting the Contractor in meeting its
EEO obligations; by including it in any policy manual and collective bargaining agreement;
by publicizing it in the company newspaper, annual report, etc.; by specific review of the
policy with all management personnel and with all minority and female employees at least
once a year; and by posting the company EEO policy on bulletin boards accessible to all
employees at each location where construction work is performed.

g. Review, at least annually, the company's EEO policy and affirmative action obligations
under these specifications with all employees having any responsibility for hiring,
assignment, layoff, termination or other employment decisions including specific review of
these items with onsite supervisory personnel such as Superintendents, General Foremen,
etc., prior to the initiation of construction work at any job site. A written record shall be
made and maintained identifying the time and place of these meetings, persons attending,
subject matter discussed, and disposition of the subject matter.

h. Disseminate the Contractor's EEO policy externally by including it in any advertising in
the news media, specifically including minority and female news media, and providing
written notification to and discussing the Contractor's EEO policy with other Contractors
and Subcontractors with whom the Contractor does or anticipates doing business.

i. Direct its recruitment efforts, both oral and written, to minority, female and community
organizations, to schools with minority and female students and to minority and female
recruitment and training organizations serving the Contractor's recruitment area and
employment needs. Not later than one month prior to the date for the acceptance of
applications for apprenticeship or other training by any recruitment source, the Contractor
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shall send written notification to organizations such as the above, describing the openings,
screening procedures, and tests to be used in the selection process.

j- Encourage present minority and female employees to recruit other minority persons and
women and, where reasonable, provide after school, summer and vacation employment to
minority and female youth both on the site and in other areas of a Contractor's work force.
k. Validate all tests and other selection requirements where there is an obligation to do so
under 41 CFR Part 60-3.

l. Conduct, at least annually, an inventory and evaluation at least of all minority and female
personnel for promotional opportunities and encourage these employees to seek or to
prepare for, through appropriate training, etc., such opportunities.

m. Ensure that seniority practices, job classifications, work assignments and other
personnel practices, do not have a discriminatory effect by continually monitoring all
personnel and employment related activities to ensure that the EEO policy and the
Contractor's obligations under these specifications are being carried out.

n. Ensure that all facilities and company activities are non-segregated except that separate
or single-user toilet and necessary changing facilities shall be provided to assure privacy
between the sexes.

0. Document and maintain a record of all solicitations of offers for subcontracts from
minority and female construction contractors and suppliers, including circulation of
solicitations to minority and female contractor associations and other business
associations.

p. Conduct a review, at least annually, of all supervisors' adherence to and performance
under the Contractor's EEO policies and affirmative action obligations.

8. Contractors are encouraged to participate in voluntary associations, which assist in
fulfilling one or more of their affirmative action obligations (7a through p). The efforts of a
contractor association, joint contractor-union, contractor-community, or other similar group
of which the contractor is a member and participant, may be asserted as fulfilling any one
or more of its obligations under 7a through p of these Specifications provided that the
contractor actively participates in the group, makes every effort to assure that the group has
a positive impact on the employment of minorities and women in the industry, ensures that
the concrete benefits of the program are reflected in the Contractor's minority and female
workforce participation, makes a good faith effort to meet its individual goals and
timetables, and can provide access to documentation which demonstrates the effectiveness
of actions taken on behalf of the Contractor. The obligation to comply, however, is the
Contractor's and failure of such a group to fulfill an obligation shall not be a defense for the
Contractor's noncompliance.

9. A single goal for minorities and a separate single goal for women have been established.
The Contractor, however, is required to provide equal employment opportunity and to take
affirmative action for all minority groups, both male and female, and all women, both
minority and non-minority. Consequently, the Contractor may be in violation of the
Executive Order if a particular group is employed in a substantially disparate manner (for
example, even though the Contractor has achieved its goals for women generally, the
Contractor may be in violation of the Executive Order if a specific minority group of women
is underutilized).
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10. The Contractor shall not use the goals and timetables or affirmative action standards to
discriminate against any person because of race, color, religion, sex, or national origin.

11. The Contractor shall not enter into any Subcontract with any person or firm debarred
from Government contracts pursuant to Executive Order 11246.

12. The Contractor shall carry out such sanctions and penalties for violation of these
specifications and of the Equal Opportunity Clause, including suspension, termination and
cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive
Order 11246, as amended, and its implementing regulations, by the Office of Federal
Contract Compliance Programs. Any Contractor who fails to carry out such sanctions and
penalties shall be in violation of these specifications and Executive Order 11246, as
amended.

13. The Contractor, in fulfilling its obligations under these specifications, shall implement
specific affirmative action steps, at least as extensive as those standards prescribed in
paragraph 7 of these specifications, so as to achieve maximum results from its efforts to
ensure equal employment opportunity. If the Contractor fails to comply with the
requirements of the Executive Order, the implementing regulations, or these specifications,
the Director shall proceed in accordance with 41 CFR 60-4.8.

14. The Contractor shall designate a responsible official to monitor all employment related
activity to ensure that the company EEO policy is being carried out, to submit reports
relating to the provisions hereof as may be required by the Government and to keep
records. Records shall at least include for each employee the name, address, telephone
numbers, construction trade, union affiliation if any, employee identification number when
assigned, social security number, race, sex, status (e.g., mechanic, apprentice trainee,
helper, or laborer), dates of changes in status, hours worked per week in the indicated
trade, rate of pay, and locations at which the work was performed. Records shall be
maintained in an easily understandable and retrievable form; however, to the degree that
existing records satisfy this requirement, contractors shall not be required to maintain
separate records.

15. Nothing herein provided shall be construed as a limitation upon the application of other
laws, which establish different standards of compliance or upon the application of
requirements for the hiring of local or other area residents (e.g., those under the Public
Works Employment Act of 1977 and the Community Development Block Grant Program).
(b) The notice set forth in 41 CFR 60-4.2 and the specifications set forth in 41 CFR 60-4.3
replace the New Form for Federal Equal Employment Opportunity Bid Conditions for
Federal and Federally Assisted Construction published at 41 FR 32482 and commonly
known as the Model Federal EEO Bid Conditions, and the New Form shall not be used
after the regulations in 41 CFR Part 60-4 become effective.

[43 FR 49254, OCT. 20, 1978; 43 FR 51401, NOV. 3, 1978, AS AMENDED AT 45 FR
65978, OCT. 3, 1980]
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60-4.4 Affirmative Action Requirements.

(a) To implement the affirmative action requirements of Executive Order 11246 in the
construction industry, the Office of Federal Contract Compliance Programs previously has
approved affirmative action programs commonly referred to as "Hometown Plans," has
promulgated affirmative action plans referred to as "Imposed Plans" and has approved
"Special Bid Conditions" for high impact projects constructed in areas not covered by a
Hometown or an Imposed Plan. All solicitations for construction contracts made after the
effective date of the regulations in this part shall include the notice specified in § 60-4.2 of
this part and the specifications in § 60-4.3 of this part in lieu of the Hometown and Imposed
Plans including the Philadelphia Plan and Special Bid Conditions. Until the Director has
issued an order pursuant to § 60-4.6 of this part establishing goals and timetables for
minorities in the appropriate geographical areas or for a project covered by Special Bid
Conditions, the goals and timetables for minorities to be inserted in the Notice required by
41 CFR 60-4.2 shall be the goals and timetables contained in the Hometown Plan, Imposed
Plan or Special Bid Conditions presently covering the respective geographical area or
project involved.

(b) Signatories to a Hometown Plan (including heavy highway affirmative action plans) shall
have 45 days from the effective date of the regulations in this part to submit under such a
Plan (for the director's approval) goals and timetables for women and to include female
representation on the Hometown Plan Administrative Committee. Such goals for female
representation shall be at least as high as the goals established for female representation
in the notice issued pursuant to 41 CFR 60-4.6. Failure of the signatories, within the 45-day
period, to include female representation and to submit goals for women or a new plan, as
appropriate, shall result in an automatic termination of the Office of Federal Contract
Compliance Program's approval of the Hometown Plan. At any time the Office of Federal
Contract Compliance Programs terminates or withdraws its approval of a Hometown Plan,
or when the plan expires and another plan is not approved, the contractors signatory to the
plan shall be covered automatically by the specifications set forth in § 60-4.3 of this part
and by the goals and timetables established for that geographical area pursuant to § 60-4.6
of this part.

60-4.5 Hometown Plans

(a) A contractor participating, either individually or through an association, in an approved
Hometown Plan (including heavy highway affirmative action plans) shall comply with its
affirmative action obligations under Executive Order 11246 by complying with its obligations
under the plan: Provided, That each contractor or subcontractor participating in an
approved plan is individually required to comply with the equal opportunity clause set forth
in 41 CFR 60-1.4; to make a good faith effort to achieve the goals for each trade
participating in the plan in which it has employees; and that the overall good performance
by other contractors or subcontractors toward a goal in an approved plan does not excuse
any covered contractor's or subcontractor's failure to take good faith efforts to achieve the
plan's goals and timetables. If a contractor is not participating in an approved Hometown
Plan it shall comply with the specifications set forth in § 60-4.3 of this part and with the
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goals and timetables for the appropriate area as listed in the notice required by 41 CFR 60-
4.2 with regard to that trade. For the purposes of this part 60-4, a contractor is not
participating in a Hometown Plan for a particular trade if it:

(1) Ceases to be signatory to a Hometown Plan covering that trade;

(2) Is signatory to a Hometown Plan for that trade but is not party to a collective bargaining
agreement for that trade;

(3) Is signatory to a Hometown Plan for that trade but is party to a collective bargaining
agreement with labor organizations, which are not or cease to be signatories to the same
Hometown Plan for that trade;

(4) Is signatory to a Hometown Plan for that trade but is party to a collective bargaining
agreement with a labor organization for that trade but the two have not jointly executed a
specific commitment to minority and female goals and timetables and incorporated the
commitment in the Hometown Plan for that trade;

(5) Is participating in a Hometown Plan for that trade which is no longer acceptable to the
Office of Federal Contract Compliance Programs;

(6) Is signatory to a Hometown Plan for that trade but is party to a collective bargaining
agreement with a labor organization for that trade and the labor organization and the
contractor have failed to make a good faith effort to comply with their obligations under the
Hometown Plan for that trade.

(b) Contractors participating in Hometown Plans must be able to demonstrate their
participation and document their compliance with the provision of the Hometown Plan.
[43 FR 49254, OCT. 20, 1978; 43 FR 51401, NOV. 3, 1978]

60-4.6 Goals and Timetables.

The Director, from time to time, shall issue goals and timetables for minority and female
utilization, which shall be based on appropriate workforce, demographic, or other relevant
data and which shall cover construction projects or construction contracts performed in
specific geographical areas. The goals, which shall be applicable to each construction trade
in a covered contractor's or subcontractor's entire workforce which is working in the area
covered by the goals and timetables, shall be published as notices in the Federal Register,
and shall be inserted by the contracting officers and applicants, as applicable, in the Notice
required by 41 CFR 60-4.2. Covered construction contractors performing construction work
in geographical areas where they do not have a Federal or federally assisted construction
contract shall apply the minority and female goals established for the geographical area
where the work is being performed.

[45 FR 65978, OCT. 3, 1980]

60-4.7 Effect on Other Regulations.

The regulations in this part are in addition to the regulations contained in this chapter, which
apply to construction contractors and subcontractors generally. See particularly, 41 CFR
60-1.4 (a), (b), (c), (d), and (e); 60-1.5; 60-1.7; 60-1.8; 60-1.26; 60-1.29; 60-1.30; 60-1.32;
60-1.41; 60-1.42; 60-1.43; and 41 CFR Part 60-3; Part 60-20; Part 60-30; Part 60-40; and
Part 60-50.

60-4.8 Show Cause Notice.
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If an investigation or compliance review reveals that a construction contractor or
subcontractor has violated the Executive order, any contract clause, specifications or the
regulations in this chapter and if administrative enforcement is contemplated, the Director
shall issue to the contractor or subcontractor a notice to show cause which shall contain the
items specified in paragraphs (i) through (iv) of 41 CFR 60-2.2(c)(1). If the contractor does
not show good cause within 30 days, or in the alternative, fails to enter an acceptable
conciliation agreement which includes where appropriate, make up goals and timetables,
back pay, and seniority relief for affected class members, the OFCCP shall follow the
procedure in 41 CFR 60-1.26(b): Provided, That where a conciliation agreement has been
violated, no show cause notice is required prior to the initiation of enforcement proceedings.
[43 FR 49254, OCT. 20, 1978; 43 FR 51401, NOV. 3, 1978]

60-4.9 Incorporation by Operation of the Order.

By operation of the order, the equal opportunity clause contained in § 60-1.4, the Notice of
Requirement for Affirmative Action to Ensure Equal Employment Opportunity (Executive
Order 11246) contained in §60-4.2, and the Standard Federal Equal Employment
Opportunity Construction Contract Specifications (Executive Order 11246) contained in
§ 60-4.3 shall be deemed to be a part of every solicitation or of every contract and
subcontract, as appropriate, required by the order and the regulations in this chapter to
include such clauses whether or not they are physically incorporated in such solicitation or
contract and whether or not the contract is written.
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EXHIBIT AD
STATE OF ILLINOIS
ILLINOIS WORKS JOBS PROGRAM ACT APPRENTICESHIP INITIATIVE BUDGET SUPPLEMENT
FOR PUBLIC WORKS PROJECTS FUNDED BY STATE APPROPRIATED CAPITAL FUNDS

[IEPA LOAN PROGRAM VERSION|

Instructions: Please complete this form as soon as: (1) the total project costs (Part 1) are known; and (2) the prevailing wage classifications and estimated hours are
known (only required if the estimated total project costs are over $500,000). See Part 1I.C. This supplement form should only be completed once and must be
submitted to the funding State Agency no later than at the time the first periodic reports are due.*

Part I. Organization and Project Information

Organization Name

Loan Number (if known)

NOFO Number (if known)

Loan Term (if known)

Project
Description

Total Project Cost Construction Start Date

1. Do the State Funding and Non-State Funding Budget total $500,000 or more:
[Cves [CINo

If Yes, please complete the remainder of this supplement form.

Construction Completion Date

If No, please only complete Part | and Part IV of this form. The State Agency funding the project must maintain this form.

*For loans with an estimated total project cost of $500,000 or more, the applicant will be required to comply with the lllinois Works Apprenticeship Initiative (30
ILCS 559/20-20 to 20-25) and the applicable administrative rules at 14 Ill. Admin. Code Part 680. The “estimated total project cost” is a good faith approximation of
the costs of an entire project being paid for in whole or in part by appropriated capital funds to construct a public work. Operational costs are not included in the



calculation of estimated total project costs. The goal of the lllinois Apprenticeship Initiative is that apprentices will perform either 10% of the total labor hours
actually worked in each prevailing wage classification or 10% of the estimated labor hours in each prevailing wage classification, whichever is less.

Part Il. Applicable Apprenticeship Goal

Please respond to question number 1 OR 2 as applicable:
1. For projects estimated to receive $500,000 or more in appropriated capital funds:

Is the percentage of State contribution of appropriated capital funds to the overall project 50% or more of the estimated total project cost:

[ IYes [ INo

If Yes, the 10% apprenticeship goal applies to all prevailing wage eligible work performed on the entire project.

If No, the 10% apprenticeship goal applies only to prevailing wage eligible work being funded by State appropriated capital funds.

2. For projects estimated to receive less than $500,000 in appropriated capital funds:

Is the percentage of State contribution of appropriated capital funds to the overall project 50% or more of the estimated total project cost:

[Yes [INo

If Yes, the 10% apprenticeship goal applies to all prevailing wage eligible work performed on the entire project.

If No, the 10% apprenticeship goal does not apply.

Part lll. Apprenticeship Goal Compliance (Please answer Parts A, B and C as noted.)

A. Based on the answer provided above in number 1 or 2 in Part Il

] the 10% apprenticeship goal applies to all prevailing wage eligible work performed on the entire project. (Complete Parts B and C, below. Provide

detailed information on prevailing wage classifications for both the State appropriated capital funds and the remainder of the project in Part C.) the 10%
[] apprenticeship goal applies only to prevailing wage eligible work being funded by State appropriated capital funds. (Complete Parts B and C,
below. Provide detailed information on prevailing wage classifications for only the State appropriated capital funds in Part C.) the 10% apprenticeship goal
does not apply at all. (If this box is checked, please skip Parts B and C.)

[

B. The Organization:

Will fully comply with the 10% apprenticeship goal.
Will seek a partial or complete reduction of the 10% apprenticeship goal. (Submit a reduction/waiver request form to the funding Agency.)

Will seek a complete waiver of the 10% apprenticeship goal. (Submit a reduction/waiver request form to the funding Agency.)

Ooood

Will seek a partial waiver of the 10% apprenticeship goal. (Submit a reduction/waiver request form to the funding Agency.)



C. Complete this chart, below to provide the total hours estimated for work on the project for each prevailing wage classification as directed in Part
lI.A, above.

Please visit beta.sam.gov for Davis-Bacon rate and classification information.

County

Prevailing Wage Classification Estimated Total Hours




Part IV. Organization Certification and State Agency Acknowledgement

1. Organization Certification:

By signing this form, | certify to the best of my knowledge and belief that the form is true, complete and accurate and that any false, fictitious or
fraudulent information or the omission of any material fact could result in the immediate termination of my award(s).

Institution/Organization Name:

Printed Name (Executive Director or equivalent): Title (Executive Director or equivalent):

Signature (Executive Director or equivalent): Date/Time Field State Agency

2. State Agency Acknowledgement:
Printed Name Title

Signature: Date/Time Field

State Agency Instructions: If, after completion of this supplement form, the State Agency reviewing the form determines that an apprenticeship goal
does apply to this loan, please forward this form to the Department of Commerce and Economic Opportunity at CEO.ILWorks@illinois.gov.
If the State Agency determines that no apprenticeship goal applies, the State Agency should maintain a copy of this form.
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CITY OF EVANSTON
SPECIAL PROVISIONS

The following Special Provisions supplement the “Standard Specifications for Road and Bridge
Construction”, Adopted January 1, 2022, (herein after called “the Standard Specifications”),
the latest edition of the “Watershed Management Ordinance” of the Metropolitan Water
Reclamation District of Greater Chicago, the latest edition of the “Standard Specifications for
Water and Sewer Construction in lllinois”, the latest edition of the “Manual of Uniform Traffic
Control Devices for Streets and Highways”, and the “Manual of Test Procedures of Materials”
in effect on the date of invitation of bids, and the Supplemental Specifications and Recurring
Special Provisions which apply to the govern the construction of:

2026 ANNUAL LSLR

and in case of conflict with any part, or parts, of said Specifications, the said Special Provisions
shall take precedence and shall govern.

PROJECT DESCRIPTION

Work on this project includes the installation of ductile iron water main pipe ranging from 6-inch
to 12-inch diameter in size, installation of combined, storm sewer, and relief sewer pipe ranging
from 8-inch to 24-inch diameter in size, lead water service pipe replacements as part of the
water main replacement and standalone water services, related appurtenances, concrete curb
and sidewalk repairs, pavement patching, HMA street resurfacing, landscape restoration
including topsoil and sod, and all materials, labor, equipment, and incidental work.

COMPLETION DATES

A contract is anticipated to be awarded by the City of Evanston on August 1, 2026 and shall
be completed as follows and in accordance with Article 561.08 Sequence of Work as modified
herein by Special Provisions for Water Main. Final project completion will be 334 Calendar
Days after NTP.

All sewer and water main installation shall be complete up through and including the pressure
test for the water main as described in Article 561.08 before work may commence on a
subsequent Phase, unless otherwise noted or as directed by the Engineer. Refer to the
Sequence of Work section of the Specs for the trench patching and street resurfacing
requirements of each phase. Work on phase 2 or 3 shall not start until Substantial completion
is for phase 1 or as approved by the Engineer. Work on Phase 2 and Phase 3 may occur
simultaneously. Preliminary tree work may be completed on all phases simultaneously.

PHASING OF WORK

PHASE 1- SUBSTANTIAL COMPLETION: December 1, 2026
a. Lyons street from Dodge Avenue to Darrow Avenue.
b. Darrow Avenue from Lyons Street to Payne Street.

PHASE 2- SUBSTANTIAL COMPLETION:
a. Dewey Avenue from Emerson Street to Foster Avenue.
b. Grey Avenue from Emerson Street to North End.
c. Foster Avenue from Grey Avenue to Hartrey Avenue.

PHASE 3- SUBSTANTIAL COMPLETION:
a. Ashland Avenue from Simpson Street to Noyes Street.




b. Wesley from Emerson Street to North End.
c. Jackson Ave from Emerson Street to Simpson Avenue.

Green Bay Ave, Emerson Ave, and Ashland Ave: Traffic flow shall be maintained for both
directions of traffic. Those roads shall not be closed to thru traffic. Local traffic on all other
streets listed above shall have access at all times. The Contractor shall submit to the City a
traffic detour plan four weeks in advance prior to commencement of the work.

Standalone lead water service line replacements:
Standalone lead water service line replacements will be performed at the following locations.
Map of Standalone locations is attached as Appendix 2 and further details below:

Street Name Number of Water Services
» Asbury (Emerson to Green Bay) 6
» Emerson (Dodge to Ashland & Asbury to Green Bay) 22
» Foster (Grey to Green Bay) 22
» Fowler (Church to Lake) 50
» Green Bay (Emerson to Noyes) 5
» Jackson (Simpson to Green Bay) 3
* Mcdaniel (Church to Lake) 7
» Payne (Darrow to Green Bay) 4

The Contractor shall not work on more than 3 blocks at a time. Parallel blocks that are
adjacent to each other shall not have work occurring simultaneously so that parking
restrictions are not posted on adjacent blocks. A minimum of one street shall remain without
parking restrictions between active block replacements. The Contractor shall complete
substantial restoration on each block within 7 days of completion of the last service line
replacement on the block and within the restoration timeframes required to achieve
substantial completion. See Liquidated Damages associated with substantial restoration.
Once the Owner has provided written notification that substantial completion is achieved on
any 1 block, the Contractor can begin work on another block while completing any remaining
punch list requirements of the block(s) that the Contractor has received Substantial
Completion for.

MATERIAL TESTING/INSPECTION

Add the following paragraphs to Article 106.01:

“All materials incorporated in this Contract are to be inspected according to IDOT’s non-QC/QA
programs per the Project Procedures Guidelines (PPG). The latest version is available on the
IDOT website at:

https://public.powerdms.com/IDOT/documents/2144679/Project%20Procedures%20Guide.

Q/C for PCC and HMA incorporated into the project will be provided by the City.

All material incorporated into the work shall originate from IDOT approved sources (as required
by PPG) and/or be accompanied by sufficient IDOT approved evidence of material inspection. All
mix designs for PCC and HMA shall be submitted to the Engineer for review and approval.”



SCHEDULE AND WEATHER RESTRICTIONS

No work shall be performed when temperatures are 32 degrees Fahrenheit or lower unless
authorized in writing by the Owner. No work shall be performed between the dates of December
20" and February 1%t unless approved by the Owner.

Pavement (streets, roads, alleys, drives) and Curb & Gutter disturbed in any construction year
shall have final restoration by November 1%t of that construction year unless approved by the
Engineer.

Sidewalk and topsoil disturbed in any construction year shall be restored by December 1% of
the construction year unless approved by the Engineer.

DEFINITION OF TERMS

Add the following sentences to Article 101.16:

“The Engineer will have the rights and authority assigned in the Contract Documents in connection
with completion of the Work in accordance with the Contract Documents.”

Add the following sentence to Article 101.28:
“The terms ‘Plans’ and ‘Drawings’ have like meaning and are used interchangeably in the Contract
Documents.”

Add the following sentence to Article 101.29:
“The terms ‘Proposal’ and ‘Bid’ have like meaning and are used interchangeably in the Contract
Documents.”

Add the following sentence to Article 101.30:
“The terms ‘Proposal Guaranty’ and ‘Bid Bond’ have like meaning and are used interchangeably
in the Contract Documents.”

Add Article 101.56, which shall read as follows:

“101.56 Addenda. Written or graphic instruments issued prior to the execution of the Agreement
which modify or interpret the Contract Documents, Drawings, and Specifications, by additions,
deletions, clarifications or corrections.”

Add Article 101.57, which shall read as follows:

“101.57 Award Authority. The terms 'State, Department, Council, City, Village, Owner,
Municipality' or other words used to describe the Awarding Authority in these documents and the
Specifications shall be interpreted to mean the City of Evanston.”

Add Article 101.58, which shall read as follows:
“101.58 Bonds. Bid, Performance, and Payment Bonds and other instruments of security,
furnished by the Contractor and his surety in accordance with the Contract Documents.”

Add Article 101.59, which shall read as follows:

“101.59 Change Order. A written order to the CONTRACTOR authorizing an addition, deletion
or revision in the WORK within the general scope of the CONTRACT DOCUMENTS, or
authorizing an adjustment in the CONTRACT PRICE OR CONTRACT TIME.”

Add Article 101.60, which shall read as follows:
“101.60 Contract Price. The total monies payable to the CONTRACTOR under the terms and
conditions of the CONTRACT DOCUMENTS.”

Add Article 101.61, which shall read as follows:



“101.61 Drawings. The part of the CONTRACT DOCUMENTS which show the characteristics
and scope of the WORK to be performed and which have been prepared by or approved by the
ENGINEER.”

Add Article 101.63, which shall read as follows:

“101.63 Purchase Order. Written communication issued by the OWNER to the CONTRACTOR
authorizing him to proceed with the WORK and establishing the date of commencement of the
WORK.”

Add Article 101.64, which shall read as follows:
“101.64 Project. The undertaking to be performed as provided in the CONTRACT
DOCUMENTS.”

Add Article 101.65, which shall read as follows:

“101.65 Shop Drawings. All drawings, diagrams, illustrations, brochures, schedules and other
data which are prepared by the CONTRACTOR, a SUBCONTRACTOR, manufacturer,
SUPPLIER or distributor, which illustrate how specific portions of the WORK shall be fabricated
or installed.”

Add Article 101.66, which shall read as follows:

“101.66 Substantial Completion. That date as certified by the Engineer when the construction
of the Project is sufficiently completed, in accordance with the Contract Documents, so that the
Project can be utilized for the purposes for which it is intended.

Add Article 101.67, which shall read as follows:
“101.67 Supplemental Standard Specifications. Modifications to the Standard Specifications.”

Add Article 101.68, which shall read as follows:
“101.68 Supplier. Any person or organization who supplies materials or equipment for the Work,
including that fabricated to a special design, but who does not perform labor at the site.”

Add Article 101.69, which shall read as follows:

“101.69 Written Notice. Any notice to any party of the Agreement relative to any part of the
Agreement in writing and considered delivered and the service thereof completed, when posted
by certified or registered mail to the said party at his last given address, or delivered in person to
said party or his authorized representative on the Work.”

ADVERTISEMENT, BIDDING, AWARD AND CONTRACT EXECUTION

Delete Article 102.01 and replace it with the following:

“102.01 Procedures to be in Accordance with Rules. The procedures for the advertisement,
bidding, award and contract execution shall be in accordance with these Specifications.”

Add Article 102.02, which shall read as follows:

“102.02 Examination of Site. There is no warranty or guaranty, either expressed or implied, that
the provided subsurface information will disclose the actual conditions which will be encountered
during the progress of the Work. Bidders shall examine the site, interpret or disregard subsurface
information as they see fit, and arrive at their own conclusions regarding the nature, character,
quality, and quantity of subsurface conditions likely to be encountered. By submitting their Bids,
Bidders attest that they have fully complied with these requirements and made their own
conclusions regarding subsurface conditions, which are reflected in their Bids. Bidders further
attest that, should they be awarded construction Contract(s) for the Project, they shall neither have

7



nor assert against the Owner or Engineer any claims for damages, for extra work, or for relief from
any obligation of this Contract based upon deficiencies in the subsurface information provided or
failure by the Owner to furnish other subsurface information or knowledge in Owner's or
Engineer's possession, if any.

Bidders will be permitted to make test borings, test pits, soundings, or other investigations on the
site of the Work which they so desire subject to approval by the Owner. Bidders wishing to make
such investigations shall coordinate the intended site investigations with Paul Moyano, Capital
Planning and Engineering Bureau, Public Works Agency, City of Evanston; forty-eight (48) hours’
notice prior to the intended investigation will be required. Bidders shall be responsible for
coordination with JULIE and other utility companies, and shall be required to have an insurance
coverage as indicated in the specifications with the Owner and Engineer as additional insured on
a non-contributory basis. It shall be understood that the party or parties receiving such approval
shall assume all risks and liability contingent thereto, and shall be responsible for restoring the
site to its original condition before the investigation, including site clean-up.”

SCOPE OF WORK

Delete Article 104.04 and replace it with the following:

“104.04 Maintenance of Detours. Maintenance of Detours that may be required in the Work
shall be performed by the Contractor. Work shall be performed in accordance with Section 107
of the Standard Specifications and as modified by the Special Provisions. The Owner must
approve all detours and road closures. Such approval will not be unreasonably withheld, but all
requests must be submitted with supporting data such as the projected duration of the closure
and detour routes. The Owner may require the use of signage with specific street names
identifying the detour route.”

Delete Article 104.05 in its entirety.

Add Article 104.08, which shall read as follows:

“104.08 Intent of Plans and Specifications. Any minor work not specifically mentioned in the
Specifications or not shown on the Plans, but necessary for the proper completion of the Work
shall be considered as being a part of and included in the Contract and shall be executed in the
proper manner, and the Contractor shall not be entitled to extra or additional compensation for
the same. The Work quantities listed on the Bid Schedule, Drawings, Attachment A Schedule
and elsewhere in the Contract Documents are approximate and are intended for comparison
of Bids only and do not constitute a "guaranty" of the amount of Work to be performed. Actual
Work quantities may vary significantly. Payment shall be made only for the amount of each
Payment Item quantity actually installed. Measurement and payment for Work shall be in
accordance with the Standard Specifications as modified herein by Special Provision. The
price Bid for each Payment ltem shall include all work required to complete the Item including
a proportionate allocation of Contractor overhead and profit, and shall not include costs more
properly allocated to other Payment Items.”

Add Article 104.09, which shall read as follows:

“104.09 Record Plans (Record Drawings). The Contractor shall keep a complete up-to-date
record of the actual construction of the Work in accordance with the special provision for
Submittals.”

CONTROL OF WORK
Add the following paragraph to Article 105.01
“The Engineer shall have no authority to suspend the Work, wholly or in part, for any reason. All
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rights conferred onto the Engineer for suspending the Work by Standard Specification Articles
105.01 and 108.07 shall be the sole right of the Owner.”

Delete Article 105.05 and replace with the following:

“The documents forming the Contract Documents, as listed in the Agreement, are
complementary, and the work called for by one is as binding upon the parties as if it was called
for by all. In the event of conflict between the Contract Documents, the interpretation of the
Engineer shall govern. Generally, the Engineer will resolve conflicts in a manner which will yield
the greater quality in the Work. In the interpretation of any conflict between the Contract
Documents, the following order of precedence shall govern:

» Evanston General Conditions

* Bid Form

* Addenda

* Instruction to Bidders

» Special Provisions

» Drawings/Plans

» Standard Specifications — lllinois Department of Transportation

e Other Referenced Specifications

e Other documents included in the Contract Documents by specific reference in the
Agreement.”

Delete the first paragraph of Article 105.06 and replace it with the following:

“The Contractor will be furnished, free of charge, 2 full-size sets of Drawings, and 2 sets of the
Contract Documents. Any additional full size sets or random sheets will be furnished at a cost of
$3.00 per drawing sheet and $0.50 per Contract Document sheet. The IDOT Standard
Specifications will not be furnished and the Contractor shall obtain those specifications on his own
directly from IDOT.”

Add the following paragraphs to Article 105.06:

“On or within fifteen (15) calendar days from the date on the Purchase Order, the Contractor shall
identify the person who will act as Project Superintendent in writing to the OWNER. The Project
Superintendent is required to attend monthly meetings to discuss the Project status.”

Add the following sentences to the first paragraph of Article 105.07:

“The Drawings depict the locations of various existing underground utilities, including gas mains,
electric duct lines, telephone lines, cable TV lines, sewers, and water mains. The information
shown on the Drawings has been determined from the best available information, including field
surveys and/or the records of the parent utility companies. Such information may or may not be
accurate. Other underground utilities may also be present. As such, the Owner and Engineer
assume no responsibility in the event that, during construction, utilities other than those shown
are encountered or that actual locations of those utilities shown are different from the locations
designated on the Drawings.

Delete Article 105.09 of the Standard Specifications and replace it with the following:

“105.09 Survey Control Points. The primary vertical and horizontal control points for the Work
are shown on the Drawings. Using this reference control, the Contractor shall take the necessary
topography, locate all earthwork and structures, and establish all grades necessary for the
accomplishment of the Work. The Contractor shall carefully preserve all marks, reference points
and stakes established, and, in the case of their destruction, such points, marks or stakes shall



be replaced by the Contractor at his expense. The Contractor shall also be responsible for any
mistakes caused by their loss or disturbance.

Any monuments that are disturbed by construction operations shall be reset by the Contractor in
accordance with generally accepted engineering and surveying practice. Property corners,
fences, or any other indications of property lines shall be referenced by the Contractor prior to
construction and reset by the Contractor after completion of construction in accordance with
generally accepted engineering and surveying practice.

Prior to establishing the working control, the Contractor shall provide, at the Engineer's request,
sufficient copies of an illustration of the working control relative to pertinent construction. The
Engineer will check all forms prior to placing concrete. All checking by the Engineer will be
independent. The sole intent of the Engineer's checking of working controls, forms and other
references shall be to provide greater assurance to the Owner that the Work, when completed,
will be in General conformance with the Contract Documents. The Contractor shall be solely
responsible for the correctness and adequacy of Work controls.”

Delete Article 105.10 and replace it with the following:

“105.10 Authority of Engineer. The Engineer, as the Owner's representative, will administer the
Contract and observe, survey, monitor, and judge the performance of the Contractor. The
Engineer will perform technical inspections of work performed by the Contractor and shall have
authority to reject, in writing, all work and materials which do not comply with the Contract
Documents.

The Engineer, as the Owner's representative, will interpret the Contract Documents. The
Engineer will decide questions which arise in the execution of the Work or in the interpretation of
the Contract Documents. The Engineer's decision or interpretations shall be final, unless the
Contractor appeals to the Owner in writing within fifteen (15) calendar days after the decision or
interpretation.

Neither the Engineer's authority to act under this Section, or elsewhere in the Contract
Documents, nor any decision made by the Engineer in good faith either to exercise or not exercise
such authority shall give rise to any duty or responsibility of the Engineer to the Contractor; any
Subcontractor; any supplier, manufacturer, fabricator, distributor, vendor, or any other person or
organization performing any of the Work, or to any surety for any of them.

The use of terms, such as, but not limited to: “approval’, “judgment”, “requirement”, or “direction”
shall not be effective to assign to the Engineer any duty or authority to supervise or direct the
furnishing or performance of the Work or any duty or authority to undertake responsibility contrary
to the provisions herein; shall not be construed in any manner to relieve the Contractor of any of
its responsibilities under the Contract Documents; nor, shall be construed to create duties on the
part of the Engineer or the Owner toward the Contractor.

The Engineer will not be responsible for the Contractor's means, methods, techniques,
sequences, or procedures of construction, or the safety precautions and programs incident
thereto, and the Engineer will not be responsible for the Contractor's failure to perform or furnish
the Work in accordance with the Contract Documents.

The Engineer will not be responsible for the acts or omissions of the Contractor or of any
Subcontractor; any supplier, manufacturer, fabricator, distributor, vendor, or of any other person
or organization performing or furnishing any of the Work. It is agreed and understood that the
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Contractor is solely responsible for supervising the Work and for safety at the site of the Work as
provided for in Article 105.14.”

Delete Article 105.11 in its entirety.

Add the following paragraph to Article 105.12:

“The Contractor agrees that representatives of the Owner, Engineer, lllinois Environmental
Protection Agency, and the Metropolitan Water Reclamation District of Greater Chicago shall have
access to the Work whenever it is in preparation or progress and that the Contractor shall provide
facilities for access and inspection.”

Add Article 105.14, which shall read as follows:

“105.14 Job-Site Safety. The Contractor is solely responsible at all times for safety at the job
site. The Contractor shall implement whatever protection measures are necessary to fully protect
his work forces, the work forces of his suppliers and subcontractors, and the general public from
construction activities. Any and all safety regulations and other provisions of applicable Federal,
State and local laws and building and construction codes shall be observed.

The Drawings do not include standards or guidelines for construction safety. The Contractor shall
be responsible for the adequacy and safety of all construction methods and the safe prosecution
of the Work, including, but not limited to: forms, falsework, scaffolding, trench protection, protective
barricades, protective rails, and warning lights. It is expressly stipulated that any examination
and/or approval by the Engineer of the Contractor's plans for such items as well as for any other
items needed for the prosecution of the Work will cover only general conformance with the design
concept of the project and general compliance with the information given in the Contract
Documents. Such examination and/or approval by the Engineer shall not relieve the Contractor
from full and complete responsibility for safe prosecution of the Work at all times and for obtaining
satisfactory results. Requirements for safety-related work tasks presented in Project Drawings
and Specifications, such as traffic control, represent the minimum level of protection which must
be implemented. Depending on the Contractor's means and methods, these protection measures
may or may not be fully adequate to protect Project work forces or the general public. As such,
the Contractor is solely responsible for and is required to implement whatever additional protection
measures may be necessary to fully protect the Project work force and the general public.

Nothing in the foregoing paragraphs shall be construed as relieving the Contractor from full
responsibility for safe prosecution of the Work at all times. In the event the Owner, Engineer or
their representatives are held by a court or administrative body to be liable for personal injuries or
damages to property arising from deficiencies in job-site safety, the Contractor shall promptly
indemnify and hold them harmless there from.

The Contractor shall follow the latest Center for Disease Control and Prevention guidelines when
entering the home of residents.”

Add the following Article 105.15, which shall read as follows:
“105.15 Official Contact. All official notices required to be delivered to the City of Evanston under
the terms of this Contract shall be sent to the following representative of the City:

Paul Moyano, Senior Project Manager

Capital Planning & Engineering Bureau, Public Works Agency
City of Evanston

555 Lincoln Street
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Evanston, IL 60201
(847) 448-8217

LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

Delete the first paragraph of Article 107.04 and replace it with the following:

“Owner will obtain approvals of the construction plans from the Metropolitan Water Reclamation
District of Greater Chicago (MWRD or MWRDGC) and the lllinois Environmental Protection
Agency (IEPA). The Contractor shall at his own expense obtain all required construction permits,
licenses, insurance, and other appurtenant approvals or permissions for the execution of this
Work; give all necessary notices; pay all fees required; fulfill all permit requirements, including
construction standards, bond requirements, and insurance requirements; and, comply with all
rules, regulations, ordinances, and laws relating to the Work and to the preservation of public
health and safety.”

Add the following sentences to Article 107.08:

“Suitable toilet facilities shall be provided at the job site. The facilities and the location of same
shall be approved by the Owner and shall be kept in a clean and sanitary condition. Sanitary
sewer manholes or construction trenches may not be used for toilet facilities.”

Delete the first sentence of Article 107.09 and replace it with the following:

“The Contractor shall notify the Engineer at least thirty (30) days in advance of the starting of any
construction work which might in any way inconvenience or endanger traffic, so arrangements
can be made, if necessary, for closing the road and providing suitable detours.”

Add the following paragraphs to Article 107.09:

“The Contractor shall identify and obtain, at their own expense, other sites for storage of materials
and equipment. Sites shall be approved by the Owner and shall conform to City zoning and land
use regulations.

Contractors shall confine all work activities to the public right-of-ways, except areas designated
as tree protection zones and in areas required to be accessed for the purpose of lead water
service line replacements to a point located within a home. If, for their convenience, Contractors
wish to conduct work activities outside public right-of-ways, including storage of equipment and
materials, Contractors shall obtain written permission from affected property owners prior to
proceeding with these work activities. Costs of obtaining permission, permits, easements, site
preparation, site maintenance, site restoration, and all other expenses associated with work
outside right-of-ways, easements, and properties fully executing Property Owner Agreement
Forms for full lead water service replacement, shall be borne by the Contractors at no additional
expense to the Owner.

Construction materials may not be placed or stored along City streets and other public areas more
than five (5) calendar days prior to their planned incorporation into the Project. Excess materials
to be incorporated into the Project, including pipe, backfill materials, and other construction
materials, not incorporated into the Project shall be removed from the construction site by the end
of each day and shall be disposed of in accordance with these Specifications. Temporary storage
of materials shall not interfere with curb line storm drainage. Reclaimed construction materials
shall be moved to the Contractor's storage areas. Excess spoils shall be removed at the end of
each day.

Excess construction equipment not actively engaged in daily work operations shall be stored only
in the Contractor's storage areas and not along City streets. Tracked construction equipment
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shall be moved from place to place in the City only on rubber-tired trailers. “Walking” of tracked
equipment between construction areas is expressly prohibited. Refueling trucks shall not be
parked on City streets and shall be returned to the Contractor's storage area when not in use.
The Contractor shall provide off-street parking for personal vehicles belonging to his employees,
supplier's employees, and subcontractor's employees. These vehicles may not be parked along
City streets or in Work areas. No trailers and/or connex containers will be allowed to be stored
on/in the City of Evanston R.O.W.

Electrical power for construction operations outside normal project hours shall be obtained
through temporary power drops from Commonwealth Edison facilities. The Contractor shall not
use engine-driven generators for power at work sites or use other engine-driven equipment
outside normal project work hours, including, but not limited to: pumps and compressors, except
in emergency situations.

The Contractor shall provide receptacles as necessary at construction areas for depositing waste
paper and garbage; and, shall empty these receptacles regularly. The Contractor shall keep the
construction site and his storage sites neat and shall promptly clean up any debris that
accumulates. All waste materials shall be hauled to a legal waste disposal site of the Contractor's
choice.

The Contractor shall conduct his operations so that access to homes and other buildings is
maintained at all times when Contractor is not working at that specific location. The Contractor
shall cooperate in efforts to notify home and other building owners as to when direct vehicular
access to their property will be curtailed and the approximate length of time of such curtailment.
Written and/or vocal notification shall be given to affected residents or tenants of the properties
not less than 24 hours prior to access curtailment. The Contractor shall maintain access for
emergency vehicles to all parts of the construction area at all times.

Where water service connections are made, the Contractor shall not place spoil on the parkway.

The Contractor shall provide for and maintain the flow in all sewers, drains, building or inlet
connections and all water-courses which may be met with during the progress of the Work. He
shall not allow the contents of any sewer, drain, or inlet connection to flow into trenches, sewers,
or other structures to be constructed under the Contract and shall immediately remove and cart
away from the vicinity of the Work all offensive matter. The Contractor shall not disrupt the
function of individual sanitary services for more than four continuous hours. If construction
operations are anticipated to disrupt individual services for more than four hours, the Contractor
shall provide for temporary sanitary service for the duration of the disruption.

The Contractor shall provide for and maintain the flow in all water mains or services which may
be met with during the progress of the Work. When water mains or services are to be disturbed
to the extent that the water will be shut-off, the City of Evanston Utilities Department and all parties
being served by the lines involved shall be notified in accordance with Article 561.03, giving them
the time and duration of the shut-off period. In cases involving disruption of fire hydrants, the City
of Evanston Fire Department shall also be notified in accordance with Article 561.03. The
Contractor shall not disrupt the function of individual water services for more than four continuous
hours. If construction operations are anticipated to disrupt individual services for more than four
hours, the Contractor shall provide for temporary water service for the duration of the disruption.

The Contractor shall promptly notify the proper utility company and all other effected parties of
any damage to water, gas, electric, telephone, sewer, and other utility lines and connections
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caused by the Contractor’s operations. The damage shall be immediately repaired at the
Contractor's expense. In the case of an accidental breaking of a water main or service line, the
repairs of such a break shall have priority over all other operations. The parties whose services
are affected by the break shall be notified at once and all assistance given to supply emergency
water where necessary by temporary lines, tank truck, or other means. The Contractor shall
maintain an appropriate inventory of the materials for emergency repairs. In the case of an
accidental breakage of a street light cable, the Contractor shall submit for approval a licensed
electrical contractor to repair any and all damage to the existing street light cables.

The Contractor shall not allow travel upon any street, park, roadway, or alley to be hindered or
inconvenienced needlessly, nor shall the same be wholly obstructed without the written
permission of the Owner thereof. No construction vehicles shall be driven through or shall be
parked in alleys unless so approved by the Engineer. Construction traffic shall be routed on major
City through-streets. Construction traffic on minor streets shall be limited as much as is practical.
All street closures must be approved by Engineer.

When traffic must be obstructed, the Contractor shall provide proper traffic control as accepted by
the Engineer and Owner by placing clearly worded signs announcing such fact with proper
barricades, at the nearest cross-streets on each side of such obstructed portion, where travel can
pass around the obstruction in the shortest and easiest way. “No parking” signs must be approved
by the Engineer and must be POSTED AND DATED at least 48 hours before the intended date
of use. “No Parking” signs are to be purchased from the Owner. If vehicles are still parked in “No
Parking” areas identified by the Contractor, the Contractor shall notify the Engineer who will
contact the Evanston Police to have the vehicles towed away. No towing of vehicles shall be
done by the Contractor.

Driveways to fire department buildings, driveways to medical buildings, and driveways to
businesses required for continuance of their commerce shall be kept open and maintained in
passable conditions at all times unless modified by agreement between the Contractor and the
property owner. All agreements between the Contractor and private property owners must be in
writing to be considered binding. The Contractor shall give reasonable notice to the owners of all
private driveways before interfering with them. Daily construction operations shall be terminated
at such locations that the operations of driveways are not obstructed. Driveways shall be passable
between the hours of 6:00 p.m. and 9:00 a.m.

Delete Article 107.17 and replace it with the following:
“107.17 Use of Explosives

(@)  General
Blasting and other uses of explosives will not be permitted under this Contract.”

Delete Article 107.18 and replace it with the following:

“107.18 Use of Fire Hydrants. If the Contractor desires to use water from hydrants, he shall fill
out an application to the City of Evanston Utilities Department and shall conform to the municipal
ordinances, rules, or regulations concerning their use. The Contractor shall obtain a use permit
for each hydrant, and shall operate the hydrant properly. The Contractor is required to use an
RPZ or appropriate back flow prevention device subject to approval of the City. There is a $300
deposit on the fire hydrant and all borrowed equipment. Water shall be furnished from hydrants
at no cost to the Contractor. However, the Contractor shall restore any damage to the hydrant
caused by his use, including settlement.
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Fire hydrants shall be accessible at all times to the Fire Department. No material or other
obstructions shall be placed closer to a fire hydrant than permitted by municipal ordinances, rules
or regulations, or within five (5) feet of a fire hydrant, in the absence of such ordinances, rules or
regulations.”

Add the following paragraphs to Article 107.20:

“All existing roadway ditches or swales disturbed during construction operations shall be restored
to their original cross-section and longitudinal grade, as approved by the Engineer. Any
settlement caused by sewer or water main trenches shall be refilled and the original grades
maintained by the Contractor for a period of one year from the date of final completion of the
Project. Any property damage caused by trench excavation or augering operations, including
settlement, shall be restored at Contractor's expense.”

Existing roadways, driveways, sidewalks, curbs, utilities, structures, landscaping, site objects,
and other site improvements not indicated to be removed and/or replaced as part of the Project
which are damaged by Contractor's operations shall be repaired to a condition equal or better
than that prior to the start of construction; or, if deemed un-repairable by the Owner, removed
and replaced by the Contractor at no cost to the Owner in accordance with the terms of the
Project specifications, Drawings, applicable codes, ordinances, and technical standards.

The correction of defects in the Work performed by the Contractor shall be done at no additional
cost to the Owner and in accordance with the terms of the Project specifications, Drawings,
applicable codes, ordinances, and technical standards.

Add the following paragraph to Article 107.25:

“Prior to commencement of construction operations, the Contractor shall prepare a written
inventory of existing traffic control and other signage along the routes of construction. This
inventory shall list the location, wording, and general condition of signage. This inventory shall be
submitted to the Engineer upon completion and before any signage is removed for construction
activities. The Contractor shall remove all existing traffic control signs, store these signs in a
manner, which prevents damage, and reinstall them as soon as possible following installation of
new sewers as coordinated by the Engineer.”

Delete Article 107.27 and replace it with the following:

Extension of Indemnification to Third Parties. In the event that some of the Work is to be
completed on property that is not owned by the Owner, the Contractor shall provide the
indemnification and save harmless protection to the owner of such property. The Contractor shall
also provide the indemnification and save harmless protection to owners of adjacent properties
that may be affected by his operations.

Claims and disputes by third parties arising from work on this Contract, including augering and
directional drilling or excavation work shall be resolved in accordance with the procedures
hereinafter specified. This provision does not change, modify or alter the Contractor's
responsibility to follow the insurance requirements of the Contract. Neither does this provision
change, modify or alter the Contractor's responsibility to defend, indemnify and hold harmless the
Owner and the Engineer from all types of claims that may arise out of or in consequence of the
performance of this work by the Contractor or which may result in any way there from as that duty
is stated in Section 107. Furthermore, this provision does not change, modify or alter the
Contractor's responsibility to follow the provisions requiring a Contractor's Performance Bond.
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The Contractor agrees to follow the procedure described following in resolving all property
damage disputes that arise during the performance of the Work under the Contract. The
Contractor agrees that the following procedure is the way the Contractor will hold the City of
Evanston, MWRD and Engineer harmless for property damage claims:

1. Procedure for Resolving Property Damage Disputes

If the Contractor receives a claim for property damage allegedly caused by his performance of the
Work under this Contract, the Contractor shall, within five (5) calendar days of receipt of such
claims:

Acknowledge the claim to the property owner.
Send a copy of the said claim and acknowledgment to Engineer.

If the claim is not settled (or the Contractor does not agree to settle the claim) within five (5)
calendar days, the Contractor shall:

Forward the claim to the Contractor's insurance carrier.
Require his insurance company to forward to Engineer an acknowledgment of receipt of the claim.

The Contractor and insurance carrier shall either settle or deny claims within sixty (60) calendar
days of initial receipt of the claims. The insurance carrier and Contractor shall notify the Engineer
of claims settled and denied, including the terms of the settlement or reasons for denial. The
Contractor shall advise property owners of the decision to deny their claims and shall include in
the Notice of Denial the name and address of the person authorized to accept service of process
on behalf of the Contractor.

When a claim is allowed in any amount, Contractor shall, within thirty (30) calendar days of the
award, pay to the property owner the amount of the award. If the Contractor does not make these
payments to the property owner within the thirty (30) calendar day period, the Owner shall be
authorized to make these payments for the Contractor and then deduct the amounts paid from
the next payment due the Contractor under this Contract.”

Add the following paragraphs to Article 107.30:

“The Contractor assumes full responsibility for the safekeeping of all materials and equipment and
for all unfinished work until final acceptance by the Owner, and if any of it is damaged or destroyed
from any cause, the Contractor shall replace it at his own expense.

The Contractor shall indemnify and save harmless the Owner against any liens filed for
nonpayment of his bills in connection with the Contract work. The Contractor shall furnish the
Owner satisfactory evidence that all persons who have done work or furnished materials,
equipment or service of any type under this Contract have been fully paid prior to the acceptance
of the Work by the Owner.

The Contractor shall erect and maintain such barriers and lights and/or watchmen as will protect
and warn pedestrians and vehicles, and prevent access of unauthorized persons to the site so as
to prevent accidents as a consequence of his work.

The Contractor shall indemnify and hold harmless the Owner, the Owner's employees, the
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Engineer, and the Engineer's employees from any and all liability, loss, cost, damages and claims,
and expense (including reasonable attorney's fees and court costs) resulting from, arising out of,
or incurred by reason of any claims, actions, or suits based upon or alleging bodily injury, including
death, or property damage arising out of, or resulting from the Contractor's operations under this
Contract, whether such operations be by himself or by any subcontractor or by anyone directly or
indirectly employed by either of them. The Contractor shall obtain insurance for this purpose,
which shall insure the interests of the Owner and Engineer as the same may appear, and shall
file with the Owner and Engineer certificates of such insurance.

The Contractor shall protect the Owner's property and adjacent property from injury or loss
resulting from his operations. Objects sustaining such damage shall be replaced to the
satisfaction of the Owner and Engineer; the cost of such repairs shall be borne by the Contractor.

The Contractor shall be completely responsible for protecting his work from vandalism. Any
vandalized concrete shall be repaired and/or replaced as directed by the Engineer and at the
Contractor's expense.”

Delete the second and fourth paragraphs of Article 107.35.

Delete Article 107.40 in its entirety and replace with the following:

Unknown Utilities. The requirements stated in Article 107.37 for known utilities shall apply to
unknown utilities. No additional compensation will be allowed for any delays, inconveniences, or
damages sustained by the Contractor due to the presence of any claimed interference from
unknown utility facilities or any adjustment of them, except as specifically provided in the contract.

Definition. An unknown utility is defined as an active or inactive underground transmission facility
(excluding service connections) which is either:

(1) Located underground and (a) not shown in any way in any location on the plans; (b) not
identified in writing by the City to the Contractor prior to the letting; or (c) not located relative to the
location shown in the contract within the tolerances provided in 220 ILCS 50/2.8 or Administrative
Code Title 92 Part 530.40(c).

(2) Located above ground or underground and not relocated as provided in the contract

Add Article 107.42, which shall read as follows:
“107.42 Traffic Control and Protection. Special attention is called to the following Highway
Standard Details and Section 701 relating to Traffic control:

STANDARDS
701301, 701501, 701602, 701606, 701611, 701701, 701801, 701901, 780001

Traffic control shall be in accordance with the applicable sections of the Standard Specifications,
the applicable guidelines contained in the lllinois Manual on Uniform Traffic Control Devices for
Streets and Highways, any Special Provisions, any Supplemental Standard Specifications and
any special details and Highway Standards contained herein.

At the Pre-Construction Meeting, the Contractor shall furnish the name, and a 24-hour telephone
number of the individual in his direct employ, who is responsible for the installation and
maintenance of the traffic control for the Project. In accordance with Article 108.01, if a
subcontractor is to provide this aspect of the work, consent of the Engineer is required. This shall
not relieve the Contractor of the foregoing requirement for an individual in his direct employ to
superintend the implementation and maintenance of the traffic control.
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The Contractor shall furnish, install, maintain, relocate, and remove all traffic cones, signs,
barricades, warning lights and other devices which are to be used for the purpose of controlling
pedestrian and vehicular traffic. The traffic control requirements presented in the Contract
documents represent the minimum level of control which shall be provided. The Contractor is
solely responsible for implementing all other traffic control measures required to fully protect
pedestrians, vehicles, and his work forces.

The Contractor is responsible to ensure that all barricades, warning signs, lights and other devices
installed for traffic control are in place and operational twenty-four hours each calendar day this
Contract is in effect. In particular, the Contractor shall make sure that warning lights are
functioning during night-time hours. Warning lights shall be checked each calendar day to verify
functioning, replace batteries/bulbs, and/or replace light assemblies as necessary.

All areas of work shall be protected each night by Type Il drum-type or sawhorse-type barricades
at not greater than fifty (50) foot centers.

Drum-type and sawhorse barricades shall be equipped with working flashing lights and highly
visible reflectors, reflective tape or reflective paint. At least six reflectors shall be visible from any
viewing angle. Tape or paint shall cover at least 30 percent of the barricade from any viewing
angle and shall conform to Section 700 of the Standard Specifications. Arrow boards shall be
silent type powered by electricity or battery packs. No engine/generator-powered arrow boards
are permitted.

The Contractor shall place “No Parking” signs a minimum of two (2) calendar days prior to curb
replacement, patching or resurfacing operations. All “No Parking” signs must have the approval
of, affixed, and displayed to the satisfaction of the Engineer. “No Parking” shall have the start date
printed on the signs. “No Parking” signs shall be removed when no substantial work is done.
Posting of signs on trees shall be done in such a manner to facilitate removal; stapling or nailing
of signs to trees is prohibited. Contractor shall keep a log of all posted “No Parking” signs and
shall submit the log to the Engineer promptly upon request.

School busses and emergency vehicles shall have access to all premises at all times.”

Add Article 107.43, which shall read as follows:

“107.43 Maintenance of Roads. Contractor shall maintain roads for all weather conditions and
at all times in compliance with state and local regulations. Upon completion of construction,
Contractor shall return all roads to their original condition as described in Section 442. With the
Owner’s approval, roadways and drives may be closed temporarily in the immediate area of the
work. However, roadways and driveways shall be reopened as soon as is practical following the
completion of installation and/or restoration. All roadways shall be maintained open to local traffic
between the hours of 6:00 p.m. and 9:00 am or at other times when Contractor is not actively
engaged in sewer and/or water main installation. Roadways shall be open to through traffic
whenever practical. Roadways shall be open to emergency vehicles at all times. Temporary
pavements specified by Engineer or Owner shall be placed on the same day as sewer and/or
water main installation and shall be maintained as necessary until final roadway restoration.
Contractor shall promptly remove all loose material spilled on roadways during the execution of
the Work.

Temporary pavements shall consist of aggregate, cold mix, hot mix, or steel plates as specified
or as directed by the Engineer. Hot mix shall be used for all IDOT and arterial streets and all
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intersections, and shall be compacted to the satisfaction of the Engineer by a steel drum roller.
Aggregate surface course shall be used for other streets, alleys and driveways, unless otherwise
directed by the Engineer. Steel plates shall be used to close construction work shafts and shall
be set with their surfaces flush with existing roadways.

Temporary pavements for trenches crossing roadways and sewer and/or water main structures
in through traffic lanes shall be hot mix when specified or as directed by Engineer. Temporary
pavements around structures not located in through traffic lanes shall be aggregate surface
course as specified or as directed by the Engineer.”

Add Article 107.44, which shall read as follows:

“107.44 Water Control. The Contractor shall perform grading and other operations to maintain
site drainage. Surface water shall not be allowed to accumulate in excavations. The Contractor
shall dispose of surface and subsurface water in a legal manner. He shall not allow mud, silt, or
debris to flow into any surface water area or body other than in compliance with the State Water
Quality Standards. Where the Contractor's operations disturb existing combined sewers, the
Contractor shall provide temporary bulkheads and pumping facilities as necessary to maintain the
combined sewers, connected building services and storm water inlet leads in full operation,
including transport of the maximum dry-weather and wet-weather flow of which the existing sewer
is capable. Combined wastewater shall not be permitted to flow along streets, public right-of-
ways, private property, trench areas or inactive relief sewers. All earthworks, moving of
equipment, water control of excavations, and other operations likely to create silting, shall be
conducted so as to minimize pollution to watercourses or water storage areas. Under no
circumstances shall the Contractor discharge pollutants into any watercourse or water storage
area.”

Add Article 107.45, which shall read as follows:

“107.45 Overnight Protection of Work. The Contractor shall adequately backfill, cover with
appropriate plates, or suitably fence and barricade all open excavations at the completion of each
day's work. Open-cut excavations shall be reduced to a maximum length of thirty feet overnight.
Excavations shall not block roadways or driveways. Open ends of sewers being installed shall
be bulk-headed overnight with watertight plugs to prevent entrance of soils, entrance of
groundwater, and/or entrance by the public. The Contractor shall protect all excavations from
public access. All shafts for open-cut work shall be fully covered during non-working hours and
during working hours when not being actively used for that day's construction.”

Add Article 107.46, which shall read as follows:

“107.46 Guarantees and Warranties. All guarantees and warranties required shall be furnished
by the Contractor and shall be delivered to the Owner before the final voucher on the Contract is
issued.”

PROSECUTION AND PROGRESS

Add the following to Article 108.01:

“The Owner may approve the use of second tier subcontractors on a case by case basis after the
Prime Contractor initiates a request for approval of same. The Prime Contractor is responsible
for compliance with all the provision of the contract and is also responsible for providing that all of
the pertinent provisions and requirements of the prime contract are incorporated into the second
tier subcontracts. The Prime Contractor shall provide a copy of the second tier subcontract,
second tier subcontractor insurance certificates, and shall provide waivers from the second tier
subcontractors as required for the processing of pay estimates. The second tier subcontractor
shall not commence work until approval is granted by the Owner”
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Add the following to Article 108.02:
“Prior to commencing construction operations, the Project Superintendent shall meet with the
Owner and Engineer and submit his Progress Schedule.

The construction schedule shall reflect that no work will be performed on Saturdays, Sundays,
Holidays, and the days listed below as modified in Art. 108.03 Section 108. Calendar day is
defined as: “Any Calendar Day for any day of the week, without exception, including working days,
non-working days, weekends, and holidays. The Contractor shall account for non-working
periods, including Saturdays, Sundays, and holidays identified in the Contract Documents, within
the Contract Time. No additional time shall be granted for such non-working days unless expressly
approved in writing by the Owner.”

The Contractor shall submit to the Engineer monthly updates of the schedules required per these
specifications. Schedule updates shall reflect the progress to date by providing actual start dates
for activities started, actual finish dates for completed activities, and identifying out of sequence
work, schedule logic changes, and any circumstances or events impacting the current schedule.
The updates shall also contain the Contractor’s best estimate of the remaining duration for
activities not complete as of the date of the update. All graphic presentations and reports shall be
submitted with the monthly partial payment requests.

The Contractor shall prepare and submit daily reports containing, among other items, the following
information:

1. A description of work activities performed.
2. A description of obstructions encountered.
3. Temperature and weather conditions.

The reports shall be submitted on a daily basis, by the end of the next business day.

Information provided on the daily report shall not constitute notice of delay or any other notice
required by the Contract Documents.

Failure to provide the updated schedule every month may be cause to withhold any partial
payment due to the Contractor during the course of the Contract until the deficiency has been
remedied.”

Delete the second paragraph of Article 108.03 and replace it with the following:

“The Contractor shall notify the Owner and Engineer at least 72 hours before beginning work.
The Contractor shall give a minimum of 24 hour notice, not including Saturdays, Sundays or legal
holidays, prior to suspension of construction activities for any non-weather related reason.
Suspension of work for non-weather related reasons must be pre-approved by the Engineer. The
Contractor must be in advance of the Controlling Item as indicated by his submitted Construction
Schedule as a condition of the Engineer's granting of authorization to suspend work. In addition,
the suspension shall not affect the completion date of the Project. The Contractor shall notify the
Engineer at least 24 hours, not including Saturdays, Sundays or legal holidays, prior to the
resumption of work. The site must be left in a clean and neat manner, acceptable to the Engineer,
prior to the authorization of the suspension.

The Contractor shall perform the Work in accordance with the following scheduling requirements:
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a. The Contractor will be required to discuss their operations and get verbal and / or
written permission at least twenty-four (24) hours in advance in order to work on
the following dates:

Monday, May 25, 2026 Memorial Day
Friday, June 19, 2026 Juneteenth
Friday, July 3, 2026 Independence Day
Monday, September 7, 2026 Labor Day
Friday, September 11, 2026 Rosh Hashanah
Monday, September 21, 2026 Yom Kippur
Thursday and Friday, November 26-27,2026 Thanksgiving
Thursday and Friday, December 24-25,2026 Christmas
Friday, January 1, 2027 New Year's Day
Friday, January 18, 2027 Dr. Martin Luther King, Jr. Day

Delete Article 108.04 and replace it with the following:

“108.04 Normal Work Hours. Normal work hours shall be Monday through Friday (excluding
legal holidays) between 7:00 am and 5:00 p.m. local time during the calendar dates specified in
Article 108.03. Except for work required to maintain warning lights, barricades and other
safety/health-related systems no work shall be performed on Saturdays, Sundays, legal holidays,
or between 5:00 pm and 7:00 am on other days without specific permission of the Owner. This
requirement excludes private water service work which may take place outside of normal work
hours including Saturdays in accordance with the Evanston City Code. Only work between the
parkway and private residence may take place outside of normal working hours and at no time
will work within the roadway be permitted outside of normal working hours or work on Sunday
without written approval from the Engineer.

No work, except maintenance of warning lights, barricades and other safety/health-related
systems, may be performed unless the Engineer is available to observe/inspect construction
activities. Owner will provide the services of the Engineer as needed for construction
observation/inspection between the hours of 7:00 am and 5:00 p.m., Monday through Friday,
except legal holidays, in accordance with the calendar dates specified in Article 108.03. Prohibited
work activities outside of normal work hours include but are not limited to the warming up of any
piece of equipment or turning on engines. Any violation for working hours will incur a $500.00 fine
for each occurrence.

If at any time during the project the Contractor elects to work on a Saturday, they must obtain
written permission from the Capital Planning and Engineering Bureau, Senior Project Manager
and/or City Engineer/Bureau Chief, Public Works Agency. Contractor shall request this at least
twenty-four hours in advance of Saturday work. The contractor is required to estimate any
Saturday work and include that in the bid amount.

If at any time during the project the Contractor elects to work past the normal working hours, the
Engineer shall invoice the Contractor for Engineering Services at a rate of $75.00 per hour for
Engineering Services provided beyond the normal working hours at the conclusion of each month.
Engineering Services will be paid for at the contract unit price of $75.00 per hour. Administrative
accounts payable, overhead, and profits costs shall be included in the various contract items and
no additional compensation will be allowed.

Delete Article 108.05 and replace it with the following:
“108.05 Project Completion Times:
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The Project Completion Time and Substantial Completion Times shall be as specified in the
Contract Documents. Liquidated damages, as indicated in Article 108.09 shall apply for failure to
achieve any of the listed Partial Completion Dates, Substantial Completion Dates, Project
Completion Dates, and other specific Work task completion requirements. Calendar day is defined
as: “Any Calendar Day for any day of the week, without exception, including working days, non-
working days, weekends, and holidays. The Contractor shall account for non-working periods,
including Saturdays, Sundays, and holidays identified in the Contract Documents, within the
Contract Time. No additional time shall be granted for such non-working days unless expressly
approved in writing by the Owner.”Claims for extension or shortening of the Substantial
Completion Times and Project Completion Time shall be based on written notice delivered by the
party making the claim to the other party and to the Engineer promptly, but, in no event, later than
thirty (30) calendar days after the occurrence of the event giving rise to the claim and stating the
nature of the claim.”

Add the following paragraph to Article 108.07

“The Engineer shall have no authority to suspend the Work, wholly or in part, for any reason. All
rights conferred onto the Engineer for suspending the Work by Standard Specification Articles
105.01 and 108.07 shall be the sole right of the Owner.”

MEASUREMENT AND PAYMENT

Add the following paragraphs to Article 109.02:

“All the requirements of the Supplemental Standard Specifications pertaining to Sections 100 to
109 of the Standard Specifications are considered incidental to the Work, and no separate or
additional payment will be made, except as otherwise indicated, for complying with said
requirements. The Owner has the authority to withhold any payment if satisfactory progress is
not made by Contractor to complete any work on the Contract.

The cost of removal of any temporary surfaces, trench backfill or other temporary materials above
the subgrade level in areas where final surface restoration is to be performed shall be incidental
to the Contract and no additional separate payment will be made except as indicated on the Plans.

Existing facilities or property damaged by construction activities, including settlement, whether
through result of Contractor's negligence or as a normal result of the means and methods
employed by the Contractor, shall be restored to original condition. Restoration of damaged areas
will be considered incidental to the Work and the cost shall be included as part of the unit or lump
sum price item to which the restoration pertains.

Payment for each item will be made at the unit or lump sum price bid for that item. The cost of all
other related or incidental work required by the plans and specifications shall not be measured or
paid for as a separate item, but shall be included as part of the unit or lump sum price item to
which the work pertains. Failure to list all such related or incidental work for the bid items shall
not invalidate this stipulation.”

Delete Article 109.07 and replace it with the following:

“109.07 Partial Payments and Retainage. The Owner will pay the Contractor monthly for Work
completed in accordance with the Contract Documents. Applications for Payment from the
Contractor (and subcontractors) shall be prepared and submitted by the Contractor with all
supporting documents to the Engineer. Supporting documents to be submitted with Applications
for Payment shall include, but are not limited to:

Documents to be Submitted With
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Applications for Partial Payment

(@) DBE Monthly Utilization Report
(b) Al delivery tickets for concrete and asphalt.
(c) Lien Waivers
(d)  Construction Schedule Update
(e) Certified payrolls for general contractor and sub-contractors
(f) llinois Works Apprenticeship Initiative Periodic Report
Failure to submit any of the above documents may cause the payment application to be rejected.

Lien waivers shall accompany each Application for Payment and shall reflect the amount paid to
each subcontractor, and supplier, and their respective supporting lien waivers. Contractor's lien
waivers submitted with interim Applications for Payment shall reflect all costs up to the date of the
Application. Lien waivers from subcontractors, suppliers and others accompanying interim
Applications for Payment may be submitted one month in arrears. Lien waivers submitted with
the final Application for Payment shall reflect the full values of Contractor's efforts; and, all
subcontracts, materials purchases, and other Project costs.

Applications for Payment shall be reviewed by the Engineer within ten (10) calendar days of the
submittal and returned to the Contractor for correction or forwarded to the Owner for approval, as
appropriate. Engineer and Contractor must agree to quantities forwarded to the Owner. Any
disputed quantities not included in the Application for Payment must be resolved within thirty (30)
calendar days with any adjustments from disputed quantities to be included on the following
Application for Payment. Applications for Payment certified by the Engineer must be in the City
offices by the close of business on the last working day of each month. The Owner will pay the
Contractor within thirty (30) calendar days of receipt of Applications for Payment certified by the
Engineer.

Retainage shall be withheld as follows:

"There shall be deducted from the amount so determined for the first 50 percent of the completed
work a sum of ten percent to be retained until after the completion of the entire work to the
satisfaction of the Engineer. After 50 percent or more of the work is completed, the City may, at
its discretion, certify the remaining partial payments without any further retention, provided that
satisfactory progress is being made, and provided that the amount retained is not less than five
percent of the total adjusted contract price.”

Delete the first, third, and fourth paragraphs of Article 109.08 and add the following:

“Final payment will be made within sixty (60) calendar days after the Work is fully completed and
accepted by the Owner and the Contract fully performed. Request for final payment shall be
prepared by the Contractor and accompanied by the documentation hereinafter listed. Quantities
for this Contract shall be subject to the contract unit price applied to final measured quantities.

Neither the final payment nor any part of the retained percentage shall become due until the
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Contractor delivers to the Owner a complete release of all liens arising out of this Contract, or
receipts in full in lieu thereof, and in either case, an affidavit that so far as he has the knowledge
or information, the releases and receipts include all the labor and material for which a lien could
be filed, but the Contractor may, if any subcontractor refuses to furnish a release or receipt in full,
furnish a bond satisfactory to the Owner, to indemnify the Owner against any lien. If any liens
remain unsatisfied after all payments are made, the Contractor shall refund to the Owner all
moneys that the Owner may be compelled to pay in discharging such liens, including all costs and
Attorney's fees.

With his final payment request, the Contractor shall submit the following data:

Documents to be Submitted With
Application for Final Payment

(a) DBE Utilization Final Report
(b) Contractor prepared Record — Drawings
(c) lllinois Works Apprenticeship Initiative Periodic Report

Add the following as the first two paragraphs of Article 109.09:

“The Contractor shall notify the Engineer immediately when the Contractor becomes aware of any
circumstances which the Contractor believes may lead to a claim for extra cost. Where possible,
the Contractor shall delay proceeding with work which may result in the claim for extra cost until
the Engineer has had a reasonable opportunity to review the situation, unless such delay will
materially disrupt the prosecution of the Work or unless immediate Contractor action is required
to resolve an emergency which endangers life or property. The purposes of the Engineer's review
are: to verify that a claim for extra cost may be warranted, to make modifications to the Work to
avoid or minimize the extra cost, and/or to monitor the Contractor's performance of the work
generating the extra cost. For those situations where the Engineer is not notified prior to the
Contractor performing work which causes the claim, the amount of extra cost to which the
Contractor is entitled shall not include costs which, in the Engineer's sole opinion, could
reasonably have been avoided if the Contractor had notified the Engineer prior to proceeding with
the Work.

The Contractor shall submit, in writing, claims for extra cost to the Engineer as soon as possible
after the occurrence of the event(s) giving rise to the claim, but not more than thirty (30) calendar
days thereafter. Claims shall include appropriate supporting documentation as specified in
following paragraphs to justify the extra cost claimed. This documentation shall include, as a
minimum: a description of the circumstances which generated the claim, prior notifications
provided to the Engineer, and a detailed breakdown of costs incurred by the Contractor. In the
event that this documentation cannot be assembled within thirty (30) calendar days or if the extra
cost is ongoing, the Contractor shall submit, in writing, whatever partial information is available to
keep the Engineer informed of the Contractor's progress. Extra costs incurred by the Contractor
solely because of the particular means and methods which the Contractor chooses to perform the
Work will not be considered. Claims submitted more than thirty (30) calendar days after the
occurrence of the event(s) giving rise to the claim will not be considered.”

Delete the first, second and third paragraphs of Article 109.09 sub-paragraph (e) and replace
them with the following:

“(e) Procedure. All claims and supporting documentation shall be submitted to the Engineer. The
Engineer shall review each claim and advise the Owner of the Engineer's opinion of the relative
merit of each claim and the dollar and/or time adjustment which the Engineer believes is
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warranted, if any. The Owner shall make a determination of the merit of each claim and the dollar
and/or time adjustment, if any, which is appropriate for resolution of the claim. If Contractor is
dissatisfied with the Owner's decision regarding merit, dollar adjustment, and/or time adjustment
associated with a claim, the Contractor may request arbitration in accordance with the following:

» All claims, counter-claims, disputes and other matters in question between the Owner and
the Contractor arising out of, or relating to this Agreement or the breach of it, will be
decided by arbitration if the parties mutually agree, or in a court of competent jurisdiction
within the State.

* Notice of the demand for arbitration shall be filed in writing with the other party to the
Contract Documents and with the American Arbitration Association, and a copy shall be
filed with the Engineer. Demand for arbitration shall in no event be made on any claim,
dispute or other matter in question which would be barred by the applicable statute of
limitations.

» The Contractor will carry on the Work and maintain the progress schedule during any
arbitration proceedings, unless otherwise mutually agreed in writing.”

SUBMITTALS

This section includes general requirements and procedures related to the Contractor's
responsibilities for preparing and transmitting submittals to the Engineer to demonstrate that
the performance of the Work will be in accordance with the Contract requirements. Submittals
include schedules, Contractor's Drawings, calculations, samples, manuals, methods of
construction, and record drawings. Other requirements for submittals are specified under
applicable sections of the Standard Specifications.

SUBMITTAL REQUIREMENTS

Not later than three days after the pre-construction conference, submit in writing a list of
submittals and a list of materials and equipment that will be purchased giving name, address
and telephone number of supplier, manufacturer or processor. No material shall be
incorporated into the Work until approval of the source has been given by Engineer. Delivery
of materials to the Contract site prior to approval is made at the Contractor's risk and subject
to immediate removal at no cost to the Owner, when it is determined that the source is not
acceptable.

CONTRACTOR'S DRAWINGS AND OTHER SUBMITTALS

Contractor's drawings shall be neat in appearance, legible and explicit to enable proper review
relative to Contract compliance. They shall be complete and detailed to show fabrication,
assembly and installation details, catalog data, pamphlets, descriptive literature, and performance
and test data. They shall be accompanied by calculations or other sufficient information to provide
a comprehensive description of the structure, machine or system provided and its intended
manner of use.

Contractor's Responsibility
Each Contractor's drawing submitted by the Contractor shall have affixed to it the following
Certification Statement, signed by the Contractor:

"Certification Statement: By this submittal, | hereby represent that | have determined and
verified all field measurements, field construction criteria, materials, dimensions, catalog numbers
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and similar data and | have checked and coordinated each item with other applicable approved
drawings and all Contract requirements."

The review and approval of Contractor's drawings by the Engineer shall not relieve the Contractor
from his responsibility with regard to the fulfilment of the terms of the Contract. All risks of error
and omission are assumed by the Contractor, and the Engineer will have no responsibility
therefore.

No portion of the Work requiring a Contractor's drawing shall be started nor shall any materials
be fabricated, delivered to the site, or installed prior to the approval or qualified approval of such
item. Fabrication performed, materials purchased or on-site construction accomplished which
does not conform to approved Contractor's drawings and data shall be at the Contractor's risk.
The Owner will not be liable for any expense or delay due to corrections or remedies required to
accomplish conformity.

Contract Work, materials, fabrication, and installation shall conform with approved Contractor's
drawings.

Identification
Data - All submittals for approval shall have the following identification data, as applicable,
contained thereon or permanently adhered thereto.

1. Owner Contract Number.

2. Project name and location.

3. Submittal Numbers. Re-submittals shall bear original submittal number
and be lettered.

4, Product identification.

5. Drawing title, drawing number, revision number, and date of drawing and
revision.

6. Applicable Contract drawing numbers and specification section and
paragraph numbers.

7. Subcontractor's, vendor's, and/or manufacturer's name, address and
phone number.

8. Contractor's certification statement.

Catalog Data - Each submittal of catalog data shall have the identification required as
hereinbefore stated.

1. Catalogs or brochures submitted in packages of multiple items for
approval need the identification only on the exterior. In such instances
the identification shall include page and catalog item numbers for items
submitted for approval. If one or more of the items in such a submittal
are not approved, re-submittal of only the unapproved items is required.

2. Catalog cuts containing various products, sizes and materials shall be
highlighted to show particular items being submitted.

Space - Vacant space of approximately 3-1/2-inches high by 4-inches wide shall be provided
adjacent to the identification data to receive the Engineer's status stamp.
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Shop Drawings

Shop drawings shall show types, sizes, accessories, weights, layouts including plans,
elevations and sectional views, component, assembly and installation details, and all other
information required to illustrate how applicable portions of the Contract requirements will be
fabricated and/or installed. Include manufacturer's certified performance curves, catalog cuts,
pamphlets and descriptive literature, as required.

Working Drawings

Submit working drawings as required for changes, substitutions, contractor design items, and
designed methods of construction. Requirements for working drawings will be listed in
appropriate Specification Sections and/or in Special Provisions. Drawings shall be
accompanied by calculations or other information to completely explain the structure, and
describe its intended use. Working drawings and calculations as submitted shall be sealed,
dated and signed by a Professional Engineer, and/or Structural Engineer as appropriate,
registered in the State of lllinois.

Review and approval of such drawings by the Engineer shall not relieve the Contractor from
his responsibility with regard to the fulfillment of the terms of the Contract. All risks of error are
assumed by the Contractor and the Engineer shall have no responsibility therefore.

Catalog Data
Submittals - 6 copies of catalog data are required for the original submittal and each

subsequent re-submittal that may become necessary.

Manufacturer's equipment data shall be certified and shall include materials type, performance
characteristics, voltage, phase, capacity, and similar data. Provide wiring diagrams when
applicable. Indicate catalog, model and serial numbers representing specified equipment.
Provide complete component information to verify all specified required items.

Data Identification - Each submittal shall have all pertinent data contained therein that are
applicable to the item submitted for approval, adequately and prominently designated.

Approval Process

Original Submittal - Copies of catalog data specified in Item F and one reproducible sepia and
six legible prints of all shop and working drawings shall be submitted to the Engineer for
approval in accordance with the Contractor's drawings submission schedule, with all fabrication
and installation requirements, allowing at least 30 calendar days for checking and appropriate
action by the Engineer. Three copies of all Contractor's drawings will be returned.

Contractor's drawings will be returned, stamped with one of the following classifications:
APPROVED

No corrections, no marks.

APPROVED AS CORRECTED

Minor corrections are required as noted on the submittal. All items may be fabricated as
marked without further resubmission. Resubmit corrected copy to the Engineer.
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REVISE AND RESUBMIT

Make the necessary corrections and resubmit drawings as per original submission. Thirty (30)
calendar days will be allowed for checking and appropriate action by the Engineer. Only one
stamped drawing will be returned.

NOT APPROVED

Requires corrections or is otherwise not in accordance with the Contract Documents. Correct
and resubmit drawings as per original submission. Thirty (30) calendar days will be allowed
for checking and appropriate action by the Engineer. Only one stamped drawing will be
returned. Incomplete submittals or submittals not in conformance with this Specification will
not be reviewed, but will be returned to the Contractor as "not approved".

INFORMATION ONLY
Items not reviewed or items for which submittals are not required.

Review and approval of Contractor's drawings by the Engineer shall not relieve the Contractor
in any way from his responsibility with regard to the fulfillment of the terms of the Contract. All
risks of error are assumed by the Contractor and the Engineer shall have no responsibility
therefore.

Excessive Reviews of Contractor Drawings and Other Submittals

The Owner's cost for Engineer's effort to review Contractor drawings or other submittals which
have been returned two or more times stamped "REVISE AND RESUBMIT" or "NOT
APPROVED" shall be borne by the Contractor at a rate of $120.00 per labor hour for services
provided in 2010. Upon completion of each subsequent review, the Engineer will provide the
Contractor a summary total of hours expended in performing the review. Moneys due the
Owner for Engineer's cost for third and additional reviews of Contractor drawings and other
submittals will be deducted from the next regular payment due the Contractor. The cost for
these services shall be deducted from the “Amount Earned to Date” from the next regular
payment due the Contractor.

RECORD DRAWINGS

The Contractor shall keep one record copy of all Contract Documents, reference documents,
and all submittals at the site in good order and annotated to show all revisions made during
the construction process. Such annotations shall be kept updated on a single set of Contract
Drawings and will be inspected monthly. Failure to maintain current record drawings will be
cause to delay progress payments. Record drawings shall be available to the Engineer at all
times during the life of the Contract.

All drawings and Contractor's submittals shall be made a part of the record drawings and shall
include the following:

Contract Drawings - Contractor shall annotate or redraft, as required, to show all revisions,
substitutions, variations, omissions and discrepancies made or discovered during construction
concerning location and depth of utilities, piping, duct banks, conduits, manholes, pumps,
valves, vaults and other equipment. Revisions shall be made and shown on all drawing views
with actual dimensions established to permanent points.
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Contractor's Drawings - Same as above. Include, for example, piping layouts; and duct layouts.
Sections and details shall be added as required, for clarity. Prior to preliminary inspection,
furnish a reproducible of the record drawings. At the completion of the Contract and before
final payment is made, furnish the Engineer one set of reproducible of the finally approved
record drawings reflecting all revisions herein described.

The Contractor shall keep a complete to-date record of the actual construction of all work called
for under the Plans and Specifications of this contract and as ordered by the Engineer.

Upon completion of this contract, the Contractor shall furnish to the Engineer record contract
plan drawings where changes from the original plans have occurred.

The Engineer will make available to the Contractor one set of full size prints of the original
contract drawings on which the Contractor shall make the necessary changes to indicate the
major changes. The changes shall be made with opaque Higgins carmine red ink, or approved
equal, using standard drafting procedures.

Record drawings on Mylar will be prepared by the Engineer based on the changes indicated
by the Contractor. All record drawings on Mylar for this contract shall be signed by the
Contractor certifying to its major corrections.

PAYMENT
No separate payment will be made for the work in this section; all the costs of such work shall
be considered incidental to the items of work to which they pertain.

SAW CUTS

The Contractor shall full-depth saw cut for the removal of existing curb, sidewalk, all structure
work, and for all pavement patches. The concrete saw shall be equipped with a diamond blade
of sufficient size to saw pavements full-depth and be capable of accurately maintaining cutting
depth. All saw cuts shall be parallel or perpendicular to the curb & gutter, edge of sidewalk, or
the edge of pavement, with straight, clean, edges, to the satisfaction of the ENGINEER. This
item shall be included with curb & gutter, sidewalk, structure work, and pavement removal.
The slurry resulting from the saw cutting work shall be immediately washed away using water
to prevent tracking by vehicles or pedestrians to the satisfaction of the ENGINEER.

When removing pavement, curb and gutter, shoulder, and/or any other structures, the use of
any type of concrete breakers which might damage the underground public or private utilities
or property will not be permitted. Pavement openings must be initiated with hydraulic impact/air
hammers and the use of excavator buckets to strike and break pavement is strictly prohibited
and will result in an immediate deficiency deduction.

Saw cuts for all work will not be measured for payment and shall be considered as included in
the related contract pay item. No separate payment will be made for saw cuts.

If additional surface is damaged or removed due to negligence on the part of the Contractor,
the additional work will not be measured for payment but shall be done at the Contractor’s
expense. Itis Contractor’s responsibility to determine the thickness of the existing pavement
and whether or not it contains reinforcement.

CLEARING, TREE REMOVAL AND PROTECTION, CARE AND REPAIR OF EXISTING
PLANT MATERIALS

29



Add the following paragraphs to Article 201.01:

“Trees and shrubs recommended for removal for performance of the Work are so designated on
the Drawings, or agreed to with the Property Owner only for those locations requiring full
replacement of their lead water service. It is not anticipated that any other trees or shrubs will
need to be removed for performance of the Work. Should the Contractor recommend removing
additional trees or shrubs, the Contractor shall notify the Owner for approval prior to removing any
trees or shrubs and seek a tree removal permit per City code. To receive permission for removal
of trees or shrubs, the Contractor must demonstrate that there is no other practicable way to
complete the Work, including augering or hand-excavation. Contractor shall work with the
Engineer to seek a tree preservation permit or review for any excavation that will occur within 25
feet of any public or private tree. Permit fees are waived. Trees removed on either public or private
property shall be replaced with one tree 2 inches in diameter, with a species approved by the City
arborist, and shall be paid for using the LANDSCAPING ALLOWANCE.

Owner recognizes that some tree branches will need to be pruned to provide clearance for
construction equipment. However, the Contractor shall secure the express permission of the City
Arborist to prune specific overhanging branches of trees. All tree trimming, pruning, and repair of
wound surfaces shall be performed by a certified and qualifiedarborist approved by the Owner
and will be within standards generally recognized as best practice by industry professionals. The
Owner will provide appropriate staff to observe tree pruning operations. The Contractor shall
provide at least 72-hour notice to the Owner of pruning operations. No pruning shall be done
unless Owner's staff is available to observe pruning. Pruning shall be performed to the satisfaction
of Owner's staff. The Contractor shall provide proper tree protection to prevent damage to trees
by construction equipment and/or operations.

Trees and shrubs damaged due to construction operations or removed without approval shall be
replaced, at Contractor's expense, with trees or shrubsas approved by the City Arborist, to a
maximum trunk size of 2-inches caliper at the time of planting, as directed by the City Arborist.
Contractor may be subject to additional mitigation and/or fees and penalties, per City code. Tree
trimming, pruning, remediative plant health care, repair of wound surfaces, removal of trees and
shrubs requested by Contractor, replacement of trees and shrubs irreparably damaged, and
mitigation costs and/or penalties for damage, shall be incidental to the items of work to which they
pertain.” The City Arborist will maintain final decision-making authority regarding remediative
measures, up to and including tree removal and replacement. Contractor may be assessed
additional fees, fines, and/or penalties per City code Title 7 Chapter 8 and the City's code Tree
Canopy Preservation Policy. Fees may range from $100-$1,500 per occurrence of damage to any
part of a tree, including but not limited to the branches, the trunk, and the roots. Additional
damage will be evaluated by the City arborist according to City code and the Tree Canopy
Preservation Policy.

Parkway and Private Tree Protection

Prospective contractors are advised that it is the express intent of the City of Evanston to minimize
pruning of and other impacts to trees in the work corridors and to vigorously protect the health
and quality of the urban forest on both public and private property. The equipment and methods
used to perform any and all portions of the work must be the size and nature that results in the
least disruption to the existing environment. The City of Evanston reserves the right to limit the
size of the equipment used on the project.

The Contractor shall at all times demonstrate to the satisfaction of the City of Evanston that
suitable precautions and due diligence are being observed to protect the natural and improved
features of the area. Special and continuing attention will be paid to the maintenance of tree
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protection fencing and the appropriate observance of tree protection areas as delineated by the
fencing.

To ensure compliance with the City of Evanston’s intent to minimize area disturbances, the
following procedures and actions will be followed: When the City arborist determines that a tree
is improperly protected, the Contractor shall be notified. If the contractor fails to rectify the
deficiency immediately, the Engineer will impose a daily monetary deduction for each 24-hour
period (or portion thereof) the deficiency exists. This time period will begin with the time of
notification to the Contractor and end with the Engineer’s acceptance of the corrections. The cost
of the daily deduction will be $250 per occurrence per calendar day. In addition, the Contractor
will be liable and responsible for any and all corrective and remedial actions required to restore
the area or item to comparable pre-project conditions as well as any additional fines and fees as
stated in the tree protection requirements in these specifications, including a potential penalty of
$500 per occurrence per calendar day.

Care of Existing Plant Material. If construction is planned within the critical root zone of existing
plant material, root pruning, canopy pruning and plant care will be required as needed, as
hereinafter specified. All pruning shall be performed by a certified arborist approved by the City
and with appropriate qualifications.

The Contractor shall be responsible for taking measures to minimize damage to any part of any
public and private trees, including limbs, trunks, and roots at each work site. All such measures
shall be included in the contract price for other works except that payment will be made for
Temporary Fence and Earth Saw Cut of Tree Roots as separate pay items.

A. Earth Saw Cut of Tree Roots (Tree Root Pruning):

1. Whenever the proposed excavation falls within the drip-line of a tree, or at the request of
City Arborist the contractor shall:
a. Root prune 6-inches behind and parallel to the proposed edge of trench a neat,
clean vertical cut to a minimum depth directed by the City Arborist through all the
affected tree roots.

b. Root prune to a maximum width of 4 inches using a “Vermeer” wheel matching
the following criteria. The root pruner wheel shall be 60” diameter (188"
circumference) carrying 28 pair (56 total) stump cutter teeth with tooth spacing at
6.7” on center. The cutting depth shall be 24” and shall utilize a 65hp tractor.
Trenching machines will not be permitted. Contractor may use an air spade,
hydroexcavator, or similar to expose roots if above root pruning equipment is
not available. Contractor is required to seek approval from City Arborist.

C. Exercise care not to cut any existing utilities.

d. If during construction it becomes evident that additional tree roots will require root
pruning, the City Arborist and the Contractor shall have the root pruning sub-
contractor return to the site to properly root prune the tree at the location directed
by the City Arborist. The contractor will be paid for the additional root pruning as
described below; however, no additional compensation will be made for
remobilization to the construction site.

e. For locations where root pruning is performed for the purpose of curb and gutter
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removal and replacement, the contractor shall using an airspade,
hydroexcavator, or similar, to expose tree roots. Contractor will seek approval
from City Arborist to cut or prune any roots over 3” in diameter for the prupose
of curb and gutter removal and replacement.

f. Depth of cut shall be 12 inches for curb removal and replacement and 24 inches
for structural work. Any roots encountered at a greater depth shall be neatly saw-
cut at no additional cost.

g. The Engineer or City Arborist will mark locations where earth saw cutting of tree
roots is required in the field.

All root pruning cuts shall be immediately backfilled with material side cast from the earth-
sawing procedure, so that the ground surface is even and no tripping potential exists.

All root pruning work is to be performed through the services of a certified and qualified
arborist approved by the City Arborist.

TREE ROOT PRUNING shall be used to protect trees on on both public and private property
within 25 feet of any excavation within the project limits or as directed by the City arborist and
the Engineer, and is dependent on the size, location, and species of each tree. This work will
be paid for at the Contract unit price per FOOT for TREE ROOT PRUNING measured in place.

The Contract unit price per FOOT for TREE ROOT PRUNING shall be payment in full for all
materials, labor and equipment required for: tree root pruning as shown on plan details; and all
related work which is not included under other Payment Items.

B.

1.

Temporary Fence:

The Contractor shall erect a temporary fence around all trees within the construction area
to establish a “tree protection zone”, as established by City arborist, before any work
begins or any material is delivered to the jobsite. No work is to be performed (other than
root pruning), materials stored, or vehicles driven or parked within the “tree protection
zone” at any time during the course of construction.

The exact location and establishment of the “tree protection zone” fence shall be approved
by the City Arborist prior to setting the fence. The fence shall be 48 inches high, plastic
poly-type or any other type of highly visible barrier in an open-weave type pattern with
large openings. The type, color and pattern of the fence shall be approved by the Engineer
prior to erection. This fence shall be properly maintained in an upright manner and shall
remain up until final restoration, unless the Engineer directs removal otherwise. Tree
fence shall be supported using T-Post style fence posts with a maximum of 8 spacing. T-
posts must be at least six feet in length, two feet of which must be set in the ground. The
fence shall be attached to posts and secured with a minimum of three nylon locking ties
per post. Utilizing re-bar as a fence post will not be permitted.

The fence shall be installed 18” behind and parallel to the curb and between the curb and
sidewalk. Fence shall be erected on a minimum of three sides with the fourth sidewalk
side being optional. Fence shall be installed at the tree protection zone of the tree or at a
minimum of 8 feet from the center of the tree.
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4, Parking or maneuvering of machinery, stockpiling of materials or any other use will not be
allowed upon unpaved areas within 15 feet of the trunk of trees designated to be protected.

5. Construction area is defined as all areas within 10 feet of any excavation.

6. All work within the “tree protection zone” shall have prior approval of the City Arborist. All
slopes and other areas not re-graded should be avoided so that unnecessary damage is
not done to the existing turf, tree root system, or ground cover.

7. The grade within the “tree protection zone” shall not be changed unless approved by the
Engineer prior to making said changes or performing the work.

8. U-shaped, non-uniform, or other fencing around multiple trees is permitted and
encouraged as approved by the City arborist or Engineer.

9. If excavation is within 5 feet of the trunk of the tree such that protection fencing is not
possible, Contractor shall protect the trunk using boards, as detailed below.

TEMPORARY FENCE shall be used to protect all trees within the public right-of-way of the
project limits or as directed by the Engineer. This work will be paid for at the Contract unit price
per FOOT for TEMPORARY FENCE measured in place.

The Contract unit price per FOOT for TEMPORARY FENCE shall be payment in full for all
materials, labor and equipment required for: providing snow fence as shown on plan details;
and all related work which is not included under other Payment ltems.

When improvements are required within the “tree protection zone”, tree trunk protection will be
required.

C. Tree Trunk Protection:

The Contractor shall provide 2 in. by 8 in. by 8 ft. boards banded continuously around each trunk
to prevent scarring of trees shown on the plans or designated by the Engineer. For multi-stem
trees, saplings, and shrubs to be protected within the area of construction, temporary fencing may
be used for trunk protection

TREE PROTECTION shall be used to protect all trees within the public right-of-way of the
project limits or as directed by the Engineer. This work will be paid for at the Contract unit price
per EACH for TREE PROTECTION measured in place.

The Contract unit price per EACH for TREE PROTECTION shall be payment in full for all
materials, labor and equipment required for: installation of trunk boards in accordance with
Supplemental Standard Specifications; and all related work which is not included under other
Payment ltems.

D. Tree Pruning:
Tree pruning shall consist of pruning branches to protect the health of the tree, protect the canopy
from damage, maintain the structural integrity of the tree, to ensure public safety, and to preserve

the aesthetic qualities of the urban forest, or as directed by the City arborist of Engineer. All
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pruning shall be done according to the current ANSI A300 (part 1) pruning standard. Trees
selected for pruning will be cleaned of dead, diseased, or broken branches, thinned appropriately
to reduce density of branches, raised to provide vertical clearance for pedestrian and vehicular
traffic, and if warranted by species tolerance and specimen needs limbs will be reduced to
promote a central leader and good structure. Pruning to provide clearance over the street will be
allowed up to 14 feet above the pavement. If additional clearance is needed a request in writing
shall be submitted to the City Arborist. All branch pruning to American elm and oak trees will be
done during the dormant season. Dormancy is generally between November and March, but will
vary by year and will be defined the City arborist.

TREE PRUNING will be paid for at the contract unit price per EACH for TREE PRUNING,
which price shall include under pruning branches to provide clearance over the street, to protect
the health of the tree, protect the canopy from damage, maintain the structural integrity of the tree,
to ensure public safety, and to preserve the aesthetic qualities of the urban forest,.

E. Trench by Tree:

Where water services are located in close proximity to a tree, the City’s Public Services Bureau
may request that the contractor hand-dig or use an air-spade (or similarly approved method)
to open an exploration trench to expose a tree’s roots prior to any excavation. Exploration
trenches ordered by Public Services will be measured for payment per EACH for actual
trenches excavated and backfilled to the depth specified. The City arborist will assess the site
when the exploration trench is complete to determine how root pruning will proceed to complete
the project work. Payment for this item shall also include all hand pruning of roots deemed
necessary by the City arborist to protect the health and structural integrity of the tree as part of
the completed work, with no additional compensation provided. This work will be paid for at the
Contract unit price per EACH for TRENCH BY TREE (UP TO 2 FEET DEEP).

Each unit of exploration trenches shall be 1 foot wide and 5 feet in length. The Public Services
Bureau will provide a list of locations that require exploration trenches. These Contract unit
prices shall be payment in full for all labor, materials, and equipment required for: pavement
saw-cutting, removal, and disposal; trench excavation and disposal; protection of existing
utilities and repair of damage to existing utilities.

Where water services are located in close proximity to any public or private tree, and large
roots are cut, the City’s Public Services Bureau may request that the Contractor perform plant
health care, including growth inhibitors, soil amendments, and/or other treatments. These
treatments shall be prescribed by a certified and qualified arborist and follow standards
generally recognized as best practice by industry professionals. PLANT HEALTH CARE BY
TREE to be paid for using the LANDSCAPING ALLOWANCE as directed by the Engineer.

DISPOSAL OF EXCAVATED MATERIAL

This work shall consist of meeting IEPA requirements for the disposal of excavated material
including, but not limited to, clean construction or demolition debris (CCDD), uncontaminated
soil, and/or contaminated soil. Excavated materials must be removed from the site by the end
of each day.

The Contractor will be responsible to provide CCDD and soil fill site operators with all testing
information and fees as required by the IEPA and fill site operators.
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TRENCH BACKEFILL
Add the following paragraphs to Article 208.02:

Water Main
Bedding (4” below bottom of pipe to spring line) — Coarse Aggregate
Trench backfill (spring line to bottom of pavement) — Fine Aggregate

Rigid Sewer
Bedding (4” below bottom of pipe to spring line) - Coarse Aggregate

Trench Backfill (spring line to bottom of pavement) — Fine Aggregate

Flexible Sewer
Bedding (4” below bottom of pipe to 12” above top of pipe) - Coarse Aggregate
Trench Backfill (spring line to bottom of pavement) — Fine Aggregate

Fine aggregate shall consist of sand (natural) gradation FA 6. Stone sand, chats, wet bottom
boiler slag, slag sand, granulated slag sand, or crushed concrete sand will NOT be allowed.

Coarse aggregate shall be crushed gravel or crushed stone gradation CA-7, CA-11 or CA-13.
Gravel, crushed concrete, crushed slag, chats, crushed sandstone, or wet bottom boiler slag will
NOT be allowed.

Case | - Trench Backfill in Paved Areas. Case | applies to excavation in any area which has or
which is proposed to have a permanent type street, sidewalk, curb and gutter, bituminous paved
parking lot, or is within 2 feet of a paved surface. Trench backfilling shall be performed in
accordance with Article 550.07 modified herein. Where backfilling a trench containing a single
longitudinal pipe, the Contractor shall use fine aggregate gradation FA-6 sand (natural). Where
backfilling a trench containing multiple longitudinal pipes (common trench), the Contractor shall
use coarse aggregate gradation CA-7, CA-11, or CA-13 crushed gravel or crushed stone from 4-
inches below the bottom of the lowest pipe to 12-inches above the crown of the highest pipe and
fine aggregate gradation FA-6 sand (natural) from 12-inches above the crown of the highest pipe
to the pavement sub-grade. Granular trench backfill shall be compacted to a minimum of 95%
Standard Proctor Density as per ASTM-D698. Where native subsoils excavated from trenches
meet the gradation, quality, and other requirements of Article 1003.04, this material shall be used
to backfill trenches in lieu of new FA-6 material.

Use of native soil for backfill shall be incidental to the cost of the sewer or water main installation
and no separate payment shall be made. Use of native soils for backfill that has been transported
between different locations on this project shall be incidental to the cost of the sewer or water
main installation unless otherwise approved in advance by the Engineer.

Trenches shall be backfilled with FA-6 sand (natural) granular material or native subsoils meeting
FA-6/quality requirements up to the proposed bottom of the pavement structure within the
standard trench width. The remainder of the trench shall be backfilled as soon as possible with
full-depth temporary aggregate. The temporary aggregate shall be coarse aggregate and shall
consist of gravel, crushed gravel, crushed stone, or crushed concrete. Crushed slag and
grindings from PCC or HMA surface removal operations will NOT be allowed.

When specified by the Engineer, the top of the trench shall also receive temporary asphalt
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surfacing consisting of 3-inches of compacted hot-mix asphalt with a steel drum roller over the
temporary aggregate. The temporary aggregate shall be re-graded and compacted as necessary
to permit the surface of the temporary asphalt to be flush with existing hard-surface pavements.
Temporary asphalt shall be placed and compacted with a steel drum roller as soon as practical
after backfilling the trench and placing the aggregate surface course.

The Contractor shall maintain temporary aggregate and temporary asphalt surfaces free from,
ruts, potholes or other displacements and provide means for dust control until such time as the
permanent pavement is placed. Should settlement occur, the Contractor shall furnish and install
additional temporary paving material to maintain the surface at street grade. Maintenance of
temporary paving shall be incidental to the initial paving operation and no separate payment shall
be made.

Delete Article 208.04 and replace it with the following:

Trench backfill fine aggregate material will be paid for at the contract unit price per CUBIC
YARD for TRENCH BACKFILL furnished and placed between the top of bedding (at spring
line) and the bottom of the pavement structure within the standard trench widths as shown on
the plans. The contract unit price for TRENCH BACKFILL shall be payment in full for all
materials, labor, equipment, transportation and related work required to furnish Case | FA-6
sand (natural). No payment will be made for the hauling, compaction, placement, and testing
of accepted native soils used as trench backfill.

TRENCH BACKFILL required for filling outside the standard trench widths shown on the plans
shall be incidental to storm sewer, water main, relief sewer or combined sewer construction
contract items and no separate payment shall be made.

Trench backfill coarse aggregate material will be paid for at the contract unit price per TON for
POROUS GRANULAR BACKEFILL furnished and placed between the trench subgrade and the
pipe spring line for rigid pipe and to 12” above the top of pipe for flexible pipe.

Temporary aggregate will be paid for at the contract unit price per TON for AGGREGATE FOR
TEMPORARY ACCESS installed as specified in Section 402, as modified herein, and as directed
by and to the satisfaction of the Engineer. Removal and disposal of temporary aggregate will not
be paid for separately but shall be considered as included in the contract.

Temporary HMA surface will be paid for at the contract unit price per TON for TEMPORARY HOT-
MIX ASPHALT. Removal and disposal of temporary asphalt will not be paid for separately but
shall be considered as included in the contract. With approval from the Engineer, there may be
times when temporary cold mix asphalt will be allowed which will be paid for at the contract unit
price per TON for TEMPORARY COLD-MIX ASPHALT.

TOPSOIL FURNISH AND PLACE
Add the following paragraph to Article 211.04:
Topsoil shall be pulverized.

Revise Article 211.07 of the Standard Specifications to read:

Topsoil furnish and place shall be that material obtained from outside the right-of-way or private
property of those locations impacted by the Contract Documents and will be measured for
payment by truck load material delivery ticket displaying volume in cubic yards.

Revise Article 211.08 of the Standard Specifications to read:
36



This work will be paid for at the contract unit price per cubic yard for TOPSOIL FURNISH AND
PLACE.

EXPLORATION TRENCHES
Delete Section 213 in its entirety and replace it with the following:

SECTION 213. EXPLORATION TRENCH

213.01 Description. The Contractor shall excavate exploration trenches as directed and
approved by the Engineer to confirm the locations and/or sizes of existing water and sewer
utilities. Exploration trenches shall be excavated using methods minimizing possible damage to
the utilities. Following completion, trenches shall be backfilled in accordance with Section 208
and temporary paving provided as necessary to the satisfaction of the Engineer. Exploration
trenches dug by the Contractor for his own purposes shall be incidental to construction and no
separate payment shall be made.

213.02 Utilities Encountered. If, during the exploratory excavation process, utilities are
uncovered which cause interference with the Work, the Contractor shall stop all affected work and
immediately notify the Engineer.

213.03 Trenches Requested by Engineer. The Engineer may also request that the Contractor
excavate exploration trenches in the Project area.”

Exploration trenches ordered by the Engineer will be measured for payment per EACH for
actual trenches excavated and backfilled to the depth specified. This work will be paid for at
the Contract unit price per EACH for EXPLORATION TRENCH (UP TO 8 FEET DEEP).

Each unit of exploration trenches shall be up to 5 feet in length. These Contract unit prices
shall be payment in full for all labor, materials, and equipment required for: pavement saw-
cutting, removal, and disposal; trench excavation and disposal; protection of existing utilities
and repair of damage to existing utilities.

Temporary pavement, permanent pavement patching, and any other necessary restoration will
be paid for separately.

SODDING

Add the following paragraph to Article 252.01:

“All grassed areas disturbed by Contractor's operations shall be restored by sodding. To be
acceptable, the sod shall be in a live, healthy condition and be knitted to the soil. Sod shall be
growing in place for forty-five (45) calendar days prior to measurement. Only living sod that is
acceptable will be measured for payment.”

Add the following paragraph to Article 252.02:

“On major roadways (arterial streets, main streets, State and County routes, etc.) sod for public
parkway areas and other areas within 25 feet of public roadways shall be salt-tolerant. The sod
for most residential streets does not have to be salt-tolerant, at the Engineer’s discretion. Sod for
other areas shall be native sod matching the species, color, and texture of adjoining grass areas
as approved by the Engineer.”

Add the following to Article 252.03:
“Sod bed preparation shall include the placement of top soil, including excavating and grading the
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areas to be sodded to a depth of at least 3-inches below a line connecting the top of the curb and
the top of the sidewalk, disposing of the material removed and placing pulverized topsoil on the
space so prepared, raked and ready for sodding. The topsoil shall be free from quack grass and
weeds and shall be approved by the Engineer before placing. One rolling of the entire surface of
the soil shall be made. Existing sidewalks, curbs and trees, and the like, which are not to be
removed, shall be protected from damage during the placement of topsoil.

Add the following paragraph to Article 252.04:

“The Contractor is encouraged to refrain from placing sod during the months of July and August,
when possible within the required construction schedule. No sod may be placed between
November 1 and March 1 unless approved by the Engineer. Regardless of the time of placement
and subsequent climatic conditions, the Contractor shall water sod sufficiently to maintain it in a
healthy condition until accepted by the Owner. Sod shall be in a moist condition at the time of
cutting and shall be kept in a moist condition until it is placed. Sod cut less than 24 hours before
placement is preferred. Sod cut more than 48 hours before placement shall not be used.”

Add the following to Article 252.06:

“The placement of sodding shall consist of preparing the ground surface and furnishing,
transporting, and placing sod and fertilizer required in the sodding operations. Fertilizer having
an analysis of 10-6-4 or having a different analysis but still meeting the 5-3-2 ratio requirements,
shall be applied at such a rate that each acre to be sodded shall receive a total of 160 pounds of
the three nutrients specified in Article 1081.08. The fertilizer nutrient will not be paid separately
but shall be incidental to the cost of sod placement.”

Delete the first paragraph of Article 252.08 and replace it with the following paragraphs:

“Within eight hours after sod has been placed five gallons of water per square yard shall be applied
and the entire surface of sod rolled. Thereafter, on days designated by the Engineer, additional
water shall be applied to sodded areas at the rate of three gallons per square yard. The number
of additional applications shall not exceed ten and these applications will be required within a
forty-five (45) calendar day growing period after the sod has been placed. The cost of this
watering program shall be incidental to the cost of sodding.

The Contractor shall perform additional watering to maintain sod in a healthy condition. The cost
of additional watering shall be incidental to the cost of sodding. Any sodding that does not survive
will be replaced by the Contractor at his own expense.”

Delete Article 252.13 and replace it with the following paragraphs:

This work will be paid for at the Contract unit price per SQUARE YARD for SODDING,
measured in place for the quantity actually installed within the pay limits shown on the plans,
as hereinafter specified, or as directed by Engineer.

Grassed areas to be restored by SODDING include parkways and all other turf areas which
have been disturbed by construction activities.

The Pay limits for grassed areas to be restored by SODDING shall be up to 3-foot of parkway
adjacent to curbs, driveways, sidewalks and alley approaches installed as part of this Project;
up to 10-feet (to a maximum of 5-feet each side of utility centerline, as required) of parkway
disturbed for crossing utility construction; and, up to 16 feet (to a maximum of 8-feet each side
of utility centerline, as required) of the parkway for longitudinal utility construction. The Contract
unit price for SODDING shall be payment in full for all materials, labor and equipment required
for: site preparation; disposal of surplus materials; fertilizers; furnishing, transporting and
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placing sod; stakes; all watering; mowing; replacement of sod which fails to survive through
the establishment period; and all related work required to complete the installation which is not
included under other Payment Items.

Sodding outside the limits shown on the plan or specified due to damage caused by
Contractor's operations or for Contractor's purposes shall be considered incidental to the
contract and no separate payment shall be made.

Preparation of areas to be sodded, rotor tilling and removal/disposal of existing grass, dirt, and
debris, will not be measured or paid for separately but shall be considered as included in this
pay item.

SUBBASE GRANULAR MATERIAL, TYPE B

Add the following paragraphs to Article 311.02:

“The Contractor shall furnish and place 4 inches or greater coarse aggregate conforming to Article
1004.04 and Article 311.05 (Type B) with a gradation number of CA-6 for use as the base course
for all driveways, curb and gutter, as shown on the plans and as directed by the Engineer
(aggregate base course for pavement patching is incidental to the patching pay item).

The coarse aggregate shall be gravel, crushed gravel, crushed stone, or crushed concrete.
Crushed slag and grindings from PCC or HMA surface removal operations will NOT be
allowed.

For existing driveways the existing base materials may be suitable for reuse as determined by the
Engineer. Base course shall be placed on the prepared sub-grade. Temporary aggregate
suitable for reuse as granular subbase will not be paid for separately as Subbase Granular
Material, Type B.”

Delete Article 311.09 and replace it with the following paragraphs:

“This work will be paid for at the Contract unit price per TON for SUBBASE GRANULAR
MATERIAL, TYPE B, or at the Contract unit price per SQ YD for of the thickness specified for
BASE COURSE, CA-6.

The Contract unit price for SUBBASE GRANULAR MATERIAL, TYPE B, and BASE COURSE,
CA-6 shall be payment in full for all materials, labor and equipment required for: site
preparation, including final grading of trench backfill material; supply, initial placement,
compaction and compaction testing of the aggregate base course; and, all related work to
complete the installation which is not included under other Payment Items.

The payment shall be limited to the actual amount of SUBBASE GRANULAR MATERIAL,
TYPE B, installed within the horizontal and vertical payment limits shown on the plans or
specified for curb/gutter, driveways, and at other locations as directed by Engineer (aggregate
base course is incidental to all patching and sidewalk pay items unless otherwise noted on the
plans).”

INCIDENTAL HOT-MIX ASPHALT SURFACING
This work shall consist of the preparation of the base, the application of bituminous priming
material and the construction of the Hot-Mix Asphalt surface for driveway pavements.

The Hot-Mix Asphalt for the Incidental Hot-Mix Asphalt surface shall meet the requirements of
Section 406 of the Standard Specifications for Road and Bridge Construction. Areas where the
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Incidental Hot-Mix Asphalt surfacing will be placed shall have the base primed. The rate of
application of prime will be as specified in Article 406.05.

The Hot-Mix Asphalt mixture may be spread and finished by approved hand methods or a
finishing machine approved by the Engineer.

The Hot-Mix Asphalt mixture shall be rolled and compacted to the satisfaction of the Engineer
with tandem roller meeting the requirements of Article 1101.01 of the Standard Specifications
for Road and Bridge Construction.

This work will be paid for at the contract unit price per ton for "INCIDENTAL HOT-MIX
ASPHALT SURFACING", which price shall include all labor, materials and equipment
necessary to complete the work. Saw cutting and HMA surface removal will not be paid for
separately but shall be considered as included in the contract unit price for incidental HMA
surfacing.

The cost of Bituminous Materials (Tack Coat) will not be paid for separately but shall be
incidental to the unit price per ton for INCIDENTAL HOT-MIX ASPHALT SURFACING.

PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT

Add the following paragraphs to Article 423.02:

“Materials: - Materials for concrete shall be in accordance with Section 420 as applicable. Class
S| concrete shall be used. Forms shall be a minimum of 2” x 8” lumber or its approved equal,
held in place by stakes or braces with the top edges true to line and grade. The aggregate base
course shall be four (4”) inches thick of crushed limestone gradation CA-6 constructed in
accordance with Section 351 of the Standard Specifications. The driveway pavement shall be six
(6”) inches or eight (8”) inches thick. Three-quarter (3/4”) inch thick expansion joint material shall
be placed between the curb and the full width of the proposed driveway. Contraction joints shall
be provided.

Curing and Protection: Curing shall be in accordance with Article 1022.01. Curing compound
shall be Type lll. Protect all surfaces from sun. During hot weather, keep temperature of concrete
below 90 degrees Fahrenheit. During cold weather, keep temperature of concrete between 50
degrees F and 70 degrees F for 3 to 5 days. Protect from frost and rapid drying for 6 days. The
Contractor shall be solely responsible for protecting his work from vandalism. All vandalized
concrete work shall be removed and replaced at the Contractor's expense.”

Delete Article 423.11 and replace it with the following paragraphs:

This work will be paid for at the Contract unit price per SQUARE YARD for PORTLAND
CEMENT CONCRETE (PCC) DRIVEWAY PAVEMENT, of the thickness specified, measured
in place. Payment shall be made for the quantity of pavement actually installed within the pay
limits shown on the Drawings or as directed by Engineer.

The Contract unit price for PCC DRIVEWAY PAVEMENT shall be payment in full for all
materials, labor, and equipment required for: final grading of aggregate base course;
reinforcement, if required; pavement placement, curing, and protective coating; and all related
work required to complete the installation which is not included under other Payment ltems.

PCC DRIVEWAY PAVEMENT installation outside the limits shown on the Drawings due to
damage caused by Contractor's operations or for Contractor's purposes shall be considered
incidental to this work and no separate payment shall be made.
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PORTLAND CEMENT CONCRETE SIDEWALK

Add the following sentences to Article 424.01:

“The Work shall also include adjustments to surface elements such as buffalo boxes, valve
covers, manhole covers, vault covers, etc. to final grades.”

Add the following sentences to Atrticle 424.02:

“Curing shall be in accordance with Article 1022.01. Curing compound shall be Type Ill. Protect
all surfaces from sun. During hot weather, keep temperature of concrete below 90 degrees
Fahrenheit. During cold weather, keep temperature of concrete between 50 degrees F and 70
degrees F for 3 to 5 days. Protect from frost and rapid drying for 6 days.”

Add the following sentences to Article 424.04:
“The Aggregate Base Course required for necessary grading will not be paid for separately and
constructed in accordance with section 351 of the Standard Specifications.”

Add the following paragraphs to Article 424.06:

“Concrete placement must follow article 1020 of the IDOT requirements for break strength and
temperature restrains.Concrete pours shall be ended at expansion or control joints. Partial slabs
shall not be allowed. The surface shall be divided by control joints extending to the depth of the
slab. Control joints shall be tooled first, saw-cut to proper depth and shall be spaced at 5-foot or
other uniform intervals as directed by the Engineer. All edges and intermediate joints of sidewalks
shall be shaped with an edging tool having a 'z inch radius. Surfaces of sidewalks shall have a
light broom finish, except handicapped ramps at intersections, which shall be finished as shown
on the Drawings.

New sidewalk shall be poured within 1 working day of being formed. The forms shall be removed
within 1 working day after the concrete pour and the restoration adjacent to new sidewalk shall be
done with 24 hours after removal of the forms. All low areas shall be filled in to match the
surrounding grades within 72 hours of the sidewalk being poured.

The Contractor shall be solely responsible for protecting his work from vandalism. All vandalized
concrete work shall be removed and replaced at the Contractor's expense”

Add the following paragraphs to Article 424.09:

“The product used for detectable warnings shall be Prefabricated Detectable Warning Panels
(Red Brick), fabricated from galvanized steel, 10-gauge thickness, suitable for wet-set or
surface-applied installation, and shall be provided by a manufacturer approved by the lllinois
Department of Transportation. A list of approved manufacturers of galvanized steel detectable
warning tiles is available through the lllinois Department of Transportation’s Bureau of Design
and Environment manuals and approved products lists.

The galvanized steel detectable warning panels shall be of uniform quality, free from surface
defects, and shall be provided with the specified finish as directed by the Engineer.”

HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH

Add the following sentence to Article 440.01:

“Cold milling will not be allowed prior to the completion of the installation of relief sewers, combined
sewers, storm sewers, or water mains.”

Revise the first sentence of Article 440.04 of the Standard Specifications to read:
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The existing HMA surface and underlying HMA base, PCC base, brick base, or aggregate base
shall be removed to varying depths (nominal depth of 3”) as specified on the plans and/or as
directed by the Engineer with a self-propelled milling machine.

Add the following to Article 440.04:
“HMA Surface Removal, Variable Depth shall include any additional passes of the milling machine
required to remove an existing quarter crown and establish the proposed pavement cross slope
as shown on the plans. These operations shall be considered incidental to the work, and no
separate payment shall be made.”

Delete Article 440.08 and replace it with the following paragraphs:

“This work will be paid for at the Contract unit price per SQUARE YARD for HOT MIX ASPHALT
SURFACE REMOVAL, VARIABLE DEPTH outside of the standard trench width, but within the
payment limits for full-width street resurfacing shown on the plans and/or as directed by the
Engineer.

The Contract unit price for HOT MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH
shall be payment in full for all materials, labor, and equipment required for: planning of
pavement; loading and disposal of milled pavement and aggregate cuttings; sweeping of the
planed surface of fines and dust; and related work required. Measurement for cold milling shall
be based on actual pavement area milled, but shall not include the trench portion if the pipe
trench is located in the milling area.

Cold milling outside the pay limits specified to repair damage caused by Contractors operations
or which have been removed/replaced for Contractor's purposes shall be considered incidental
to the work and no separate payment shall be made.”

PAVEMENT PATCHING

Add the following paragraph to Article 442.01:

“Class B patches shall conform to Section 353-Portland Cement Concrete Base Course and Class
D patches shall conform to Section 355 — Hot-Mix Asphalt (HMA) Base Course. Existing
pavement is to be removed and replaced in accordance with the Drawings. The quantification
sub-types: I, II, lll, and 1V, shall not apply.”

Add the following paragraph to Article 442.04:

“Roadway restoration activities, except installation of final HMA surface course, shall be carried
out such that no more than 1,000 lineal feet of permanent roadway is removed at any one time
for each open-cut pipe installation operation; no more than 1,000 feet of permanent roadway is
removed per active mainline sewer or water main installation crew; and, such that the period that
the permanent roadway removed at any location does not exceed thirty (30) calendar days,
without the approval of the Engineer. In no case, however, shall the total length of permanent
roadway removed exceed 2,500 lineal feet regardless of the number of open-cut sewer or water
main construction operations (active mainline crews) underway.

Installation of final HMA surface shall be completed not later than thirty (30) calendar days after
patch/base course installation. All streets, roads, alleys, and drives disturbed in any construction
year shall be fully resurfaced and restored, including surface course, by November 1 of that
construction year in accordance with Article 108.02 of the Standard Specifications.”

Add the following sentences to the first paragraph of Article 442.05:
“The Contractor shall saw-cut existing pavements to full depth, along the line of the maximum
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allowable trench width as showing on the Drawings. All excavated material including paving bricks
shall be properly disposed of off-site. No drop hammer and/or guillotine-type concrete
breakers/cutters shall be utilized for pavement removal. No earth saw shall be utilized to saw-cut
pavement.”

Add the following sub-paragraph to Article 442.06 Paragraph (a) Subparagraph (2):
“On streets having a concrete base and HMA overlay, PCC concrete base patches will be 2 inches
below existing pavement surface.”

Add the following to Article 442.08 - Class D Patching:

“(e) Hot-Mix Asphalt Mixture for Patching Potholes (Temporary Hot Mix and Cold Mix). This work
shall consist of the removal of loose and broken pavement and the construction of a temporary
HMA concrete patch on the existing roadway to be used to maintain traffic during construction as
specified at locations designated by the Engineer. Between April 15 and December 1, Hot Mix
shall be applied and the HMA mixture shall conform to Section 406. Between December 16 and
April 14, Cold Mix may be used.”

Delete Article 442.11 and replace it with the following paragraphs:

“This work will be paid for at the Contract unit price per SQUARE YARD for CLASS B
PATCHES, SPECIAL; CLASS D PATCHES, SPECIAL; CLASS D PATCHES, SPECIAL -
WIDENING; FULL DEPTH PATCHES, SPECIAL; and FULL DEPTH PATCHES, SPECIAL -
WIDENING of the thickness shown on the Drawings, measured in place. Payment shall be
made for the quantity of patch actually installed within the pay limits shown on the Drawings or
as directed by Engineer.

These Contract unit prices shall be payment in full for all materials, labor and equipment
required for: saw-cutting (full depth), removal, and disposal of existing pavement and sub-base
to proposed subgrade; furnishing, placement and final grading of aggregate base course, new
paving materials and installation; furnishing and installing contraction joints, dowel bars, and
expansion joints as required; finishing and additional reinforcement where required for concrete
pavement; and related work required to complete the installation which is not included in other
Payment ltems.

For Class B and Full Depth Patches, the quantities for payment purposes shall be based on
the maximum allowable width of the trench at the top of the subgrade. This payment width
shall not exceed a maximum dimension as indicated by the details shown on the Drawings.
The length of removal and replacement shall be measured along the centerline of the pipe over
which removal and replacement is made. Length of removal and replacement for all patching
shall include distances through manholes and other structures.

For Full Depth Patches, the payment thickness shall be: 11” PCC thickness to existing
pavement surface elevation as shown on the plans.

Additional pavement removal and replacement beyond the maximum pay widths shown on the
Drawings required to complete the Work or for Contractor's purposes shall be considered
incidental to combined sewer, relief sewer, storm sewer, sanitary sewer, and water main
construction and no separate payment shall be made.

Additional aggregate base course outside the pay limits shown on the Drawings required to
complete the Work or for Contractor's purposes shall be considered incidental to the work and
no separate payment shall be made.”
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STORM (COMBINED) SEWERS

Delete Article 550.01 and replace it with the following:

“550.01 Description. This work shall consist of constructing combined, relief, and storm sewers
of the required inside diameter with necessary fittings and appurtenances.”

Delete Article 550.03 and replace it with the following:

“550.03 Pipe Material Requirements. Pipes used in sewer construction shall be as follows and
as indicated on the drawings. Pipes shall be of uniform material and structural class between
structures:

(a) Combined sewers 4 to 15 inches in diameter and more than 5 feet deep; relief
sewers 4 to 15 inches in diameter and more than 5 feet deep; and sanitary service
connection piping other than specified in Paragraph d following - Poly-vinyl
chloride (PVC) pipe conforming to ASTM D-3034 having joints conforming to
ASTM D-3212. Pipe shall be a solid wall product not thinner than SDR 26 with
minimum stiffness of 115 psi. Where minimum separation requirements between
sewer pipe and water main are not met, the use of Poly-vinyl chloride (PVC) pipe
conforming to AWWA C-900 and rated for 150 psi (DR18) having joints conforming
to ASTM-3139 and ASTM F-477 is required.

(b) Combined sewers 16 to 24 inches in diameter and more than 5 feet deep; and,
relief sewers 16 to 24 inches in diameter and more than 5 feet deep (alternate bid
item) - Poly-vinyl chloride (PVC) pipe conforming to ASTM F-679 having joints
conforming to ASTM D-3212 and a solid wall not thinner than SDR26 with
minimum stiffness of 115 psi may be used in lieu of DR25 pipe at Contractor's
option. Where minimum separation requirements between sewer pipe and water
main are not met, the use of Poly-vinyl chloride (PVC) pipe conforming to AWWA
C-905 and rated for 165 psi (DR25) having joints conforming to ASTM-3139 and
ASTM F-477 is required.

(c) Catch basin and inlet leads; relief sewers 4 to 24 inches in diameter and 5 feet or
less in depth or where indicated on drawings; sanitary sewer service connection
piping crossing under other utilities; and, combined sewers 4 to 24 inches in
diameter where indicated on drawings - Ductile iron pipe conforming to ANSI
21.51 (AWWA - C151); of a minimum thickness Class 52 as designed per ANSI
A21.50 (AWWA - C150) except as designated on the Contract Drawings; tar (seal)
coated per ANSI A21.4(AWWA - C104); and, with push-on joints per ANSI
A21.11(AWWA - C111).”

Add the following paragraphs to Article 550.04:

“The width and depth of trench excavation for all pipes shall be as shown on the Drawings. Along
the proposed pipe alignments indicated on the Drawings, Contractor shall remove the surface
materials only to such widths as will permit a trench to be excavated, which will afford sufficient
room for efficient and proper construction. Where sidewalks, driveways, pavements, and
curb/gutter are encountered, care shall be taken to protect such against fracture or disturbance
beyond these working limits.

Prior to the placement of all pipes, bedding shall be placed on the trench bottom, compacted and
shaped to receive the pipe. Bedding shall consist of crushed gravel or crushed limestone
conforming to CA-7, CA-11, or CA-13 of Section 1004 for RCP and DIP sewers, and ASTM D2321
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Class IB for PVC Sewers. Geotextile filter fabric, Trevira 1114 or equal, shall be provided to
encase the pipe bedding and initial pipe cover in trenches through wet, soft, and/or granular native
soils and elsewhere as directed by Engineer. The geotextile fabric shall be placed as shown on
the Drawings.

The trench shall be excavated to the alignment and depth required and may be advanced up to
50 feet ahead of the pipe laying operation during working periods and up to 20 feet ahead of pipe
laying operations during non-work periods. Trenching operations shall be terminated at the end
of each day's work in locations which do not obstruct roadways, alleys or driveways. In general,
the length of open trench shall not exceed 70 feet from the forward cut to the completely backfilled
trench nor shall more than one street crossing be obstructed by the same trench at any one time.
Open cut excavations shall be reduced to a maximum length of 30 feet for overnight protection.

Roadway restoration activities, except installation of final HMA surface course, shall be carried
out such that no more than 1,000 lineal feet of permanent roadway is removed at any one time
for each open-cut pipe installation operation; no more than 1,000 feet of permanent roadway is
removed per active mainline sewer or water main installation crew; and, such that the period that
the permanent roadway removed at any location does not exceed thirty (30) calendar days,
without the approval of the Engineer. In no case, however, shall the total length of permanent
roadway removed exceed 2,500 lineal feet regardless of the number of open-cut sewer or water
main construction operations (active mainline crews) underway. Roadways shall be reinstated
as soon as possible after sewer and water main installation.

Contractor shall conduct dewatering as necessary to maintain the water table level below the
trench bottom prior to and during pipe laying, jointing and backfiling. The dewatering operation,
however accomplished, shall be carried out so that it does not destroy or weaken the strength of
the soil under or alongside the trench.

Contractor shall divert all sanitary flow around the construction area by means of flumes or
temporary by-pass pumping systems. Pumping shall be sufficient such that no backing up of
sanitary flow will occur. Contractor shall be responsible for all damage resulting from negligence
in creating restrictions to flow within the sewer system. Contractor shall not interrupt the flow from
individual sanitary services for more than four hours. Sanitary flows shall not be diverted into
catch basins or relief sewers.

Open-cut trenches shall be supported as required to fully protect life, existing utilities, adjacent
structures, pavements, and the Work. Trench support is an integral part of the Contractor's means
and methods. The Contractor shall employ the services of a registered (lllinois) Structural
Engineer, registered (lllinois) Professional Engineer, Geotechnical Engineer, and other
professionals as necessary to prepare designs of support systems. The support systems shall
conform to Federal laws, State laws and municipal ordinances. The minimum protection shall
conform to the recommendations in O.S.H.A. Safety and Health Standards for Construction. A
sand box or trench shield may be used as permitted by O.S.H.A.

For sewers located in unpaved areas, augering construction shall be made where the sewer
passes within a distance of tree diameter times 8 or 8 feet, whichever is greater, from trees. For
sewers located in paved areas, augering construction shall be made where the sewer passes
within a distance of tree diameter times 5 or 8 feet, whichever is greater, from trees. The auger
shall be approximately 6 inches larger than the outside diameter of the pipe bell and extend not
less than 10 feet or as shown on drawings, whichever is greater, from the base of the tree in both
directions. The annular space between pipe and auger wall shall be filled with granular material.
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Augering work shall be considered incidental to the construction of sewers and no separate
payment shall be made.”

Delete the first paragraph of Article 550.05 and replace it with the following:

“Sewers designated on the Drawings to be abandoned shall be filled with Controlled Low-Strength
Material (CLSM), unless otherwise specified by the Engineer. CLSM shall meet the following
requirements:

(a) Materials. CLSM shall consist of a mixture of Portland cement, fly ash, fine
aggregate, and water proportioned to provide a backfill material that is self-
compacting and capable of being excavated with hand tools if necessary at a later
date. All materials shall meet the following requirements:

Portland Cement, Type | Section 1001
Water Section 1002
Fine Aggregate (Natural Sand) Section 1003.02
Fly Ash Section 1010.02

(b) Proportioning. Materials for CLSM shall be proportioned as follows:

Portland Cement 50 Ibs.

Fly Ash 300 Ibs. (if Type F) or 200 Ibs. (if Type C)
Fine Aggregate (Saturated Surface Dry) 2900 Ibs.

Water 45-65 gallons

These quantities will yield approximately one cubic yard of CLSM of the proper consistency. The
flowability shall be observed by the Engineer and the water content adjusted within the specified
limits to produce desired results. The CLSM shall be ready-mixed as specified in Section 1020.11
of the Standard Specifications. Sufficient mixing capacity shall be provided to permit the CLSM
to be placed without interruption. The mixer drum shall be completely emptied prior to the initial
batch of CLSM to ensure that no additional cement fines are incorporated into the mix.

(c) Placement. The CLSM shall be discharged directly from the truck into the space
to be filled, or by other methods approved by the Engineer.”

Add the following paragraphs to Article 550.06:

“Laying of sewer pipe shall be accomplished to line and grade in the trench only after it has been
dewatered and the foundation and/or bedding have been prepared. Mud, silt, gravel, and other
foreign material shall be kept out of the pipe and off joint surfaces. All pipe laid shall be retained
in position so as to maintain alignment and joint closure until sufficient backfill has been completed
to adequately hold the pipe in place.

Pipe alignment shall not deviate by more than 0.5 inch or 0.25 inch per foot of diameter, whichever
is greater, from true vertical alignment; or 2.0 inches or 0.5 inch per foot of diameter, whichever is
greater, from true horizontal alignment, prior to and following placement and compaction of
backfill. Sewers found to vary from these alignment criteria shall be excavated and relayed or
otherwise corrected as approved by the Engineer.

Contractor shall check line and grade of each pipe section installed with laser beam; and, in the
event they do not meet specified limits described hereinafter, the work shall be immediately
stopped, the Engineer notified, and the cause remedied before proceeding with the Work.
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Installation of PVC sewers shall conform to ASTM D2321. After installing any sewer on the
bedding and the joint made, backfilling to one foot above the crown of the pipe shall be placed to
form a granular encasement. The pipe shall be laid so that it will be uniformly supported for the
entire length of its pipe barrel fully bearing on the aggregate cradle. No blocking of any kind will
be permitted to adjust the pipe to grade.

All branch sewer connections shall meet the structural, jointing, and water-tightness requirements
for the mainline pipe to which they are made. Break-in-connections will not be allowed.
Connections of pipe 18-inches in diameter or smaller to RCP may be made using cast-in or cored-
in flexible couplings meeting ASTM C-923, or precast wye or tee fittings as approved by Engineer.
Connections of pipe larger than 18-inch diameter to RCP shall be with pre-cast wye or tee fittings
as approved by Engineer. Connections to PVC or DIP shall be made using factory-made wye or
tee fittings. Tapping saddles may NOT be used for connections to PVC pipe. Connections may
be tees or wyes at Contractor's option, unless shown otherwise on the Drawings.

Plugs for pipe branches, stubs, or other open ends, which are not to be immediately connected,
shall be made of an approved material and shall be secured in place with a joint comparable to
the main line joint. Stoppers may be of an integrally cast breakout design.

Shear resistant couplings as manufactured by Fernco Inc. or approved equal shall be used for
connections of new pipe to existing pipe, and where dissimilar pipe and joint materials are
encountered. Connections may not be made with only stainless steel shear rings. An associated
bushing is required at all connections.”

Add the following paragraphs to Article 550.07:

“Covering of the pipe to a depth of one-foot over the top of the pipe shall be performed by a
method which assures that materials fill and support the haunch areas of the pipe, encasing the
pipe to the limits as indicated. The aggregate shall be placed in layers not exceeding six inches
(6”) in thickness and carried up at the same levels on both sides of the pipe. Each layer shall be
thoroughly compacted and tamped under and around the pipe.

Cover and backfill shall be compacted in accordance with Method 1 or Method 3, and shall
achieve a Standard Proctor Density of not less than 95 percent as tested in accordance with
Section 106. To facilitate compaction by Method 3, the Contractor shall provide a well point/pump
system, sump pits and pumps, or other proactive procedures approved by the Engineer for
extracting the water used for backfill compaction from the pipe bedding material. The spacing
between extraction points shall be sufficient to assure adequate water velocities for the jetting
process and to assure that the backfill and/or bedding will not become over-saturated such that
compaction is lost. In any case, jetting water extraction points shall be located not more than 400
feet apart.

Following completion of the backfilling process, the final layer of backfill shall also be inundated
with water in accordance with Method 2. The Contractor shall repair any subsidence which occurs
prior to paving by adding additional backfill material and compacting in accordance with Method
1.

Contractor shall repair any subsidence greater than 174 inches which occurs following paving by
removing paving, installing additional backfill, compacting in accordance with Method 1, and re-
installing paving. Contractor shall repair any subsidence 3-inches or less which occurs following
base course paving by installing additional leveling binder immediately prior to installation of the
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bituminous surface course. Contractor shall repair any subsidence, which occurs following
installation of bituminous surface course by installation of additional surface course. The unsettled
pavement surrounding the subsidence area shall be milled to a depth of 1%z inches for at least the
full lane width each way of the subsidence transverse to the direction of traffic and 20-feet each
way of the subsidence longitudinal to the direction of traffic.

Concrete pavement displaced more than 'z inch by subsidence shall be removed and replaced
to the nearest contraction joints, expansion joints, curbs, or transitions to other pavement types,
as applicable. The cost of correcting subsidence, including additional paving, shall be borne by
the Contractor at no additional cost to the Owner, whether that subsidence is caused by the
Contractor's failure to adequately compact backfill or otherwise perform the Work, or is inherent
in the construction methods utilized, including tunneling.”

Add Article 550.11 which shall read as follows:

“Contractor shall be responsible for all on-site and off-site testing for the Work performed under
this Section. Contractor shall retain the services of an independent certified testing laboratory to
perform all testing. All testing shall be in accordance with Section 106 of this Specification and
the Standard Specifications. Copies of all on-site and off-site test reports shall be submitted to
the Engineer. Certified test reports will be acceptable for material proposed to be incorporated
into the Work; however, final acceptance will be based on the material as it is actually incorporated
into the Work. Testing shall including the following:

Pre-construction and Post-construction Sub-surface Videotaping. Prior to commencing
construction and following completion of construction, Contractor shall conduct a closed-circuit
internal television inspection of existing mainline combined, storm and sanitary sewers along the
routes of the proposed relief sewer, combined sewer, and water mains. The purpose of the
televising is to document the condition of the existing sewers prior to the start of the construction
and any change in condition, which occurs as a result of construction. Following completion of
sewer and water main installation, infiltration/exfiltration testing, backfill compaction testing, and
deflection testing, but before final restoration and placing sewers in service, the Contractor shall
conduct an internal television inspection of all new mainline sewers 48 inch in diameter or smaller.
Inspection of new mainline sewers shall be performed in the presence of the Engineer.

The closed circuit camera and other televising equipment used shall be specifically designed for
sewer line inspection. The camera shall be cable drawn. The camera shall be high-resolution
color and shall be equipped with a lighted, pivoting head to view branch connections. For sewers
24-inches and larger, the camera shall be mounted on an appropriately sized skid so that the
camera is centered in the sewer. Camera pull speed through the mainline pipe shall not exceed
30 feet per minute, the camera should be paused at every connection, and the camera panned
to view the full interior of the connection. Crawler-type cameras shall not be used unless the
sewer cannot be televised using cable drawn equipment, such as dead-end sewers or sewers so
obstructed that pulling cables cannot be installed. If, during the internal inspection, the camera
cannot pass through the entire sewer from a single set-up, the sewer internal inspection shall be
completed using a reverse set-up from an adjacent manhole. If the sewer cannot be inspected
over the remainder of its full length using the reverse set-up, Contractor shall notify the Engineer
immediately while the camera remains in the sewer.

Contractor shall record the internal inspection on DVD format. Each DVD made shall be labeled
"City of Evanston, 2026 Annual LSLR Project” and shall be consecutively numbered. An index of
each videotape shall be provided which includes tape number, street/alley location (including
names of end-blocks), beginning manhole number, ending manhole number, length of sewer,
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diameter of sewer, beginning and ending tape counter numbers. Contractor shall utilize the
Owner's manhole numbering system (available through Engineer) to identify the existing sewer
sections televised. For post-construction inspection of new sewers, the manhole numbering
system shown on the Drawings, prefaced by "2026 Annual LSLR Project" or other project
designation, shall be utilized. The upstream manhole number, downstream manhole number and
footage from beginning manhole shall be superimposed on the video image.

Contractor shall also prepare a written report for each section of sewer televised. Each report
shall be labeled "2026 Annual LSLR Project" and shall be coordinated with the DVD. For each
sewer section televised, the report shall include: date of inspection, videotape reference number
including counter readings, street location (including names of end-blocks), beginning manhole
number, ending manhole number, length of sewer, diameter of sewer, and pipe material. The
report shall note the locations (as a distance from the beginning manhole) the locations,
orientations (o'clock position) and appropriate size parameters of: service and other connections;
pipe defects, such as cracks, offsets, sags, deformations and break-in connections; water
infiltration; mineral, grit, and grease build-ups; root intrusions; and, other irregularities.

Backfill Compaction. During the installation of Case | backfill material, the Contractor shall
conduct density testing specified in Article 550.07 in accordance with Section 106. The cost of
testing shall be incidental to storm sewer, water main, relief sewer and combined sewer
installation and no separate payment shall be made.

Infiltration/Exfiltration Testing. Contractor shall conduct infiltration testing of each manhole-to-
manhole section of relief sewer after the pipe is installed and backfilled, but before street paving
operations commence. If Contractor elects to compact backfill by jetting (Article 550.07 - Method
3), then the infiltration test shall be performed during the jetting operation. Where the depth of the
ground water is less than 24 inches over the crown of the pipe at the upstream section to be
tested, an exfiltration test shall be used in place of an infiltration test.

Infiltration tests shall be made by measuring the flow of infiltrating water over a calibrated weir set
up in the invert of the sewer. Personnel for reading flow measuring devices will be furnished by
the Engineer, but all other labor, equipment, material and water, including gauges and meters,
will be furnished by the Contractor.

Exfiltration tests shall be made by bulk-heading the section to be tested and completely filling the
subject sewer. The bulkheads shall be watertight and shall be adequately braced to withstand
the head of water pressure that will be applied in the testing process. As such, the Contractor
shall employ the services of a Registered (lllinois) Structural Engineer for bulkhead and bulkhead
bracing design. The exfiltration test shall be conducted by filling the sewer to a level four feet
above the crown of the sewer in the manhole at the upper end of the section being tested. The
rate of flow required to keep this required level will be the exfiltration. Tests shall be conducted
for at least two hours.

No additional pipe shall be laid until the infiltration/exfiltration test on each manhole-to-manhole
section of pipe meets specified limits following:

Exfiltration: 100 gallons per day per inch of pipe diameter per mile of sewer.
Infiltration: 100 gallons per day per inch of pipe diameter per mile of sewer.
No visible leaks which endanger the pipe or surrounding bedding/ backfill.

If the specified infiltration/exfiltration limits are exceeded, the Contractor shall televise or internally
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inspect the sewer in the presence of the Engineer to identify the source(s) of the leakage.
Contractor shall immediately make all repairs and/or replacements necessary to achieve the
specified infiltration/exfiltration limits. After all repairs are made, the Contractor shall again make
an infiltration or exfiltration test. All costs of internal inspection to locate leakage sources, other
testing and pipe correction shall be borne by the Contractor at no additional cost to the Owner.

Deflection Testing. For PVC pipes, a deflection test shall also be performed as described in the
Standard Specifications for Water and Sewer Construction in lllinois. The maximum permitted
deflection shall be 5 percent. Those pipe sections failing deflection testing shall be corrected by
re-excavating the pipe, allowing the pipe to return to its circular cross-section (or replacing the
pipe if necessary), and replacing the pipe cover and backfill. Devices that generate internal
pressures or vibrations shall not be used to correct pipes failing the deflection test. The cost for
defection testing and pipe correction shall be incidental to the prices bid for Sewer ltems. No
additional payment will be made for deflection testing or correction of defects located.”

Internal Television Inspection: Following completion of open-cut sewer installation,
infiltration/exfiltration testing, backfill compaction testing, and deflection testing, but before final
surface is installed, the Contractor shall conduct an internal television inspection of all mainline
sewers installed. The television camera used shall be high resolution color, shall be equipped
with a revolving head capable of viewing up service connections, and shall be equipped with a
footage counter which records on the videotape. For televising pipes 54-inches and smaller, the
camera shall be stopped at each lateral connection and the camera head rotated to give a full
view of the interior of the lateral. DVD format shall be made of the internal inspections and given
to the Owner. The cost of televising the Relief Sewer, Combined Sewer, Storm Sewer, Sanitary
Sewer, shall be considered incidental. No additional payments will be made for this work.

Delete Article 550.09 and replace it with the following paragraphs:

“‘Measurement of sewers shall include all straight sections of pipe and all bends and other
fittings, including wyes, tees, reducers and rubber check valves actually installed. The
measurement for relief and combined sewers of the materials and sizes specified shall not
include the distance through base tee manholes, other manholes, and drop structures. In the
case of cast-in-place structures, the distance not included in relief and combined sewer
measurement shall be the length from outside of the structure wall on the upstream side of the
structure to the outside of the structure wall on the downstream side of the structure as shown
on the Drawings. In the case of precast structures, the distance not included in relief and
combined sewer measurement shall be the distance between the first joints in standard pipe
sections upstream and/or downstream of the structure. Measurement and payment for
manholes, base tee sections and other structures shall be made under the appropriate
Payment ltems for these structures.”

Delete Article 550.10 and replace it with the following paragraphs:

“Installation of storm sewers, relief sewers, and combined sewers shall be paid on a Contract
unit price basis per LINEAR FOOT for sewer of the diameter, material, and strength class
specified. Payment items are defined below for the various sizes, classes, and materials used,
including RCP (reinforced concrete pipe), DIP (ductile iron pipe), and PVC (poly-vinyl chloride)

pipe.

The Contract unit prices for RCP, DIP, and PVC sewers shall be payment in full for all materials,
labor, and equipment required for: site preparation, including removal, replacement and/or
repair of fences and other site objects; trench excavation, including removal and disposal of
existing sewer pipes, structures, and excess excavated materials; protection, support and
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repair of damage to existing utilities; support of trench walls, including shoring and bracing;
dewatering of trenches; temporary pumping of flows in existing and new sewers; sewer pipe,
including fittings, fittings as necessary to reconnect catch basin outlet leads, risers, adapters,
couplings, collars and other components; connection of existing sewers to the proposed sewer;
abandonment of existing sewers where called out on the Drawings, including filling and
placement of required plugs; bedding placement and compaction to one foot above the top of
the pipe; backfill placement, compaction and compaction testing; infiltration/exfiltration testing
of sewers; internal television inspection of all pipes; deflection testing of sewers; correction of
defects; and, other related work required to complete the installation which is not included
under other Payment Items.

The Contract unit price for RCP, DIP, and PVC sewers shall include: combined sewer repairs
where shown on the Drawings.

These items shall not include the costs of installations and adjustments of sanitary and water
services, which shall be paid for in accordance with the appropriate Payment Items.
Adjustment of other existing house service utilities, including gas, electric, cable TV and
telephone services, shall be considered incidental to the work and no separate payment shall
be made.

Roadway, sidewalk, driveway, and curb/gutter removal/replacement outside the pay limits
shown on the Drawings required for completion of the work or for Contractor's purposes shall
be incidental to combined sewer, relief sewer, storm sewer, and sanitary sewer construction
and no separate payment shall be made.

Pre and Post Construction Sub-Surface Videotaping shall be paid for at the Contract unit price
per FOOT of sewer for PRE AND POST CONSTRUCTION SUB-SURFACE VIDEOTAPING
of existing combined and storm sewers on streets in which tunnels, relief sewers, and water
mains are proposed, at locations as specified, where not covered by other payment items, and
at other locations as directed by Engineer. The Contract unit price shall be payment in full for
all materials, labor, and equipment required for: traffic control; cleaning of existing sewers
(jetting); internal videotaping existing mainline combined sewers and storm sewers, including
reverse set-ups, retrieving stuck televising equipment or repairing of sewers damaged by the
televising effort; providing one copy of the videotapes (DVD format) and reports to the Owner
and other related work required. This item will be measured for payment separately for pre-
construction and for post-construction footage.

Sub-surface videotaping will be required before the start of construction and will also be
required following completion of the construction (but prior to installation of the bituminous
surface course).

The quantity shall not include pre-construction or post-construction videotaping for: sewer liner
installation, new relief sewer installation, new storm sewer installation, and new combined
sewer installation, all of which shall be considered incidental to the Contract.”

WATER MAIN

Add the following to Article 561.01:

"Where shown on the Drawings, Line Stopping shall be performed. This work shall involve the
placement of a self-contained hydraulic unit within an operating water main for the purpose of
installation of a valve and/or other connection with the existing system without interruption of
service."
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Add the following to Article 561.02:
(a) All materials shall be Made in America.

(b) Line Stops. The line-stop unit shall be a self-contained hydraulic (hand pump operated)
ram. The line-stopping device shall be of such a design that, when hydraulic pressure is applied,
the bladder will expand and conform to the I.D. of the pipe and tuberculation inside the main (if
any) will be moved outside of the sealing area.

The line-stop shall be of the 'Short Stop' variety, which will require removing only the top of the
pipe during the operation. All fittings shall employ an I.D. thread, screw-type engagement together
with O-Ring seal for bubble-tight completion. After insertion of plug, a screw-on cap will be used
and bolted down. The system shall be capable of containing a water pressure of 150 psi. The
line-stopping system shall be Hydro-Stop or approved equal. Line-stop sleeves shall be Style
"Evanston Sleeve Total Seal" Extra Heavy Duty as manufactured by Hydro Stop or equal.

(c) Fasteners. Stainless steel bolts will be used on all fittings or mechanical joints.

(d) Fittings. All fittings furnished shall be ductile iron conforming to AWWA Standard for
Ductile Iron Compact Fittings C153, 350 psi rating. Fittings shall be mechanical joint and shall be
equipped with Mega-Lug or equal joint restraining glands. Restraining glands which rely on the
bearing of screw-points on the water main wall shall not be utilized. All fittings shall be
cement-mortar lined inside and bituminous-coated outside, in accordance with Sec. 51-8 - ANSI
A21.51 (AWWA C104 and C151).

(e) Valves. Gate valves and tapping valves with sleeve and cut in-valves 24-inches and
smaller in size shall be resilient wedge mechanical joint type, manufactured to meet or exceed
the requirements of AWWA C515, latest revision. Gate valves larger than 24-inches in size shall
be of double disc type to meet AWWA C500 requirements and shall be in accordance with the
following specifications:

i. Valves shall be Waterous Series 2500 or approved equal and shall have the manufacturer
and year cast on the body with raised letters.

i Valves shall have an unobstructed waterway equal to or greater than the full nominal
diameter of the valve. The sealing mechanism shall consist of a cast iron gate having a vulcanized
synthetic rubber coating. The resilient sealing mechanism shall provide zero leakage at the design
water pressure of 150 psi when installed with the line flow in either direction. All valves are to be
tested in strict accordance with AWWA C515 or AWWA C500.

i Valves shall have non-rising stems made of cast, forged, or rolled bronze shown in AWWA
C515. Two stem seals shall be provided and shall be of the O-ring type.

iv. Valves shall be equipped with cast iron operating nuts and shall be secured to the stem
with stainless steel bolts. Valves shall turn counterclockwise, or left (looking downward at the
operating nut) to open.

V. The valve body, bonnet and cover shall be cast iron ASTM A126, Class B. All internal

and external surfaces shall be coated with epoxy to a minimum thickness of 4 mils. Bonnet bolts
shall be stainless steel.
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4] Fire hydrant with auxiliary valve and valve box. Hydrants shall conform in all respects to
the American Water Works Association Standard C502 latest revision and shall meet the following
specifications:

i. Hydrants shall be Waterous Pacer. The hydrant shall have a breakaway flange at the
ground line and shall be for five and one-half (5-7%) or six (6) feet of cover as appropriate. Hydrant
size shall be 5-%4 inch valve opening with a 6-inch mechanical joint inlet connection. Stem seals
shall be "O-Ring" type. Hydrants shall be equipped with drain outlets. Finish color above the
ground line shall be red. Note red color shall extend at least 6-inches below the intended ground
line. Hydrant shall be installed such that the breakaway flange is installed within two (2) inches of
the finished grade. The breakaway flange must not be buried. All buried bolts shall be stainless
steel. Hydrant extension is allowed to adjust to minimum grade requirements.

i. Hydrants furnished shall be for buried installation with two 2 %2 inch hose connections and
one 4-inch pumper nozzle, National Standard Threads. Operating and outlet nozzle cap nuts
shall be of pentagon shape in conformance with Section 3.2.9.8 of AWWA Standard. Suitable
nozzle caps, gaskets, and chains shall be provided. Hydrants shall come with one piece
weathershield operating nut.

iii. All auxiliary valves used for hydrant installation shall be in conformance with the
specifications of AWWA C515. Valve boxes used for auxiliary hydrant valves shall be 5-V4-inch
shaft diameter with cover marked "WATER". All boxes shall be F-2450 as manufactured by
CLOW CORP, Tyler 6850-664S or approved equal. The auxiliary valve shall be installed 2 feet
from the fire hydrant or as specified by the Engineer.

iv. Where existing fire hydrants are being replaced, the replacement shall include removal of
all existing hydrant components, including: the existing connection to the water main, the water
main to the hydrant, hydrant valve, valve box and hydrant. Care shall be exercised in the removal
of the existing hydrant and valve such that they are not damaged. The existing valve and hydrant
shall be stored by the Contractor to the end of the Project or other time during the Project
designated by the Owner, at which time it shall be delivered to the Owner.

Installation of New or Replacement Fire Hydrant shall include all new components, including: tee
fitting equipped with Mega-Lug or equal joint restraining glands at the water main, extensions or
reduction in height, 6-inch DIP hydrant water supply main from the tee, auxiliary hydrant valve,
valve box and hydrant. Hydrants shall come with one piece weathershield operating nut.
Replacement components shall conform to all applicable specifications presented in Section 561.
In order to achieve the required hydrant height from the ground surface shown on the drawings
for replacement hydrants, a Gradelok, or equal, adjustable pipe offset shall be used, if necessary.

V. All new fire hydrants installed mid-block shall be installed on the property line between two
adjacent properties. New fire hydrants shall be covered with a burlap bag until they are placed in
service. Existing fire hydrants which are taken out of service with the existing water main shall be
covered with a burlap bag until they are removed.”

Vi. Use of same class pipe material with main line is required on each proposed hydrant
location. (If water main line is class 52, use class 52 for hydrant run).

(@) Ductile Iron Pipe Water Main. All ductile iron pipe shall be thickness class 52 in
accordance with AWWA Standard Specifications for Ductile Iron Pipe, External
Zinc-Based Coated, centrifugally cast in Metal Molds for water or other

53



Liquids - AWWA -C151 latest revision. Coating: The exterior of ductile iron pipe
shall be coated with a layer of arc-sprayed zinc per ISO 8179. The mass of the
zinc applied shall be 200 g/m2 of pipe surface area. A finishing layer topcoat shall
be applied to the zinc. The mean dry film thickness of the finishing layer shall not
be less than 3 mils with a local minimum not less than 2 mils. The coating system
shall conform in every respect to ISO 8179-1 "Ductile iron pipes - External zinc-
based coating - Part 1: Metallic zinc with finishing layer. Second edition 2004-06-
01." The whole of the above Specifications shall apply. The pipe shall be furnished
with push-on joints. All pipe shall be cement-mortar lined inside and
bituminous-coated outside, in accordance with Sec. 51-8 - ANSI A21.51 (AWWA
C104 and C151). All ductile iron pipe must be clearly marked by the manufacturer
to indicate pipe classification or pipe thickness. Unmarked pipe will not be
accepted.

Viton gaskets may be required at project locations as determined by additional
environmental testing conducted by the contractor prior to the start of construction
and as approved by the Engineer.

(b) Tapping Sleeves and Valves. For water main extensions and water services
greater than 2-inch, tapping sleeves are required which shall be CST-EX "Total
Seal" Extra Heavy Duty all stainless steel tapping sleeve with drop-in stainless
steel bolts and nuts as manufactured by Cascade Waterworks Manufacturing or
equal. Tapping valves shall be as specified under Article 561.02 Subparagraph
(c.) and shall be secured using stainless steel T-bolts and nuts. Tapping sleeves
shall be located a minimum of two feet clear distance from any existing joint or
fitting.

(c) Foster Adaptor. The device shall be Infact Corporation FOSTER ADAPTOR or
equal, incidental to various pay items. Mechanical joint (MJ) valves and fittings
shall be connected using a bolt-through positive restraint mechanism
manufactured of U. S. A. ductile iron conforming to ASTM A536, 65-45-12. The
positive restraint device shall connect the valves and/or fittings at a linear
distance not to exceed three (3) inches and without attachment to pipe. The
device shall come complete with all accessories, including standard styrene
butadiene rubber (SBR) MJ gaskets conforming to the latest revision of AWWA
C111/ASTM F-477 and weathering steel (Corten) bolts conforming to AWWA
C111/A21.11 and ASTM A242. Nuts for 3 through 12-inch sizes shall be SAE
Grade 5 steel with black oxide coating. Nuts for 14-inch and larger adaptors
shall be heavy hex Corten steel conforming to ASTM A242. Sizes 3-12-inch of
the bolt-through MJ positive restraining device shall be supplied with an NSF 61
asphaltic seal coating in accordance with ANSI/AWWA C104/A21.4. Sizes 14-
36-inch shall be supplied with NSF 61, 7-mil. fusion bonded epoxy conforming
to AWWA C116/ A21.16-09 as well as the coating, surface preparation and
application requirements of ANSI/AWWA C550. For sewer installations, the
device shall be supplied with 40-mil Protecto 401 epoxy. [Epoxy coating, blue
Teflon® coated, and stainless steel hardware are available for all sizes.] The
device shall be used with standard mechanical joint fittings (AWWA C110 or
C153) and valves.

Shop drawings for water system components shall be submitted for approval as soon as possible,
but not less than thirty (30) calendar days prior to the time when the components are intended to
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be installed.”

Add the following additional sentences to Subparagraph (a) of Article 561.03:

"The trench shall have a flat bottom conforming to the grade to which the pipe is to be laid, and
provided with a minimum of 5-feet, 6-inches of cover. Provide pipe insulation if cover is less than
5-feet (Incidental to various pay Items). Along the proposed pipe alignments indicated on the
plans, the Contractor shall remove the surface materials only to such widths as will permit a trench
to be excavated, which will afford sufficient room for efficient and proper construction. Where
sidewalks, driveways, pavements, and curb/gutter are encountered, care shall be taken to protect
such against fracture or disturbance beyond these working limits.

Prior to the placement of all pipes, bedding shall be placed on the trench bottom, compacted and
shaped to receive the pipe. The pipe shall be placed as shown in the plans. Any part of the trench
excavated below the grade shall be corrected with approved material, firmly compacted. Where
the Contractor must excavate below the plan grade indicated because of unforeseen conditions,
all additional excavation and backfilling will be considered incidental to the Contract. In some
instances, trees, shrubs, utilities, sidewalks and other obstructions may be encountered, the
proximity of which may be a hindrance to open-cut excavation for installation of water mains and
appurtenances. In such cases, the Contractor shall excavate by means of auger in order to protect
such obstructions against damage. Augering work shall be performed in accordance with the
clearances and procedures specified in Article 550.04."

The trench shall be excavated to the alignment and depth required and may be advanced up to
50 feet ahead of the pipe laying operation during working periods and up to 10 feet ahead of pipe
laying operations during non-work periods. Trenching operations shall be terminated at the end
of each day's work in locations that do not obstruct roadways, alleys or driveways. In general, the
length of open trench shall not exceed 70 feet from the forward cut to the completely backfilled
trench nor shall more than one street crossing be obstructed by the same trench at any one time.
Open cut excavations shall be reduced to a maximum length of 30 feet for overnight protection.

Open-cut trenches shall be supported as required to fully protect life, existing utilities, adjacent
structures, pavements, and the Work. Trench support is an integral part of the Contractor's means
and methods. The Contractor shall employ the services of a registered (lllinois) Structural
Engineer, registered (lllinois) Professional Engineer, Geotechnical Engineer, and other
professionals as necessary to prepare designs of support systems. The support systems shall
conform to Federal laws, State laws and municipal ordinances. The minimum protection shall
conform to the recommendations in O.S.H.A. Safety and Health Standards for Construction. A
sand box or trench shield may be used as permitted by O.S.H.A.

Add the following subparagraphs to Article 561.03:

(c) Notification. Wherever construction activities will disrupt water mains and/or individual
water services, the Contractor shall develop a work plan for limiting the extent and duration of the
disruption. This work plan shall be submitted to the City of Evanston Ultilities Department for
review and approval not less than two weeks before the planned disruption. No disruption will be
permitted until said work plan has been reviewed and approved.

In addition, it is the responsibility of the Contractor to directly notify the City of Evanston Ultilities
Department, affected customers, and, if fire hydrants are affected, the City of Evanston Fire
Department not less than 48-hours in advance of the start of the disruption, advising them of the
planned time and duration of the disruption. Each disruption to the mainline system; an individual
service; or, group of services, when they are being transferred to a new water main in a single,
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staged construction operation, shall be considered a separate occurrence, for which notification
shall be provided. The Contractor shall also directly notify the City of Evanston Utilities Division
not less than 48-hours in advance of mainline pressure-testing and disinfection operations. In
cases where construction activities will require operation of water main valves, the City of
Evanston Utilities Department will be responsible for the operation of the valves.

(d) Installation. All pipe laying and the making of all joints shall be done strictly in accordance
with manufacturer's directions and in accordance with AWWA C600 "Installation of Ductile Iron
Water Mains and Their Appurtenances". Mechanical joint fittings shall be spaced a minimum of
2 feet apart. The Contractor shall be responsible for achieving the water-tightness specified. The
method of handling and of placing pipe in the trench shall not damage the pipe. Pipe interiors
shall be kept clean and the exposed ends of the pipe in the trench shall be closed by suitable
watertight bulkheads at all times when pipe-laying is not actually in progress. Abrupt changes in
pipe alignment shall be accomplished by use of appropriate fittings as shown on the Drawings.
Wherever long horizontal or vertical curves are shown on the drawings, the pipe may be laid to
such curves by uniformly deflecting the pipe joints along the arc of the curve to form a smooth
radius. Pipe deflection shall not exceed one-half the maximum allowable joint deflection
recommended by the pipe manufacturer. A temporary plug/cap or watertight protection is required
for the end of pipe at the end of any working days and is considered incidental.

All required valve box extensions shall be made so that the top section is a minimum 2 feet in
length. Blocking at bends, tees, caps, hydrants and valves shall be of poured Class Sl concrete,
a minimum of 12" thick, placed between solid ground and the fitting, and shall be anchored in
such a manner that pipe and fitting joints will be accessible for repairs.

New and relocated fire hydrants shall be placed a minimum of three feet from the back of the curb
unless otherwise directed by the Engineer. All fire hydrants on new mains shall be covered with
burlap bags until such time that the Owner notifies the Contractor that the burlap bags shall be
removed."

Add Article 561.06, which shall read as follows:

Hydrostatic Tests. Hydrostatic tests will be performed according to Section 13 of the American
Water Works Association Specifications, Designation: AWWA C600. The water main will be
subjected to the hydrostatic pressure and leakage tests specified in the Special Provisions. Water
for making the hydrostatic and leakage tests shall be furnished by the Contractor at his/her own
expense and shall be of satisfactory bacteriological quality for drinking purposes.

"Only one connection of the new pipeline, as approved by the Owner, shall be made to the present
system prior to pressure-testing the new pipeline. Contractor shall provide all temporary
bulkheads/plugs required for testing. Contractor shall test the pipeline in sections as approved by
Engineer. The test shall be made by closing valves and filling the lines slowly with water. Care
shall be used to see that all air is released during the filling of the pipeline. After the line or section
thereof, has been completely filled, it shall be allowed to stand under a slight pressure for sufficient
time to allow the escape of air from any air pockets. During this period the hydrants, valves, and
other connections shall be examined for leaks. If any are found, they shall be stopped prior to the
pressure test.

PRESSURE / LEAK TEST

Only one connection to the new water main, as approved by the Engineer and the City of Evanston
Water and Sewer Division, shall be made to the present system prior to pressure testing the new
water main. The Contractor shall provide all temporary bulkheads / plugs required for testing.
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The Contractor shall test the water main in sections as approved by the Engineer and the City of
Evanston Water and Sewer Division. The test shall be made by closing valves and filling the lines
slowly with water, care shall be used to see that all air is released during the filling of the water
main. After the line or section has been completely filled, it shall be allowed to stand under slight
pressure for sufficient time to allow the escape of air from any air pockets. During this period, the
hydrants, valves and other connections shall be examined for leaks. If any are found, they shall
be repaired prior to the start of the pressure / leak test.

The test shall consist of holding a pressure on the water main of 150 pounds per square inch (psi)
for a period of at least two (2) hours. The pressure during the two hour test cannot vary by more
than 5 psi for the duration of the test.

Leakage shall be defined as the quantity of water that must be supplied into the newly laid pipe
or any valve section thereof to maintain pressure within 5 psi of the specified test pressure after
the water main has been filled with water and the air has been expelled. This leakage will be
calculated after the 2-hour test has been completed. The water necessary to bring the pressure
up to 150 psi from a measured container shall be the amount of leakage. Leakage will equal the
amount of water used from the container.

No pipe installation will be accepted if the leakage is greater than that determined by the following
formula:

L = (S x D x SQRT P)/133,200 in inch-pound units:
Where:

L = allowable leakage, in gallons per hour

S = length of pipe tested, in feet

D = nominal diameter of the pipe, in inches

P = average test pressure during the leakage test, in psi (gauge)

Where it is not practical to pressure test the final connections to an existing water main, a visual
inspection shall be carried out under normal working pressure before backfilling the trench. Any
noticeable leakage shall be stopped and any defective pipe shall be replaced with new sections.

Add Article 561.07, which shall read as follows:

Disinfection of Water Main. Upon completion of the newly laid water main, the water main shall
be disinfected according to the American Water Works Association, Procedure Designation:
AWWA C651, except as modified herein. Bacteriological Tests shall follow AWWA C651 Option
A, modified for sampling at 24 hour intervals as noted below.

Disinfection of Water Main
The basic disinfection procedure consists of:

1) Preventing contaminated materials from entering the water main during storage,
construction or repair.

2) Removing, by flushing at a velocity of 3.0 ft. /sec those materials that may have entered
the water main.
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3) Chlorinating any residual contamination that may remain, and flushing the chlorinated
water from the main.

4) Protecting the existing distribution system from backflow due to hydrostatic pressure test
and disinfection procedures.

5) Determining the bacteriological quality by laboratory test after disinfection.
6) Final connection of the approved new water main to the active distribution system.

The Contractor shall provide all corporation cocks necessary for disinfection of the new water
main. These corporation cocks shall be placed as necessary to facilitate testing and disinfection
of the new water main, including chlorine application points and sample collecting points. These
corporation cocks shall be located in valve vaults only, unless otherwise approved by the
Engineer.

The new pipe shall be thoroughly flushed clean, at a velocity of 3.0 ft. /sec and pressure tested
before disinfection is attempted. All disinfecting work shall be done by the Contractor with the
approval of the Engineer. Heavy particulates generally contain bacteria and prevent even very
high chlorine concentrations from contacting and killing such organisms. It is therefore essential
that the water main be thoroughly flushed before the final disinfection by chlorination is performed.

The method to be used for disinfecting the water main is referred to as the Continuous-Feed
Method using Chlorine Gas. At a point not more than 10 feet downstream from the beginning
of the new water main, water entering the new main shall receive a dose of chlorine fed at a
constant rate such that the water will have not less than 50 milligrams per liter (mg/l) free chlorine
at the discharge end. The chlorine solution must be distributed uniformly throughout the length of
the water main being disinfected.

After the contact period of not less than 24 hours, the water main shall be flushed until chlorine
concentration of the water leaving the new water main is no higher than that generally prevailing
in the distribution system (under one milligram per liter (mg/I).

If there is any possibility that the chlorinated water will cause damage to the environment, then a
neutralizing chemical shall be applied to the water to be wasted to neutralize thoroughly the
chlorine residual remaining in the water. This neutralizing chemical must be approved for that
purpose.

After final flushing and before the new water main is connected to the City’s water distribution
system, two consecutive sets of acceptable samples (no bacteria growth), taken at least 24 hours
apart, shall be collected from the new water main. The second days’ sample will be collected
using only the water main pressure, no water main valves will be open for this sample and no
flushing will be permitted. At least one set of samples shall be collected from every 1,200 feet of
the new water main, plus one set from the end of the line, and at least one set from each branch
or as required by the Owner.

Sampling for bacteriological analysis shall be collected in sterile bottles treated with sodium
thiosulfate as required by Standard Methods for the Examination of Water and Wastewater. No
hose or fire hydrant shall be used to collect samples. Corporation cocks may be installed in the
water main with a copper tube gooseneck assembly to obtain samples. After samples have been
collected, the gooseneck assemblies must be removed.
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The City of Evanston will take the samples and perform the lab testing. For acceptance, two
consecutive sets of samples, taken at 24 hour intervals, shall indicate bacteriologically satisfactory
water.

If the initial disinfection fails to produce satisfactory bacteriological results, the new water main
may be reflushed and shall be resampled. For each time the City must resample, the Contractor
shall be assessed fees to cover City costs as outlined below. If these samples also fail to produce
acceptable results, the water main shall be rechlorinated by the continuous feed method until
satisfactory results are obtained.

Failure to follow this procedure during pressure and chlorination testing may result in
unacceptable results and may require the Contractor to incur additional costs in re-testing and
cause project completion delays.

The interior of all mainline pipe, service pipe, fittings, valves, corporation stops, curb stops, and
other water main or water service components which are likely to come in contact with potable
water immediately after their installation or before chlorine-gas disinfection can be accomplished,
shall be swabbed, soaked, or sprayed with a 2 percent hypochlorite solution before they are
installed.

The Contractor shall provide all corporation cocks necessary for disinfecting the new pipeline.
These corporation cocks shall be placed as necessary to facilitate testing and disinfection of the
new water main, including chlorine application points and sample collecting points. These
corporation cocks shall be located in valve vaults. The new pipeline shall be flushed clean before
disinfection is attempted. All disinfecting work shall be done by the Contractor under the direction
and with the cooperation of the Owner."

Contractors will be charged for each of the following additional tests when necessary
because of Contractor’s failure to pass the initial test:

Each Additional Pressure Test $167.00
Each Additional Chlorination $167.00
Each Additional Flushing and Sample Collection $167.00
Each Additional Sample Analysis (laboratory fee) $25.00

Add Article 561.08, which shall read as follows:

"561.08 Sequence of Work. Contractor shall submit a work plan indicating the sequence of water
main installation not less than ten (10) calendar days prior to the planned start of work. This work
plan shall include information as to where and how the flushing, pressure testing, and disinfection
of the new pipeline will be carried out in such manner that will cause the least amount of water
service interruption to the water customers. The work plan must be approved by the Owner prior
to installation of any water mains and shall conform to the following general sequences of
installation listed.

Iltems of Work shall be completed in the following sequence unless otherwise approved in
writing by the Engineer:

PHASE 1 AND PHASE 2:

1) Placement of Temporary Traffic Control and Protection
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2) Posting of No Parking Sign

3) Tree Protection Measures (Tree Canopy Pruning, Tree Root Pruning, Temporary
Fencing)

4) Exploration Trenches, as needed

5) Water Main and Sewer Installation and Patching of Trench with temporary Hot-Mix
Asphalt (To be completed at the end of each day or as approved by the Engineer)

6) Water Main Testing

7) Water Service Installation and Transfers, Final Interconnection

8) Permanent Trench Pavement Patching and Concrete Curb and Sidewalk Repairs
within 7-days of the final water service installation and transfer on the street or as
approved by the Engineer.

9) Initial Parkway Restoration (Final Grading of Topsoil) - Substantial Completion Met

10) HMA resurfacing

11) Pavement Marking

12) Final Parkway Restoration (Installation of Sodding)

13) Punch List Work

PHASE 3:

1) Placement of Temporary Traffic Control and Protection

2) Posting of No Parking Sign

3) Tree Protection Measures (Tree Canopy Pruning, Tree Root Pruning, Temporary
Fencing)

4) Exploration Trenches, as needed

5) Water Main and Sewer Installation and Patching of Trench with temporary Hot-Mix
Asphalt (To be completed at the end of each day as approved by the Engineer)

6) Water Main Testing

7) Water Service Installation and Transfers, Final Interconnection

8) Permanent Trench Pavement Patching and HMA resurfacing and Concrete Curb and
Sidewalk Repairs within 7-days of the final water service installation and transfer on the
street or as approved by the Engineer.

9) Pavement Marking

10) Initial Parkway Restoration (Final Grading of Topsoil) - Substantial Completion Met

11) Final Parkway Restoration (Installation of Sodding)

12) Punch List Work

GENERAL REQUIREMENTS
All water main construction for all streets and sections shall conform to the following two general
requirements (as well as the detailed sequencing for each street).

Water Services
Residents affected by the installation of new water services must be notified 48 hours, 24 hours
in advance, and 15 minutes prior to the shutoff.

The Owner has made an attempt to collect Right-of-Entry (ROE) documents for all properties
impacted by the watermain work on this project. ROE forms are required by the Contractor
prior to entering or performing any work on private property, and the Contractor shall work with
the Engineer to collect all remaining ROE forms not received during performance of the work.
Existing services that are public replacements may be constructed of lead, copper or other
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material.

For those properties with a signed ROE, the Contractor shall schedule Preliminary
Investigation appointments with the property owner to obtain a signed Property Owner
Agreement form, and for the Contractor to develop a Preconstruction survey showing the
proposed location of the new water service. Scheduling of the Preliminary Investigation is at
the convenience of the Property Owner and shall include the Property Owner, Engineer, and
Contractor. Once the Property Owner Agreement form and Pre-Construction Layout drawing
are submitted and approved by the Engineer, the Contractor can schedule the water service
replacement work with the Property Owner.

The Contractor shall use the City’s designated web-based application (no additional charge
to Contractor) as the sole platform for resident outreach and Contract documentation. At a
minimum, the Contractor shall:

a) log and track all outreach activities and resident communications. Contractor shall
perform a minimum of four (4) outreach methods using a combination of methods
including email, phone call, text messaging and door knocking when applicable. A
minimum of two (2) types of methods shall be performed by the Contrcator;

b) schedule and record preconstruction surveys, including appointment dates/times and
any changes thereto, outcomes, and notes;

c) schedule and record planned construction dates and any changes thereto, including
reasons for rescheduling;

All entries and uploads shall be made in the application by end of business day on the day the
action was performed. Such action shall include outreach contact, survey, schedule
confirmation/change, or field activity, unless otherwise approved in writing by the City. The
Contractor shall be responsible for all staff performing outreach, inspections, or construction
documentation are trained and actively using the application throughout the duration of the
Contract. The City may withhold payment for work items lacking the required application
entries.

Full Replacement of lead water service replacement work will include replacement of the
existing lead water service with minimum 1.5” copper pipe from the water main to the meter in
the home, and connection to the interior plumbing. For homes with identified lead services lines
which the Engineer has not received a fully executed right-of-entry form, the service line shall
be replaced with minimum 1.5” copper pipe with a reducer to connect to the remaining privately-
owned portion of the service line (Public Replacement as shown in the Drawings). Contractor
shall match existing diameters larger than 1.5” with in-kind diameters. Any outdoor space
impacted by this work will be restored in-kind, as agreed upon between the Contractor and the
property owner on the Property Owner Agreement form prior to the initiation of the work.
Relocation of items within the home to accommodate the work will be agreed upon between
the property owner and the Contractor prior to signing the Property Owner Agreement form.
Any restoration within the home outside of patching of the concrete structure (as shown on the
Drawings) such as re-tiling, installing drywall, or other finishes will be performed by Others.

A summary of ROE’s received at the time of bidding are provided in the Appendix.
The Contractor must flush the new water service and make every effort to ensure debris does not
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enter the existing portion of the water service as the new installation takes place. All water
services shall be perpendicular to the new water main to the new round way and B Box. Provide
pipe insulation for cover 4.5 ft to 5 ft. (Incidental to various pay Iltems).

Following completion of the water service replacement, the Contractor shall submit a Post-
Construction Layout Drawing making any adjustments to the Pre-Construction Layout Drawing as
necessary to identify the installed location of the water service and to show full and/or private
replacements.

Final Interconnections
After all of the water services have been installed and are in service the Contractor will make the
connection(s) to the existing water main(s) as indicated in the plans.

The Contractor shall notify the Utilities Department 48 hours in advance of initiating these
connections to allow the Utilities Department sufficient time to notify residents of the water service
interruption and schedule the necessary valve closures. Only Utilities Department personnel may
operate existing valves in the distribution system.

The Contractor must be prepared to make these connections in a timely fashion. A maximum of
four (4) hours will be allowed per shutdown to complete the connections to existing water mains.
Because these connections cannot be pressure tested or chlorinated, the Contractor must swab
all pipe and fittings with a 2% hypochlorite solution using a new, clean long-string mop and the
new section of main must be pressurized prior to backfilling. The Contractor shall also swab and
chlorinate water main sections as outlined above that branch off the “main line” water main that
may be difficult to properly flush.

Prior to back filling the Contractor must install the appropriate sized MJ end cap on the open end
of all of the abandoned water main. Concrete blocks shall be installed beneath all of the
connection points between the old and new water mains.

THE CONTRACTOR SHALL SUBMIT, FOR REVIEW BY THE CITY, A DETAILED
CONSTRUCTION SCHEDULE AT THE PRE-CONSTRUCTION MEETING IN ACCORDANCE
WITH GUIDELINES OUTLINED IN THE SPECIFICATIONS.

Payment shall be made at the Contract unit price per LINEAR FOOT for each of the various
sizes of DUCTILE IRON WATERMAIN, actually installed as specified, measured in place.
These Contract unit prices shall be payment in full for all materials, labor, and equipment
required for: site preparation, including removal, replacement and/or repair of fences and other
site objects; trench excavation, including removal and disposal of existing pipes, structures,
and excess excavated materials; protection, support and repair of damage to existing utilities;
support of trench walls; shoring and bracing; dewatering of trenches; pipe; bends; fittings;
restraining glands; installation and removal of temporary fire hydrants, which will be provided
by the City; thrust blocks; plugging existing water mains; support of pipe at water main
connections; joint materials; hydrostatic testing; disinfection; corporation stops used for
disinfection; bedding; backfill placement, compaction and compaction testing; testing;
correction of defects; and, other work required to complete the installation which is not included
under other Payment Items.

Payment shall also be made at the Contract unit price per EACH for WATER VALVES, of the
size specified; for PIPES, EXTENSION, FIRE HYDRANT WITH AUXILLARY VALVE AND
VALVE BOX AND FH PIPE RUN AND EXTENSIONS OR REDUCTION OF HEIGHT, of the
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size specified; for VALVE BOXES, of the size specified; for PRESSURE CONNECTION; for
TAPPING SLEEVE, of the size specified; and for WATER MAIN LINE STOP, of the size
specified.

The City will furnish temporary fire hydrants which are to be installed by the Contractor at the
locations designated on the plans for the purpose of flushing the newly installed water main
clean at a velocity of 3.0 ft. /sec. Prior to the final water main interconnections, the Contractor
shall remove the temporary fire hydrant, store it in a safe location, and contact the City for pick
up. This work shall be incidental to the water main construction, and no separate payment shall
be made.

These items shall not include the cost of pavement, sidewalk, driveway, and curb/gutter
removal and disposal within the pay limits show on the Drawings. Roadway, sidewalk,
driveway, and curb/gutter removal/ replacement within pay limits or as directed by the Engineer
shall be paid for in accordance with the appropriate Payment ltems.

Roadway, sidewalk, driveway, and curb/gutter removal/replacement outside the pay limits
shown on the Drawings required for completion of the Work or for Contractor’s purposes shall
be incidental to combined sewer, relief sewer, storm sewer, sanitary sewer, and water main
construction and no separate payment shall be made.

Additional water service submittals include the following:

PROPERTY OWNER AGREEMENT FORM: Agreement form fully executed by the Contractor,
Property Owner, and the Engineer for each property authorized to perform Full Lead Service
Line Replacement at least 5 days prior to performing the Work.

PRE-CONSTRUCTION LAYOUT DRAWING: Layout drawing showing the planned alignment
of the new water service signed by the Contractor and the Owner’s designated plumbing
inspector at least 5 days in advance to performing the Work showing the planned location of
the new water service for each home authorized to perform Full Lead Service Line
Replacements.

POST-CONSTRUCTION LAYOUT DRAWING: Layout drawing showing the final alignment of
the new water service signed by the Contractor within 5 days of performing a Full Lead Service
Line Replacement. The drawing shall show the final location and alignment of the new water
service for each home.

DUCTILE IRON WATER MAIN (DIRECTIONALLY DRILLED)

Ductile iron pipe installed via horizontal directional drilling shall utilize U.S. Pipe’s FIELD LOK
350® Gaskets or equivalent for joint restraint. The restraint provided shall be a boltless, integral
restraining system and shall be rated for 350 psi in accordance with the performance
requirements of ANSI/AWWA C111/A21.11.

WORK INCLUDED: The work specified in this section consists of furnishing and installing
underground utilities using the horizontal directional drilling (HDD) method of installation, also
commonly referred to as directional boring or guided horizontal boring. This work shall include
all services, equipment, materials, and labor for the complete and proper installation, testing,
restoration of underground utilities and environmental protection and restoration.
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QUALITY ASSURANCE: The requirements set forth in this document specify a wide range of
procedural precautions necessary to insure that the very basic, essential aspect of a proper
directional bore installation are adequately controlled. Strict adherence shall be required under
specifically covered conditions outlined in this specification. Adherence to the specifications
contained herein, or the Engineer’s approval of any aspect of any directional bore operation
covered by this specification, shall in no way relieve the Contractor of their ultimate
responsibility for the satisfactory completion of the work authorized under the Contract.

SUBMITTALS

WORK PLAN: Prior to beginning work, the Contractor must submit to the Engineer a work plan
detailing the procedure and schedule to be used to execute the project. The work plan should
include a description of all equipment to be used, down-hole tools, a list of subcontractors, a
schedule of work activity, a safety plan, an environmental protection plan and contingency
plans for possible problems. Work plan should be comprehensive, realistic and based on
actual working conditions for this particular project. Plan should document the thoughtful
planning required to successfully complete the project.

EQUIPMENT: Contractor will submit specifications on directional drilling equipment.
Equipment shall include but not be limited to: drilling rig, mud system, mud motors (if
applicable), down-hole tools, guidance system, and rig safety systems. Calibration records for
guidance equipment shall be included. Specifications for any drilling fluid additives that
Contractor intends to use or might use will be submitted.

MATERIAL: Specifications on material to be used shall be submitted to Engineer. Material
shall include the pipe, fittings and any other item which is to be an installed component of the
project.

EQUIPMENT REQUIREMENTS

WORK INCLUDED: The directional drilling equipment shall consist of a directional drilling rig
of sufficient capacity to perform the bore and pullback the pipe, a drilling fluid mixing, delivery
and recovery system of sufficient capacity to successfully complete the crossing, a drilling fluid
recycling system to remove solids from the drilling fluid so that the fluid can be re-used, a
guidance system to accurately guide boring operations, a vacuum truck of sufficient capacity
to handle the drilling fluid volume, trained and competent personnel to operate the system. All
equipment shall be in good, safe operating condition with sufficient supplies, materials and
spare parts on hand to maintain the system in good working order for the duration of this
project.

DRILLING SYSTEM

DRILLING RIG: The directional drilling machine shall consist of a hydraulically powered
system to rotate, push and pull hollow drill pipe into the ground at a variable angle while
delivering a pressurized fluid mixture to a guidable drill (bore) head. The machine shall be
anchored to the ground to withstand the pulling, pushing and rotating pressure required to
complete the crossing. The hydraulic power system shall be self-contained with sufficient
pressure and volume to power drilling operations. Hydraulic system shall be free of leaks. Rig
shall have a system to monitor and record maximum pull-back pressure during pull-back
operations. The rig shall be grounded during drilling and pull-back operations. There shall be
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a system to detect electrical current from the drill string and an audible alarm which
automatically sounds when an electrical current is detected.

DRILL HEAD: The drill head shall be steerable by changing its rotation and shall provide the
necessary cutting surfaces and drilling fluid jets.

MUD MOTORS (if required): Mud motors shall be of adequate power to turn the required
drilling tools.

DRILL PIPE: Shall be constructed of high quality 4130 seamless tubing, grade D or better,
with threaded box and pins. Tool joints should be hardened to 32-36 RC.

GUIDANCE SYSTEM

MAGNETIC GUIDANCE SYSTEM: A Magnetic Guidance System (MGS) or proven gyroscopic
system shall be used to provide a continuous and accurate determination of the location of the
drill head during the drilling operation. The guidance shall be capable of tracking at all depths
up to one hundred feet and in any soil condition, including hard rock. It shall enable the driller
to guide the drill head by providing immediate information on the tool face, azimuth (horizontal
direction), and inclination (vertical direction). The guidance system shall be accurate to +/-2%
of the vertical depth of the borehole at sensing position at depths up to one hundred feet and
accurate within 1.5 meters horizontally.

The Guidance System shall be of a proven type and shall be operated by personnel trained
and experienced with this system. The Operator shall be aware of any magnetic anomalies on
the surface of the drill path and shall consider such influences in the operation of the guidance
system if using a magnetic system.

DRILLING FLUID (MUD) SYSTEM

MIXING SYSTEM: A self-contained, closed, drilling fluid mixing system shall be of sufficient
size to mix and deliver drilling fluid. Mixing system shall continually agitate the drilling fluid
during drilling operations.

DRILLING FLUIDS: Drilling fluid shall be composed of clean water and appropriate additives
clay. Water shall be from an authorized source with a pH of 8.5-10. Water of a lower pH or
with excessive calcium shall be treated with the appropriate amount of sodium carbonate or
equal. The water and additives shall be mixed thoroughly and be absent of any clumps or
clods. No potentially hazardous material may be used in drilling fluid.

DELIVERY SYSTEM: The delivery system shall have filters in-line to prevent solids from being
pumped into the drill pipe. Connections between the pump and drill pipe shall be relatively
leak-free. Used drilling fluid spilled during drilling operations shall be contained and conveyed
to the drilling fluid recycling system. A berm, minimum of 12” high, shall be maintained around
drill rigs, drilling fluid mixing system, entry and exit pits and drilling fluid recycling system to
prevent spills into the surrounding environment. Pumps and or vacuum truck(s) of sufficient
size shall be in place to convey excess drilling fluid from containment areas to storage and
recycling facilities.

DRILLING FLUID RECYCLING SYSTEM: The drilling fluid recycling system shall separate
sand, dirt and other solids from the drilling fluid to render the drilling fluid re-usable. Spoils
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separated from the drilling fluid will be stockpiled for later use or disposal at the Contractor’s
expense.

OTHER EQUIPMENT

PIPE RAMMERS: Hydraulic or pneumatic pipe rammers may only be used if necessary and
with the authorization of Engineer.

RESTRICTIONS: Other devices or utility placement systems for providing horizontal thrust
other than those previously defined in the preceding sections shall not be used unless
approved by the Engineer prior to commencement of the work. Consideration for approval will
be made on an individual basis for each specified location. The proposed device or system
will be evaluated prior to approval or rejection on its potential ability to complete the utility
placement satisfactorily without undue stoppage and to maintain line and grade within the
tolerances prescribed by the particular conditions of the project.

OPERATIONS

GENERAL: The Engineer must be notified 48 hours in advance of starting work. The
Directional Bore shall not begin until the Engineer is present at the job site and agrees that
proper preparation for the operation have been made. The engineer approval for beginning
the installation shall in no way relieve the Contractor of the ultimate responsibility for the
satisfactory completion of the work as authorized under the Contract. It shall be the
responsibility of Engineer to provide observation personnel at such times as appropriate
without causing undue hardship by reason of delay to the Contractor.

PERSONNEL REQUIREMENTS: All personnel shall be fully trained in their respective duties
as part of the directional drilling crew and in safety. Each person must have at least three (3)
years directional drilling experience. A responsible representative who is thoroughly familiar
with the equipment and type of work to be performed, must be in direct charge and control of
the operation at all times. In all cases, the supervisor must be continually present at the job
site during the actual Directional Bore operation. The Contractor shall have a sufficient number
of competent workers on the job at all times to insure the Directional Bore is made in a timely
and satisfactory manner.

DRILLING PROCEDURE

SITE PREPARATION: Prior to any alterations to work-site, contractor shall photograph or
video tape entire work area, including entry and exit points. One copy of which shall be given
to engineer and one copy is to remain with contractor for a period of one year following the
completion of the project. Work site as indicated on drawings, within right-of-way, shall be
graded or filled to provide a level working area. No alterations beyond what is required for
operations are to be made. Contractor shall confine all activities to designated work areas.

DRILL PATH SURVEY AND “POTHOLING”: The contractor shall provide for “potholing” or
excavation, if required and with no additional compensation provided, to locate existing service
lines and utilities prior to installing water main through that segment. All such exploratory
excavations shall utilize a vacuum truck to minimize disturbance to the surface and the existing
utilities. The Contractor shall properly dispose of all material removed shall be disposed of off-
site. When paralleling other utilities within five (5) feet, potholing may be required along the
utility every twenty-five (25) feet. The entire drill path shall be accurately surveyed with entry

66



and exit stakes placed in the appropriate locations within the areas indicated on drawings. If
contractor is using a magnetic guidance system, drill path will be surveyed for any surface
magnetic variations or anomalies.

ENVIRONMENTAL PROTECTION: Contractor shall place silt fence between all drilling
operations and any drainage, wetland, waterway or other area designated for such protection
by contract documents, state, federal and local regulations. Additional environmental
protection necessary to contain any hydraulic or drilling fluid spills shall be put in place,
including berms, liners, turbidity curtains and other measures. Contractor shall adhere to all
applicable environmental regulations. Fuel may not be stored in bulk containers within 200
feet of any water-body or wetland.

SAFETY: Contractor shall adhere to all applicable state, federal and local safety regulations
and all operations shall be conducted in a safe manner. Safety meetings shall be conducted
at least weekly with a written record of attendance and topic submitted to Engineer.

PIPE: Pipe shall be butt-fused together in one length. Pipe will be placed on pipe rollers before
pulling into bore hole with rollers spaced close enough to prevent excessive sagging of pipe.

PILOT HOLE: Pilot hole shall be drilled on bore path with no deviations greater than 5% of
depth over a length of 100 feet. In the event that pilot does deviate from bore path more than
5% of depth in 100 feet, contractor will notify Engineer and the Engineer may require contractor
to pull-back and re-drill from the location along bore path before the deviation. In the event
that a drilling fluid fracture, inadvertent returns or returns loss occurs during pilot hole drilling
operations, contractor shall cease drilling, wait at least 30 minutes, inject a quantity of drilling
fluid with a viscosity exceeding 120 seconds as measured by a March funnel and then wait
another 30 minutes. If mud fracture or returns loss continues, contractor will cease operations
and notify Engineer. Contractor shall provide sufficient silt fence, vacuum trucks or other
means required to contain all mud and/or remove it from the site. No additional compensation
will be allowed for containment or cleanup of mud fractures.

REAMING: Upon successful completion of pilot hole, contractor will ream bore hole to a
minimum of 25% greater than outside diameter pipe using the appropriate tools. Contractor
will not attempt to ream at one time more than the drilling equipment and mud system are
designed to safely handle.

PULL-BACK: After successfully reaming bore hole to the required diameter, contractor will pull
the pipe through the bore hole. In front of the pipe will be a swivel and reamer to compact bore
hole walls. Once pull-back operations have commenced, operations must continue without
interruption until pipe is completely pulled into bore hole. During pull-back operations,
contractor will not apply more than the maximum safe pipe pull pressure at any time. The
contractor shall install a test section of pipe, which will fail prior to damaging the water main or
joint restraint, attached to the front of the pull-back pipe. At no time shall the pull-back force
exceed the maximum forces specified by the pipe or joint restraint manufacturer for the size
and/or dimension ratio of pipe being installed. In the event that pipe becomes stuck, contractor
will cease pulling operations to allow any potential “hydro-lock” to subside and will commence
pulling operations. If pipe remains stuck, contractor will notify Engineer. Engineer and
contractor will review available options and then work will proceed accordingly.
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DUCTILE IRON WATER MAIN (DIRECTIONALLY DRILLING, of size specified, shall be paid
for at the contract unit price per FOOT, which shall be full compensation for all materials,
equipment and labor necessary to complete the work.

WATER SERVICE LINE
Delete Article 562.01 and replace it with the following:
“562.01 Description

(@)

Water service 2” diameter and less.

Full and/or Public existing services less than 1.50” diameter will be increased to
1.50” diameter. Full and/or Public existing services that are 2” diameter shall be
replaced with a 2” diameter services. Full and/or Public existing services
between 1.50” and 2” diameter shall be replaced with the same size as the
existing service.

Private existing services less than 2” diameter will match the diameter of the
existing water service diameter located on the public-side of the curb stop.
Private existing services that are 2” diameter shall be replaced with a 2”
diameter services. Private existing services between 1.5” and 2” diameter
shall be replaced with the same size as the existing service located on the
public-side of the curb stop.

Full and/or Public water service replacement work shall consist of the
disconnection of the existing water service, removal of existing curb box to depth
shown on plans or directed by engineer, tapping the new water main, and
extending new copper services perpendicularly from the new water main either to
the new service box to be installed in the parkway, as close to the old service box
as possible (Public Replacement), and up to the meter in the home (Full
Replacement), as shown on the Drawings and/or as directed by the Engineer.
Contractors may only cut lead services using a tube cutter. Saws will not be
allowed to cut lead services.

Private-side replacement of existing lead water or galvanized steel service lines
will extend from the existing curb stop up to the meter in the home.

Full and/or Private replacements of existing lead water service lines will only
occur at the properties where a fully executed right-of-entry (ROE), Property
Owner Agreement Form, and Pre-Construction Layout drawing have been
submitted and approved by the Engineer. Partial replacement of lead water
service lines will occur only at those properties that do not have an executed
ROE and Property Owner Agreement Form at the direction of the Engineer or
Owner.

Full replacement of existing lead water service lines will extend from the new
water main into the home. For full and/or private replacements, the Contractor
shall contact each Property Owner to schedule and review the water service
installation work (including water service line route, location of access pits,
installation method, extent of demolition, and extent of restoration) in order to
confirm water service line entrance type and location of all underground utilities
(including sprinkler lines, underground electric, natural gas lines, and other
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(c)

utilities that may be present), and document the existing conditions of the
property on a Property Owner Agreement Form. The Contractor shall obtain a
signed Property Owner Agreement Form and submit it to the Engineer at least
seven days in advance of the commencement of the work on the property. The
Contractor shall notify each Property Owner at least 72 hours in advance of the
commencement of the work on their property, providing each Property Owner
with the date and start time of both external and internal work on their property.
The Contractor shall provide a telephone number where Property Owners can
call to be updated on the status of the work on their property and general project
information. The Contractor shall minimize the time period for each water
service installation to minimize the disruption to the Property Owner. The
Contractor must coordinate and schedule the work with the Property Owner so
that the water service to the home will be interrupted for less than four (4) hours.
The Contractor will not be reimbursed for any downtime associated with the
water service line installation work and shall provide temporary water using
materials approved by the National Science Foundation (NSF) and Engineer, or
bottled water in any instance where the water is shut-off for more than four (4)
hours for the duration of the delay until the service line has been completed. For
all work and specification requirements, Galvanized services will be treated as
lead services.

For existing lead water service connections that require a Partial Replacement;
The City of Evanston requires the use of minimum 2.0 feet (5.0 feet max.) straight
pipe of high-density polyethylene (HDPE) water service tubing (CTS) be installed
prior to connecting to existing lead water service on the private side. HDPE
conforming to the minimum requirements of cell classification 445574E as defined
and described in ASTM D3350 with a resin designation code of PE4710 by the
Plastic Pipe Institute will be used.

For Existing Lead Water Service Partial Replacement Connections; (Installation of

Min. 2’ (5 max) HDPE pipe)

1) End of tubing or pipe must be round, free of burrs and clean for both existing
lead and new HDPE pipes by using pipe cutter only.

2) For HDPE plastic tubing or pipe, push the appropriate size of liner in until the
flare on the liner rests solidly against the end of the tubing or pipe.

3) Insert tubing into the body of fitting until it contacts the stop inside the fitting.

4) Tighten the compression nut until it makes contact with the machined shoulder

of the fitting.

For existing lead service lines, all lead service lines shall be fully removed if fully
exposed. Where the water service is installed in a new alignment to meet
current Plumbing Code or avoid certain site features, if the existing water
service is not exposed, it may be disconnected from the house and the water
main and left in place with the permission of the Engineer.

Any lead or galvanized iron/steel service piping removed shall be handled and
disposed of in accordance with all local, state and federal laws and regulations.

Replacement work within private property shall be coordinated with the Engineer
and Property Owner prior to starting any work.
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(f)

All plumbing demolition and installation work shall be performed by an lllinois
Licensed Plumber.

For service line replacements into a house, the Contractor will enter the home
through a new saw cut perforation through the floor for the new water service line,
as approved by the Engineer. New water service lines entering through the wall of
the home will only be as approved by the Engineer through a cored opening and
must be water tight. Water service lines entering through the wall will not be
approved in situations where there is less than 5-feet of clear working space
centered around the proposed location of the cored opening, and the floor of the
basement is shallower than 7-feet below existing grade outside of the home. The
new water service line shall extend into the building to the meter, and then the
Contractor shall connect into the existing interior plumbing. Contractor shall
provide fittings to connect new water service to new meter. The Contractor shall
repair and provide a watertight seal of the existing and new pipe penetration
through the building in accordance with this Section, the Drawings, and as
approved by the Engineer. Where it is determined that the new water service line
must enter through the wall and the Engineer has approved the method, the
Contractor shall get paid EACH per wall opening.

The installation of the new water service line for each property has not been
individually detailed. The water service line connection details were developed
to generally illustrate to the Contractor the plumbing elements. The piping and
equipment shown on the water service line connection details are not to scale
and do not show every offset or fitting, nor every hanger or support, or structural
difficulty that may be encountered. To carry out the intent and purpose of the
water service line connection, Contractor shall field verify all piping and
plumbing systems to ensure all necessary plumbing parts are installed to
provide a complete and safe transfer of the domestic water service without extra
charge to the Owner or Property Owner. The Contractor shall be responsible to
coordinate the system installation and routing with the work of all trades.

The Contractor shall maintain an on-site supply of anticipated specialty fittings,
including but not limited to corporation stops, curb stops, curb boxes, reducing
fittings, etc., such that the work proceeds without impacting the execution of the
work and causing a delay in connecting the service.

All existing water services which are 3-inch in diameter will be changed to 4-inch
services and reduced to 3-inch at the point of connection to the existing service.

Water service 4” or greater in diameter

Work shall consist of installing appropriately sized tee fittings with an attached
valve(s), and extending the new ductile iron service from the new water main to
the new service box to be installed in the parkway as shown on the drawings
and/or as directed by the Engineer.

Ductile Iron Pipe Water Service. All ductile iron pipe shall be thickness class 52
in accordance with AWWA Standard Specifications for Ductile Iron Pipe, External
Zinc-Based Coated, centrifugally cast in Metal Molds for water or other Liquids
AWWA -C151 latest revision. Coating: The exterior of ductile iron pipe shall be
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coated with a layer of arc-sprayed zinc per ISO 8179. The mass of the zinc applied
shall be 200 g/m2 of pipe surface area. A finishing layer topcoat shall be applied
to the zinc. The mean dry film thickness of the finishing layer shall not be less than
3 mils with a local minimum not less than 2 mils. The coating system shall conform
in every respect to ISO 8179-1 "Ductile iron pipes - External zinc-based coating -
Part 1: Metallic zinc with finishing layer. Second edition 2004-06-01." The whole
of the above Specifications shall apply. The pipe shall be furnished with push on
joints. All pipe shall be cement mortar lined inside and bituminous coated outside,
in accordance with Sec. 51 8 ANSI A21.51 (AWWA C104 and C151). All ductile
iron pipes must be clearly marked by the manufacturer to indicate pipe
classification or pipe thickness. Unmarked pipe will not be accepted.

Add the following Subparagraphs to Article 562.02:

“(@a.) Copper Pipe. Exterior copper pipe shall be copper water tube, a minimum of 1.5”
diameter, Type K, soft temper, conforming to ASTM-B88 and ASTM-B251 of the inside diameter
indicated on the Drawings. Flare type fitting for underground pipe. Solder or flared style fittings
for above grade (inside the home) interior copper pipe. Interior copper tube shall be Type L
conforming to ASTM-B88. The pipe shall be marked with the manufacturer's name or trademark
and a mark indicative of the type of pipe. The outside diameter of the pipe and minimum weight
per foot of the pipe shall not be less than that listed in ASTM B251, Table 11. All materials shall
be NSF 61 suitable for public water supplies. Interior copper tube diameter shall be reduced to
match existing.

(b.)  Stops and Fittings. All corporation stops, curb stops, and connection couplings shall be
fabricated of bronze alloy and shall be provided with outlets suitable for connections. All
connections shall be made with flare-type couplings. Stops and fittings shall be as manufactured
by Ford Co. or approved equal and shall be in accordance with AWWA Specifications. The curb
stops shall be Minneapolis pattern (City of Evanston Standard). Corporation stops and curb stops
shall be the non-restricting ball valve type.

(c.) Curb Boxes. The curb boxes shall be cast iron Minneapolis pattern base, for rigid
assembly, extension-type adjustable to 6-foot bury or as required to make flush with the existing
ground elevation. The boxes shall be complete with a lid marked 'WATER' and pentagon brass
plug. Curb boxes shall be as manufactured by Mueller Co. or equal.

(d.)  Tapping Saddles.  All Tapping saddles shall be Smith-Blair 317, Ford FC 202 or
approved equivalent, and shall conform to the following specifications: Tapping saddles shall
have an epoxy-coated ductile iron body with stainless steel straps. The threads shall be C.C. The
saddles shall fit an oversized cast iron pipe in the sizes listed.

(e.) Pipe Hangers, Supports and Restraints. All supports shall be designed to
adequately secure the pipe against excessive dislocation due to internal flow forces, thermal
expansion/contraction, and all probable external forces such as personal contact or equipment.
Supports for copper pipe shall be copper plated or shall have a minimum 1/16-inch plastic coating.
Support spacing for copper piping and tubing 2-inches in diameter and smaller shall not exceed
5-feet, and greater than 2-inches in diameter shall not exceed 8-feet. Where pipe supports come
in contact with copper piping, provide protection from galvanic corrosion by wrapping pipe with
1/16-inch thick neoprene sheet material and galvanized protection shield. Anchoring devices shall
be selected by the Contractor depending on the size, spacing, and other necessary parameters.
Anchoring devices shall withstand shear and pullout loads imposed by loading and spacing on a
particular support. Expansion anchors shall be equal to Kwik Bolt as manufactured by Hilti USA,
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Tulsa, Oklahoma; or Wej-it by Wej-it Expansion Products, Inc., Broomfield,, CO. The length of the
expansion bolts shall be sufficient to place the wedge portion of the bolt a minimum of 1-inch
behind the steel reinforcement.

(f.) Electrical Grounding. Wire shall be 6 AWG copper wire or conducting metal braid shall
be woven from 240 strands of 30 AWG tinned copper wires and be capable of carrying fault
current comparable to that of 6 AWG copper wire, 3M Corp., Scotchbrand 25, or equal.

Water pipe ground clamps shall be cast bronze saddle type, and of the correct size for the pipe,
as manufactured by Thomas & Betts Co. Cat. No. 2, similar by Burndy; O.Z. Gedney Co., or equal
and the correct size for the pipe.

(g.) Web Application. The Contractor shall use the City’s designated web-based
application (no additional charge to Contractor) as the sole platform for resident outreach and
Contract documentation. At a minimum, the Contractor shall:

a) log and track all outreach activities and resident communications. Contractor shall
perform a minimum of four (4) outreach methods using a combination of methods
including email, phone call, text messaging and door knocking when applicable. A
minimum of two (2) types of methods shall be performed by the Contrcator;

b) schedule and record preconstruction surveys, including appointment dates/times and
any changes thereto, outcomes, and notes;

c) schedule and record planned construction dates and any changes thereto, including
reasons for rescheduling;

All entries and uploads shall be made in the application by end of business day on the day the
action was performed. Such action shall include outreach contact, survey, schedule
confirmation/change, or field activity, unless otherwise approved in writing by the City. The
Contractor shall be responsible for all staff performing outreach, inspections, or construction
documentation are trained and actively using the application throughout the duration of the
Contract. The City may withhold payment for work items lacking the required application entries.

(h.)  Property Owner Agreement Form. All property owner agreement forms shall be
completed and executed between the Contractor and the Property Owner and provided to the
City Engineer seven days in advance of work on the specified private property.

(i.) Preconstruction and Post Construction Layout Drawings. For full and/or
private lead water service line replacement pre and post construction layout drawings shall be
prepared by the Contractor and submitted to the Engineer for approval. Pre-construction layout
drawings showing the proposed location of the new water service line, size and location of all pits
and excavations required to complete the work, fence removal, bushes, trees, landscaping and
other items that require demolition shall be approved by the Engineer prior to proceeding with the
work. Post-construction layout drawings shall be completed showing any changes to the pre-
construction layout drawing following completion of the work and shall include the new water tap
location, curb box location, and location where new water service enters the home.

Shop Drawings for water system components shall be submitted for approval as soon as possible,
but not less than thirty (30) calendar days prior to the time when the components are intended to
be installed. Post construction drawings shall be submitted prior to payment for a full and/or private
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water service replacement.”

Add the following paragraphs to Article 562.03:

"Care should be taken in installing new water services so as to have the least interruption of
service to the water customer. This work will require disruptions of water service. The Contractor
shall notify the Property Owner not less than 48-hours in advance of planned disruptions. The
water main will not be turned off for the installation of water services. The City of Evanston Utilities
Division personnel are the only persons authorized to turn on and off water main valves.

The Contractor shall perform a limited hazardous materials survey (consisting of inspection
and/or testing) for lead-based paint and asbestos containing materials as part of the contract
unit price of Full and/or Private Replacements. Owner reserves the right to request testing for
lead-based paint or asbestos containing materials. Remediation of lead-based paint of
asbestos-containing materials shall be paid for separately.

For Full and/or Private Lead Service Line Replacement, Contractor shall neatly and in clean
concise lines remove all obstacles agreed upon with the property owner in the Property Owner
Agreement form prior to proceeding with the Work. This work shall also include either concrete
coring or saw cutting concrete with clean perpendicular cuts to allow for water service to enter
into the home. Contractor shall not perform any work outside of the work area agreed upon
with the Property Owner. Within the home, the Contractor shall use plastic sheeting and other
methods to minimize dust and disturbance. All concrete material and other demolition debris
removed from the home to accommodate the work shall be replaced by the Contractor.

All underground water service lines shall be installed using trenchless methods, shall be
augered in place, and shall be a minimum of 5.5 feet in depth unless otherwise approved by the
Engineer. Exploratory trench or any other excavation for private side service line replacement in
the roadway is not allowed unless directed by the Engineer Water services may be installed in
open cut trench when various trenchless excavation methods are not feasible for use due to field
conditions and when approved by the Engineer. The City will pay the pavement removal and
replacement using separate unit price items when open cut is approved. Open cut installation,
when approved by the Engineer will be paid for in accordance with the unit price items in this
section, and will include all the necessary work associated with trenching such as labor,
materials, equipment and all other associated items. The Contractor will patch any concrete as
needed to restore the work area. Any additional finishing restoration required inside of the
home, following a service line replacement, will be performed by others. Provide pipe insulation
for cover 4.5 ft to 5 ft (Incidental to various pay Items) when approved by the Engineer. The
Contractor may select a boring tool, mechanical drill or jack, at his option, to form the passage
through the soil for insertion of water services under existing pavements. The size of the passage
shall be just large enough to accommodate the service, but not so large to cause post-construction
subsidence of the pavement. The service line shall be capped or plugged during the insertion
process to prevent the entrance of soil. The insertion and receiving pits shall be backfilled in
accordance with Section 208.

The replacement service line shall be one continuous length (no couplings in the new copper
tubing will be allowed) and be of sufficient length to allow for some movement for trench settling
after placement of the backfill material. For Full Lead Service Line Replacements, a new 1.50”
copper service is to extend to the new water meter located inside the home (or matching size for
pipes larger than 1.5”). For Private Lead Service Line Replacements, a new copper service
matching size of public side water service is to extend to the new meter located inside the home.
For Full and/or Private Replacements, should an existing water meter be located outside the
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home, the Contractor shall discuss a location to install a new meter inside the home prior to the
property owner signing the Property Owner Agreement Form. Owner shall supply Contractor with
new meter under this contract.

%" Water Meter Installation:

Flare X MNPT Coupling size to match existing Private copper pipe diameter before meter
Full port Lead free Ball Valve size to match existing Private copper pipe diameter before meter
Reduce to 1”7 Inlet size of meter

Min %” Outlet of meter

Full port Lead free Ball Valve size to match existing interior copper pipe after meter

#6 AWG Jumper wire

Drain down Valve (Compression angle stop or boiler drain with vacuum breaker)

After laying the new full copper service, a new curb stop and curb box will be installed. The old
curb stop shall be closed and disconnected from the new service line. In the case of service lines
for which the property owner has not granted right-of-entry permission or signed the Property
Owner Agreement form, the service line cannot be replaced in its entirety, and a Partial Lead
Service Line Replacement will be performed. Partial Lead Service Line Replacements will be
from the water main to the existing curb stop with new 1.50” copper line and a reducer and Potable
Water Service Tubing used to connect to the existing water service line.

For Private service replacement, in the case of service lines for which the property owner has
not granted right-of-entry permission or signed the Property Owner Agreement form, the service
line cannot be replaced. After laying the new private copper service, it shall be connected to the
existing curb stop.

All above ground (interior) water service piping shall be installed with associated piping, valves,
hangers, supports, restraints, valves, meter and fittings to connect to the new water service meter.
Reductions in size to connect to the existing water service shall be performed using reducing
fittings. After installation and connection to the interior plumbing system, and verification of valve
and meter operation, Contractor shall remove all debris and excess material from the work area
inside the home. If miscellaneous items had been relocated to obtain access to the meter, those
items shall be placed back to their original location prior to construction.

Contractor shall keep the existing and new water service line clean during installation. Following
installation, the service pipe shall be flushed clean prior to disconnecting the existing service.
After each service is reconnected, the Contractor shall verify that the water service is supplying
adequate water. The Contractor will be charged for any labor and materials used by the City
Utilities Division to correct any problems that arise due to Contractor's efforts.

All valves shall be installed at locations to allow for easy operation through access panels, doors,
or adjacent to equipment and other features. Valves shall be installed in a horizontal upright
position, and not a downward facing position from a horizontal plane.

Pipe penetrations shall be performed by the Contractor at the home for full and/or private
replacements. Contractor shall furnish all labor, materials, equipment and incidentals required and
install pipe penetration assemblies at all floor and wall penetrations. Generally, penetration details
are called out and referenced on the Drawings. Where penetrations are required the most
conservative penetration detail shown on the detail sheets shall be utilized as appropriate for the
piping type, the wall or floor construction and the rating of the wall or floor penetrated. Where
existing tile, brick, wood or other floor or wall material must be cut through, existing materials
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should be preserved as much as possible and set aside for the Property Owner to re-install. In
preparation of surfaces for penetrations, the Contractor shall prepare those surfaces that will be
in contact with the final seal. The surfaces shall be free of dirt, loose rust, oil, wax, grease, curing
compounds, laitance, loose concrete or other deleterious and all other preparations in accordance
with manufacturer's recommendations. The sealing produce shall be placed in such a manner,
for the consistency necessary for each application, to assure that the space to be sealed is
completely filled. For installation of a sleeve, install sleeve for piping passing through wall
penetrations. Select the sleeve of the size large enough for the water service pipe in accordance
with the manufacturer’s written instructions. Sleeves shall be cut to length for mounting flush with
all interior/exterior surfaces. Use grout or silicone sealant to seal the space outside of the sleeve.
All seals shall be cured in accordance with the manufacturer’s written instructions.

Cutting, coring, and patching will be made to existing construction. Coring shall be used where
wall sleeves are to be installed. All cutting and rough patching shall be performed by the
Contractor, and the Contractor shall make every attempt to minimize and control the generation
of dust within the home due to their work. Finish patching shall be the responsibility of the
Contractor. Contractor shall coordinate and perform all cutting, fitting and patching including
attendant excavation and backfill to make sure several parts fit together properly. Provide
penetration of structural surfaces and materials for installation of piping. Execute excavating and
backfilling by methods which will prevent settlement or damage to other work. When excavating
in close proximity to piping or other items subject to damage, use hand excavation. Refine entire
surfaces as necessary to provide an even finish to match adjacent surfaces. Contractor shall
remove all debris resulting from cutting, coring, and patching to the satisfaction of the Engineer.

Cutting shall be performed in a manner so as to limit the extent of patching and performed with
a concrete saw and diamond saw blades of the proper size. Cutting shall not be performed in
locations where wall sleeves will be installed unless approved by the Engineer. Contractor to
provide for control of the slurry generated by sawing operations on both sides of the wall and
from below when cutting a floor. When cutting reinforced concrete wall or floor, the cutting
shall be done so as not to damage the bond between the concrete and reinforcing steel left in
structure. Cut shall be made so that steel neither protrudes nor is recessed from face of the
cut. Contractor shall saw cut concrete and masonry prior to breaking out intended sections.

All existing water services abandoned in place shall have all existing corporation and curb stop
valves closed prior to abandonment. Cut ends shall be fully crimped. Water service pipe
entering the home shall be removed prior to concrete patching.

Install any electrical grounding across meter at the completion of the work.

Water Service work to replace the Public Side of the water service will be paid for at the
Contract unit price per EACH service connection for SHORT WATER SERVICE - PUBLIC
REPLACEMENT up to 2 inches in diameter, less than 30 LF in length (from water main to curb
box), counted in place.

Water Service work to replace the entire water service line including both the Public and Private
Side will be paid for at the Contract unit price per EACH service connection for SHORT WATER
SERVICE — FULL REPLACEMENT up to 2 inches in diameter, from water main to meter,
counted in place.

Water Service work to replace the Public Side of the water service will be paid for at the
Contract unit price per EACH service connection for LONG WATER SERVICE- PUBLIC
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REPLACEMENT up to 2 inches in diameter, 30 LF to 70 If in length (from water main to curb
box), counted in place.

Water Service work to replace the entire water service line including both the Public and Private
Side will be paid for at the Contract unit price per EACH service connection for LONG WATER
SERVICE- FULL REPLACEMENT up to 2 inches in diameter, from water main to meter,
counted in place.

Short public and full services are defined as locations where the water main is 30 feet or less
from the curb box. Long public and full services are defined as locations where the water main
is more than 30 feet and less than 70 feet from the curb box.

Water Service work to replace the private-side of the water service will be paid for at the
Contract unit price per EACH service connection for SHORT PRIVATE-SIDE LEAD WATER
SERVICE LINE REPLACMENT, 2” DIA OR LESS, up to 15 LF in length (from curb box to
existing exterior lead-to-copper connection), counted in place. The first 15-feet of exterior
copper pipe shall be included with this price. Remaining exterior copper pipe shall be paid for
using the EXTERIOR COPPER PIPE line item.

Water Service work to replace the private-side of the water service will be paid for at the
Contract unit price per EACH service connection for LONG PRIVATE-SIDE LEAD WATER
SERVICE LINE REPLACMENT, 2” DIA OR LESS, up to 50 LF to in length (from curb box to
interior surface of house), counted in place. The first 15-feet of interior copper pipe shall be
included with this price. Remaining interior or exterior copper pipe shall be paid for using the
INTERIOR COPPER PIPE line item or EXTERIOR COPPER PIPE line item, respectively.

Water Service work will be paid for at the Contract unit price per EACH service connection for
WATER SERVICE 4 inches or greater diameter, less than 50 LF in length, counted in place.

Water Service work to install exterior copper pipe greater than 15-feet from the curb box to an
existing exterior lead-to-copper water connection for short private side lead water service line
replacements, or greater than 50 feet from the curb box to the interior surface of the house for
long private side lead water water service line replacementsshall be paid for at the Contract
unit price per LINEAR FOOT for EXTERIOR COPPER PIPE, up to 2 inches in diameter.

Water Service work to install interior copper pipe more than 15-feet from the interior surface of
the house foundation (floor or wall) shall be paid for at the Contract unit price per LINEAR
FOOT for INTERIOR COPPER PIPE, up to 2 inches in diameter.

Water Service work that requires coring of interior walls of various thickness and material shall
be paid for at the Contract unit price per EACH for CORING INTERIOR WALLS.

The Contractor shall pothole on private property, only those properties that have submitted a
signed ROE and Property Agreement Form, at the direction of the Owner or Engineer in order to
verify private side water service material. All such potholes shall utilize a vacuum truck to minimize
disturbance to the surface. The Contractor shall properly dispose of any material removed and
restore the disturbed area to pre-construction conditions. Each pothole up to 20 square feet in
surface disturbance and up to 8-feet deep shall be paid for at the Contract unit price per EACH
for WATER SERVICE POTHOLING.
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The Contract unit price WATER SERVICE shall be payment in full for all materials, labor, and
equipment required for: site preparation, including removal, replacement and/or repair of
fences and other site objects; excavation, including removal and disposal of existing pipes,
structures, and excess excavated materials; protection, support and repair of damage to
existing utilities; support of installation pit walls; shoring and bracing; dewatering of installation
pits; trenchless installation (augering/boring/jacking, or other trenchless methods) of new
service line, disconnection of existing water services and extending new services from the new
water main to the new service box to be installed in the parkway and to the meter as necessary;
new curb boxes, couplings, fittings, joint materials, corporation stops, tapping saddles, curb
stops, service piping, and buffalo boxes; machine tapping of holes into new water main; supply
backfill material, backfill placement, compaction and compaction testing; disinfection; testing;
correction of defects; concrete coring and patching of home; demolition within the work area;
access pits; abandonment of the existing water service; homeowner coordination; and other
related work required to complete the installation which is not included under other Payment
Items. Additionally, for WATER SERVICE 4 inches or greater, the price shall also include all
water service pipes, tees (no tapping saddles allowed) and two (2) 4-inch or greater resilient
wedge type valves and valve boxes per each long service, and one (1) 4-inch or greater
resilient wedge type valve and valve box per each short service to match the diameter of the
new service. For Full and/or Public Services less than or equal to 1.50 inches shall be replaced
with a 1.50 inch diameter minimum service. For Full and/or Public Services between 1.50
inches to 2 inches shall be replaced with the same diameter as the existing service. For Private
existing services that are 2” diameter or less shall be replaced with same size as the existing
service located on the public-side of the curb stop. . Existing services greater than 2 inches
and less than 4 inches shall be replaced with 4 inch services. Services over 4 inches shall be
replaced with the same diameter as the existing service. The Contractor is advised that specific
liquidated damages apply to disruptions of individual water services as indicated in Bid Form
of Contract Documents.

ADJUSTING SANITARY SEWERS AND WATER SERVICE LINES

Add the following subparagraphs to Article 563.01.

“(@)  Adjusting and Reconnecting Sanitary Sewer Services. Work under the Payment Item
“‘ADJUSTING SANITARY SEWER SERVICE” shall consist of installation of a new tee or wye
fitting at the proposed or existing mainline combined sewer, if necessary, and installation of new
sanitary sewer service pipe from the combined sewer to the existing sanitary sewer service line 2
feet beyond the outer face of curb, as shown on the Drawings and/or as directed by the Engineer.
Work under the Payment Item “ADJUSTING SANITARY SEWER SERVICES” shall consist of
adjusting and reconnecting sanitary sewer services where required by the replacement of the
existing combined sewer and/or installation of a new relief sewers, using new service pipe, fittings,
and couplings as necessary.

(b) Water Service Line Disconnection and Replacement. Work under the Payment ltem
“‘ADJUSTING WATER SERVICES” shall consist of rerouting the existing water service lines
because of new sewer installation using new service pipe, fittings, and couplings as necessary.
The Contractor shall make every reasonable effort to protect existing services. In some locations,
however, it may be necessary to reroute services. Where approved by the Engineer, the
Contractor may remove and reroute water services within trench lines to provide adequate
clearance from new facilities. The existing water services shall be cut at both sides of the trench
for the proposed sewer pipe, and replaced by new copper service lines which shall be connected
to the existing water lines adjacent to or above the proposed sewer pipe or as directed by the
Engineer. No reconnection joints shall be located directly above or below the proposed sewer.
The City system contains a range of service sizes and materials. The Contractor shall maintain
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a suitable inventory of proper service piping and fittings so as to minimize the time required for
making re-connections.

Add the following subparagraphs to Article 563.02 - Materials.

‘(@)  Sewer Services. Any existing system components, including fittings, which are damaged
by the Contractor due to his negligence, shall be replaced by him at his own expense. Material
used for replacement shall be equal to that used for reconnection of existing sanitary building
services in conformance with this Specification.

(i) Eight-inch diameter or smaller individual building services. Service pipe material
shall be PVC or ductile iron pipe as specified in Section 550. Where service pipes
run beneath other major utilities which are likely to place a structural load on the
service pipe, such as beneath new relief sewers, ductile iron service pipe shall be
used. At other locations, PVC service pipe shall be used.

(ii.) Services shall be connected to PVC or VCP mainline sewers by means of factory-
made wye fittings of strengths equal to or greater than the mainline sewer.
Tapping saddles may NOT be used for connection of services to PVC or VCP
mainline sewers.

(ii.)  Connectors for reconnection of service pipes to RCP mainline sewers 24-inch and
larger shall be KOR-N-TEE or equal meeting ASTM C-923, sized to match the
diameter and material of service.

(b) Water Service Line Reconnection

(i.) Service pipe and system components. Material shall be as specified in Section
562

(ii.) Water Service Line Sleeve. Sleeves for water service lines shall be Schedule 40
PVC pipe conforming to ASTM D-1785.

Shop drawings for system components shall be submitted for approval as soon as possible, but
not less than thirty (30) calendar days prior to the time when the components are intended to be
installed.”

Add the following paragraph to Article 563.03:

“If the Contractor damages any sanitary service line not requiring adjustment, or any other
underground structure or utility, he shall replace or repair it as required by the Engineer and no
additional compensation will be allowed. When a sanitary sewer is to be adjusted, the Contractor
shall remove it carefully to prevent damage to the existing pipe which will remain.”

Add the following paragraph to Article 563.04:

“All openings into RCP sewer main shall be clean, machine-cored openings which will not damage
the structural integrity of the pipe. Break-in connections are prohibited. Service connections shall
be at least two 2 feet apart. All reconnection of new service pipes to existing service pipes shall
be by means of an approved flexible coupling.”

Add the following paragraphs to Article 563.05:
“The Contractor shall take all precautions to keep the existing and new water service line clean
from all debris and shall flush the new copper service line prior to reconnecting to the existing
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service. After each service is connected, the Contractor shall verify that the water service is
supplying adequate water. The Contractor will be charged for any labor and materials used by
the Water Department to correct any problems that arise due to Contractor's efforts.

All water services, which pass below or within 18 inches above combined, storm, sanitary, and
relief sewers and services, shall be sleeved using a PVC casing pipe. The water service sleeve
shall be of adequate diameter to accommodate the copper water service line and shall extend a
minimum of 10 feet either side of the sewer. The ends of the PVC casing pipe shall be sealed
with class Sl concrete or as approved by Engineer.”

Sanitary services shall be paid for at the Contract unit price per EACH service connection for
SANITARY SEWER SERVICE to 2 feet beyond the outer face of curb, up to 8 inches in
diameter, counted in place.

The Contract unit price for SANITARY SEWER SERVICE shall be payment in full for all
materials, labor and equipment required for: site preparation; including removal, replacement
and/or repair of fences and other site objects; excavation, removal and disposal of existing
pipes, structures, and excess excavated materials; protection, support and repair of damage
to existing utilities; support of trench walls; shoring and bracing; dewatering of trenches; pipe
joint materials and fittings, including wyes/tees, couplings, and bends; connections to existing
piping; pipe bedding and cover; backfill placement, compaction and compaction testing;
correction of defects; and related work required to complete the installation which is not
included under other Payment Items. The Contractor is advised that specific liquidated
damages apply to disruptions of individual sanitary services as indicated in Bid Form of
Contract Documents.

Adjustments shall be paid for at the Contract unit price per LINEAR FOOT for ADJUSTING
WATER SERVICES up to 2 inches in diameter; SLEEVES FOR ADJUSTING WATER
SERVICES, and ADJUSTING SANITARY SEWER SERVICE up to 8 inches in diameter;
measured in the field. These Contract unit prices shall be payment in full for all materials, labor
and equipment required for: site preparation; the cost of all joint materials; all connections;
excavation; disposal of excess excavated materials; bedding; installation, including
connections to existing systems; backfill placement, compaction and compaction testing;
machine tapping of holes into pipe; system components, including wyes, tees, adapters,
couplings, bends, concrete encasement, service line sleeves, pipes and tubing; testing;
correction of defects; and other related work required to complete the installation which is not
included under other Payment Items. The Contractor is advised that specific liquidated
damages apply to disruptions of individual water and sanitary services as indicated in Bid Form
of Contract Documents.

These items shall not include the cost of pavement, sidewalk, driveway, and curb/gutter
removal and disposal within the pay limits shown on the Drawings. Roadway, sidewalk,
driveway, and curb/gutter removal/ replacement within pay limits or as directed by the Engineer
shall be paid for in accordance with the appropriate Pay ltems.

Roadway, sidewalk, driveway, and curb/gutter removal/replacement outside the pay limits
shown on the Drawings required for completion of the Work or for Contractor's purposes shall
be incidental to combined sewer, relief sewer, storm sewer, and sanitary sewer construction
and no separate payment shall be made.

REMOVING FIRE HYDRANTS
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Add the following paragraphs to Article 564.01:
"This work shall also consist of removing all designated hydrants on water mains which are to be
abandoned as a part of this project.”

Add the following paragraph to Article 564.02:
All backfill under and within two (2) feet of the proposed paved areas excavated as a result of this
work will conform to the specifications for TRENCH BACKEFILL as herein provided."

Add the following paragraphs to Article 564.03:

"All pavements will be sawed to a full depth prior to the removal of the pipe up to auxiliary valve
and valve box. At the direction of the Owner, the Contractor shall cover the abandoned fire
hydrants with burlap bags until the Contractor removes the abandoned fire hydrants. The hydrant
will be removed completely with the bottom section. Removal shall include the pipe and valve
from the fire hydrant to the upstream of the auxiliary valve. The existing pipe shall be plugged.
All excavated areas shall be backfilled and compacted under and within two (2) feet of all paved
areas with trench backfill. All other excavated areas will be backfilled with suitable material to
existing grade within parkway areas immediately following hydrant and auxiliary valve removal."

Existing fire hydrant/auxiliary valve assemblies removed (as part of water main relocation) will
be paid for at the Contract unit price per EACH for FIRE HYDRANT WITH AUXILIARY VALVE
TO BE REMOVED for the type and size specified and FIRE HYDRANTS TO BE REMOVED.
This Contract unit price shall be payment in full for all materials, labor, and equipment required
for: site preparation; excavation; disposal of excess excavated materials; capping water mains
which will remain in operation; thrust-blocking; backfill placement, compaction and compaction
testing; testing/ inspection; correction of defects; stockpiling reclaimed hydrants and auxiliary
valves; and, all related work required to complete the installation which is not included in other
Payment ltems.

This item shall not include the costs of pavement, sidewalk, driveway, and curb/gutter removal
and disposal necessary for removal of hydrants and valves. Roadway, sidewalk, driveway,
and curb/gutter removal/replacement shall be paid for in accordance with the appropriate
Payment Items. Fire hydrants shall remain the property of the city and shall be stored in a
secured area for pickup by city.

CATCH BASIN, MANHOLE, INLET, DRAINAGE STRUCTURE AND VALVE VAULT
CONSTRUCTION, ADJUSTMENT AND RECONSTRUCTION

Delete Article 602.01 and replace it with the following:

“602.01 Description. This work, as shown on the Drawings, shall consist of:

(a) Removing and disposing of existing manholes, inlets and catch basins designated
to be abandoned.

(b) Replacing existing manholes, catch basins, inlets, and valve vaults.
(c) Adjusting or partially reconstructing existing manholes, catch basins, inlets, or
valve vault structures in order to rehabilitate the utility structure and/or establish

the utility structures at final finished grades.

(d) Constructing new valve vaults, including bases, barrel sections, transition cone
sections or flat slab tops (if required), and required frames and lids.
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(f)

Constructing new combined sewer and relief sewer manholes, catch basins and
inlets, including placing precast reinforced concrete sections together with flat slab
tops (if required), transition sections, precast monolithic bases, frames and lids.

Installing new frames/lids on existing utility structures to meet grades shown on
the Drawings, to match existing grades, or as directed by Engineer.”

Add the following paragraph and subparagraphs to Article 602.02:

“In addition to the requirements of the Standard Specifications previously cited, manhole catch
basin, inlet and valve vaults materials shall conform to the following additional requirements,
which, in case of conflict, shall take presence over the Standard Specifications:

(@)

(b)

(c)

Materials for Reconstructing Existing Structures. Concrete brick or precast
reinforced concrete sections.

Materials for Constructing New Structures. Precast reinforced concrete
sections only.

Final Grade Adjustments for Structures. Tapered precast reinforced concrete
adjustment rings shall be used for final grade adjustment of existing and new
structures. Adjustment rings shall be laid on a full bed of mortar. A minimum of
one and a maximum of two rings shall be used for final grade adjustment at each
structure. The total height of final adjustment shall not exceed 11-inches for any
structure. The use of brick for final structure adjustment is not permitted.

Frames, covers and grates shall conform to Section 604.

Inlets. Inlets shall be precast reinforced concrete conforming to INLET, TYPE A
— IDOT STANDARD 602301 with the following exceptions: 1) Instead of a 16”
depth, the depth shall be 34” unless otherwise specified on the drawings. 2)
Instead of the 3” Sand Cushion, a minimum 6” deep granular material (CA-11)
base will be required.

Catch Basins. Type A catch basins shall be precast reinforced concrete
conforming to CATCH BASIN TYPE A — IDOT STANDARD 602001 with the
following exceptions: 1) Instead of a 34" sump, a 48” sump will be required. 2)
Instead of the 3” sand cushion, a minimum 6” deep granular material (CA-11) base
will be required.

Valve Vaults. Valve vault sections shall be precast reinforced concrete
conforming to ASTM C-478. All top sections for precast reinforced concrete valve
vaults shall be precast reinforced concrete concentric cones or slab tops of the
same quality as the barrel of the vault. Valve vaults shall be supplied with factory-
formed openings to accommodate the various size water mains such that a
minimum 12 inches of clearance between the top of the vault base and bottom of
the main can be provided. Bases for replacement vaults on existing water mains
shall be separate, one-piece precast units having a minimum thickness of 6
inches. No slab or split bottom shall be used. Valve vaults for new valves shall
be 4-foot, 5-foot, or 6-foot diameter.

Manholes. Storm, sanitary, combined, and relief sewer manhole barrel sections
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shall be precast reinforced concrete conforming to the requirements of ASTM
C-478. Pipe connections shall conform to ASTM C-923. No steps shall be
installed in manholes. All top sections for precast reinforced concrete manholes
shall be precast reinforced concrete eccentric cones or slab tops of the same
quality as the manhole barrel. Except where otherwise indicated on the drawings,
manholes shall have a precast monolithic base with a factory-installed bench and
otherwise be in conformance with lllinois Department of Transportation Highway
Standards MANHOLE TYPE A — IDOT STANDARD 602401. Where indicated on
the drawings, manholes supplied for 48” and larger pipes shall be of a “T"-pipe
base-style fabrication. The pipeline portion of the base “T” section shall conform
to ASTM C-76 and be of the same pipe class as connected sewer pipe. The riser
section shall conform to ASTM C-478.

(i) Gasket Materials for Joints Between Precast Concrete Sections. 100 percent
butyl rubber rope-type gasket having a square cross-section of 1-inch nominal size
conforming to the physical properties of Federal Specifications SS-S00210 as sold
under the trade name E-Z Stik or equal.

Shop drawings for system components shall be submitted for approval as soon as possible, but
not less than thirty (30) calendar days prior to the time when the components are intended to be
installed.”

Delete Article 602.03 in its entirety.

Delete Article 602.07 and replace it with the following:

“602.07 Precast Reinforced Concrete Sections. Base, barrel, cone and top sections shall be
set as shown on the Drawings. The joints between precast concrete base sections, barrel
sections, cone sections, and top slab sections in manholes, vaults, catch basins and inlets shall
be sealed with two rings of 100 percent butyl gasket in rope form having a square cross-section
of 1-inch nominal size. Adjusting rings and frames shall be set in full-width beds of cement mortar.

For valve vault reconstruction, the precast bottom slab should be placed directly on level,
undisturbed earth. Sand may be used for final leveling off the bottom of the excavation, but
thickness shall be kept to a practical minimum. In no case, shall the thickness of sand used for
leveling exceed 1-inch. The purpose of requiring the base slab to be set on undisturbed earth
and limiting the use of sand for leveling is to minimize post-construction settlement of the
replacement valve vault and resulting damage to the existing water main. The Contractor shall
bear the cost of repairing existing water mains damaged by vault settlement.

All lift holes on precast elements for manholes, vaults, catch basins, and inlets shall be completely
filled with mortar and sealed with a bitumastic material.”

Add the following to Article 602.11:

“(d)  All existing frames, lids, grates and inlets reclaimed during construction are the property
of the City of Evanston. These frames lids and grates shall be moved to a suitable place on the
job for storage and made available for removal by the Owner.

(e) All manhole frame castings placed shall be set in full mortar beds composed of one part
masonry cement to two parts sand by volume, based on dry materials, with no admixtures.
Castings must be set accurately to the finished elevation so that no subsequent adjustment will
be required. All frames will be adjusted to final grade by means of concrete adjusting rings. No
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brickwork to produce an adjustment ring will be accepted or permitted to adjust any structure to
grade. Where manholes are located in roadways, paved alleys or paved driveways, casings shall
be set to match the longitudinal slope and cross-slope of the pavement.

1) Existing frames and lids must not be used as temporary covers during construction.”

Delete the second paragraph of Article 602.13 and replace it with the following:
“The space between the sides of the excavation and the outer surfaces of the structures shall be
filled with CA-11 material as shown on the Drawings.”

Delete Article 602.16 and replace it with the following:

“This work will be paid for at the Contract unit price per EACH for CATCH BASINS,
MANHOLES, INLETS, and VALVE VAULTS, of the types and sizes specified, measured in
place. These Contract unit prices shall be payment in full for all materials, labor, and equipment
required for: site preparation, including removal, replacement and/or repair of fences and other
site objects; trench excavation, including removal and disposal of existing sewer pipes,
structures, and excess excavated materials; protection, support and repair of damage to
existing utilities; support of trench walls; shoring and bracing; dewatering of trenches;
temporary pumping of combined sewer flows; new structures; bedding; sewer connection;
frames, lids and other castings; flexible check valves; abandonment of existing sewers where
called out on the Drawings, including filling and placement of required plugs; supply,
placement, compaction, and compaction testing of material, infiltration/exfiltration and other
testing/inspection; correction of defects; and, other related work required to complete the
installation which is not included under other Payment ltems.

Roadway, sidewalk, driveway, and curb/gutter removal/replacement outside the pay limits
shown on the Drawings required for completion of the work or for Contractor's purposes shall
be incidental to combined sewer, relief sewer, storm sewer, and sanitary sewer construction
and no separate payment shall be made.”

FRAMES AND LIDS TO BE ADJUSTED, SPECIAL

Add the following to Article 603.03 of the Standard Specifications:

“The contractor shall adjust the structures to the finished pavement elevation no more than 5
calendar days prior to placement of the final lift of surface unless approved by the Engineer.”

Add the following to Article 603.09 of the Standard Specifications:

“‘Removing frames and lids on drainage and utility structures in the pavement prior to milling,
and adjusting to final grade prior to placing the surface course, will be paid for at the contract
unit price each for FRAMES AND LIDS TO BE ADJUSTED, SPECIAL.

This work will not be paid for separately when drainage and utility structures are specified for
payment as reconstructions or new manholes but shall be considered as included in the unit
price bid for structure reconstructions or manholes.”

ADJUSTING FRAMES AND GRATES OF DRAINAGE AND UTILITY STRUCTURES

Delete Article 603.08 and replace it with the following:

“603.08 Adjusting Rings. Drainage and utility structure frames shall be adjusted to grade by
removal of the frame and adjustment from the structure, preparing the top of the structure to
receive the new adjustment, installing the proper height precast concrete adjusting rings and
reinstalling the frame, all in accordance with applicable provisions of Section 602. The use of cast
iron adjusting rings is prohibited.”
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FRAMES AND GRATES

Add the following to Article 604.02:

“(f) Frames and grates furnished under this Contract shall be Gray Iron Castings conforming
to the Specifications for Gray Iron Castings, ASTM A-48, Class 35. Circular lids for manholes and
vaults shall have large (2.5 inch nominal) pick holes. Circular lids for closing catch basins shall
have large (2.5 inch nominal) pick holes:

(9) Frames and grates on structures shall be as follows (or approved equal):

Existing inlets and catch basins; new catch basins and inlets on Combined Sewer system:
" Neenah Type R-1712 (390 Ibs.) Frame, Open Lid Grate (116 Ibs.) with large (2.5
inch nominal) pick holes or equal.

New catch basins and type A inlets for Storm/Relief Sewer work:
] Neenah Type R-3031-B Frame, Sinusoidal Grate,
" Neenah Type R-3036-B Frame, Sinusoidal Grate (for Depressed Curb)

Manholes and vaults:
" Neenah Type R-1712 (390 Ibs.) Frame and Extra Heavy Duty Cover (150 Ibs.)
with large (2.5 inch nominal) pick holes or equal. Valve Vault covers shall be
lettered “WATER”.

High Capacity Inlet, Type A
. Neenah Type R-3067-L Frame, Vane Grate

New frames and grates may be requested by the Engineer during adjustment of existing
structures.”

Delete Article 604.05 and replace it with the following:

New frames and grates and/or closed lids placed on adjusted and/or rebuilt existing structures
will be paid for at the Contract unit price per EACH for FRAME AND GRATES, FRAME AND
LIDS, and FRAMES AND LIDS(or GRATES) TO BE ADJUSTED. This work shall be paid for
at the Contract unit price per EACH set of frame and lid or grate actually installed. These
Contract unit prices shall be payment in full for all materials, labor, and equipment required for:
site preparation; excavation; disposal of excess excavated materials including existing
structures; frames and grates/lids; adjusting rings, tapered adjusting rings where necessary
and concrete setting materials; installation; backfill placement, compaction and compaction
testing; testing/inspection; correction of defects; stockpiling reclaimed castings; and all related
work required to complete the installation which is not included in other Payment Items.

Frames and grates or closed lids placed on new structures will be considered incidental to the
cost of the new structures and will be paid for under the appropriate Pay ltems for new
structures.

Removed frames and grates shall remain the property of the city and shall be stored in a
secured area for pickup by the city.

REMOVING OR FILLING (ABANDONING) EXISTING MANHOLES, CATCH BASINS AND
INLETS
Add the following sentences to Article 605.01:
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“This work shall also consist of all work necessary to remove or fill existing valve vaults so
designated on the Drawings. The terms “fill”, “remove”, and “abandon” shall be interchangeable
and shall consist of removing the upper portion of an existing structure, filling unused pipes,
sealing pipe connections, and filling the remainder of the structure with Trench Backfill sand (FA-
6), compacted to the satisfaction of the Engineer.”

Articles 605.03 and 605.04 shall apply with the following modifications:

“The Contractor shall make his own investigation to determine the existence, nature and location
of all sewers and appurtenances thereto within the limits of the improvement. The Contractor
shall be held responsible for any damage to existing sewers. All pavements will be sawed to a
full depth prior to any casting replacement/adjustment, structure removal, or filling operation.
Connecting pipes shall be cut one joint from the existing structure to be removed/filled. Structures
in private paved areas, parkways and other grassed areas shall be removed a minimum of 2-feet
below final grade and structures in public streets shall be removed a minimum of 6-feet below
final grade. Pipes connected to these structures shown to be abandoned and shall be filled with
CLSM materials in accordance with Article 550.05. Remaining portions of existing structures may
be filled with Case | trench backfill material in accordance with Section 208 or may be filled with
CLSM material in accordance with Article 550.05, at Contractor's option. Structures shall be
pumped out and cleaned of all mud and debris before the fill material is placed. The remainder
of the excavation shall be backfilled in accordance with Section 208.”

Delete Article 605.06 and replace it with the following:

“This work will be paid for at the Contract unit price per EACH for catch basins, inlets, valve
vaults, valve boxes, and manholes that are to be abandoned, filled, or removed, as counted in
the field. These Contract unit prices shall be payment in full for all materials, labor, and
equipment required for: site preparation, including removal, replacement and/or repair of
fences and other site objects; excavation, including removal and disposal of existing sewer
pipes, structures, and excess excavated materials; protection, support and repair of damage
to existing utilities; saw-cutting, removal and disposal of existing pavement; excavation,
removal and disposal of removal wastes; supply, placement, compaction, and compaction
testing of backfill, stockpiling reclaimed castings; and all related work required. For items
abandoned, the price shall include the cost of removal of frames/covers, adjusting collars and
structure down to 24-inches below existing grassed surface or 72-inches below existing
pavement as applicable, disposal of wastes, concrete bulkheads, and filling of remaining
structure as specified.”

CONCRETE GUTTER, CURB, MEDIAN, AND PAVED DITCH

Delete Article 606.01 and replace it with the following:

“606.01 Description. This work shall consist of concrete curb type B modified, combination
concrete curb and gutter type B-6.12 and B-6.12 modified, and removal/replacement of existing
medians.”

New curb and gutter shall be poured within 1 working day of being formed. The forms shall be
removed within 1 working day after the concrete pour and the restoration behind the new curb
shall be done with 24 hours after removal of the forms. All low areas shall be filled in to match the
surrounding grades within 72 hours of the curb being poured.

Add the following Subparagraphs to Article 606.02:

‘(g0  Base. A minimum of four (4”) inches compacted thickness of aggregate base course shall
be placed on the subgrade prior to construction of the proposed concrete curb and gutter.
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(h) Forms. The use of a slip-form or curb machine is allowed, but the Contractor is advised
that variable face height curb is required in many parts of the Project to match existing curbs,
roadways and parkway grading. Additional pavement patching, restoration or excavation beyond
the requirements of this proposal, as required for or resulting from the use of such a machine, will
not be considered for additional payment and should be considered incidental to its use.
Excavation to accommodate the installation of concrete forms or use of slip-form shall be limited
to 12 inches from back of proposed curb. Hand forming shall be required in the vicinity of specific
trees where the root zones are near and/or have overgrown the existing curb line. These locations
will be determined by the City Arborist.

(i) Curing. Curing shall be in accordance with Article 1022.01. Curing compound shall be
Type lll. Protect all surfaces from sun. During hot weather, keep temperature of concrete below
90 degrees Fahrenheit. During cold weather, keep temperature of concrete between 50 degrees
F and 70 degrees F for 3 to 5 days. Protect from frost and rapid drying for 6 days. The Contractor
shall be solely responsible for protecting his work from vandalism. All vandalized concrete work
shall be removed and replaced at the Contractor's expense.”

Add the following sentence to Article 606.06 - Placing Concrete.
“The transition from full height curb to depressed curb shall be made at a maximum rate of three
(3) inches per foot of length.”

Delete the last sentence of the first paragraph of Article 606.07.

Add the following paragraphs to Article 606.07:

“Expansion joints consisting of pre-molded bituminous expansion joint filler, one-half inch in
thickness and two greased 1-inch diameter dowel bars with expansion caps shall be placed at 50-
foot intervals. When curb and gutter is constructed adjacent to flexible pavement, a 1-inch thick
preformed expansion joint, conforming to the cross-section of the curb and gutter, shall be
installed at points of curvature for short-radius curves and at construction joints.

Contraction joints shall be placed between expansion joints at distances not to exceed twenty-five
(25) feet. Contraction joints shall be formed using steel templates one-eighth inch in thickness,
equal to the width of the gutter or curb, and penetrating at least two (2) inches below the surface
of the curb and gutter; using three-quarter (%) inch thick preformed expansion joint filler placed
fully across the curb or gutter; or by sawing to a depth of at least two (2) inches after the concrete
is four-hours, but not more than twenty-four hours old. If steel templates are used, they shall be
left in place until the concrete has set sufficiently to hold its shape but shall be removed while the
forms are still in place. Template-formed or sawed joints shall be sealed in accordance with Article
420.12.

All longitudinal joints, except adjacent to flexible pavement, shall be provided with No. 6 epoxy
coated steel tie bars thirty (30) inches long at 36” on center conforming to Article 1006.10 and
installation in accordance with IDOT Standard 606001. This work is incidental to the curb pay
item.

Hand removal and hand forming of the curb and gutter shall be required in the vicinity of specific
trees and their root zones. These individual locations shall be determined, in the field, by the
City Arborist. These operations shall be considered incidental to the work, and no separate
payment shall be made. Excavation to accommodate the installation of concrete forms or use
of slip-form shall be limited to 12 inches from back of proposed curb.
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The proposed curb and/or curb & gutter flag thickness shall meet the bottom of the existing
pavement and extend to the top of the proposed edge of pavement as shown on the plans. No
separate payment shall be made for additional concrete used.”

Delete Article 606.15 and replace it with the following:
“This work will be paid for at the Contract unit price per LINEAR FOOT for CONCRETE CURB
TYPE B, COMBINATION CONCRETE CURB AND GUTTER TYPE B-6.12, and
COMBINATION CONCRETE CURB AND GUTTER TYPE B-6.12 MODIFIED. Curb and gutter
will be measured in place for the quantity actually removed and replaced within the pay limits
shown on the Drawings or as directed by Engineer.

These Contract unit prices shall be payment in full for all materials, labor and equipment
required for: site preparation, including removal, replacement and/or repair of fences and other
site objects; saw-cutting, removal and disposal of existing curbs/gutters and other structures;
excavation, including removal and disposal of excess excavated materials; final grading of
aggregate base course, backfill; furnishing and installing all joints as required, including epoxy
coated tie bars; curing; protection; and all related work required to complete the installation
which is not included in other Payment Items. Modified (depressed) curbs shall be paid for at
the same Contract unit price as standard type B, B6.12.

Removal/replacement of curb/gutter will be paid for where placed within the standard trench
width of new sewers, manholes, catch basins, and inlets, where shown on the Drawings
outside the standard trench width or where directed by Engineer.

Removal/replacement of curb/gutter outside the pay limits specified which have been damaged
by Contractors operations or which have been removed/replaced for Contractor's purposes
shall be considered incidental to the work and no separate payment shall be made.”

TRAFFIC CONTROL AND PROTECTION

Delete Article 701.20 and replace it with the following:

This work will be paid for at the Contract LUMP SUM price for TRAFFIC CONTROL AND
PROTECTION. This lump sum price shall be payment in full for all materials, labor and
equipment required for: handling, furnishing, transporting, installing, maintaining, relocating
and removing all traffic control devices and signage required for to fully protect construction
operations and the general public; including implementing any detour plans shown on the
Drawings. This lump sum price shall also include all materials, labor and equipment required
for: furnishing, installing, relocating and removing steel plates and other temporary bridging
over trenches, auger pits, receiving pits and other areas disturbed by construction activities.
The salvage value of the materials removed shall be reflected in the price bid for this Item.
Progress payments for traffic control will be made in direct proportion to the value of work
completed. Contractor shall also refer to the IDOT Standards included herein for additional
traffic control measures. The Contractor is advised that specific liquidated damages apply for
failure to maintain traffic control devices.

TRAFFIC CONTROL AND PROTECTION shall be paid monthly in an amount equal to the

lump sum price bid multiplied by the overall percentage completion of other Contract Payment
ltems.
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CONSTRUCTION LAYOUT

This work shall consist of surveying local control points to establish horizontal and vertical
control required for construction of the water main improvements and related contract items of
work. These stakes or markings must be maintained throughout construction. The survey
foreman will be responsible for the review of stakes and marking with the Engineer prior to the
final placement of any materials.

This work will be measured and paid for at the contract unit price LUMP SUM as
CONSTRUCTION LAYOUT, which price includes all labor, material and equipment necessary
to survey control points, lines, establish stakes and marking, and the review of all such stakes
and markings with the Engineer.

The limits of concrete construction contract items will be provided by the Engineer.

STREET SWEEPING

Add the following paragraphs to Article 107.15:

“The Contractor shall utilize a mechanical street sweeper to clean streets affected by the
Contractor's operations, including haul routes, at least twice per week and additionally as directed
by the Engineer. Liquated Damages shall be assessed as outlined in the Bid Form if the
Contractor fails to utilize a mechanical street sweeper to the satisfaction of the Engineer. The
street-sweeper shall be a full-sized, municipal-type sweeper having dust collection and street
washing capabilities. If, in the opinion of the Engineer, dust becomes a problem despite the
normal cleanup measures of street sweeping, the Contractor shall wash down the pavement,
spread calcium chloride as a palliative, or re-sweep streets as necessary, all at no additional cost
to the Owner. The Contractor shall keep sufficient quantities of calcium chloride on site, for use
as directed by the Engineer for dust control. The contractor shall provide cleanings twice per
week and additionally as directed by the Engineer.

This work will be paid for at the Contract unit price per EACH for STREET SWEEPING, which
price shall be payment in full for labor, equipment and materials required to complete the work.

ENVIRONMENTAL CONTROL

The Contractor shall be responsible for furnishing all necessary items for fulfilling the Work
described herein for environmental protection including prevention and control of erosion and
sedimentation that results directly or indirectly from the Project.

PREVENTION OF WATER POLLUTION

The Contractor shall take all such precautions in the conduct of his operations as may be
necessary to avoid contaminating the water in adjacent watercourses or water storage areas
including wells whether natural or man-made.

All earthwork, moving of equipment, water control of excavations, and other operations likely
to create silting, shall be conducted so as to minimize pollution of watercourses or water
storage areas.

Water used during the Contract Work, which has become contaminated with oil, bitumens,
harmful or objectionable chemicals, sewage or other pollutants, shall be disposed of so as to
avoid affecting all nearby waters and lands. Under no circumstances shall the Contractor
discharge pollutants into any watercourse or water storage area. Do not allow water used in
aggregate processing, concrete curing, foundation and concrete lift cleanup or any other waste
to directly enter a stream untreated. When water from adjacent natural sources is used in the
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Contract Work, intake methods shall be such as to avoid contaminating the source of supply
or becoming a source of erosion or sedimentation.

NOISE AND AIR POLLUTION CONTROL

Conduct operations so as not to violate any applicable ordinances, regulations, rules and laws
in effect in the area at the date of bid opening pertaining to noise and air pollution and to
conform to all provisions in effect at the date of bid opening as set forth in the Rules and
Regulations Governing the Control of Air Pollution and noise pollution in the State of lllinois.

PLANT PEST CONTROL

All soil moving or handling equipment that has operated in or will operate in regulated areas
shall be subject to plant quarantine regulations. In general, these regulations require the
thorough cleaning of soil from equipment before such equipment is moved from regulated
areas to uninfected areas. Complete information may be obtained from the regional office of
the Plant Pest Control Division of the United States Department of Agriculture.

PRESERVATION OF NATURAL RESOURCES

All construction operations, contract work, clean up and the condition of the adjacent terrain
upon completion of the Work shall fully comply with all applicable regulations and laws
concerning the preservation of natural resources.

DUST CONTROL
Throughout the entire construction period, maintain dust control by use of water sprinklers or
chemical dust control binder as may be approved by the Engineer.

WORK INSIDE THE HOME AND ON PRIVATE PROPERTY

The Contractor shall take all precautions to minimize disturbance within private property for
Full Lead Service Line Replacements. The Contractor shall agree on the proposed means and
methods for minimizing disturbances on Private Property with the Engineer and the Property
Owner prior to the Property Owner signing the Property Owner Agreement Form. At a minimum
such protections may include maintaining dust due to cutting concrete; installing plastic
sheeting to isolate work areas; plastic wrapping shoes prior to entry; protecting existing
appliances; minimize removal of drywall, tile, and other interior materials; temporarily removing
and replacing exterior plants (when possible); not disturbing vegetation outside of the agreed
upon immediate work zone, and other precautions necessary to limit interior disturbances to
the Property Owner.

PAYMENT
No separate payment will be made for the work in this Section; all the costs of such work shall
be considered incidental to the items of work to which they pertain.

BRICK SIDEWALK REMOVE AND RESET

Description. This work shall consist of removing and replacing existing brick pavers, concrete
pavers, stone, and any other type of specialty sidewalk or landscape features with the same
material in kind, at the locations and limits determined by the City during construction. This
work shall be done in accordance with Article 1041.03 of the Standard Specifications except
as noted herein.
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Construction Requirements. Each area shall be returned to the same or better condition as it
was prior to removal. The Contractor shall furnish all materials necessary to replace damaged
pavers, to use for cutting, and to match the original dimensions of the specialty sidewalk or
landscape feature. The Contractor shall not remove intact bricks from the project limits.
Cleaning shall consist of removing all debris, mud, markings, etc. with water and a brush.

If base course removal is required, the depth of CA-6 shall be determined by the City and
compacted with a hand compactor so that the finish is free of all undulations, ruts, tire mark
and depressions. Upon completion of the stone base layer, a three-quarter inch (3/4”) layer of
sand, gradation FA-2, shall be placed and compacted with a hand compactor so that the finish
is free of all undulations, ruts, tire mark and depressions. Prior to placing the pavers, the City
shall visually inspect the portion of sidewalk to receive the repair. The Contractor shall repair
any area deemed necessary by the City by adding additional sand and compacting the area.

Method of Measurement and Basis of Payment. This work shall be paid for at the contract unit
price per SQUARE FOOT for BRICK SIDEWALKS, REMOVE AND RESET. This price shall
include all costs for excavating, disposing of excess excavated material, furnishing base
material, placing the pavers, and all other labor, material, and equipment necessary to furnish
and install this item.

Furnishing and placing stone, sand, and any other replacement materials required to match
the existing surface type of the sidewalk or landscape feature will not be measured for payment
but shall be considered as included in this item.

It is the sole responsibility of the Contractor to determine the extent of work necessary to
complete this work prior to contract bidding, as no additional compensation shall be provided
for this item.

LEAD-BASED PAINT AND ASBESTOS MATERIALS REMEDIATION ALLOWANCE
Description. The Contractor is responsible for the completion of a limited hazardous materials
survey to identify all asbestos-containing materials (ACM) and lead-based paint (LBP) that may
impact each property when performing Full and Private Side Replacement of Lead water
services. Based on the survey results, if ACM or LBP identified or suspected in the work area
by the Contractor, the Contractor shall hire a licensed asbestos and/or LBP abatement
Contractor to remove and dispose of the ACM and/or LBP that may be disturbed from within
the work area to allow the Contractor to perform Full or Private Side Replacement. All work
shall conform to the standards set by applicable federal, state of lllinois, and local laws,
regulations and ordinances in such form in which they exist at the time of the Work under this
Contract.

The work shall include all labor, equipment, and materials necessary to perform asbestos or
lead abatement of surfaces noted or required in preparation for performing Full and Private
Side Replacement of lead water services. Work includes abatement/mitigation adhering to all
applicable codes, regulations, health and safety requirements; obtaining all permits; performing
all testing; training and licensing all personnel; protection of personnel, public, and adjacent
surfaces; proper and legal disposal of all contaminated materials; demobilization; maintaining
all documentation; and any other work as required. The Contractor shall coordinate abatement
activities with their Contractors.

Method of Measurement
This work will not be measured for payment.
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Basis of Payment
This work will be paid for in accordance with Article 109.04 of the Standard Specifications on
a force account basis.

It is the responsibility of the Contractor to determine the extent of work necessary to complete
this unless directed by the Engineer.

LANDSCAPING ALLOWANCE

This work shall include the furnishing, transporting, and planting of various landscaping items,
trees (on City and private side), and plant health care as directed by the Engineer or the City’s
Public Services Bureau. This work shall follow the requirements of Section 253 of the Standard
Specifications.

Method of Measurement
This work will not be measured for payment.

Basis of Payment
This work will be paid for in accordance with Article 109.04 of the Standard Specifications on
a force account basis.

ELECTRICAL GROUNDING ALLOWANCE

When existing electrical grounding is grounded to the water service and is either disconnected or
otherwise is required to be re-installed or modified, the Contractor shall re-establish electrical
grounding to the newly installed water service. Splicing of the existing grounding wire is not
allowed. Contractor shall utilize an electrical contractor registered in the State of lllinois to re-install
electrical grounding in compliance with Chapter 6 (Electrical Code) of the City of Evanston Code
of Ordinances, latest version. Contractor shall obtain and pay for any permits required to perform
this work from the City of Evanston.

Method of Measurement
This work will be paid for in accordance with article 109.04 of the Standard Specifications on a
force account basis.

Basis of Payment
This work will be paid for in accordance with Article 109.04 of the Standard Specifications on
a force account basis.

SPEED HUMPS COMPLETE

This work shall include the installation of hot-mix asphalt speed humps at various locations
throughout the project. Work consists of necessary saw cuts, pavement surface removal and
disposal, cleaning and priming of the existing pavement, thermoplastic pavement markings
and lines, HMA material, and placement of HMA to the dimensions as indicated in the attached
details.

Method of Measurement
SPEED HUMPS COMPLETE will be measured for payment in square yard in place.

Basis of Payment
This work will be paid for at the contract unit price per SQUARE YARD for SPEED HUMPS
COMPLETE.
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IEPA PROJECT SIGNS
Each project sign shall clearly display the following information:

(1) Name of the City of Evanston
(2) Official Project Name
(3) Project cost funded by the IEPA loan program

(4) Logos of the City of Evanston, lllinois Environmental Protection Agency (IEPA), and
the U.S. Environmental Protection Agency (EPA)

Sign dimensions shall be 24 inches by 36 inches (minimum). Signs shall be constructed of
durable, weather-resistant materials suitable for outdoor installation for the duration of the
project. Project signs shall be installed at the end(s) of the block within the project limits, at
locations approved by the Engineer. Signs shall be positioned to be clearly visible to the
public and shall not obstruct pedestrian or vehicular traffic. The Contractor shall maintain
project signs in good condition throughout construction. Signs damaged, vandalized, or
rendered illegible shall be replaced at no additional cost to the Owner. Project signs shall be
removed upon completion of construction unless otherwise directed by the Owner.

This work will be paid for at the Contract LUMP SUM price for IEPA PROJECT SIGNS. This
lump sum price shall be payment in full for all materials, labor and equipment required for:
designing, printing, handling, furnishing, transporting, installing, maintaining, relocating and
removing all project signs. Progress payments for project signs will be made in direct proportion
to the value of work completed.
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PROJECT MANAGER

PAUL MOYANO, PE

SENIOR PROJECT MANAGER

PUBLIC WORKS AGENCY

BUREAU OF CAPITAL PLANNING AND ENGINEERING

555 LINCOLN STREET
EVANSTON, ILLINOIS

(847) 448-8217
PMOYANOG@CITYOFEVANSTON.ORG

NOTE

THE PROPOSED PROJECT WILL NOT ALTER OR HAVE
IMPACT ON THE FLOOD PROTECTION AREAS AND THE
PROPOSED DRAINAGE CONDITION OF THE PROJECT SITES.

SIGNED BY: PAUL MOYANO, PE
SENIOR PROJECT MANAGER

NOTICE

1. THE EXACT LOCATION OF ALL UTILITIES SHALL BE
VERIFIED BY THE CONTRACTOR PRIOR TO
CONSTRUCTION ACTIVITIES. FOR UTILITY LOCATION
CALL J.U.L.I.E. AT 811 OR (800) 892-0123.

2. NO WORK TO BE DONE WITHIN THE PAVED STREET
AREA FOR FIVE YEARS BY ANY UTILITY.

FEBRUARY 2026
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THESE DOCUMENTS AND DESIGNS PROVIDED BY PROFESSIONAL SERVICE,

GENERAL NOTES:

ALL DIMENSIONS SHOWN ON THE DRAWINGS ARE TO THE FACE OF CURB, UNLESS MARKED DIFFERENTLY.

29.

WHENEVER DURING CONSTRUCTION OPERATIONS ANY LOOSE MATERIAL IS DEPOSITED IN THE FLOW LINE OF DRAINAGE
STRUCTURES SUCH THAT THE NATURAL FLOW OF WATER IS OBSTRUCTED. IT SHALL BE REMOVED AT THE CLOSE OF EACH WORKING

TRAFFIC CONTROL NOTES:

1.

TRAFFIC CONTROL SHALL BE IN ACCORDANCE WITH APPLICABLE SECTIONS OF THE I.D.O.T. STANDARD SPECIFICATIONS, APPLICABLE
GUIDELINES FROM THE ILLINOIS MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES FOR STREET AND HIGHWAYS, ANY SPECIAL

2. ANY REFERENCE TO "STANDARDS" THROUGHOUT THE DRAWINGS, SPECIFICATIONS OR SPECIAL PROVISIONS SHALL BE INTERPRETED DAY. AT THE CONCLUSION OF CONSTRUCTION OPERATIONS, ALL UTILITY STRUCTURES SHALL BE CLEANED AND FREE FROM DIRT PROVISION, ANY SUPPLEMENTAL STANDARD SPECIFICATIONS, AND ANY SPECIAL DETAILS AND HIGHWAY STANDARDS CONTAINED IN
TO THE LATEST STANDARDS OF THE ILLINOIS DEPARTMENT OF TRANSPORTATION. AND DEBRIS. THE WORK SPECIFIED ABOVE WILL NOT BE PAID FOR SEPARATELY BUT SHALL BE INCIDENTAL TO THE CONTRACT. THE CONTRACT DOCUMENTS.

3. ALL FULL DEPTH SAW-CUTTING OF EXISTING PAVEMENT, CURB, SIDEWALKS AND SURFACES WHEN REQUIRED FOR REMOVAL OR 30. HOT MIXASPHALT OR P.C. CONCRETE PAVEMENT REMOVED DUE TO STORM SEWER OR WATER MAIN CROSSINGS SHALL NOT BE LEFT 2. THE CONTRACTOR WILL PROVIDE DETAILED TRAFFIC CONTROL PLANS FOR EACH WORK LOCATIONS, INCLUDING ALL SIGNING AND
CONSTRUCTION OR AS DIRECTED BY THE ENGINEER WILL NOT BE PAID FOR SEPARATELY BUT SHALL BE CONSIDERED INCIDENTAL TO IN GRAVEL OVERNIGHT IF OPEN TO TRAFFIC. THIS INCLUDE THE MAIN ROADS, SIDE STREETS, PRIVATE ENTRANCES, COMMERCIAL BARRICADING FOR LANE/ STREET/ SIDEWALK CLOSURE AND DETOUR ROUTES. SUBMIT TRAFFIC CONTROL PLANS TO THE ENGINEER
THE VARIOUS PAY ITEMS. ENTRANCES, SIDEWALKS, AND PARKING AREAS. COLD MIX MAY BE REQUIRED BY THE ENGINEER TO BE USED IN LIEU OF IMMEDIATE FOR APPROVAL PRIOR TO BEGINNING WORK.

PAVEMENT REPLACEMENT.

4. THE CONTRACTOR SHALL BE RESPONSIBLE FOR CONTACTING THE OWNERS OF ALL EXISTING UTILITIES SO THAT THE UTILITIES AND 3. THE CONTRACTOR WILL FURNISH, INSTALL, MAINTAIN, RELOCATE, AND REMOVE ALL TRAFFIC CONES, SIGNING, BARRICADES,

THEIR APPURTENANCES MAY BE LOCATED AND ADJUSTED OR MOVED, IF NECESSARY, PRIOR TO THE START OF CONSTRUCTION. ALL 31. ALL SUITABLE EXCESS MATERIAL FROM SEWER TRENCHES AND NECESSARY EXCAVATIONS MAY BE USED IN THE CONSTRUCTION OF WARNING LIGHTS, AND OTHER DEVICES THAT ARE USED TO CONTROL PEDESTRIANS AND VEHICULAR TRAFFIC. TRAFFIC CONTROL

EXISTING UTILITIES SHALL BE PROTECTED, SUPPORTED AND MAINTAINED IN SERVICE AND RESTORED TO THE CONDITION IN WHICH THE IMPROVEMENT, PLACEMENT AND COMPACTION OF THIS MATERIAL SHALL BE CONSIDERED INCIDENTAL TO VARIOUS PAY ITEMS, REQUIREMENTS PRESENTED IN THE CONTRACT DOCUMENTS REPRESENT THE MINIMUM LEVEL OF CONTROL WHICH SHALL BE

THEY WERE FOUND, OR BETTER, AT NO EXTRA COST TO THE CONTRACT. AND NO ADDITIONAL COMPENSATIONS WILL BE ALLOWED. PROVIDED. CONTRACTOR IS SOLELY RESPONSIBLE FOR IMPLEMENTING ALL OTHER TRAFFIC CONTROL MEASURES REQUIRED TO
FULLY PROTECT PEDESTRIANS, VEHICLES, AND HIS WORK FORCE.

5. THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE PROTECTION OF ALL UNDERGROUND UTILITIES EVEN THOUGH THEY MAY NOT 32. THE STORAGE OF EQUIPMENT AND/OR MATERIAL WITHIN THE PARKWAY SHALL REQUIRE PRIOR APPROVAL OF THE ENGINEER.

BE SHOWN ON THE PLANS. ANY UTILITY THAT IS DAMAGED DURING CONSTRUCTION SHALL BE REPAIRED OR REPLACED BY THE 4. THE CONTRACTOR WILL PROVIDE AND INSTALL ADDITIONAL SIGNING AND/ OR BARRICADES DEEMED NECESSARY BY THE ENGINEER
CONTRACTOR AT HIS OWN EXPENSE. 33. THE CONTRACTOR MUST OBTAIN A FIRE HYDRANT PERMIT FROM THE CITY IN ORDER TO OBTAIN ACCESS TO CITY WATER. FOR AT NO EXTRA COST TO THE CONTRACT.
INFORMATION CALL 311.

6. ALL ROAD SIGNS, STREET SIGNS AND TRAFFIC SIGNS WHICH NEED TO BE RELOCATED OR MOVED DUE TO CONSTRUCTION SHALL BE 5. THE CONTRACTOR WILL VERIFY THAT ALL BARRICADES, WARNING SIGNS, LIGHTS, AND OTHER DEVICES INSTALLED FOR TRAFFIC
TAKEN DOWN AND STORED BY THE CONTRACTOR AT HIS OWN EXPENSE, EXCEPT THOSE WHICH THE ENGINEER DEEMS NECESSARY 34. ALL ABANDONED WATER MAIN SHALL BE PLUGGED WITH MECHANICAL JOINT CAP AT BOTH ENDS AND ALL NON-PRESSURE CONTROL ARE IN PLACE AND OPERATIONAL TWENTY-FOUR (24) HOURS EACH CALENDAR DAY FROM THE START OF ON-SITE WORK TO
FOR PROPER TRAFFIC CONTROL. AFTER COMPLETION OF THE WORK, THE CONTRACTOR SHALL, AT HIS OWN EXPENSE AND AT THE CONNECTIONS TO EXISTING WATER MAINS WILL NOT BE PAID FOR SEPARATELY BUT INCIDENTAL TO OTHER WATER MAIN ITEMS. FINAL COMPLETION. IN PARTICULAR, VERIFY THAT WARNING LIGHTS ARE FUNCTIONING DURING NIGHT-TIME HOURS. CHECK WARNING
DIRECTION OF THE ENGINEER, RESET ALL SAID SIGNS AT THE DESIGNATED LOCATION. LIGHTS EACH CALENDAR DAY TO VERIFY FUNCTIONALITY, REPLACE BATTERIES/BULBS, AND/ OR REPLACE LIGHT ASSEMBLIES AS

_ 35. ALL SEWER STRUCTURE TO BE CORED SHALL BE FITTED WITH REQUIRED RUBBER BOOT CONFORMING TO A.S.T.M. C-923. THIS WORK NECESSARY.

7. ALL DRIVEWAYS SHALL BE CONSTRUCTED IN ACCORDANCE WITH THE DRAWINGS. DRIVEWAYS WILL BE PAID FOR AT THE CONTRACT WILL NOT BE PAID FOR SEPARATELY BUT SHALL BE CONSIDERED INCIDENTAL TO THE PROJECT.

UNIT PRICE PER SQUARE YARD FOR "P.C.C. DRIVEWAY PAVEMENT" OR "INCIDENTAL HOT-MIX ASPHALT SURFACING" PER TON AND 6. ALL "ROAD CONSTRUCTION AHEAD" SIGNS AT SIDE ROADS SHALL BE ACCOMPANIED BY THE APPROPRIATE "DIRECTIONAL ARROW"
"AGGREGATE BASE COURSE, TYPE B-6 INCH" PER TON ACCORDINGLY. 36. THE MAX. PAY WIDTH FOR PAVEMENT REMOVAL AND REPLACEMENT SHALL BE THE ALLOW. MAX. TRENCH PAY WIDTH ESTABLISHED SIGN INDICATING THE LOCATIONS OF THE CONSTRUCTION ZONE.
BY 1.D.O.T. PLUS 1.0' WIDE ON BOTH SIDES OF THE TRENCH UNLESS INDICATED ON THE PLAN SHEETS.

8. ALL NEW TYPE B CURB AND TYPE B6.12 COMBINATION CONCRETE CURB AND GUTTER ADJACENT TO NEW OR EXISTING P.C.C. 7. DRUM TYPE, SAWHORSE, AND TYPE 3 BARRICADES SHALL BE EQUIPPED WITH WORKING FLASHING LIGHTS AND REFLECTORIZED

PAVEMENT OR BASE COURSE SHALL BE PLACED WITH THE BARS IN CONFORMANCE WITH DETAILS SHOWN IN THE DETAIL SHEET 37. EXISTING PAVEMENT MARKINGS DISTURBED BY CONSTRUCTION OPERATIONS SHALL BE RESTORED ACCORDING TO I.D.O.T. HIGHWAY FLUORESCENT ORANGE AND WHITE SHEETING.

AND/OR SPECIFICATIONS. THE COST OF FURNISHING, DRILLING, SETTING THE BARS, MORTARING, ETC. SHALL BE INCLUDED IN THE STANDARD 780001-05, DISTRICT ONE DETAIL TC-13, AND APPLICABLE SECTIONS OF THE STANDARD SPECIFICATIONS TO THE LIMITS AS

UNIT PRICE BID PER FOOT FOR THE TYPE OF CURB INDICATED ON THE DRAWINGS. DIRECTED BY THE ENGINEER. 8. ARROW BOARDS SHALL BE SILENT TYPE POWERED BY ELECTRICITY OF BATTERY PACKS. NO ENGINE/ GENERATOR-POWERED ARROW
BOARDS ARE PERMITTED.

9. THE CONTRACTOR WILL BE REQUIRED TO CONSTRUCT ALL NEW FRAMES AND LIDS IN CONFORMANCE WITH DETAILS OF STANDARD 38. PRIVATE UTILITY INFORMATION NOT DISPLAYED ON DRAWINGS CAN BE PROVIDED TO THE CONTRACTOR UPON REQUEST.

FRAMES AND LIDS SHOWN IN THE DRAWINGS. 9. CHANGEABLE MESSAGE BOARDS MAY BE REQUIRED AT ONE OR MORE OF THE LOCATIONS IN ADVANCE OF THE WORK BEGINNING.
39. NORMAL WORK HOURS SHALL BE BETWEEN 7:00 AM AND 5:00 PM, MONDAY-FRIDAY, UNLESS OTHERWISE DIRECTED BY ENGINEER. ENGINEER TO DETERMINE PLACEMENT AND WORDING OF THE MESSAGE BOARDS.

10. PROTECTIVE COAT SHALL BE APPLIED TO ALL CONCRETE CURB, CONCRETE CURB AND GUTTER, CONCRETE SIDEWALK, CONCRETE WRITTEN REQUESTS TO WORK OUTSIDE THESE HOURS AND ON CITY-RECOGNIZED HOLIDAYS MUST BE SUBMITTED 24 HOURS IN
DRIVEWAYS, PER STANDARD SPECIFICATIONS. THIS WORK WILL NOT BE PAID SEPARATELY BUT CONSIDERED INCIDENTAL TO THE ADVANCE. THIS REQUIREMENT EXCLUDES PRIVATE WATER SERVICE WORK WHICH MAY TAKE PLACE OUTSIDE OF NORMAL WORK 10. EXISTING PLACEMENT MARKING THAT CONFLICT WITH THE TRAFFIC CONTROL SETUP AT EACH LOCATION MAY BE REMOVED AT THE
CONTRACT. HOURS INCLUDING SATURDAYS IN ACCORDANCE WITH THE EVANSTON CITY CODE. ONLY WORK BETWEEN THE PARKWAY AND DIRECTION OF THE ENGINEER.

PRIVATE RESIDENCE MAY TAKE PLACE OUTSIDE OF NORMAL WORKING HOURS AND AT NO TIME WILL WORK WITHIN THE ROADWAY BE

11. HOT-MIX ASPHALT SURFACE REMOVAL SHALL BE GROUND AS SHOWN IN PLAN AND/OR AS DIRECTED BY ENGINEER. BUT NOT LESS PERMITTED OUTSIDE OF NORMAL WORKING HOURS WITH WRITTEN APPROVAL FROM THE ENGINEER. 11. THE CONTRACTOR WILL MAINTAIN ACCESS TO ALL PROPERTIES AT ALL TIMES DURING CONSTRUCTION EXCEPT FOR PERIODS OF
THAN 1 IN DEPTH AND WILL BE PAID FOR "HOT-MIX ASPHALT SURFACE REMOVAL (VARIABLE DEPTH)" PER SQUARE YARD. ALL SHORT DURATION WHEN APPROVED BY THE ENGINEER. SCHOOL BUSES AND EMERGENCY VEHICLES SHALL HAVE ACCESS TO ALL
EQUIPMENT FOR SURFACE REMOVAL MUST ONLY OPERATE ON THE STREET. CONTRACTOR SHALL NOT OPERATE ANY EQUIPMENT ON 40. EXISTING UNDERGROUND FACILITIES SHOWN ON THE DRAWINGS ARE BASED ON INFORMATION PROVIDED BY OWNERS OF SUCH PREMISES AT ALL TIMES.

TOP OF THE CURB. ALL NECESSARY MANUAL CHIPPINGS SHALL BE CONSIDERED INCIDENTAL TO THE "HOT-MIX ASPHALT SURFACE FACILITIES OR PREVIOUS FIELD LOCATIONS AND ARE NOT NECESSARILY COMPLETE OR ACCURATE.
REMOVAL" PAY ITEM. 12. THE CONTRACTOR WILL PLACE TEMPORARY "NO PARKING" SIGNS, IF NEEDED, A MINIMUM OF TWO (2) WORKING DAYS PRIOR TO
41. CONTRACTOR TO ESTABLISH DETOUR ROUTES AND SCHEDULE FOR DETOURS, AND OBTAIN APPROVAL FROM THE CITY OF EVANSTON WORK BEGINNING. ALL "NO PARKING" SIGNS MUST HAVE THE APPROVAL AND BE AFFIXED AND DISPLAYED TO THE SATISFACTION OF
12.  THE CONTRACTOR SHALL NOT CLOSE THROUGH TRAFFIC TO MORE THAN ONE BLOCK AND ONE INTERSECTION AT ANY GIVEN TIME. PRIOR TO CLOSING ANY STREET. THE ENGINEER. POSTING SIGNS ON TREES SHALL BE DONE IN A MANNER TO FACILITATE REMOVAL WITHOUT DAMAGING TREES.
STAPLING OR NAILING SIGNS TO TREES IS PROHIBITED. KEEP A LOG OF ALL POSTED "NO PARKING" SIGNS AND SUBMIT TO THE
13. THE CONTRACTOR IS RESPONSIBLE FOR ALL CONTRACTION TRAFFIC CONTROL AND LANE CLOSURE. AT ANY TIME DURING PROJECT 42. PROVIDE TEMPORARY EROSION AND SEDIMENTATION CONTROL DEVICES AS SHOWN ON THE DRAWINGS, AND AS NEEDED TO ENGINEER PROMPTLY UPON REQUEST.
THAT A DETOUR IS REQUIRED, CONTRACTOR MUST SUBMIT DETOUR PLANS FOR APPROVAL BY THE CITY. THIS WORK WILL NOT BE CONTAIN SEDIMENT FROM THE CONSTRUCTION ACTIVITIES, PRIOR TO CONSTRUCTION. MAINTAIN EROSION AND SEDIMENTATION
PAID FOR SEPARATELY BUT SHALL BE INCLUDED IN THE UNIT PRICE OF TRAFFIC CONTROL AND PROTECTION, PAY ITEM. CONTROLS UNTIL REPLACEMENT VEGETATION OR PAVEMENT IS IN PLACE. ALL TEMPORARY EROSION AND SEDIMENTATION CONTROL 13. THE CONTRACTOR WILL CONTACT THE CITY'S PARKING SERVICES DEPARTMENT AT 847-448-4311 TWO (2) WORKING DAYS PRIOR TO
MEASURES SHALL BE REMOVED WITHIN 30 DAYS AFTER FINAL SITE STABILIZATION IS ACHIEVED OR AFTER THE TEMPORARY WORK BEGINNING TO COORDINATE HOODING OF PARKING METERS. NO FEES WILL BE CHARGED TO CONTRACTOR FOR NECESSARY

14. ALL UNBALLASTED TYPE | AND TYPE Il BARRICADES SHALL HAVE TWO SANDBAGS ON THE BOTTOM RAIL. MEASURES ARE NO LONGER NEEDED. AND CITY AUTHORIZED HOODING OF PARKING METERS.

15. ALL EXISTING FIRE HYDRANTS, FRAMES, GRATES, AND LIDS THAT ARE BEING REPLACED REMAIN THE PROPERTY OF THE CITY OF 43. IF EXCAVATION DEWATERING IS REQUIRED, PROTECT ADJOINING PROPERTIES AND DISCHARGE LOCATIONS FROM EROSION. USE 14. THE CONTRACTOR WILL AT THE PRE-CONSTRUCTION MEETING, FURNISH THE NAME AND A 24-HOUR TELEPHONE NUMBER TO THE
EVANSTON. THE CONTRACTOR SHALL DELIVER ALL REPLACED FIRE HYDRANTS, FRAMES, GRATES AND LIDS TO THE PUBLIC WORKS SILT BAGS ON DISCHARGE HOSES FOR SEDIMENTATION CONTROL. INDIVIDUAL IN THE CONTRACTOR'S DIRECT EMPLOY WHO IS RESPONSIBLE FOR INSTALLATION OF MAINTENANCE OF TRAFFIC
FACILITY. SUCH DELIVERY IS INCIDENTAL TO THE CONTRACT. CONTROL FOR THE PROJECT. THE ENGINEER MUST APPROVE USE OF A SUBCONTRACTOR TO PROVIDE THESE SERVICES. THIS SHALL

44. PROTECT ALL PAVED AREAS FROM DAMAGE WHERE CRAWLER-TRACK MACHINERY IS USED. NOT RELIEVE CONTRACTOR OF THE FOREGOING REQUIREMENT OF AN INDIVIDUAL IN HIS DIRECT EMPLOY TO OVERSEE THE

16. ALL SEWER PIPE SHALL HAVE A "HOMING MARK" ON THE SPIGOT, PROVIDED BY THE MANUFACTURER. ALL LIFTING HOLES SHALL BE IMPLEMENTATION AND MAINTENANCE OF TRAFFIC CONTROL.

FILLED WITH CONCRETE PLUGS AND SEALED WITH MASTIC OR MORTAR. 45. WHERE NEW PAVEMENT, SIDEWALKS, OR DRIVEWAYS ABUT EXISTING PAVEMENT TO REMAIN, SAW CUT THE EXISTING PAVEMENT TO
PROVIDE A NEAT VERTICAL FACE BETWEEN THE NEW AND EXISTING SURFACES. THE COST OF SAW CUTTING WORK SHALL BE
17. ALL MANHOLES SHALL BE PRECAST FOUR FEET DIAMETER MINIMUM OR AS INDICATED ON THE DRAWINGS, I.D.O.T. TYPE A STANDARD INCIDENTAL TO THE CONTRACT.
MODIFIED TO HAVE AN INTEGRAL MONOLITHIC BASE WITH PREFORMED OPENINGS AND A FLEXIBLE SLEEVE IN CONFORMANCE WITH
A.S.T.M. C-923 TO ACCOMMODATE THE CONNECTION OF SEWERS IN SIZES FROM 10" THROUGH 27". NO STEPS ARE REQUIRED IN ANY 46. DO NOT STORE MATERIALS, STRUCTURES, OR MACHINES WHERE THEY WILL OBSTRUCT STREET OR DRIVEWAY SIGHTLINES.
MANHOLES.
47. WATER MAIN PIPING USED TO RE-CONNECT THE REHABILITATED WATER MAIN TO THE DISTRIBUTION SYSTEM SHALL BE DUCTILE IRON

18. DUCTILE IRON PIPE SHALL BE USED WHEN SEWERS CROSS WATER LINE WITH LESS THAN 18" VERTICAL CLEARANCE AND ALL OTHER PIPE COMPLYING WITH A.N.S.l. A21.51, THICKNESS CLASS 52, WITH JOINTS COMPLYING WITH A.N.S.I. A21.11 AND WITH CEMENT LINING
LOCATIONS AS INDICATED ON THE CONTRACT DRAWINGS OR AT THE DIRECTION OF THE ENGINEER. COMPLYING WITH A.N.S.I/A.W.W.A. C104/A21.4, STANDARD THICKNESS.

19. BEDDING SHALL BE REQUIRED FOR ALL SEWER CONSTRUCTION AND SHALL BE OF A MINIMUM THICKNESS EQUAL TO 1/4 OF THE 48. THE CONTRACTOR SHALL BE RESPONSIBLE FOR CONTACTING THE OWNERS OF ALL EXISTING UTILITIES SO THAT THE UTILITIES AND
OUTSIDE DIAMETER OF THE SEWER PIPE BUT SHALL NOT BE LESS THAN FOUR INCHES (4"). ALL BEDDING MATERIALS SHALL EXTEND THEIR APPURTENANCES MAY BE LOCATED AND ADJUSTED FOR MOVED, IF NECESSARY, PRIOR TO THE START OF CONSTRUCTION.

UP THE HAUNCHES OF THE PIPE TO THE SPRING LINE AND BE PLACED IN CONFORMANCE WITH A.S.T.M. C12-82. THE MATERIAL SHALL ALL EXISTING UTILITIES SHALL BE PROTECTED, SUPPORTED, AND MAINTAINED IN SERVICE AND REQUIRED TO THE CONDITION IN
CONFORM TO THE REQUIREMENTS OF ARTICLE 550 OF THE "STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION" OF WHICH THEY WERE FOUND, OR BETTER, AT NO EXTRA COST TO THE CONTRACT.
THE STATE OF ILLINOIS OR A.S.T.M. C-35. THE GRADATION SHALL CONFORM TO THE GRADATION CA-11 OF THE ILLINOIS STANDARD
SPECIFICATIONS. THIS WORK SHALL BE PAID SEPARATELY FOR "POROUS GRANULAR BACKFILL", PER TON. 49. THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE PROTECTION OF ALL UNDERGROUND UTILITIES EVEN THOUGH THEY MAY NOT
BE SHOWN ON THE PLANS. ANY UTILITY THAT IS DAMAGED DURING CONSTRUCTION SHALL BE REPAIRED OR REPLACED BY THE
20. THE TRENCH BACKFILL SHALL BE PLACED IN LAYERS NOT MORE THAN 12 INCHES (COMPACTED) IN THICKNESS TO THE EXISTING CONTRACTOR AT THEIR EXPENSE.
PLACEMENT SURFACE. REMOVAL AND DISPOSAL OF SURPLUS TRENCH BACKFILL AND PREPARATION OF BASE FOR PERMANENT
PAVEMENT RESTORATION WILL NOT BE PAID FOR SEPARATELY BUT SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT. 50. LEAD SERVICES LINES SHALL BE REPLACED IN FULL, IN ACCORDANCE WITH STATE REQUIREMENTS, UNLESS THE HOMEOWNER DOES
NOT GRANT THE OWNER AND CONTRACTOR ACCESS TO THEIR PROPERTY, SEE DETAIL SHEETS CZ-4 AND CZ-5 FOR THE LIMITS OF A
21. SHOP DRAWINGS OF ALL CATCH BASINS, MANHOLES, FRAMES, COVERS, TEE SADDLES, FLEXIBLE SLEEVES AND COUPLINGS SHALL BE FULL AND PARTIAL REPLACEMENT.
APPROVED BY THE ENGINEER, PRIOR TO DELIVERY TO THE JOB SITE.
51. IF ANY SOFT YIELDING MATERIALS ARE DETECTED AFTER EXCAVATION TO THE PROPOSED SUBGRADE, THE CONTRACTOR WILL, AT

22. ALL ITEMS WITHIN THE EXISTING STREETSCAPE WHICH ARE DAMAGED OR DISTURBED AS A RESULT OF THIS WORK SHALL BE THE DIRECTION OF THE ENGINEER, REMOVE THE MATERIAL AND REPLACE IT WITH SUB-BASE GRANULAR MATERIAL, TYPE B. THIS

REPLACED TO EQUAL OR BETTER QUALITY AT THE CONTRACTOR'S EXPENSE. WORK WILL BE PAID FOR AT THE CONTRACT UNIT PRICE PER CUBIC YARD FOR "EARTH EXCAVATION" AND PER CUBIC YARD FOR
"SUB-BASE GRANULAR MATERIAL, TYPE B".

23. THE CONTRACTOR WILL BE REQUIRED TO GIVE ADEQUATE NOTIFICATION TO THE CITY OF EVANSTON METER SHOP PRIOR TO THE

RECONNECTION OF ANY BROKEN HOUSE SERVICES. PHONE NUMBER (847)866-2942. 52. ALL DOWEL AND TIE BARS USED FOR P.C.C. PAVEMENT REMOVAL AND REPLACEMENT IN EXISTING CONCRETE BASE COURSE SHALL
BE PLACED IN CONFORMANCE WITH THE CONTRACT DRAWINGS AND SPECIAL PROVISIONS OR AS DIRECTED BY THE ENGINEER. ALL

24. ALL ABANDONED SEWERS SHALL BE PLUGGED WITH TWO FOOT (2') LONG NON-SHRINK CONCRETE OR MORTAR PLUGS AT BOTH CLASS "B" PATCHES AT INTERSECTIONS OR IN OPEN TRAVEL LANES WILL BE REQUIRED TO BE COVERED WITH A ONE(1) INCH STEEL
ENDS. THIS WORK IS CONSIDERED INCIDENTAL TO PROJECT. PLATE. THIS WORK WILL NOT BE PAID FOR SEPARATELY BUT SHALL BE CONSIDERED INCLUDED IN UNIT PRICE OF CLASS "B" PATCHES.

25. ALL MATERIALS, EQUIPMENTS AND LABOR NECESSARY TO CONSTRUCT THE BUTT JOINTS AS SPECIFIED IN THE DRAWINGS AND IN
THE SPECIFICATIONS WILL NOT BE PAID FOR SEPARATELY. BUTT JOINTS CONSTRUCTION SHALL BE CONSIDERED INCIDENTAL TO THE
PROJECT.

26. THE CONTRACTOR SHALL BE AWARE THAT THERE ARE EXISTING LAWN SPRINKLER SYSTEM LOCATED IN THE PARKWAYS. THE
CONTRACTOR WILL BE REQUIRED TO PROTECT THE EXISTING LAWN SPRINKLER SYSTEM. ANY DAMAGED DONE TO THE EXISTING
LAWN SPRINKLER SYSTEM SHALL BE REPAIRED OR REPLACED TO THE SATISFACTION OF PROPERTY OWNER AND ENGINEER. THIS
WORK WILL NOT BE PAID FOR SEPARATELY.

27. THE CONTRACTOR SHALL NOTIFY AS NECESSARY, ALL TESTING AGENCIES SUFFICIENTLY IN ADVANCE OF CONSTRUCTION. FAILURE
OF CONTRACTOR TO ALLOW PROPER NOTIFICATION TIME WHICH RESULTS IN TESTING COMPANIES BEING UNABLE TO VISIT THE SITE
AND PERFORM TESTING WILL CAUSE THE CONTRACTOR TO SUSPEND OPERATION TO BE TESTED UNTIL TESTING AGENCY CAN
SCHEDULE TESTING OPERATIONS. COST OF SUSPENSION OF WORK TO BE BORNE BY THE CONTRACTOR.

28. BEFORE STARTING ANY EXCAVATION. THE CONTRACTOR SHALL CALL "JULIE" AT 1-800-892-0123 FOR FIELD LOCATIONS OF ALL BURIED
UTILITIES IN ACCORDANCE WITH STATE LAW. ADVANCE NOTICE OF 48 HOURS REQUIRED.
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ASBURY ST WATER SERVICES DARROW AVE. WATER SERVICES 2046 DARROW AVE Lead Lead 1 EMERSON ST WATER SERVICES
1904 ASBURY AVE—-001 Copper Leqd/Copper 1 ADDRESSES 2102 DARROW AVE Lead Lead 1 ADDRESSES
1810 DARROW AVE Lead Copper 1 1848 ASHLAND AVE—001 Copper Lead 0.75
1906 ASBURY AVE-0O1 Copper Copper 1.5 1811 DARROW AVE Lead Lead 1 2106 DARROW AVE Copper Copper -5 1906 DEWEY AVE—001 Copper Lead 1
1908 ASBURY AVE—001 Copper Copper 1 T DARROW AVE Leod Co‘:)er : 2107 DARROW AVE Copper Copper 15 e Cogger Leod :
eda — eda
1909 ASBURY AVE=001 Copper Lead 1 1814 DARROW AVE Lead Galvanized Steel 0 2108 DARROW AVE Copper Copper 15 1227 EMERSON ST—001 Copper Lead 1
1910 ASBURY AVE—001 Copper Lead 1 = crenee = 2110 DARROW AVE Copper Copper 2 PP =
1816 DARROW AVE Copper Copper 1 , 1228 EMERSON ST—001 Ductile Iron Ductile Iron 6
1911 ASBURY AVE=00T Copper Galvanized Steel 1 1818 DARROW AVE Lead Lead 1 2112 DARROW AVE Lead Galvanized Steel 1 1229 EMERSON ST—001 Copper Lead 1.5
1913 ASBURY AVE—001 Copper Copper 1 1819 DARROW AVE Lead Lead 1 2115 DARROW AVE copper Copper 2 1235 EMERSON ST—001 Copper Lead 1
ed ed — ed
1914 ASBURY AVE-001 Copper Copper 1 1821 DARROW AVE Lead Lead 1 2114 DARROW AVE Lead Lead L 1239 EMERSON ST—001 Lead Copper 1
ed ed — ed
1915 ASBURY AVE—001 Copper Copper 1 2116 DARROW AVE Lead Lead 1 ,
1822 DARROW AVE Lead Lead 1 1528 EMERSON ST—001 Ductile Iron CIP 3
1916 ASBURY AVE-001 Copper Copper 1 1823 DARROW AVE Lead Lead 1 2117 DARROW AVE Lead Lead 1 1607 EMERSON ST—001 Copper Lead 1
ed ed — ed
1917 ASBURY AVE=001 Copper Copper 1 1826A DARROW AVE Copper Copper 1 2121 DARROW AVE Copper Copper 2 1608 EMERSON ST—001 Copper Lead 1
— ed
1918 ASBURY AVE—-001 Copper Copper 1 - 2123 DARROW AVE Lead Copper 1 - X
1826B DARROW AVE Copper Galvanized Steel 1 1615 EMERSON ST-002 Ductile Iron Ductile Iron 6
1920 ASBURY AVE=001 Copper Copper 1 1827 DARROW AVE Lead Galvanized Steel 1 2125 DARROW AVE Copper Copper 1 1620 EMERSON ST—001 Copper Copper 1.5
1925 ASBURY AVE-00 Copper Copper ! 1828A DARROW AVE C C 1 2127 DARROW AVE Lead Galvanized Stee 1 1622 EMERSON ST—001 C C 1
(6] er (@] er — (@] er (@] er
1926 ASBURY AVE-OO Copper Lead ! 18288 DARROW AVE CoEEer Cogger 1 2129 DARROW AVE ~ead ~eac 1 1700 EMERSON ST—001 CoEEer COEEer 2
1950 CREEN BAY RD—00f Copper Lead 1 1830A DARROW AVE Copper Copper : 2151 DARROW AVE Lead -ead 1 1707 EMERSON ST—001 Copper Copper :
. PP . PP 1725 EMERSON ST Copper Copper 1.5 . PP . PP
1830B DARROW AVE opper opper 1 1711 EMERSON ST—001 opper opper 1
1831 DARROW AVE C - C - 1 1720 EMERSON ST Copper Copper 19 1715 EMERSON ST—001 C - Lppd 1
(6] er (@] er — (@] er
ASHLAND AVE. WATER SERVICES 1834 DARROW AVE C - C - 1 1726 EMERSON ST Lead Lead ! 1716 EMERSON ST—001 C - C - 1
‘ O er (o] er — (o] er (o] er
ASHLAND AVENUE MATERIAL (CITY) | MATERIAL (PRIVATE = - 1800 EMERSON ST Lead Lead 0 C - -
oo o o T —— I R ——— L T
(6] er (6] er — (6] er (6] er
2116 ASHLAND AVE Copper Copper 2 . PP . PP 1804 FOSTER ST Unknown Unknown 0 . PP . PP
2121 ASHLAND AVE Ductile Iron Ductile Iron 6 1858 DARROW AVE opper opper 1 1808 FOSTER ST Lead Galvanized Steel 0 1722 EMERSON ST—00T COPPer opper 1
2128 ASHLAND AVE DUCt”e |r0n DUCt”e |r0n 4 1917 DARROW AVE Leod Golvon!zed Steel 1 1723 S|MPSON ST Le(]d Le(]d 1 1806 EMERSON ST—OO1 Opper Leod 1
5129 ASHLAND AVE Copper Copper 1 1920 DARROW AVE Lead Galvanized Steel 1 1807 EMERSON ST—001 Copper Lead /Steel 1
2142 ASHLAND AVE Ductile Iron Ductile Iron 4 1921 DARROW AVE Lead Lead 1 1810 EMERSON ST-001 Copper Lead 1
2144 ASHLAND AVE Ductile Iron Ductile Iron 6 1922 DARROW AVE Copper Copper 1 FOSTER ST WATER SERVICES 1811 EMERSON ST—001 Copper Lead /Copper 1
5150 ASHLAND AVE Cead L ead 5 1925 DARROW AVE Lead Lead 0 FOSTER STREET ADDRESSES | MATERIAL (CITY) | MATERIAL (PRIVATE) | DIAMETER 1812 EMERSON ST—001 Copper Copper 1
2153 ASHLAND AVE Copper Copper 1.5 1928 DARROW AVE Lead Copper 1 2112 FOSTER ST Lead Lead 1 1815 EMERSON ST—001 Copper Lead 1
2200 ASHLAND AVE Ductile Iron Ductile Iron 4 1929 DARROW AVE Lead Lead 1 2117 FOSTER ST Lead Lead 1 1816 EMERSON ST-00f Copper Copper 0.75
2204 ASHLAND AVE Lead Lead 1 1950 DARROW AVE Lead Lead 1 2120 FOSTER ST Copper Copper 1 1817 EMERSON ST—001 Copper Lead 1
2205 ASHLAND AVE Copper Copper 1 1933 DARROW AVE Lead Lead 1 2121 FOSTER ST Lead Lead 1 1818 EMERSON ST—001 Copper Copper 1
1601 PAYNE ST Ductile Iron Ductile Iron 6 1935 DARROW AVE Lead Lead 1 2122 FOSTER ST Copper Copper 1 1819 EMERSON ST—001 Copper Copper 1
1601 SIMPSON ST Copper Copper 2 1941 DARROW AVE Copper Copper 1 2124 FOSTER ST Lead Copper 1 1822 EMERSON ST—001 Copper Copper 1
1901 SIMPSON ST Copper Copper 1 2002 DARROW AVE Lead Lead 1 1939 HARTREY AVE Lead Lead 1 1824 EMERSON ST—001 Copper Copper 1.5
2003 DARROW AVE Lead Lead 1 1941 HARTREY AVE Copper Copper 1 1825 EMERSON ST—001 Copper Copper 1
2005 DARROW AVE Lead Lead 1 2008 DODGE AVE-001 Copper Lead 1 1827 EMERSON ST—001 Copper Lead 1
DEWEY AVE. WATER SERVICES 2006 DARROW AVE Copper Copper 1 1817 FOSTER ST-001 Copper Lead 0 1901 EMERSON ST—=001 Copper Lead 1
DE,X\ISEDYRSSVSEI-{\ISUE MATERIAL (C|TY) MATERIAL (PR|VATE) DIAME TER 2007 DARROW AVE Lead Lead 1 1907 FOSTER ST-001 Copper Lead 1 1901 GRFEN BAY RD—001 Copper Copper 1
2010 DARROW AVE Lead Lead 1 1908 FOSTER ST—001 Copper Lead 1 _
1908 DEWEY AVE Lead Lead ! 2011 DARROW AVE Lead Lead 1 1909 FOSTER ST—001 CoEEer Lead 1 e “opper = :
ed ed — ed _
1910 DEWEY AVE Coad Cad 1 1904 GREEN BAY RD—001 Copper Lead 1
2012 DARROW AVE Lead Lead 1 1913 FOSTER ST—001 Copper Lead 1
1915 DEWEY AVE Copper Copper 1.5
2013 DARROW AVE Lead Lead 1 1914 FOSTER ST—001 Copper Copper 1
1916 DEWEY AVE Lead Copper 1 :
918 DEWEY AVE Copper Copper 1 2015 DARROW AVE Lead Lead 1 1915 FOSTER ST-001 Copper Galvanized Steel 1 LYONS ST.WATER SERVICES
519 DEWEY AVE e e : 2017 DARROW AVE Lead Copper 1 1916 FOSTER ST—001 Copper Lead 1 LYONS STREET ADDRESSES | MATERIAL (CITY) | MATERIAL (PRIVATE) | DIAMETER
ed ed
2018 DARROW AVE Lead Lead 1 _ Copper : C C
1920 DEWEY AVE Copper Copper 1 eqa eda 1917 FOSTER ST-001 PP Galvanized Steel 1 1744 DARROW AVE opper opper 2
2019 DARROW AVE Lead Lead 1 1918 FOSTER ST—001 Copper Lead 1 1801 LYONS ST Lead Lead 1
1921 DEWEY AVE Lead Lead 1
2020 DARROW AVE Lead Lead 1 1920 FOSTER ST—001 Copper Lead 1 1805 LYONS ST Lead Lead 1
1922 DEWEY AVE Copper Copper 1
2023 DARROW AVE Lead Lead 1 1921 FOSTER ST—001 Copper Lead 1 1809 LYONS ST Lead Lead 1
1925 DEWEY AVE Lead Lead 1
2024 DARROW AVE Lead Lead 1 1922 FOSTER ST—001 Copper Lead 1 1811 LYONS ST Copper Copper 1
1929 DEWEY AVE Lead Lead 1
2025 DARROW AVE Lead Lead 1 1923 FOSTER ST—001 Copper Lead 1 1813 LYONS ST Copper Copper 1
1931 DEWEY AVE Copper Copper 1
: : 2028 DARROW AVE Lead Lead 1 1924 FOSTER ST—001 Copper Unknown 1 1816 LYONS ST Lead Lead 1
1932 DEWEY AVE Ductile Iron Ductile lron 6
2029 DARROW AVE Copper Copper 1 1925 FOSTER ST—001 Copper Unknown 1 1817 LYONS ST Lead Galvanized Steel 0
1933 DEWEY AVE Lead Lead 1 :
2031 DARROW AVE Lead Galvanized Steel 1 2000 FOSTER ST—-001 Copper Lead 1 1818 LYONS ST Lead Lead 0
1937 DEWEY AVE Lead Lead 1
2032 DARROW AVE Copper Lead 1 2004 FOSTER ST—001 Copper Lead 1 1819 LYONS ST Lead Lead 1
1939 DEWEY AVE Lead Lead 1
2033 DARROW AVE Lead Lead 1 2005 FOSTER ST—001 Copper Copper 1 1822 LYONS ST Lead Lead 1
1941 DEWEY AVE Copper Copper 1
2034 DARROW AVE Copper Copper 1 2007 FOSTER ST—001 Copper Lead 1 1823 LYONS ST Lead Lead 1
2037 DARROW AVE Lead Lead 1 2008 FOSTER ST—001 Copper Copper 1 1825 LYONS ST Lead Lead 1
2038 DARROW AVE Lead Copper 1 2011 FOSTER ST—-001 Copper Unknown 1
2039 DARROW AVE Lead Lead 1 2012 FOSTER ST—001 Copper Lead 1
2040 DARROW AVE Lead Lead 1 2015 FOSTER ST—001 Copper Lead 1
2041 DARROW AVE Lead Lead 1 2017 FOSTER ST—001 Copper Copper 1
2042 DARROW AVE Lead Lead 1 1950 GREEN BAY RD—001 Copper Copper 3
2043 DARROW AVE Lead Lead 1
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FOWLER ST WATER SERVICES GREY AVE. WATER SERVICES JACKSON AVE. WATER SERVICES MCDANIEL AVE WATER SERVICES
FOWLER STREET ADDRESSES | MATERIAL (CITY) | MATERIAL (PRIVATE) | DIAMETER GREY AVENUE ADDRESSES | MATERIAL (CITY) | MATERIAL (PRIVATE) | DIAMETER JACKSSFEIESASVEESNUE MATERIAL (CITY) | MATERIAL (PRIVATE) | DIAMETER MCDANIEL AVE ADDRESSES | MATERIAL (CITY) | MATERIAL (PRIVATE) | DIAMETER
2406 CHURCH ST—001 Copper Copper 1 2040 BROWN AVE Ductile Iron Ductile Iron 6 401 FOSTER ST Copper Copper e 2416 CHURCH ST—001 Copper Copper 2
1501 FOWLER AVE—001 Copper Lead 1 2040 BROWN AVE Copper Copper 1 4235 FOSTER ST Copper Copper e 2418 CHURCH ST—001 Unknown Unknown 0
1502 FOWLER AVE-—001 Copper Lead 1 1916 GREY AVE Lead Lead 1 914 JACKSON AVE oo oo ; 2420 CHURCH ST—001 Unknown Unknown 0
1503 FOWLER AVE—001 Copper Lead 1 1918 GREY AVE Lead Copper 1 918 JACKSON AVE oo oo 1 2422 CHURCH ST—001 Unknown Unknown 0
1504 FOWLER AVE—001 Copper Copper 1 1919 GREY AVE Copper Copper 1.5 1994 JACKSON AVE Cead Coad 1 2424 CHURCH ST-001 Unknown Unknown 0
1507 FOWLER AVE—001 Copper Lead 1 1920 GREY AVE Lead Lead 1 1997 JACKSON AVE oo oo 5 2426 CHURCH ST—001 Unknown Unknown 0
1508 FOWLER AVE—001 Copper Lead 1 1921 GREY AVE Lead Lead 1 2424 DAVIS ST—001 Copper Copper 1
1928 JACKSON AVE Copper Copper 1.5
1509 FOWLER AVE-—001 Copper Lead 1 1923 GREY AVE Lead Copper 1 1999 JACKSON AVE oo oo 5 2425 DAVIS ST—001 Copper Copper 1
1512 FOWLER AVE—-0O01 Copper Lead 1 1924 GREY AVE Lead Lead 1 1930 JACKSON AVE Copper Copper 5 1500 MCDANIEL AVE—-001 Ductile Iron Ductile Iron 6
1513 FOWLER AVE—001 Copper Lead 1 1925 GREY AVE Lead Lead 1 1931 JACKSON AVE oo oo ; 1501 MCDANIEL AVE—001 Copper Copper 1
1514 FOWLER AVE—001 Copper Copper 1 1929 GREY AVE Lead Galvanized Steel 1 19757 JACKSON AVE oo oo 1 1505 MCDANIEL AVE—001 Copper Lead 1
1515 FOWLER AVE—001 Copper Lead 1 1930 GREY AVE Copper Copper 1 1933 JACKSON AVE Cood oo : 1509 MCDANIEL AVE—001 Copper Lead 1
1516 FOWLER AVE—001 Copper Lead 1 1932 GREY AVE Lead Lead 1 1934 JACKSON AVE oo oo ; 1513 MCDANIEL AVE—001 Copper Lead 1
1517 FOWLER AVE—001 Copper Lead 1 1932 GREY AVE Copper Lead 1 1935 JACKSON AVE oo oo . 1517 MCDANIEL AVE—001 Copper Copper 1
1518 FOWLER AVE—001 Copper Lead 1 1933 GREY AVE Lead Galvanized Steel 1 1936 JACKSON AVE oo oo 5 1523 MCDANIEL AVE—001 Copper Lead 1
1519 FOWLER AVE—001 Copper Lead 1 1935 GREY AVE Lead Copper 1 1939 JACKSON AVE Ceod Copper 5 1525 MCDANIEL AVE—001 Copper Copper 1
1523 FOWLER AVE—001 Copper Lead 1 1937 GREY AVE Lead Lead 1 _ 1531 MCDANIEL AVE—001 Copper Copper 2
1940 JACKSON AVE Lead Galvanized Steel 1
1524 FOWLER AVE—-0O01 Copper Lead 1 1938 GREY AVE Lead Lead 1 1941 JACKSON AVE Copper Copper 5 1531 MCDANIEL AVE—-0Q02 Copper Copper 2
1525 FOWLER AVE—001 Copper Lead 1 1939 GREY AVE Lead Lead 1 944 JACKSON AVE oo oo 5 1531 MCDANIEL AVE—003 Copper Copper 2
1527 FOWLER AVE—001 Copper Lead 1 1941 GREY AVE Lead Lead 1 1945 JACKSON AVE oo oo 1 1533 MCDANIEL AVE—001 Copper Copper 1
1529 FOWLER AVE-—001 Copper Lead 1 1943 GREY AVE Lead Lead 1 7000 JACKSON AVE oo Copper 5 1539 MCDANIEL AVE—001 Copper Copper 1
1530 FOWLER AVE-—001 Copper Lead 1 1944 GREY AVE Lead Lead 1 007 JACKSON AVE oo Copper ; 1541 MCDANIEL AVE—001 Copper Copper 1
1532 FOWLER AVE-—001 Copper Lead 1 2001 GREY AVE Lead Lead 1 7007 JACKSON AVE oo oo ; 1605 MCDANIEL AVE—001 Copper Copper 1
1533 FOWLER AVE—001 Copper Lead 1 2004 GREY AVE Lead Lead 1 7009 JACKSON AVE oo Copper ; 1609 MCDANIEL AVE—001 Copper Copper 1
1535 FOWLER AVE—001 Copper Lead 1 2005 GREY AVE Copper Copper 2 2013 JACKSON AVE Copper Copper s 1615 MCDANIEL AVE—001 Copper Copper 1
1537 FOWLER AVE—001 Copper Lead 1 2007 GREY AVE Lead Copper 1 0TS JACKSON AVE o o ; 1617 MCDANIEL AVE—001 Copper Lead 1
1538 FOWLER AVE—001 Copper Lead 1 2008 GREY AVE Lead Lead 1 1623 MCDANIEL AVE—001 Copper Lead 1
1450 SIMPSON ST Cast Iron Cast Iron 4
1540 FOWLER AVE—001 Copper Lead 1 2009 GREY AVE Lead Copper 1 7108 GREEN BAY RD_00" Copper Coppor . 1627 MCDANIEL AVE—001 Copper Lead 1
1541 FOWLER AVE-001 Copper Lead 1 2010 GREY AVE Lead Galvanized Steel 1 X 1631 MCDANIEL AVE—-001 Copper Copper 1
2102 JACKSON AVE—001 Copper Galvanized Steel 1
1545 FOWLER AVE—001 Copper Lead 1 2011 GREY AVE Lead Lead 1 7106 JACKSON AVE—00" Copper Copper 1 1633 MCDANIEL AVE—001 Copper Copper 1
1600 FOWLER AVE-001 Copper Lead 1 2013 GREY AVE Lead Galvanized Steel 0 7108 JACKSON AVE— 001 Coppor oo ; 1637 MCDANIEL AVE—001 Copper Copper 1
1601 FOWLER AVE—001 Copper Lead 1 2017 GREY AVE Lead Lead 1 1639 MCDANIEL AVE—001 Copper Copper 1
2118 JACKSON AVE—001 Copper Lead 1
1605 FOWLER AVE—001 Copper Lead 1 2019 GREY AVE Lead Copper 1
2120 JACKSON AVE—001 Copper Copper 1
1606 FOWLER AVE-—001 Copper Lead 1 2021 GREY AVE Lead Copper 1
2130 JACKSON AVE—-001 Copper Copper 1
1609 FOWLER AVE—001 Copper Lead 1 2023 GREY AVE Lead Lead 1
1610 FOWLER AVE—001 Copper Lead 1
1614 FOWLER AVE—001 Copper Lead 1
1615 FOWLER AVE—001 Copper Lead 1 PAYNE ST WATER SERVICES WESLEY AVE. WATER SERVICES 1945 WESLEY AVE Lead Lead 1
1616 FOWLER AVE—001 Copper Lead 1 PAYNE ST ADDRESSES | MATERIAL (CITY) | MATERIAL (PRIVATE) | DIAMETER WESLEY AVENUE ADDRESSES| MATERIAL (CITY) | MATERIAL (PRIVATE) | DIAMETER 2000 WESLEY AVE Lead Copper 1
1619 FOWLER AVE—001 Copper Lead 1 2138 DEWEY AVE—001 Copper Lead 1 1323 EMERSON ST Lead Galvanized Steel 0 2004 WESLEY AVE Lead Lead 0
1620 FOWLER AVE—001 Copper Lead 1 1513 PAYNE ST—00T Copper Lead 1 1310 FOSTER ST Lead Lead 1 2008 WESLEY AVE Lead Lead 1
1621 FOWLER AVE—001 Copper Lead 1 1523 PAYNE ST—-001 Copper Copper 1.5 1321 FOSTER ST Lead Lead 1 2010 WESLEY AVE Lead Lead 1
1624 FOWLER AVE—001 Copper Lead 1 1713 PAYNE ST—00f Copper Copper 1 1407 FOSTER ST Lead Lead 0 2014 WESLEY AVE Copper Copper 1.5
1625 FOWLER AVE—001 Copper Copper 1 1715 PAYNE ST—00T Copper Copper ! 2018 GREEN BAY RD Lead Lead 1 2018 WESLEY AVE Copper Copper 1.5
1628 FOWLER AVE—001 Copper Lead /Copper 1 1716 PAYNE ST-001 Copper Lead 1 2026 GREEN BAY RD Lead Lead 1 2024 WESLEY AVE Copper Copper 1.5
1631 FOWLER AVE—001 Copper Lead 1 1718 PAYNE ST-001 Copper Lead 1 1910 WESLEY AVE Lead Galvanized Steel 1
1632 FOWLER AVE—001 Copper Lead 1 1901 SIMPSON ST-002 Copper Copper 1.5 1913 WESLEY AVE Copper Copper 1
1633 FOWLER AVE—001 Copper Lead 1 1914 WESLEY AVE Lead Galvanized Steel 0
1635 FOWLER AVE—001 Copper Lead 1 1915 WESLEY AVE Lead Lead 1
1636 FOWLER AVE—-QO1 Copper Lead 1 GREEN BAY RD WATER SERVICES 1918 WESLEY AVE Lead Copper 1
1638 FOWLER AVE-001 Copper Copper 1 GREEN BAY RD ADDRESSES | MATERIAL (CITY) | MATERIAL (PRIVATE) | DIAMETER 1919 WESLEY AVE Lead Lead 1
1640 FOWLER AVE-QO1 Copper Lead 1 1925 GREEN BAY RD-=001 Lead Copper 0 1920 WESLEY AVE Copper Copper 1.5
1641 FOWLER AVE-001 Copper Lead 1 2016 GREEN BAY RD—001 Copper Lead 1 1922 WESLEY AVE Lead Lead 1
1643 FOWLER AVE-00T Copper Lead 1 2156 GREEN BAY RD—001 Copper Galvanized Steel 2 1924 WESLEY AVE Lead Lead 1
1645 FOWLER AVE—001 Copper Lead 1 2160 GREEN BAY RD—O001 Copper Lead 1 1925 WESLEY AVE Lead Galvanized Steel 1
2200 GREEN BAY RD—001 Copper Lead 1.5 1928 WESLEY AVE Lead Copper 1
2206 GREEN BAY RD—001 Copper Copper 1 1928 WESLEY AVE Lead Lead 1
2212 GREEN BAY RD—001 Copper Lead 1 1932 WESLEY AVE Lead Lead 1
1933 WESLEY AVE Lead Lead 0
1936 WESLEY AVE Copper Copper 1.5
1937 WESLEY AVE Lead Lead 1
1940 WESLEY AVE Copper Copper 1
1941 WESLEY AVE #1 Copper Copper 2
1941 WESLEY AVE #2 Copper Copper 2
1942 WESLEY AVE Lead Copper 1
1944 WESLEY AVE Lead Copper 1
) A. SHABAN PROJECT NO.
s | CDIVE 2026 ANNUAL LSLR PROJECT —
SHEET CHK'D BY: S MEYER smlth SHEET NO.
Cross CHeD i bbb WATER SERVICES PROJECT LOCATIONS II G5
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TEMP. FH (SEE DETAIL AT SHEET CZ-2) FH (SEE DETAIL _ v -
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CL OF EMERSON ST \\

AT SHEET CZ-1)
8'X24' DRILLING/RECEIVING PIT

6" DIWM (DIRECTIONALLY
DRILLED) OFFSET 1' FROM BOC

PROPOSED
PLAN

MATCH LINE STA. 4450
SEE SHEET CDE—2 FOR CONTINUATION

MATCH LINE STA. 4+50
SEE SHEET CDE—2 FOR CONTINUATION

——N—

NOTES:
1. ALL MATERIALS SHALL BE "MADE IN AMERICA".

2. CITY REQUIRES THE USE OF STAINLESS STEEL BOLTS ON ALL
FITTINGS OR MECHANICAL JOINT CONNECTIONS.

3. ALL SERVICES WILL BE TRACED BY WATER DIVISION PRIOR TO
CONNECTION.

4. ALL NEW WATER SERVICES WILL BE 1.50" DIAMETER FOR
EXISTING WATER SERVICES EQUAL OR LESS THAN 1.50"
DIAMETER AND REQUIRED TO BE AUGURED. UNLESS
OTHERWISE NOTED ON DRAWINGS.

5. A WATERTIGHT CONNECTION CONFORMING TO ASTM C-923
SHALL BE BETWEEN ALL PROPOSED SEWERS THAT WILL
CONNECT TO EXISTING OR PROPOSED STRUCTURES. ALL
PIPE CONNECTIONS TO EXISTING MANHOLES SHALL HAVE
RUBBER BOOTS CONFORMING TO ASTM C-923.

6. SEE MWRD GENERAL NOTES #16 FOR PLUGGING (INCIDENTAL
TO VARIOUS PAY ITEMS).

7. ALL NON-PRESSURE CONNECTIONS TO EXISTING WATER MAIN
WILL NOT BE PAID FOR SEPARATELY BUT CONSIDERED
INCIDENTAL TO WATER MAIN WORK ITEMS.

8. VITON GASKETS (FKM GASKETS) WILL ONLY BE USED WHEN
CONTAMINATED SOILS ARE ENCOUNTERED.

9. EXPLORATORY TRENCH WILL BE FIELD DETERMINED AND
APPROVED ONLY BY THE RESIDENT ENGINEER.

10. SEWER LATERALS SIZES AND MATERIALS ARE
APPROXIMATIONS. CONTRACTOR WILL NEED TO FIELD VERIFY
SEWER PIPE SIZES BEFORE ORDERING MATERIALS.

11. DRILLING RECEIVING PITS WILL BE FIELD DETERMINED AND
APPROVED ONLY BY RESIDENT ENGINEER TO PROTECT
TREES.

12. THE PROPOSED DIRECTIONALLY DRILLED 6" DIWM DEPTH
WILL BE FIELD DETERMINED, AFTER THE EXPLORATORY
TRENCHES/SURVEYS ON THE EXISTING UTILITIES, SEWER AND
WATER SERVICES. APPROXIMATE COVER WILL BE 5.50 FT. ~
7.0 FT. (FOSTER STREET TO EMERSON STREET).

13. DEWEY AVE PLANNED SEQUENCE:
A. CAP/PLUG EXISTING 6" DI WM AT DEWEY & FOSTER.
B.INSTALL MJ SLEEVES & 8"X6" TEE FOR INITIAL CONNECTION
AT DEWEY & FOSTER.
C. INSTALL 6" VALVE IN VV FOR INITIAL CONNECTION AT
DEWEY & FOSTER.
D. INSTALL PROPOSED 6" DI WM (DIRECTIONALLY DRILLED)
SOUTH OF FOSTER.
E. INSTALL FH AT STA 2+89 ON DEWEY AVE.
F. INSTALL 6" VALVE IN VV & TEMP FH NORTH OF EMERSON.
G. INSTALL NEW WATER SERVICES & BBOX TO PROPOSED 6"
DI WM.
H. ABANDON EXISTING WATER SERVICES & EXISTING 6"
WATERMAIN.
I. REMOVE TEMP FH AND & EXISTING BEND FOR FINAL
CONNECTION NORTH OF EMERSON.
J. INSTALL MJ SLEEVE & 8"X6" REDUCER INSTEAD OF
EXISTING BEND NORTH OF EMERSON FOR FINAL
CONNECTION.

14. TEMPORARY FLUSHING FIRE HYDRANT WILL BE SUPPLIED BY
THE CITY, AND INSTALLED BY THE CONTRACTOR UTILIZING
MEGA LUG COMPONENTS. PRIOR TO FINAL CONNECTIONS,
CONTRACTOR SHALL REMOVE THE TEMPORARY HYDRANT
AND NOTIFY THE CITY FOR PICK UP. (INCIDENTAL TO WATER
MAIN WORK ITEMS, NO SEPARATE PAYMENT).

Fitting Table
Fitting Name | STATION | OFFSET
6”X6” TEE 2+87.52 | 13.91 R
TEMP FH 1+08.17 | 14.28 R
8"X6” REDUCER | 0+93.11 | 14.75 R
MJ SLEEVE 0+92.00 | 14.79 R
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Appurtenance Name | STATION | OFFSET
6” VALVE 1+17.62 [ 13.99 R
DESIGNED BY: A. SHABAN PROJECT NO.
DRAWN BY: K. MANASI CDM CITY OF EVANSTON DEWEY AVE FILE NAME: CDE-1YPPP
e —r=g 37 7] { | 2026 ANNUAL LSLR PROJECT

PLANS AND PROFILE
STATION 0+00 TO 4+50

CDE-1
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NOTES:

10.

11.

12.

13.

ALL MATERIALS SHALL BE "MADE IN AMERICA".

CITY REQUIRES THE USE OF STAINLESS STEEL BOLTS ON ALL
FITTINGS OR MECHANICAL JOINT CONNECTIONS.

ALL SERVICES WILL BE TRACED BY WATER DIVISION PRIOR TO
CONNECTION.

ALL NEW WATER SERVICES WILL BE 1.50" DIAMETER FOR
EXISTING WATER SERVICES EQUAL OR LESS THAN 1.50"
DIAMETER AND REQUIRED TO BE AUGURED. UNLESS
OTHERWISE NOTED ON DRAWINGS.

A WATERTIGHT CONNECTION CONFORMING TO ASTM C-923
SHALL BE BETWEEN ALL PROPOSED SEWERS THAT WILL
CONNECT TO EXISTING OR PROPOSED STRUCTURES. ALL
PIPE CONNECTIONS TO EXISTING MANHOLES SHALL HAVE
RUBBER BOOTS CONFORMING TO ASTM C-923.

SEE MWRD GENERAL NOTES #16 FOR PLUGGING (INCIDENTAL
TO VARIOUS PAY ITEMS).

ALL NON-PRESSURE CONNECTIONS TO EXISTING WATER MAIN
WILL NOT BE PAID FOR SEPARATELY BUT CONSIDERED
INCIDENTAL TO WATER MAIN WORK ITEMS.

VITON GASKETS (FKM GASKETS) WILL ONLY BE USED WHEN
CONTAMINATED SOILS ARE ENCOUNTERED.

EXPLORATORY TRENCH WILL BE FIELD DETERMINED AND
APPROVED ONLY BY THE RESIDENT ENGINEER.

SEWER LATERALS SIZES AND MATERIALS ARE
APPROXIMATIONS. CONTRACTOR WILL NEED TO FIELD VERIFY
SEWER PIPE SIZES BEFORE ORDERING MATERIALS.

DRILLING RECEIVING PITS WILL BE FIELD DETERMINED AND
APPROVED ONLY BY RESIDENT ENGINEER TO PROTECT
TREES.

THE PROPOSED DIRECTIONALLY DRILLED 6" DIWM DEPTH
WILL BE FIELD DETERMINED, AFTER THE EXPLORATORY
TRENCHES/SURVEYS ON THE EXISTING UTILITIES, SEWER AND
WATER SERVICES. APPROXIMATE COVER WILL BE 5.50 FT. ~
7.0 FT. (FOSTER STREET TO EMERSON STREET).

DEWEY AVE PLANNED SEQUENCE:
A. CAP/PLUG EXISTING 6" DI WM AT DEWEY & FOSTER.
B.INSTALL MJ SLEEVES & 8"X6" TEE FOR INITIAL CONNECTION
AT DEWEY & FOSTER.
C. INSTALL 6" VALVE IN VV FOR INITIAL CONNECTION AT
DEWEY & FOSTER.
D. INSTALL PROPOSED 6" DI WM (DIRECTIONALLY DRILLED)
SOUTH OF FOSTER.
E. INSTALL FH AT STA 2+89 ON DEWEY AVE.
F. INSTALL 6" VALVE IN VV & TEMP FH NORTH OF EMERSON.
G. INSTALL NEW WATER SERVICES & BBOX TO PROPOSED 6"
DI WM.
H. ABANDON EXISTING WATER SERVICES & EXISTING 6"
WATERMAIN.
I. REMOVE TEMP FH AND & EXISTING BEND FOR FINAL
CONNECTION NORTH OF EMERSON.
J. INSTALL MJ SLEEVE & 8"X6" REDUCER INSTEAD OF
EXISTING BEND NORTH OF EMERSON FOR FINAL
CONNECTION.

Fitting Table

Fitting Name | STATION | OFFSET

8" MJ SLEEVE

7+09.72 | 15.88 R

8" MJ SLEEVE

7+09.71 | 13.24 R

8°X6" TEE

7+09.71 | 1455 R

Appurtenance Table

Appurtenance Name | STATION | OFFSET

6” VALVE

4+97.00

7.00 L

6” VALVE

7+02.07

14.28 R

6” VALVE

4+97.00

8.20 R
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NOTES:
ALL MATERIALS SHALL BE "MADE IN AMERICA".

CITY REQUIRES THE USE OF STAINLESS STEEL BOLTS ON ALL FITTINGS
OR MECHANICAL JOINT CONNECTIONS.

ALL SERVICES WILL BE TRACED BY WATER DIVISION PRIOR TO
CONNECTION.

ALL NEW WATER SERVICES WILL BE 1.50" DIAMETER FOR EXISTING
WATER SERVICES EQUAL OR LESS THAN 1.50" DIAMETER AND REQUIRED
TO BE AUGURED. UNLESS OTHERWISE NOTED ON DRAWINGS.

A WATERTIGHT CONNECTION CONFORMING TO ASTM C-923 SHALL BE
BETWEEN ALL PROPOSED SEWERS THAT WILL CONNECT TO EXISTING
OR PROPOSED STRUCTURES. ALL PIPE CONNECTIONS TO EXISTING
MANHOLES SHALL HAVE RUBBER BOOTS CONFORMING TO ASTM C-923.

SEE MWRD GENERAL NOTES #16 FOR PLUGGING (INCIDENTAL TO
VARIOUS PAY ITEMS).

ALL NON-PRESSURE CONNECTIONS TO EXISTING WATER MAIN WILL NOT
BE PAID FOR SEPARATELY BUT CONSIDERED INCIDENTAL TO WATER
MAIN WORK ITEMS.

EXPLORATORY TRENCH WILL BE FIELD DETERMINED AND APPROVED
ONLY BY THE RESIDENT ENGINEER.

SEWER LATERALS SIZES AND MATERIALS ARE APPROXIMATIONS.
CONTRACTOR WILL NEED TO FIELD VERIFY SEWER PIPE SIZES BEFORE
ORDERING MATERIALS.

DRILLING RECEIVING PITS WILL BE FIELD DETERMINED AND APPROVED
ONLY BY RESIDENT ENGINEER TO PROTECT TREES.

THE PROPOSED DIRECTIONALLY DRILLED 6" DIWM DEPTH WILL BE FIELD
DETERMINED, AFTER THE EXPLORATORY TRENCHES/SURVEYS ON THE
EXISTING UTILITIES, SEWER AND WATER SERVICES. APPROXIMATE
COVER WILL BE 5.50 FT. ~ 7.0 FT. (FOSTER STREET TO EMERSON
STREET).

ASHLAND AVE PLANNED SEQUENCE:
. REMOVE 12"X6" CROSS ON ASHLAND & SIMPSON AND REPLACE

SESrxX«_"rITeo MmO

oz

TEMPORARY FLUSHING FIRE HYDRANT WILL BE SUPPLIED BY THE CITY,
AND INSTALLED BY THE CONTRACTOR UTILIZING MEGA LUG
COMPONENTS. PRIOR TO FINAL CONNECTIONS, CONTRACTOR SHALL
REMOVE THE TEMPORARY HYDRANT AND NOTIFY THE CITY FOR PICK UP.
(INCIDENTAL TO WATER MAIN WORK ITEMS, NO SEPARATE PAYMENT).

VITON GASKETS (FKM GASKETS) WILL ONLY BE USED WHEN
CONTAMINATED SOILS ARE ENCOUNTERED.

. INSTALL 8" DIWM DIRECTIONALLY DRILLED NORTH OF SIMPSON &

. INSTALL 8" DIWM DIRECTIONALLY DRILLED NORTH OF PAYNE.

. iNSTALL 45 BENDS & 8" VALVE IN VV ON NOYES ST.

. REMOVE TEMP FH & REDUCER & REPLACE W/ 8"X10" INCREASER FOR

. INSTALL 45 BENDS ON PAYNE FOR FINAL CONNECTION.

W/12"X6" TEE (SOUTH) FOR INITIAL CONNECTION.
INSTALL 12"X8" TEE & 8" VALVE IN VV FOR INITIAL CONNECTION ON
SIMPSON & ASHLAND.

ASHLAND.

INSTALL FH AT STA 3+40.

INSTALL 8" VALVE IN VV SOUTH OF ASHLAND & PAYNE.

INSTALL 8" VALVE IN VBOX, FH AT STA 5+67, 8" VALVE IN VV ON PAYNE &
ASHLAND.

INSTALL FH & 8" VALVE IN VBOX ON ASHLAND & NOYES.

INSTALL TEMP FH & 8"X6" REDUCER ON NOYES ST.

INSTALL NEW WATER SERVICES & BBOX TO PROPOSED 8" DI WM.
ABANDON EXISTING WATER SERVICES & EXISTING 6" WATERMAIN.

FINAL CONNECTION WEST OF GREEN BAY.
INSTALL MJ SLEEVE WEST OF GREEN BAY FOR FINAL CONNECTION.

Fitting Table

Fitting Name | STATION | OFFSET
12"X6” TEE 0+74.42 | 883 L

12"X8" TEE 0+74.05 | 14.67 L

8"X6"” TEE 3+40.00 | 14.95 L

8”"X6" TEE 3+97.25 | 15.01 L

FH 3+40.00 | 2455 L

Appurtenance Table

Appurtenance Name | STATION | OFFSET

8" VALVE IN W 0+79.11 | 14.68 L

6” VALVE IN VBOX 3+97.25 | 12.41 L

6” VALVE IN VBOX 3+40.00 | 19.58 L
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ALL MATERIALS SHALL BE "MADE IN AMERICA".

2. CITY REQUIRES THE USE OF STAINLESS STEEL BOLTS ON ALL FITTINGS OR
MECHANICAL JOINT CONNECTIONS.
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3. ALL SERVICES WILL BE TRACED BY WATER DIVISION PRIOR TO
CONNECTION.
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4. ALL NEW WATER SERVICES WILL BE 1.50" DIAMETER FOR EXISTING WATER
SERVICES EQUAL OR LESS THAN 1.50" DIAMETER AND REQUIRED TO BE
AUGURED. UNLESS OTHERWISE NOTED ON DRAWINGS.

MATCH LINE STA. 4+50
SEE SHEET CA—1 FOR CONTINUATION
o)

MATCH LINE STA. 9400
SEE SHEET CA—3 FOR CONTINUATION

5. A WATERTIGHT CONNECTION CONFORMING TO ASTM C-923 SHALL BE
BETWEEN ALL PROPOSED SEWERS THAT WILL CONNECT TO EXISTING OR
PROPOSED STRUCTURES. ALL PIPE CONNECTIONS TO EXISTING MANHOLES
SHALL HAVE RUBBER BOOTS CONFORMING TO ASTM C-923.

7
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6. SEE MWRD GENERAL NOTES #16 FOR PLUGGING (INCIDENTAL TO VARIOUS
| | PAY ITEMS).

7. ALL NON-PRESSURE CONNECTIONS TO EXISTING WATER MAIN WILL NOT BE
DEMOLITION PAID FOR SEPARATELY BUT CONSIDERED INCIDENTAL TO WATER MAIN

@ PLAN WORK ITEMS.

8. VITON GASKETS (FKM GASKETS) WILL ONLY BE USED WHEN
CONTAMINATED SOILS ARE ENCOUNTERED.

9. EXPLORATORY TRENCH WILL BE FIELD DETERMINED AND APPROVED ONLY

4" SERVICE & 4" VALVE BY THE RESIDENT ENGINEER.

IN VBOX (USE FOSTER |
ADAPTOR, |
INCIDENTAL)

CP#316

: 8"X8" CROSS (CAP,WEST SIDE) Lyfgé%ifﬁ% 6" SERVICE & 6" VALVE

E:1157801.915 IN VBOX (USE FOSTER
Elev:17.89 ADAPTOR, INCIDENTAL)

10. SEWER LATERALS SIZES AND MATERIALS ARE APPROXIMATIONS.

CONTRACTOR WILL NEED TO FIELD VERIFY SEWER PIPE SIZES BEFORE
8" DI WM. (DIRECTIONALLY ORDERING MATERIALS.

DRILLED). OFFSET 6' FROM FOC.

MAINTAIN 18" CLEAR
VERTICAL SEPARATION

) FH (SEE DETAIL AT
~ SHEET Cz-1)
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11. DRILLING RECEIVING PITS WILL BE FIELD DETERMINED AND APPROVED
ONLY BY RESIDENT ENGINEER TO PROTECT TREES.

4" SERVICE & 4" VALVE IN VBOX (USE
FOSTER ADAPTOR, INCIDENTAL)

12. THE PROPOSED DIRECTIONALLY DRILLED 6" DIWM DEPTH WILL BE FIELD
DETERMINED, AFTER THE EXPLORATORY TRENCHES/SURVEYS ON THE
EXISTING UTILITIES, SEWER AND WATER SERVICES. APPROXIMATE COVER
WILL BE 5.50 FT. ~ 7.0 FT. (FOSTER STREET TO EMERSON STREET).
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13. ASHLAND AVE PLANNED SEQUENCE:
A. REMOVE 12"X6" CROSS ON ASHLAND & SIMPSON AND REPLACE W/12"X6"
TEE (SOUTH) FOR INITIAL CONNECTION.
B. INSTALL 12"X8" TEE & 8" VALVE IN VV FOR INITIAL CONNECTION ON
SIMPSON & ASHLAND.
C. INSTALL 8" DIWM DIRECTIONALLY DRILLED NORTH OF SIMPSON &
ASHLAND.
D. INSTALL FH AT STA 3+40.
E. INSTAL 8" VALVE IN VV SOUTH OF ASHLAND & PAYNE.
F. INSTAL 8" VALVE IN VBOX, FH AT STA 5+67, 8" VALVE IN VV ON PAYNE &
ASHLAND.
G. INSTALL 8" DIWM DIRECTIONALLY DRILLED NORTH OF PAYNE.
H. INSTALL FH & 8" VALVE IN VBOX ON ASHLAND & NOYES.
[. INSTALL 45 BENDS & 8" VALVE IN VV ON NOYES ST.
G ==l i e e ey iy J. INSTALL TEMP FH & 8"X6" REDUCER ON NOYES ST.
4" SERVICE & 4" VALVE K. INSTALL NEW WATER SERVICES & BBOX TO PROPOSED 8" DI WM.
IN VBOX (USE FOSTER = T L. ABANDON EXISTING WATER SERVICES & EXISTING 6" WATERMAIN.
8" VALVE IN VBOX (USE ADAPTOR, INCIDENTAL) M. REMOVE TEMP FH & REDUCER & REPLACE W/ 8"X10" INCREASER FOR
| FOSTER ADAPTOR, | FINAL CONNECTION WEST OF GREEN BAY.
INCIDENTAL)SEE DETAIL AT N. INSTALL MJ SLEEVE WEST OF GREEN BAY FOR FINAL CONNECTION.
SHEET CZ-1 O. INSTALL 45 BENDS ON PAYNE FOR FINAL CONNECTION.

@ 14. TEMPORARY FLUSHING FIRE HYDRANT WILL BE SUPPLIED BY THE CITY, AND
CL OF PAYNE ST PROPOSED INSTALLED BY THE CONTRACTOR UTILIZING MEGA LUG COMPONENTS.

PRIOR TO FINAL CONNECTIONS, CONTRACTOR SHALL REMOVE THE

-

l\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\ AR
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MATCH LINE STA. 9400
SEE SHEET CA—3 FOR CONTINUATION

Qlet

MATCH LINE STA. 4+50
SEE SHEET CA—1 FOR CONTINUATION

8" VALVE IN VV (SEE
DETAIL AT SHEET CZ-2)

= 5 7 g
i MAINTAIN 18" CLEAR g PR - G PN X M S 0 é 7 e &) '

VERTICAL SEPARATION

TEMPORARY HYDRANT AND NOTIFY THE CITY FOR PICK UP. (INCIDENTAL TO
PLAN WATER MAIN WORK ITEMS, NO SEPARATE PAYMENT).

Fitting Table
Fitting Name STATION | OFFSET
8" 45° BEND 5+45.00 | 11.65 L
8"X6” TEE 5+67.00 | 15.18 L

8"X8" CROSS (CAP, WEST SIDE) | 5+45.00 | 15.17 L

FH 5+67.00 | 23.94 L

Appurtenance Table

Appurtenance Name | STATION | OFFSET

8" VALVE IN W 5+00.00 | 15.12 L
6" AUX VALVE 5+67.00 | 19.69 L
8" VALVE IN W 5+72.00 | 15.19 L
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! DRILLED). OFFSET 6' FROM FOC.

STA 9+31

STA 9+55
A Bh

M g

!
/

24' X 8' DRILLING/ J
(| RECEIVING PIT

1 8" VALVE IN VBOX (SEE
I DETAIL AT SHEET CZ-1)

MAINTAIN 18" VERTICAL
CLEAR SEPARATION

MJ SLEEVE

CL OF ASHLAND AVE &

___e,‘ B, G
N e))
l;;{' ¥CL0FA\\IsﬁL
|

45° BEND

11+0011+08
+—

amf—

Jopdtt QLY RS 1 1 KDY 11111111 S1E
—

20+00

CL OF NOYES ST

Y
o
Yuss //,///////l_}/

EXISTING 10" WM TO
BE ABANDONED

F
20+21

DEMOLITION
PLAN

FH (SEE DETAIL AT SHEET CZ-1)
6" AUX VALVE IN VBOX
8"X6" TEE

CP#315
Type:105 777

N:1964456.187

E:1157805.229 P
Elev:18/58 )
B ™
45° BEND ,

STA 10+03 (ASHLAND)
STA 19+68 (NOYES)
I

S
\1Q+00 «Q , 11+0011+08
' g e

AND AVEH| £ .

\
\

CL OF NOYES ST

| /

TEMP FH

Sppdtt LY P 17 KDY 17717914

/_f
20+00

%
/,/////
Y
/////ﬂ/ O g
=
20+21 //

REMOVE TEMP FH & REPLACE
WITH 10"X8" INCREASER

PROPOSED
PLAN

NOTES:

1.

2.

10.

11.

12.

13.

14.

ALL MATERIALS SHALL BE "MADE IN AMERICA".

CITY REQUIRES THE USE OF STAINLESS STEEL BOLTS ON ALL FITTINGS OR MECHANICAL JOINT
CONNECTIONS.

ALL SERVICES WILL BE TRACED BY WATER DIVISION PRIOR TO CONNECTION.

ALL NEW WATER SERVICES WILL BE 1.50" DIAMETER FOR EXISTING WATER SERVICES EQUAL OR LESS
THAN 1.50" DIAMETER AND REQUIRED TO BE AUGURED. UNLESS OTHERWISE NOTED ON DRAWINGS.

A WATERTIGHT CONNECTION CONFORMING TO ASTM C-923 SHALL BE BETWEEN ALL PROPOSED
SEWERS THAT WILL CONNECT TO EXISTING OR PROPOSED STRUCTURES. ALL PIPE CONNECTIONS TO
EXISTING MANHOLES SHALL HAVE RUBBER BOOTS CONFORMING TO ASTM C-923.

SEE MWRD GENERAL NOTES #16 FOR PLUGGING (INCIDENTAL TO VARIOUS PAY ITEMS).

ALL NON-PRESSURE CONNECTIONS TO EXISTING WATER MAIN WILL NOT BE PAID FOR SEPARATELY
BUT CONSIDERED INCIDENTAL TO WATER MAIN WORK ITEMS.

VITON GASKETS (FKM GASKETS) WILL ONLY BE USED WHEN CONTAMINATED SOILS ARE
ENCOUNTERED.

EXPLORATORY TRENCH WILL BE FIELD DETERMINED AND APPROVED ONLY BY THE RESIDENT
ENGINEER.

SEWER LATERALS SIZES AND MATERIALS ARE APPROXIMATIONS. CONTRACTOR WILL NEED TO FIELD
VERIFY SEWER PIPE SIZES BEFORE ORDERING MATERIALS.

DRILLING RECEIVING PITS WILL BE FIELD DETERMINED AND APPROVED ONLY BY RESIDENT ENGINEER
TO PROTECT TREES.

THE PROPOSED DIRECTIONALLY DRILLED 6" DIWM DEPTH WILL BE FIELD DETERMINED, AFTER THE
EXPLORATORY TRENCHES/SURVEYS ON THE EXISTING UTILITIES, SEWER AND WATER SERVICES.
APPROXIMATE COVER WILL BE 5.50 FT. ~ 7.0 FT. (FOSTER STREET TO EMERSON STREET).

ASHLAND AVE PLANNED SEQUENCE:

A. REMOVE 12"X6" CROSS ON ASHLAND & SIMPSON AND REPLACE W/12"X6" TEE (SOUTH) FOR INITIAL
CONNECTION.

B. INSTALL 12"X8" TEE & 8" VALVE IN VV FOR INITIAL CONNECTION ON SIMPSON & ASHLAND.

C. INSTALL 8" DIWM DIRECTIONALLY DRILLED NORTH OF SIMPSON & ASHLAND.

D. INSTALL FH AT STA 3+40.

E. INSTAL 8" VALVE IN VV SOUTH OF ASHLAND & PAYNE.

F. INSTAL 8" VALVE IN VBOX, FH AT STA 5+67, 8" VALVE IN VV ON PAYNE & ASHLAND.

G. INSTALL 8" DIWM DIRECTIONALLY DRILLED NORTH OF PAYNE.

H. INSTALL FH & 8" VALVE IN VYBOX ON ASHLAND & NOYES.

I. INSTALL 45 BENDS & 8" VALVE IN VV ON NOYES ST.

J. INSTALL TEMP FH & 8"X6" REDUCER ON NOYES ST.

K. INSTALL NEW WATER SERVICES & BBOX TO PROPOSED 8" DI WM.

L. ABANDON EXISTING WATER SERVICES & EXISTING 6" WATERMAIN.

M. REMOVE TEMP FH & REDUCER & REPLACE W/ 8"X10" INCREASER FOR FINAL CONNECTION WEST OF
GREEN BAY.

N. INSTALL MJ SLEEVE WEST OF GREEN BAY FOR FINAL CONNECTION.

O. INSTALL 45 BENDS ON PAYNE FOR FINAL CONNECTION.

TEMPORARY FLUSHING FIRE HYDRANT WILL BE SUPPLIED BY THE CITY, AND INSTALLED BY THE
CONTRACTOR UTILIZING MEGA LUG COMPONENTS. PRIOR TO FINAL CONNECTIONS, CONTRACTOR
SHALL REMOVE THE TEMPORARY HYDRANT AND NOTIFY THE CITY FOR PICK UP. (INCIDENTAL TO
WATER MAIN WORK ITEMS, NO SEPARATE PAYMENT).

Fitting Table

Fitting Name STATION OFFSET

8” 45 BEND | 9+56.75 ASHLAND AVE | 15.31 L

8"X6"” TEE 9+50.00 ASHLAND AVE | 15.31 L

FH 9+50.00 ASHLAND AVE | 25.01 L

Fitting Table

Fitting Name STATION OFFSET

8"X10” INCREASER | 20+18.13 NOYES ST | 8.12 R

8" 45 BEND 19+87.80 NOYES ST | 9.00 R

TEMP FH/W 87X6”

REDUCER 20+05.00 NOYES ST

8.50 R

MJ SLEEVE 20+19.50 NOYES ST | 8.08 R

Appurtenance Table

Appurtenance Name

STATION OFFSET

6”

AUX VALVE IN VBOX | 9+50.00 ASHLAND AVE | 22.51 L

8" VALVE IN VBOX 9+53.00 ASHLAND AVE | 15.31 L

Appurtenance Table

Appurtenance Name

STATION OFFSET

8" VALVE IN W 20+00.00 NOYES ST | 8.65 R
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‘ ‘/ H| 2 CL DODGE AVE 6" CAP/PLUG EXISTING 6" WM TO BE Fill VB EXISTING BEND
l &b | RIM 16.01 il vVB.
Il @ N | . ABANDONED RIM 15.96
RIM16.78 | | | /I w PJ INV. S(8° DIP)-12.41 B/RESTRICTOR E(8" RCP)=12.46
> o [ ] B/RESTRICTOR " - RIM
T/KELEV.=12.98 ~ | a® 7 \ S(8" DIP)=12.21 INV. SE(8" RCP)=11.81 J/P E-W (6" DIP)=10.57 N
T/P N-S (8" DIP)=11.53 (Lu’( | Ny E— o T T S - T T T T T T T - o — ]
T/WATER=10.83 ‘ [ CONG SW 2 —— —— =
B/STRUCTURE=9.E;3 IX Illl - //Ul # d N — I STA 1435 —  STA 1459 G = T G— — +‘Gﬂ conesw/ o+ STA 3+83.5 ot STA 4475 A G -
RIM 15.9 \APLG N AN T o I — - - . Lo \
INV. S(12)=13.3 N N / ! \ . \ " | : "
INV. SW(12”):12.8% ! it © R — NN EE/ ERASS [ @ GRASS || \ é:f} \'\ || GRAS/{ ‘23 , 'P\ éﬁ‘}l Grass | | éi'? CONC éi} | | GRASS CONC \\ CRASS éﬁ? //]/ T
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INV N(G6" LINEDI6 2] | 6 WM 6 WM Jes 67 WM &'[WH 6" WM —a 6 WM S 6 WM — NOTES: 160 20|
INV. E(8" UNK)=8.6 » & C/L OE,LYONS ST —
( )=8.6q & B (27 AN N & o) & o - S ]
| © VLE 00 e | o | 00,1 cgal se s ss 5™ bs\ ss 68 ss4t0B T sy 5568 _ ss=x S 48 1. ALL MATERIALS SHALL BE "MADE IN AMERICA".
W oS T i == R > 1 2R AN © | - 1 - -
& DM 1052 o 2. CITY REQUIRES THE USE OF STAINLESD STEEL BOLTS ON
1 - INV. N(8" PVC)=13.72
/B/STRUCTURE=13.62 ALL FITTINGS OR MECHANICAL JOINT CONNECTIONS.
’ e e e e e e = — — — ~ ;l——izf:::j::-f:gw::(“gg_fi;7:flf7
‘ Tr — == = — — === L = ﬁ_\ 3. ALL SERVICES WILL BE TRACED BY WATER DIVISION PRIOR
INV. W(8" Félm)lg'gg | gi’; GRASS || s éi} AN con é«é} TO CONNECTION.
INV. S(8" PVC)=9.81 ‘ / E E - E
e - B e - 4. ALL NEW WATER SERVICES WILL BE 1.50" DIAMETER FOR
’( f’% ONC SW EXISTING WATER SERVICES EQUAL OR LESD THAN 1.50"
\ —— + - — = — = — = poey e e e e el v — \ Hi- O, "7~ =)  DIAMETER AND REQUIRED TO BE AUGURED. UNLESD
— — YR MET72 : v CP#200
\’ | ! o e — \RlM 613 NT%’S;L%%Z INV. W(10" LINED)=9.99 INV. N(8" P\F/{g\gggg ' \ — & S | ( t] | (7Type:105 777 OTHERWISE NOTED ON DRAWINGS.
‘ V[ / cP#202 INV.NGZ DIP)=15.23 RIM 16.18 E 1156751472\ INV. N(9 LINED)=10.64 INV. S(6" PVC)=10.30 | 7 N / N:1961512.189
| Type:105 777 ‘ : INV. N(8" PVC)=13.73 " Elev:17.08 N ‘ INV. E(10" LINED)=9.94 INV. SW(12" RCP)=10.10 / oé I | | | E:1156997.165 5. AWATERTIGHT CONNECTION CONFORMING TO ASTM C-923
l N:1961491.203 ev:17. INV. S(9" LINED)=10.74 RIM 1749 \ / ’ Elev:17.20
N 7o E:1156576.615 \ INV| E(12" DIPYS10.29 /] Y a2 SHALL BE BETWEEN ALL PROPOSED SEWERS THATWILL |-
\|1| i Elev:16.82 7\ - INV. S(15" PVC)#£9.39 l / I \ \’ | FN'{\/" :\‘7(-1524“ p— CONNECT TO EXISTING OR PROPOSED STRUCTURES. ALL
| _ . ~N . =J.
CL DODGE AVE I l e pverta 15 g o AW S0 Voo 44 PIPE CONNECTIONS TO EXISTING MANHOLES SHALL HAVE
I 28 RIM 16.56 ‘ INV. SW(8" VCP)=13.30 Qv / INV. S(12" VCP)=9.24 RUBBER BOOTS CONFORMING TO ASTM C-923.
O J INV. W(8" VCP)=10.51 / 1\ L ‘ INV. W(10" VCP)=9.39
‘ l ‘ INV. E(10" LINED)=10.46 | RIM 16.84 6. SEE MWRD GENERAL NOTES #16 FOR PLUGGING
| { 3 Jl T 2 gv_ S(Sg{ﬁ%ﬁ'mo . | il o ‘ (INCIDENTAL TO VARIOUS PAY ITEMS).
< | | . E ﬁa o | ~
7. ALL NON-PRESDURE CONNECTIONS TO EXISTING WATER
PLAN MAIN WILL NOT BE PAID FOR SEPARATELY BUT
CONSIDERED INCIDENTAL TO WATER MAIN WORK ITEMS.
| G w CORE EXISTING 10" 80'-12" DIA. SD DIP CORE mnooor
M | 30'-10" DIA. :
| ! i ”,’ J l gl EVALVEINWY 8'X24' DRILLING CB (INCIDENTAL) 94'-18" DIA.SDDIP D DIP | MIN. SLOPE=0.2% EXISTING CB §X24'DRILLNG MJ SLEEVE : ggﬁ#‘AfMASKTEETg éFoﬂ/IsGAARSEKgg)oVL\J/:\II_IT_E%'\ég BE USED WHENY
Nk & , ||| (SEEDETAIL AT RECEIVING PIT RIM 16.01 MIN. SLOPE 0.12% 1o (INCIDENTAL) RECEIVING PIT — 6" VALVE INWV (I '
H’ V\/ ‘ H/ b,) SHEET CZ-2) INV. S(8" DIP)=12.41 | r 5-10" DIA. SD DIP 20'-10" DIA SD DIP S/II'\?/IE1SST._:§]CTOR E(8" RCP)=12.46| (SEE DETAIL AT ”’ / 2
K ELE\'/M lg-gg ‘ 1]/ 5 [= & MU SLEEV‘E Tb TIETO \ B/RESTRICTOR 6" DI WM MATCH EXISTING MIN. SLOPE 0.25% INV. SE(8" RCP)—1(1 81 7 sHEET Cz-2) . EXPLORATORY TRENCH WILL BE FIELD DETERMINED AND
S % S(8" DIP)=12.21 . | SLOPE . i i ' - APPROVED ONLY BY THE RESIDENT ENGINEER.
T/P N-S (8" DIP)=11.53 L | A 8"X6" REDUCER — — - = — _ (DIRECTIONALLY I S - - i 2
BISTRUCTURE=.53 | '( & H / \ - DRILLED). | N N ————= TEMP EH. |
/STRUCTURE=9.63 Y I|I| s A - _ STA 1+35 STA 1+59 G | — /L G— OFFSET 1' FROM BOC. G G STA 3+835 -0 - STA 4+7.5 [N / . SEWER LATERALS SIZES AND MATERIALS ARE
RIM 1598, | - (R : lall 5\ \CEL 35.00 EL 50,00 N s EL 83.50 EL750 |\ ) APPROXIMATIONS. CONTRACTOR WILL NEED TO FIELD
INV. S(12")=13.3 N . X ' N 7 AN . | ' \ _ VERIFY SEWER PIPE SIZES BEFORE ORDERING MATERIALS.
" 0 N || || 3 1 /
s / I g WM I ;‘? M B WM TV — \ | 1g” /‘3— > B b / 1 | ) /
RIM 17.1] “ | M — 6 WM— A WM ——=——— BIWM— L §WM—— (@6 Wi = - . TEMPORARY FLUSHING FIRE HYDRANT WILL BE SUPPLIED
INV. S(36" LINED)=8.31 | Xany X B WM e = - &/ WM. _ - BY THE CITY, AND INSTALLED BY THE CONTRACTOR
"NV, E(@" UNKI=6 64 C/LOELYONSST " | UTILIZING MEGA LUG COMPONENTS. PRIOR TO FINAL
| - & e 4+ & S8 B Pss Tasta? ss_ s CONNECTIONS, CONTRACTOR SHALL REMOVE THE
RIM 16.57 N s SIS SS © 3 ~5d — SSX-— S8 AN R
‘ —>& S - + — f Py PN TEMPORARY HYDRANT AND NOTIFY THE CITY FOR PICK UP.
RIM 16.32 N (INCIDENTAL TO WATER MAIN WORK ITEMS, NO SEPARATE
INV. N(8" PVC)=13.72 S
‘ | - - B/STRUCTURE=13.62 M PAYMENT).
| - 7*7*7*777r —— - T T = 0 . DRILLING RECEIVING PITS WILL BE FIELD DETERMINED AND
RIM 16.86 ‘ l 64} T APPROVED ONLY BY RESIDENT ENGINEER TO PROTECT
INV. W(8" DIP)=9.66 TREES.
INV. S(8" PvC)=9.81 | [ i
I 1k o - SLEEVE u o A= 2 _
() | ~= 2010°DIA SDDIP - EXISTING SEWER g | A CAPIPLUG EXISTING 6° DI WM AT LYONS & DODGE
04" o / ‘ — e “MIN.SLOPE0.25% — — ——  cemor— S & ¢ ' IF¢ B. INSTALL MJ SLEEVE FOR INITIAL CONNECTION AND TIE
5'-24" DIA. SD DIP . : Ty — RV~ R 1690 &@ oo o ’ oP#200 .
MATCH EXISTING SLOPE RIM 16.13 N:1961497.691 | NV D)9 INV.N(&" PVC)=10.20 e Type:105 777 TO 8"X6" REDUCER AT LYONS & DODGE
et R o e / cP#202 o RIM 16.18 X INV. N(9 LINED)=10.64 INV. S(6" PVC)=10.30 7 N:1961512.189 "
| || 98 E-W (8" DIPE10.70 i | Type:105777 INV. N(12" DIP)=15.23 . INV. N(8" PVC)=13.73 EATR0751 472 ‘ INV. E(10" LINED)=9.94 INV. SW(12" RCP)=10.10 l SLEEVE ) ol | E:1156997.165 C. INSTALL 6" VALVE IN VV FOR INITIAL CONNECTION AT
ol l l 3 2:11?2;;?;.2?2 102'-18" DIA. SDDIP\ _ 4 pjA. MH 4' DIA. MH PN INV. S(9" LINED)=10.74 4 DIA. MH 4' DIA. MH EXISTING SEWER o Dﬁlupl\gzgg T % /Oé ’H\ Elev:17.20 LYONS & DODGE
n . . 0, . . < 10. "
— ( 1156576 MIN. SLOPE 0.12%  RiM=16.28 RIM=17 16 { 1010" DIA. CS DIP 4 DiA M RIM=16.40 Ny S22 1 T AN RIM 17.54 D. INSTALL PROPOSED 6" DI WM (DIRECTIONALLY DRILLED)
. b INV. INV(W N.S.E)=+/-11 ~/ : | ~ INV.N(12" VCP)=9.14 NORTH OF DODGE.
CL DODGE AVE (W.N,S,E) L MATCH EXISTING MATCH EXISTING INV. Jll | INV. E(10" VOP)=9.44
54 | | 5' DIA. MH - W +-11.17 INV. 12-9" DIA. SLOPE PIPE INVERTS W +/- 11.64 Bong 4 A YRSV E. INSTALL 6" VALVE IN VW & TEMP FH SOUTH OF DARROW.
l RIM= 16.88 (SEE DETAIL AT INV. W(8" VCP)=10.51 E +/-11.27 W +/-11.39 SD DIP (SEE DETAIL NE +/-11.76 - \f\ ~/ [ ! ‘ INV. W(10" VCP)=9.39 F. INSTALL NEW WATER SERVICES & BBOX TO PROPOSED 6l<|
R INV. E(10" LINED)=10.46 A 3 DI WM.
:l SHEET CZ-2) ) NE +/-12.16 E +/-11.49 MIN. SLOPE RIM1684 AT SHEET CZ-2) (SEE DETAIL AT o j .
3 g PROP INV. (N,S,E) = +/- 10.74 (SEE DETAIL (SEE DETAIL 0.25% INV. S(8" DIP)=10.84 SHEET CZ-2) | & o | G. ABANDON EXISTING WATER SERVICES & EXISTING 6
| | INV. AT SHEET CZ-2) AT SHEET CZ-2) | B/RESTRICTOR N(8" DIP)=1069 T I = WATERMAIN.
N +/-11.05 PROPOSED H. REMOVE TEMP FH AND & EXISTING BEND FOR FINAL
S +/- 10.95 CONNECTION SOUTH OF DARROW. INSTALL MJ SLEEVE
PLAN INSTEAD OF EXISTING BEND SOUTH OF DARROW FOR
FINAL CONNECTION.
14. THE PROPOSED DIRECTIONALLY DRILLED 6" DIWM DEPTH
WILL BE FIELD DETERMINED, AFTER THE EXPLORATORY
TRENCHES/SURVEYS ON THE EXISTING UTILITIES, SEWER
AND WATER SERVICES. APPROXIMATE COVER WILL BE 5.50
FT.~7.0 FT. (DODGE STREET TO DARROW AVENUE)
Fittings,Appartures and
StructuresTable
ITEM STATION OFFSET
6" VALVE 1+35 14.31L
6" VALVE 4+37.5 12.85L
8"x6" REDUCER 1+20 14.39L
6" CUP/PLUG 1+20 9.43L
MJ SLEEVE 1+18 14.40L {I
TEMP FH 4+55 12.85L
MJ SLEEVE 4+65.75 12.84L
4' MH 3+58 6.70R
4' MH 2+91 0.13R
4' MH 2+78 6.91R
4' MH 1+85 6.44R
5' MH DOGHOUSE 0+82 6.47R
NOTE:

OFFSETS MESURE FROM &€ ON CAD FILE.
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-CL EMERSON ST

RIM 18.29 RIM 18.82
INV. E(8" DIP)=13.59 INV. W(E:/ZR"E%CT?ET‘LOOé '
B/RESTRICTOR E(8" DIP)=13.34 RIM 16.63
T/\s\,ATER)zm_M E(8" DIP)=14.22 T/WATER=14.27 B/RESTRICTOR SE(9")=11.83 !  >— N —(—
T/DEBRIS=11.79 T/DEBRIS=13.32 (RESTRICTOR APPEARS PLUGGED)
INV. SSE(12")=11.88 . ,
\ (PLUGGED WITH CONCRETE) ' 1" = 20
REMOVE EX 6"X6" TEE & EXISTING 6" WM INV. E(8")=12.13 ' ™ |
T/WATER=11.63
REPLACE WITH STRAIGHT PIPE TO BE ABANDONED TIDEBRIS=10.68 10 0 20
~ FILL VBOX ( Y —

NOTES:

1. ALL MATERIALS SHALL BE "MADE IN AMERICA".

2. CITY REQUIRES THE USE OF STAINLESD STEEL BOLTS ON ALL FITTINGS OR MECHANICAL
JOINT CONNECTIONS.

3. ALL SERVICES WILL BE TRACED BY WATER DIVISION PRIOR TO CONNECTION.

4. ALL NEW WATER SERVICES WILL BE 1.50" DIAMETER FOR EXISTING WATER SERVICES
EQUAL OR LESD THAN 1.50" DIAMETER AND REQUIRED TO BE AUGURED. UNLESD
OTHERWISE NOTED ON DRAWINGS.

& |

5. AWATERTIGHT CONNECTION CONFORMING TO ASTM C-923 SHALL BE BETWEEN ALL
PROPOSED SEWERS THAT WILL CONNECT TO EXISTING OR PROPOSED STRUCTURES. ALL
PIPE CONNECTIONS TO EXISTING MANHOLES SHALL HAVE RUBBER BOOTS CONFORMING
TO ASTM C-923.

CONC SW \
O S Lo N — e —
X — P - — - _— N e e N e e = - —

-, -y - - V— - — . —— — T — L ——————— —————— — N — —— — — === N e =g e — e = =
L RIM 18.18
V. W(8" DIP)=13.83 RIM 16.86
INV. WSW=UNK . o 6" DIP NE
(PLUGGHD WITH CONCRETE) INV. S(12" DIP)’%ZG ‘‘‘‘‘ INVERT = 13.86 RIM 17.85

|
MATCH LINE STA. 5+
SEE SHEET CJ—2 FOR CONTINUATION

INV. N{12" DIP)=9.11 RIM 18.32 INV. S8(12" VCP)=9.75
INV. W(12" DIP INV. §(12" VCP)=9.27 INV. N(12" VCP)=9.85

DEMOL|T|ON INV. N(12" VCP)=9.37
7. ALL NON-PRESDURE CONNECTIONS TO EXISTING WATER MAIN WILL NOT BE PAID FOR
PLAN SEPARATELY BUT CONSIDERED INCIDENTAL TO WATER MAIN WORK ITEMS.

6. SEE MWRD GENERAL NOTES #16 FOR PLUGGING (INCIDENTAL TO VARIOUS PAY ITEMS).

8. VITON GASKETS (FKM GASKETS) WILL ONLY BE USED WHEN CONTAMINATED SOILS ARE
ENCOUNTERED.

-CL EMERSON ST \ 4‘ A CORE EXISTING CB 10-10" DIA. SD DIP
RIM 18.82 — 4 . 0
I NV, E DIP)STa 6o INV. W(12" RCP)=14.02 \ RIM=18.58 (INCIDENTAL) MIN SLOPE 0.25% , 9. EXPLORATORY TRENCH WILL BE FIELD DETERMINED AND APPROVED ONLY BY THE
-MJ SLEEVES B/RESTRICTOR E(8" DIP)=13.34 B/RESTRICTOR INV RIM 16.63 SLEEVE 4' DIA. MH ' RESIDENT ENGINEER.
T/WATER=13.14 E(8" DIP)=14.22 T/WATER=14.27 ) CTOR SE(9")=11.83 RIM=17.09
CORE EXISTING CB  T/DEBRIS=11.79 T/DEBRIS=13.32 N +/-7.54 PEARS PLUGGED)  EXISTING SEWER

TEMP EH (INCIDENTAL) \ W +/-11.08 NV, SSE(12")211.88 INV. 267-16" DIA. SD DIP 10. SEWER LATERALS SIZES AND MATERIALS ARE APPROXIMATIONS. CONTRACTOR WILL
) WITH CONCRETE) N +/- 7.28 o " NEED TO FIELD VERIFY SEWER PIPE SIZES BEFORE ORDERING MATERIALS.
\ SLEEVE 47-12"DIA.SDDIP  5-8"DIA. SD DIP IS +/-13.25 T\ MIN SLOPE 0.14%

INV. E(8")=12.13 W +/- 11.81 ' '
\ (SEE DETAIL AT SHEET CZ-2 : " qan OFFSET 5' FROM FC
8" VALVE IN W EXISTING SEWER MIN SLOPE 0.20% — MIN SLOPE 0.29% ( ) TWATER=1163 — 114'-16" DIA. SD DIP S +/-7.38 11. TEMPORARY FLUSHING FIRE HYDRANT WILL BE SUPPLIED BY THE CITY, AND INSTALLED BY

/ T/DEBRIS=10.68
(SEE DETAIL AT SHEET CZ-2) -+ ‘ L — /7 MIN SLOPE 0.14% (SEE DETAIL AT SHEET CZ-2)

: | .
~ Y e W \v — ~ T = OFFSET &' FROM FC  — - — 7\_::
CONC|SW ; /

THE CONTRACTOR UTILIZING MEGA LUG COMPONENTS. PRIOR TO FINAL CONNECTIONS,
CONTRACTOR SHALL REMOVE THE TEMPORARY HYDRANT AND NOTIFY THE CITY FOR PICK
UP. (INCIDENTAL TO WATER MAIN WORK ITEMS, NO SEPARATE PAYMENT).

12. JACKSON AVE PLANNED SEQUENCE:
A. INSTALL 8" VALVE IN VALVE VAULTS & 8" VBOX FOR INITIAL CONNECTION ON FOSTER &
JACKSON.

B. CONTRACTOR TO DIRECTIONAL DRILL 8" DIWM NORTH OF FOSTER & JACKSON AND
INSTALL 8" VALVE IN VV & FH AT CULDESAC. CONTRACTOR WILL CONTINUE DRILLING 8"
DIWM NORTH & INSTALL FH & 8" VV ON JACKSON & SIMPSON

. CONTRACTOR TO INSTALL 8" DIWM SOUTH OF FOSTER & JACKSON & INSTALL

FH AT STA 6+83

INSTALL FH AT STA 1+11 & STA 4+10

INSTALL 8" VV NORTH OF EMERSON & JACKSON.

INSTALL NEW WATER SERVICES & BBOX TO PROPOSED 8" DI WM.

. ABANDON EXISTING WATER SERVICES & EXISTING 6" WATERMAIN.

REMOVE EX.8"X8" TEE & REPLACE WITH STRAIGHT PIPE FOR FINAL CONNECTION ON

FOSTER & JACKSON.

INSTALL 8"X6" TEE/MJ SLEEVES FOR FINAL CONNECTION ON EMERSON & JACKSON.

REMOVE EX.6"X6" TEE & REPLACE WITH STRAIGHT PIPE FOR FINAL CONNECTION ON

EMERSON & WESLEY.

K. INSTALL 8"X6" REDUCER & 45 BENDS FOR FINAL CONNECTION ON SIMPSON & JACKSON.
6" CAP PLUG EXISTING 6" WM.

O

IOomMmO

_Q._

L RIM 18.18
V. W(8" DIP)=13.83

~
FH (SEE DETAIL AT SHEET CZ1) |\ 1INV WSI-ONK -FH (SEE DETAIL AT % RV 17 85

. " DIP)x9.06 .
-6" AUX VALVE IN VBOX 8" DI WM ‘ . " )f\{g; RIM 18.32 STA 3+60 SHEET CZz-1) INV. S(12" VCP)=9.75

\ -8"X6" TEE ” INV. W(12" DIP INV. §(12" VCP)=9.27 6" AUX VALVE IN VBOX INV. N(12" VCP)=9.85
~ - OFFSET 4 FROM FC. — ‘ ‘ PROPOSED INV. N(12" VCP)=9.37 8"%E" TEE

PLAN

MATCH LINE STA. 5+
SEE SHEET CJ—2 FOR CONTINUATION

<L

Fittings,Appartures and StructuresTable

ITEM STATION OFFSET

8" VALVE IN VWV 1+04 6.69R

6" AUX VALVE IN VBOX 1+11 16.00R

6" AUX VALVE IN VBOX 4+10 12.02R
FH 1+11 18.00R

8"X6" TEE 1+11 6.38R

FH 4+10 14.02R

8"X6" TEE 4+10 5.87R

4' DIAMH 2+62 4.221

4' DIA MH 3+75 4.06L

NOTE:
OFFSETS MESURE FROM € ON CAD FILE.
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3. ALL SERVICES WILL BE TRACED BY WATER DIVISION PRIOR TO
CONNECTION.

. -\ 0T T \ 4. ALL NEW WATER SERVICES WILL BE 1.50" DIAMETER FOR EXISTING
GRASS I CrASS — WATER SERVICES EQUAL OR LESD THAN 1.50" DIAMETER AND
\ REQUIRED TO BE AUGURED. UNLESD OTHERWISE NOTED ON
DRAWINGS.

5. AWATERTIGHT CONNECTION CONFORMING TO ASTM C-923 SHALL BE
BETWEEN ALL PROPOSED SEWERS THAT WILL CONNECT TO EXISTING
OR PROPOSED STRUCTURES. ALL PIPE CONNECTIONS TO EXISTING
MANHOLES SHALL HAVE RUBBER BOOTS CONFORMING TO ASTM C-923.

RIM 16.96-
B/RESTRICTOR SE(8" DIP)=13.41 ~_
CL FOSTER AVE INV. SE(12" VCP)=11.76 ~__ ‘
\ (4" VCP PLUGGED INSIDE THE PIPE) ~__ :
' REMOVE EX 8"X8" TEE & INV. S;S"Ef(-)% ~__ RIM 19.40 ‘
REPLACE WITH STRAIGHT PIPE NV SO P ~_ :’r:R// 28 Xgii;l ?gg - — N o
RIM 16.69 INV. NW(6" DIP)=13.40 o

Z ' INV. N(10" PVC)=12.39 FILL VWV INV. N(12" CLAY)=10.50 —_— = = ., ,

o / < 1” = 20

— - e ™ ——

< - s T < ez 10 0 20

z CONC SW |:
oZ B o A t2
+Z O GRASB . -~ FILLVV — — 8
n o = — — Il ~ ’ NOTES:

O ::1:1:: e [ —————————————— \ / M :
B I e o 13 B 1 B N I R I o § T [ R N N N 7y e m - v N 2 s
— X - P (Vp) e 1 ALL MATERIALS SHALL BE "MADE IN AMERICA".

L L

N 8+ M 2. CITY REQUIRES THE USE OF STAINLESD STEEL BOLTS ON ALL FITTINGS

% — —t—— ”f#—“’—“ﬁﬂ%ﬂ—% = X",) ——= LX i T % | OR MECHANICAL JOINT CONNECTIONS.
— 7) 4 . 8 6// —’L__ ﬁ
- ﬁ| 8 % ~ T o
T e 2o
— L_.l < Ll
<o =T
= T n

” m

L )

7))

RIM 17.68 . M
T/PIPE N-S(8" DIP)=12.48 EXISTING 6" WM RIM 19.48 \

RIM 16.96
TO BE ABANDONED INV. W(9")=14.51 CP#301 xﬁ’ o \

DEMOLITION Type:105 777 \

N:1963111.393
N ooy ans ‘ 6. SEE MWRD GENERAL NOTES #16 FOR PLUGGING (INCIDENTAL TO

PLAN Elev:17.98 \ | VARIOUS PAY ITEMS).

7. ALL NON-PRESDURE CONNECTIONS TO EXISTING WATER MAIN WILL
NOT BE PAID FOR SEPARATELY BUT CONSIDERED INCIDENTAL TO
WATER MAIN WORK ITEMS.

CP#303
RIM 16.97 Type: 1078 777
2.820

INV. W(10" DIP)=13.57 N:19628 CP#303

E:1158221.
] lev-17 Type105777

| N:1962862.829
E:1158221.111
Elev:17.96

RIM 1740 CORE EXISTING MH RIM 16396

4' DIA. MH V. wi24* RCPR670 < L FOSTER AVE (INCIDENTAL) e S a Vet 7~ -FH (SEE DETAIL \ 8. VITON GASKETS (FKM GASKETS) WILL ONLY BE USED WHEN
" RIM=17.03 4016"DIA. SDDIP oL géﬂg W ‘ (4" VCP PLUGGED INSIDE THE PIPE) ~_ AT SHEET CZ-1) CONTAMINATED SOILS ARE ENCOUNTERED.
gk

' INV MIN SLOPE 0.14% \ . INV. SE(8")=13.66 ~ RV 1040 -6" AUX VALVE IN VBOX \
N +/- 6.81 4% | 2 8" VALVE IN VV (SEE DETAIL RIM 17.70 INV. S(9" VCP)=10.45 -8"X6" TEE 8'X24' DRILLING

| Z ! AT SHEET CZ-2 INV. S(12" PVC)=10.45 RN -N(9" VCP)=11.
RIM 16.69 S +- 6.91 : @ | ) Y NETVER=TLS0 — 8" VALVE IN W RECEIVING PIT
8" DI WM. \1 g /
|| 8'X24' DRILLING

INV. NW(6" DIP)=13.40
| INV. N(10" PVC)=12.39 (SEE DETAIL AT OFFSET 4' INV. N(12" CLAY)=10.50 (SEE DETAIL T T~ \ \
FROMFC. LN / o RECEIVING PIT AT SHEET CZ2) / > N \
: . R e gy Al T . = 7 X / \

'_'%,1+ S e s 11.25° BEND

5
65

9. EXPLORATORY TRENCH WILL BE FIELD DETERMINED AND APPROVED
ONLY BY THE RESIDENT ENGINEER.

/
2

10. SEWER LATERALS SIZES AND MATERIALS ARE APPROXIMATIONS.
CONTRACTOR WILL NEED TO FIELD VERIFY SEWER PIPE SIZES BEFORE
ORDERING MATERIALS.

)
. -7 7T ) >/

| &% __}________ERA_SS___:_E____ /) L\ N
s ————— S —————————————— 1
D)

OF JACKSONAV

8
+ &)
L' NI

Y A= i
. ’».5;, %’/ ’%@w’fﬁ
A, 2000
fi E’hvg
S

11. THE PROPOSED DIRECTIONALLY DRILLED 8" DIWM DEPTH
WILL BE FIELD DETERMINED, AFTER THE EXPLORATORY
TRENCHES/SURVEYS ON THE EXISTING UTILITIES, SEWER
AND WATER SERVICES. APPROXIMATE COVER WILL BE 5.50
FT.~7.0FT. (FOSTER AVE TO SIMPSON ST)

10+50

P

12. JACKSON AVE PLANNED SEQUENCE:
A. INSTALL 8" VALVE IN VALVE VAULTS & 8" VBOX FOR INITIAL
CONNECTION ON FOSTER & JACKSON.

B. CONTRACTOR TO DIRECTIONAL DRILL 8" DIWM NORTH OF FOSTER &
JACKSON AND INSTALL 8" VALVE IN VV & FH AT CULDESAC.
CONTRACTOR WILL CONTINUE DRILLING 8" DIWM NORTH & INSTALL
FH & 8" VV ON JACKSON & SIMPSON

. CONTRACTOR TO INSTALL 8" DIWM SOUTH OF FOSTER & JACKSON &
INSTALL FH AT STA 6+83
INSTALL FH AT STA 1+11 & STA 9+14
INSTALL 8" VV NORTH OF EMERSON & JACKSON.
INSTALL NEW WATER SERVICES & BBOX TO PROPOSED 8" DI WM.
e & DP-12.48 -i&g{-gg(‘)'\‘sgox \ \ \ . ABANDON EXISTING WATER SERVICES & EXISTING 6" WATERMAIN.
S| (2)-45° BENDS - LVELE RIM 19.48 N REMOVE EX.8"X8" TEE & REPLACE WITH STRAIGHT PIPE FOR FINAL
/l PROPQOSED v weer=14. 8" DI WM CP#301 — \ CONNECTION ON FOSTER & JACKSON.
\ |

/)

:
/
7
j(
:

/
MATCH LINE STA.
SEE SHEET CJ—3 FOR CONTINUATION

MATCH LINE STA. 5+50
SEE SHEET CJ—1 FOR CONTINUATION

R
A\ /
74

4

g
1
AN
B
()
=
|
|,
| F
E
|
'}_
El/\®
<
2
/
>
/

T T | -FH (SEE DETAIL

i * AT SHEET CZ-1) =
' -6" AUX VALVE IN VBOX
RIM 16.97

IEMMO O

-8"X6" TEE
INV. W(10" DIP)=13.57 N:1962862.¢ CP#303

E:1158221.
! 2 Type05 777

| N:1962862.829
E:1158221.111
Elev:17.96

(DIRECTIONALLY DRILLED) Type:105 777 INSTALL 8"X6" TEE/MJ SLEEVES FOR FINAL CONNECTION ON
PLAN OFFSET 17' FROM CL. N s sy EMERSON & JACKSON.
START 16" DIWM CASING Elev:17.98 \ J. REMOVE EX.6"X6" TEE & REPLACE WITH STRAIGHT PIPE FOR FINAL
' ' CONNECTION ON EMERSON & WESLEY.
K. INSTALL 8"X6" REDUCER & 45 BENDS FOR FINAL CONNECTION ON

SIMPSON & JACKSON. 6" CAP PLUG EXISTING 6" WM.

- im

Fittings,Appartures and StructuresTable

ITEM STATION OFFSET

6" AUX VALVE IN VBOX 6+83 13.85R

8" VALVE IN W 7+07 15.95
8" VALVE IN VBOX 7+12 14.24R
8" VALVE IN W 7+21 16.12R
6" AUX VALVE IN VBOX 9+14 13.41R
8" VALVE IN W 9+21 16.93R
8"X6" TEE 6+83 13.85R
FH 6+83 15.65R

45 BEND 6+92 5.66R
45 BEND 7+02 16.05R
FH 9+14 15.87R
8"X6" TEE 9+14 15.77R
8X8" CROSS 7+11 17.77R

4' DIA MH 6+52 4.28L
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\)
CP#306 \

Type:105 777 RIM 18.07 5 " -

T/KEY=13.37

EXISTING 6" WM
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]
_______ ~ .
= o N\ \\\ -7 &}% TO BE ABANDONED EEMOVE E1168167 238 TIPIPE E-W(12* DIP)<t1.67
O —. S9N \\ l/ \_\ Elevz1/7'92 z T/DEBRIS=10.37 NOTES:
= ' ! RIM 17.89 RIM 18.38
< \ </ \ o ‘ T/KEY=14.24 / INV. W(38')=9.43 1. ALL MATERIALS SHALL BE "MADE IN AMERICA"
) \ ( N s T/PIPE N-S(6" DIP)=13.29 / 7 INV. E(48")=9.48 : '
3z \ \ N\ \ TIWATER=12.54 TIKEYo1404 INV.S(12)=1153
O = T/SILT=12.34 | FILLV S  TIPIPE E-W(12" DIP)=12.49 2. CITY REQUIRES THE USE OF STAINLESD STEEL BOLTS ON ALL FITTINGS OR
+E - M TAWATER=11.09 MECHANICAL JOINT CONNECTIONS.
oXe) T @ T/SILT=11.04
— F—— —= =
o = —, ————
. PN d . T oM CIL OF IACKSON AVE 3. ALL SERVICES WILL BE TRACED BY WATER DIVISION PRIOR TO CONNECTION.
% % S \ 14+00 14+18 4. ALL NEW WATER SERVICES WILL BE 1.50" DIAMETER FOR EXISTING WATER
(i - l | F -—X 3 SERVICES EQUAL OR LESD THAN 1.50" DIAMETER AND REQUIRED TO BE
L <D D \ \J K — L AUGURED. UNLESD OTHERWISE NOTED ON DRAWINGS.
5 ~_ \ \ ‘ \ | 5. A WATERTIGHT CONNECTION CONFORMING TO ASTM C-923 SHALL BE BETWEEN
A AN ~ | T~ \ || BRIV 1853 ALL PROPOSED SEWERS THAT WILL CONNECT TO EXISTING OR PROPOSED
T N ™~ € S~ \ . NV. W(48")=9.53 STRUCTURES. ALL PIPE CONNECTIONS TO EXISTING MANHOLES SHALL HAVE
8 " . N e ‘ \ INV. E(48")=9.38 RUBBER BOOTS CONFORMING TO ASTM C-923.
=TI § N \” \ | B 728 o s DIPt374 6. SEE MWRD GENERAL NOTES #16 FOR PLUGGING (INCIDENTAL TO VARIOUS PAY
n = ~ " DIPY=13. ITEMS)
* A T/WATER=14.04 '
L P =~ ™~ .\ B/STRUCTURE=9.89
L DEMOLITION TS ~5 || 7. ALL NON-PRESDURE CONNECTIONS TO EXISTING WATER MAIN WILL NOT BE PAID
wn SRESTRIGTOR NE(Ee AL = R FOR SEPARATELY BUT CONSIDERED INCIDENTAL TO WATER MAIN WORK ITEMS.
" DIP)=13.25 —
PLAN T/WATER=13.70 /77 | ‘ 7))
TISILT=1020 S 8. VITON GASKETS (FKM GASKETS) WILL ONLY BE USED WHEN CONTAMINATED
N2 SOILS ARE ENCOUNTERED.
9. EXPLORATORY TRENCH WILL BE FIELD DETERMINED AND APPROVED ONLY BY
THE RESIDENT ENGINEER.
, 10. SEWER LATERALS SIZES AND MATERIALS ARE APPROXIMATIONS. CONTRACTOR
| \ '\ Lo | WILL NEED TO FIELD VERIFY SEWER PIPE SIZES BEFORE ORDERING MATERIALS.
l ,' \ \l. \l\\\\ $P#3(1)gs T RIM 18.07
) I ype: TIKEY=13.37 11. THE PROPOSED DIRECTIONALLY DRILLED 8" DIWM DEPTH
= -4" VALVE IN VBOX(USE \\ \'l [ e o T/PIPE E-W(12" DIP)=11.67 WILL BE FIELD DETERMINED, AFTER THE EXPLORATORY
5 FOSTER ADAPTOR, 1 . I' TIWATER=1142 TRENCHES/SURVEYS ON THE EXISTING UTILITIES, SEWER
= o Il;lf):(li)"E_ll_\lETéAL) o e l E ! Z S ' ST 1638 AND WATER SERVICES. APPROXIMATE COVER WILL BE 5.50
<D( - KV S A od ,l , ~__-~ j” . - INV. W(46")=0.43 FT.~7.0 FT. (FOSTER AVE TO SIMPSON ST).
(@) T/RPE N-S(6" DIP)=13.29 . d o 79 BERVY s — e — e — 8.49 INV. E(48::)=9.48
L é Ratsann ,' TI o TIKEY=iaga INV.S(12)=1153 12. DRILLING RECEIVING PITS WILL BE FIELD DETERMINED AND APPROVED ONLY BY
+ > =12, , = S —T/PIPE E-W(12" DIP)=12.49 RESIDENT ENGINEER TO PROTECT TREES.
(@) & T/WATlER—1 1.09
— @) L <|_ T/SILT=11.04 _
&) v —5—= =z, ~ 13. JACKSON AVE PLANNED SEQUENCE:
: C/L OF JACKSON AVE A. INSTALL 8" VALVE IN VALVE VAULTS & 8" VBOX FOR INITIAL CONNECTION ON
,‘E % £°30:00- 6’%/“":%\) / FOSTER & JACKSON.
e 13+Q0 B. CONTRACTOR TO DIRECTIONAL DRILL 8" DIWM NORTH OF FOSTER & JACKSON
Lt o =i [ . N - AND INSTALL 8" VALVE IN VV & FH AT CULDESAC. CONTRACTOR WILL CONTINUE
AN S o ) ; ~ DRILLING 8" DIWM NORTH & INSTALL FH & 8" VV ON JACKSON & SIMPSON
= -FH (SEE DETAIL AT C. CONTRACTOR TO INSTALL 8" DIWM SOUTH OF FOSTER & JACKSON &
8 SHEET Cz-1) D. INSTALL FH AT STA 6+83.
I -6" AUX VALVE IN VBOX RIM 1853 E. INSTALL FH AT STA 1+11 & STA 13+26
OH -8"X6" TEE , , V. 4610 20 F. INSTALL 8" VV NORTH OF EMERSON & JACKSON.
'2 i 8" DI WM L | : o G. INSTALL NEW WATER SERVICES & BBOX TO PROPOSED 8" DI WM.
s T (DIRECTIONALLY \\Q ~ : 17 2 H. ABANDON EXISTING WATER SERVICES & EXISTING 6" WATERMAIN.
7] DRILLED). \\\ B/RESTRICTOR S(8" DIP)=13.74 |.  REMOVE EX.8"X8" TEE & REPLACE WITH STRAIGHT PIPE FOR FINAL CONNECTION
L > ™~ T/WATER=14.04 ON FOSTER & JACKSON.
L 3“1; SJ BISTRUCTURE=9.89 J. INSTALL 8"X6" TEE/MJ SLEEVES FOR FINAL CONNECTION ON EMERSON &
=z
N Z27 A 17 35 JACKSON.
B/RESTRICTOR NE(8" DIP)=13.25 K. REMOVE EX.6"X6" TEE & REPLACE WITH STRAIGHT PIPE FOR FINAL CONNECTION
T/WATER=13.70 ON EMERSON & WESLEY.
T/SILT=10.20 — L. INSTALL 8"X6" REDUCER & 45 BENDS FOR FINAL CONNECTION ON SIMPSON &
JACLKSON. 6" CAP PLUG EXISTING 6" WM.
PROPOSED
Fittings,Appartures and StructuresTable
ITEM STATION OFFSET
4" VALVE IN VALVE BOX 12477 1.41L
6" AUX VALVE IN VALVE BOX 13.26 4.41R
8"x6" REDUCER 13+35 0.9L
6" CUP/PLUG 13+38 7.32L
8" VALVE IN WV 13+31 0.48L
8"X4" TEE 12+77 0.59R
FH 13+26 6.48R
8"X6" TEE 13+26 0.62L
45 BEND 13+37 1.03L
45 BEND 13+43 7.24L
NOTE:
OFFSETS MESURE FROM €ON CAD FILE.
DESIGNED BY: A._SHABAN CDM PROJECT NO.
DRAWN BY: K. MANASI CITY OF EVANSTON JACKSON AVE FILE NAME: CL4YPPP
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Y N/ Z Y N/ \/ &/ | N

‘ ‘ CL EMERSON ST \ ‘ ‘ RIM 23.80
B/RESTRICTOR E(8" DIP)=17.60
- ‘ o T ‘ ‘ \ (8" DIP INSIDE 15" RCP)
- <
| <  © ——N—C——
\ EXISTING 6" WM TO BE
?.)
- | I % | ABANDONED ' 17 = 20°
| Il — l l | ‘ RIM 21.21 {
J\ Ul . RIM 23.84 B/RESTRICTOR E(8" DIP)=17.21 e e e—
‘ | N 8" DIP NE INVERT = 19.84 INV. E(8" DIP)=17.41 Z 10 0 20
\ '\‘ _ - | S NOTES:
l |l A —— =
A \ \l S e I — . — - ! <D( 1. ALL MATERIALS SHALL BE "MADE IN AMERICA".
/ “W l CONC SW - + o<z
\ 2l s : — e 7— - — 1 8& 2. CITY REQUIRES THE USE OF STAINLESD STEEL BOLTS ON ALL FITTINGS OR
\ Il | | i~ Th T '2 MECHANICAL JOINT CONNECTIONS.
| | Z
\ \\\ 8 l\.|ll erass _ffi - =/ JU D 05 3. ALL SERVICES WILL BE TRACED BY WATER DIVISION PRIOR TO CONNECTION.
S RIM 25.96 ; == ====t — —Z .
‘ \\S Vv‘g’w Iz Vop1s o1 \ ~ S 4. ALL NEW WATER SERVICES WILL BE 1.50" DIAMETER FOR EXISTING WATER
\ ‘ N il N " 8 SERVICES EQUAL OR LESD THAN 1.50" DIAMETER AND REQUIRED TO BE AUGURED.
REMOVE EX AN L UNLESD OTHERWISE NOTED ON DRAWINGS.
6"X6" TEE & Y — N
- . D = — ) J Z
\ L RerLAGE W ) %, K % % = 5. AWATERTIGHT CONNECTION CONFORMING TO ASTM C-923 SHALL BE BETWEEN ALL
 STRAIGHT PIPE ‘) = PROPOSED SEWERS THAT WILL CONNECT TO EXISTING OR PROPOSED
UM O T O STRUCTURES. ALL PIPE CONNECTIONS TO EXISTING MANHOLES SHALL HAVE
- - = - e 8 " RUBBER BOOTS CONFORMING TO ASTM C-923.
S _ — <
@ .  GRASS GRASS S Wl 6. SEE MWRD GENERAL NOTES #16 FOR PLUGGING (INCIDENTAL TO VARIOUS PAY
. L ITEMS)
. o S P N :
CONC sW
. _— e — = Ll 7. ALL NON-PRESDURE CONNECTIONS TO EXISTING WATER MAIN WILL NOT BE PAID
. L FOR SEPARATELY BUT CONSIDERED INCIDENTAL TO WATER MAIN WORK ITEMS.
RIM 25.81 — (f)
B/RESTRICTOR SW(8" DIP)=20.61 | 8. VITON GASKETS (FKM GASKETS) WILL ONLY BE USED WHEN CONTAMINATED SOILS
DEMOLITION S 24 25 ARE ENCOUNTERED.
RIM 23.87 INV. S(6" DIP)=19.33 RIM 21.33
PLAN INV. W(B" DIP)=21.02 LINV. S(12" DIP)=17.38 RIMELEV=2133 9. EXPLORATORY TRENCH WILL BE FIELD DETERMINED AND APPROVED ONLY BY THE
INV. N(12° DIPF17.33 WETDIPE RESIDENT ENGINEER.

10. SEWER LATERALS SIZES AND MATERIALS ARE APPROXIMATIONS. CONTRACTOR
WILL NEED TO FIELD VERIFY SEWER PIPE SIZES BEFORE ORDERING MATERIALS.

\ | \ 11. TEMPORARY FLUSHING FIRE HYDRANT WILL BE SUPPLIED BY THE CITY, AND

22'-10" DIA. SD II())IP ‘ 4' DIA. MH STA INSTALLED BY THE CONTRACTOR UTILIZING MEGA LUG COMPONENTS. PRIOR TO
CL EMERSON ST MIN SLOPE 0.25% | | Rmzso £ DIPY17.60 RIM=STA 4+28 FINAL CONNECTIONS, CONTRACTOR SHALL REMOVE THE TEMPORARY HYDRANT
SLEEVE ‘ (8" DIP INSIDE 15" RCP) N +/-14.52 : AND NOTIFY THE CITY FOR PICK UP. (INCIDENTAL TO WATER MAIN WORK ITEMS, NO
EXISTING SEWER ‘ S +/- 14.62 SEPARATE PAYMENT).
SW+/-17.19
; CORE EXISTING CB
EXISTING 6" WM TO BE ELEVATIONS 12. THE PROPOSED DIRECTIONALLY DRILLED 6" DIWM DEPTH

(INCIDENTAL)

ABANDONED 9'-10" DIA. SD DIP RIM 21.21 (SEE DETAIL AT SHEET | WILL BE FIELD DETERMINED, AFTER THE EXPLORATORY
. “ RIM 23.84 MIN SLOPE 0.25% B/RESTRICTOR E(8" DIP)A7. CZ-2) TRENCHES/SURVEYS ON THE EXISTING UTILITIES, SEWER
. 8" DIP NE INVERT =19.84 INV. E(8" DIP)=17.41 AND WATER SERVICES. APPROXIMATE COVER WILL BE 5.50
- " FT.~7.0 FT. (EMERSON STREET TO NORTH END)
— — SLEEVE 1
— — — — — - — —EXISTINGSEWER —— | 13. DRILLING RECEIVING PITS WILL BE FIELD DETERMINED AND APPROVED ONLY BY
_ concsw - oG ~ concsw ?/ B | RESIDENT ENGINEER TO PROTECT TREES.
- | ] DRIVE ‘ '
( @ G GRASS . § ol 14. FIBER OPTIC LOCATION IS AN APPROXIMATION. CONTRACTOR WILL NEED TO FIELD
GRASS - — GRASS VERIFY FIBER OPTIC LOCATION BEFORE DRILLING OPERATIONS.

RIM 25.96
2" VCP)=19.01
12 VCP)=18.91

15. WESLEY AVE PLANNED SEQUENCE:
A. INSTALL 6" VALVE IN VALVE VAULTS & 8" VBOX FOR INITIAL CONNECTION ON
FOSTER & WESLEY.
B. CONTRACTOR TO DIRECTIONAL DRILL 6" DIWM NORTH OF FOSTER & WESLEY
AND INSTALL 6" VALVE IN VV & FH AT NORTH END.

ﬁ\v«w

\ ‘ \\ \\\ /\ c)E?O\FWESLEYAVE +00

MATCH LINE STA. 5+00
SEE SHEET CW—2 FOR CONTINUATION

"% : C. CONTRACTOR TO DIRECTIONAL DRILL 6" DIWM SOUTH OF FOSTER & WESLEY &
L4, e 6//\%M INSTALL FH AT STA 6+82,
F 0 ——— 0 |— D. INSTALL FH AT STA 1+26 & STA 4+03
ﬁw*ﬁ* — f—— — — 8"W — E. INSTALL 6" VV & TEMP FH NORTH OF EMERSON & WESLEY.
- S8 orass /@ — @ ~ X F. INSTALL NEW WATER SERVICES & BBOX TO PROPOSED 6" DI WM.
CrAS I — [N G. ABANDON EXISTING WATER SERVICES & EXISTING 6" WATERMAIN.
= — S = H. REMOVE EX. 8"X6" TEE & REPLACE WITH STRAIGHT PIPE FOR FINAL CONNECTION
i ~ S B N ON FOSTER & WESLEY.
I VA— N 28 2 W——— ’ N\ — = ~ - - I. REMOVE TEMP FH AND & INSTALL 6"X6" TEE/MJ SLEEVES FOR FINAL
R 2581 §X24' DRILLING 6" DIWM. - \ 4piAMH S HOEEDE )T ALAT 21O DI SS DE | CONNECTION ON EMERSON & WESLEY.
BIRESTRICTOR SW(8" DIP)=20.61 RECEIVING PIT (DIRECTICTIONALLY RIM=2+60 6" AUX VALVE IN VBOX - J. REMOVE EX. 6"X6" TEE & REPLACE WITH STRAIGHT PIPE FOR FINAL CONNECTION
DRILLED). OFFSET 1.5 INV o ON EMERSON & WESLEY.
6" VALVE IN WV : : : -6"X6" TEE
(SEE DETAIL AT -FH (SEE DETAIL AT FROM BOC. | RIM23.87 W 2SL1628D|P) 1933 N 1-14.86 RIM 2133
SHEET CZ-2) SHEET CZ-1) INV.W(@" DIP)=21.02 L-INV. S(12" DIP)=1738 S +/-19.78 5'-8" DIA SD DIP 167' - 16" DIA SD AV W(E DIP15.13
" INV-N(12" DIP)=17.33  W+/- 17.44 MIN SLOPE 0.29% PIPE 5' OFFSET ' '
MJ SLEEVES -6" AUX VALVE IN VBOX INV. W(12")=17.68 (SEE DETAIL AT FROM EC
-6"X6" TEE v
. 6"X6" TEE PROPOSED SHEET CZ-2) MIN SLOPE 0.14% Fittings,Appartures and StructuresTable
ITEM STATION OFFSET
6" VALVE IN W 1+09 16.16R
6" AUX VALVE IN VBOX 4+03 16.55R
6" AUX VALVE IN VBOX 1+26 16.62R
6"X6" TEE 0+73 0.80R
MJ SLEEVES 0+73 14.40L
TEMP FH 0+92 15.00R
FH 1+26 16.58R
6"X6" TEE 1+26 6.70R
FH 4+03 18.28R
6"X6" TEE 4+03 16.50R
4' DIA MH 2+60 13.16L
4' DIA MH 3+38 12.37L
NOTE:
OFFSETS MESURE FROM ©€ON CAD FILE.
DESIGNED BY: A. SHABAN DM PROJECT NO.
DRAWN BY: M. TOUAYL CITY OF EVANSTON WESLEY AVE FILE NAME: CL5YPPP
ceer oo e | SEYRIEER 2026 ANNUAL LSLR PROJECT
PLANS AND PROFILE
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MATCH LINE STA. 5400
SEE SHEET CW—1 FOR CONTINUATION

MATCH LINE STA. 5400
SEE SHEET CW—1 FOR CONTINUATION

B/RESTRICTOR N(12")=13.84

-N(12" DIP)=16.43 INV. SE(12" DIP)=14.99

e e — —_— — =

G REMOVE EX 8"X6"

CP#302
Type:105 777
N:1962873.810
E:1158546.140.
Elev:19.28 - —

TEE & REPLACE
WITH STRAIGHT PIPE -

T — e — —

CONC SW

OF WESLEY AVE
~— 8+00
L —

_

INV. E(10" DIP)=15.17

CP#401

Type:105 777
N:1963189.508
E:1158548.905

Elev:18.41 —

CONC SW
G ™

. N 1 o
—3@?—‘? =cp——"3)
%) e
- —_—
~_
[l
1
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(%]

— -
+
I
G
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T S~~~ —_—]
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! l
FO l \
o) 7
' 6" WM I (Y
— p—

(12" DIP)=13.75
:5(12" DIP)=13.80

4' DIA. MH 6+38
INV.

N +/- 14.12

S +/-14.22

E+/- 15.46

(SEE DETAIL AT SHEET CZ-2)

IN'REMOVE FH

INV: o 1 vy 1omom

INV. §(12" PVC)=12.94 /

INV. W(12" DIP)=16.12

INV. NE(12" DIP)=15.86

B/RESTRICTOR N(12")=13.84
INV. SE(12" DIP)=14.99

INV. N(12" DIP)=16.43

RIM 19.54

RIM 19.36

CP#302
Type:105 777
N:1962873.810
E:1158546.140.
Elev:19.28 —]

N |~/ a
SO—F——=—SF a3y —

il
Il

A
% x.@

59'-16" DIA SD DIP
MIN SLOPE 0.14%

7 “H o0 \ |

I =

“ “ %9 - “ CRERG
‘> %) < — 7 D_Q_D_&_,)’
O S e N i Y

8'X24' DRILLING
RECEIVING PIT

CORE EXISTING MH

(INCIDENTAL) 167'-16" DIA. SD DIP

MIN SLOPE 0.14%
5' OFFSET FROM FC —\

==
=
—_—

DEMOLITION -~

PLAN ~

22'-10" DIA. SD DIP

MIN SLOPE 0.25% —

—
—_—
—_

INV. SW(8" DIP)=15.45
INV. NW(8" DIP)=15.25

70'-12" DIA. SD DIP
MIN SLOPE 0.2%

CORE EXISTING
CB (INCIDENTAL

INV. E(10" DIP)=15.17

N:1963189.508
E:1158548.905
Elev:18.41 —

CONC SW

RIM 18.67

INV. N(15" RCP)=11.82
INV. §(15" RCP)=11.92
INV. NW(12" RCP)=12.57

REMOVE FH J

8'X24' DRILLING -FH (SEE DETAIL AT ‘
RECEIVING PIT SHEET CZz-1)
-6" AUX VALVE IN VBOX ‘
CP#401 -6"X6" TEE
Type:105 777

CONC SW

VYV
Yvivi
S — ‘

— CONCSVV
== B -~ 6" DI WM.

— > ﬂDETAu_ AT SHEET CZ-2) =

1.

2.

&

10.

——N—C= ———
NOTES: 10 0 20

ALL MATERIALS SHALL BE "MADE IN AMERICA".

CITY REQUIRES THE USE OF STAINLESD STEEL BOLTS
ON ALL FITTINGS OR MECHANICAL JOINT CONNECTIONS.

ALL SERVICES WILL BE TRACED BY WATER DIVISION
PRIOR TO CONNECTION.

ALL NEW WATER SERVICES WILL BE 1.50" DIAMETER FOR
EXISTING WATER SERVICES EQUAL OR LESD THAN 1.50"
DIAMETER AND REQUIRED TO BE AUGURED. UNLESD
OTHERWISE NOTED ON DRAWINGS.

A WATERTIGHT CONNECTION CONFORMING TO ASTM
C-923 SHALL BE BETWEEN ALL PROPOSED SEWERS
THAT WILL CONNECT TO EXISTING OR PROPOSED
STRUCTURES. ALL PIPE CONNECTIONS TO EXISTING
MANHOLES SHALL HAVE RUBBER BOOTS CONFORMING
TO ASTM C-923.

SEE MWRD GENERAL NOTES #16 FOR PLUGGING
(INCIDENTAL TO VARIOUS PAY ITEMS).

ALL NON-PRESDURE CONNECTIONS TO EXISTING
WATER MAIN WILL NOT BE PAID FOR SEPARATELY BUT

CONSIDERED INCIDENTAL TO WATER MAIN WORK ITEMS.|

VITON GASKETS (FKM GASKETS) WILL ONLY BE USED
WHEN CONTAMINATED SOILS ARE ENCOUNTERED.

EXPLORATORY TRENCH WILL BE FIELD DETERMINED
AND APPROVED ONLY BY THE RESIDENT ENGINEER.

SEWER LATERALS SIZES AND MATERIALS ARE
APPROXIMATIONS. CONTRACTOR WILL NEED TO FIELD
VERIFY SEWER PIPE SIZES BEFORE ORDERING
MATERIALS.

THE PROPOSED DIRECTIONALLY DRILLED 6" DIW DEPTH
WILL BE FIELD DETERMINED, AFTER THE EXPLORATORY
TRENCHES/SURVEYS ON THE EXISTING UTILITIES,
SEWER AND WATER SERVICES. APPROXIMATE COVER
WILL BE 5.50

FT.~7.0FT. (EMERSON STREET TO NORTH END)

DRILLING RECEIVING PITS WILL BE FIELD DETERMINED
AND APPROVED ONLY BY RESIDENT ENGINEER TO
PROTECT TREES.

FIBER OPTIC LOCATION IS AN APPROXIMATION.
CONTRACTOR WILL NEED TO FIELD VERIFY FIBER OPTIC
LOCATION BEFORE DRILLING OPERATIONS.

WESLEY AVE PLANNED SEQUENCE:

A. INSTALL 6" VALVE IN VALVE VAULTS & 8" VBOX FOR
INITIAL CONNECTION ON FOSTER & WESLEY.

B. CONTRACTOR TO DIRECTIONAL DRILL 6" DIWM NORTH]
OF FOSTER & WESLEY AND INSTALL 6" VALVE IN VV &
FH AT NORTH END.

C. CONTRACTOR TO DIRECTIONAL DRILL 6" DIWM SOUTH
OF FOSTER & WESLEY & INSTALL FH AT STA 6+82,

D. INSTALL FH AT STA 6+81 & STA 10+28

E. INSTALL 6" VV & TEMP FH NORTH OF EMERSON &
WESLEY.
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T 8'X24' DRILLING -FH (SEE DETAIL AT SHEET < N +-15.03 F. INSTALL NEW WATER SERVICES & BBOX TO
~ — RECEIVING PIT ( % ; - 8"X6" CROSS 45 BENDS (DIRECTICTIONALLY =~ S +/- 14.27 INV. SW(8" DIP)=15.45 PROPOSED 6" DI WM
pU(12" DIP)=13.75 " B 6" VALVE IN WV ‘ " DRILLED). OFFSET ) INV. NW(8" DIP):15:25 - SLEEVE RIM 18.67 | "
k(12" DIP)=13.80 6" DIWM (DIRECTIONALLY . ~ Rim g7 6" AUX VALVE IN VBOX (SEE DETAIL AT . Ve 8" VALVE IN BOX (USE DL O P Y EWER NV NS RoP)i12 G. ABANDON EXISTING WATER SERVICES & EXISTING 6
DRILLED). OFFSET 1.5' 45° BENDS — V. w(12' DIP)=16.12 -6"X6" TEE | S SHEET CZ-2) I S| || FOSTER ADAPTOR, PROPOSED - P (SEE DETAIL V. S(15" RP)=11.92 WATERMAIN.
FROM BOC RIM 19736 \ 8 Co I | \ INCIDENTAL)SEE DETAIL AT AT SHEET CZ-2) -NW( =12. H. REMOVE EX.8"X6" TEE & REPLACE WITH STRAIGHT
INV. NE(12" DIP)=15.86 ol [/ | N 24 | SHEET CZ-1 PLAN - - -~ PIPE FOR FINAL CONNECTION ON FOSTER & WESLEY.
I. REMOVE TEMP FH AND & INSTALL 6"X6" TEE/MJ
SLEEVES FOR FINAL CONNECTION ON EMERSON &
WESLEY.
J. REMOVE EX. 6"X6" TEE & REPLACE WITH STRAIGHT
PIPE FOR FINAL CONNECTION ON EMERSON &
WESLEY.
Fittings,Appartures and StructuresTable
ITEM STATION OFFSET
6" AUX VALVE IN VBOX 6+81 22.16R
6" VALVE IN WV 7+08 22.47R
8" VALVE IN VBOX 7+12 18.04R
6" VALVE IN WV 7+16 22.34R
6" VALVE IN WV 10+14 19.19R
6" AUX VALVE IN VBOX 10+26 19.21R
45 BEND 6+46 16.44R
45 BEND 6+51 21.98R
6"X6" TEE 6+81 22.16R
FH 6+81 18.47R
6"X8" CROSS 7+12 22.23R
45 BEND 7+21 22.26R
45 BEND 7+26 17.89R
FH 10+28 19.11R
4' DIA MH 6+38 10.98L
4' DIA MH 8+62 11.24L
NOTE:
OFFSETS MESURE FROM €ON CAD FILE.
DESIGNED BY: A. SHABAN CDM ITY F EVAN T N PROJECT NO.
DRAWN BY- K. MANASI C O STO WESLEY AVE FILE NAME: CLBYPPP
SHEET CHK'D BY: J. MEYER smlth 2026 ANNUAL LSLR PROJECT SHEET NO.
PLANS AND PROFILE
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|
|
L | | PHASE 2: )
o \ i N -INSTALL PROPOSED 8" =y
o L l‘ DIWM DIRECTIONALLY -~
S \
|

! e i - DRILLED 2' FROMBOC ~ -~
| | \ o~ ~ \\ l ‘V //
|
- : ‘\ \ \ 1 : [ /
i PHASE 2 FINAL CONNECTION:
\ \-INSTALL 8" VALVE IN VB STA:7+76.29 T T
o INSTALL TEMP FH hr ! [

/ \
< . -8" X 6" REDUCER AND TIE TO 6" WM Y :
L ON EMERSON W/BENDS

Jaeys Uassdwy

PREPARED FOR: PREPARED BY: XXIXXIXXXX
CITY OF EVANSTON ?Mth XXIXXIXXXX
PUBLIC WORKS AGENCY mi XXIXXIXXXX
==, == BUREAU OF CAPITAL o i o e 70 XXIXXIXXXX

Evacgsmlr PLANNING & ENGINEERING DATE NO. REVISION DARROW AVE - P LAN - STA' 6+70 . 00 TO STA- 9+80 L] 00

2026 AN N UAL LS LR P ROJ ECT SCALE PROJECT NUMBER: 313853 ISSUED FO:id;; ’MI:D:;I:;ED BY: AS I

SHEET
HORIZONTAL 1" =20

EILICIES

DRAWN BY: VM

VERTICAL 1" =20 BID NUMBER: 26-18 DATE: 02/11/2026 CHECKED BY: JM




C:\pw_pl1\mcdanielvr\d5171694\C004STPP.DWG

T ‘ T T
|| i (I
P! \
i
P
| \
|| |
ol \
| \
I ‘ ~
|| : o 4 P
|| o /
P |- (
o ) ) i S
\ || I ! / _ . _
L\ S \ \ 1 o/ L T
~ - : L 7 ; ‘\ N
\ s (|
N I \ [ | J/
) | L = L P | i
\ - | i L P o i
l ! T ' i - I I
| _—
I || J < L ||
_ v N | I
,,,,,,,,,,,, S, S U I E N S SN S I
g 2 S e et e ] r— - T T T T Bt 1 rT T T T T T T T T T T T T T T T T T T T T I
5 i i \ \ I I Lo z
= i o | \ - i I o
2 I I \ \ I o o <
g || L | \ ~ L [ ] || =
8
3 5
x 18}

(s
L]

o)
| (.
L]

'_
= 1
. 5
%_ _ 931_013.0_'093 _ _ _ - _ ”"””i"" i‘wenw1_1 +00-09 _ _ _ _—— - Darrow Avenue 1_213_0_-09 Inrrow Avenus _ - _[ _ _ _ _;
x / m
o LI
| ]
7 - T T T T % T / . 3
% l : v l :w W \:M ; 0‘/ : v v || v v v W : : W W W l : v =
o) 1 <<
< I o I I & O) I & I s
ﬁJ L . O S I N J L N L L e ——
Z| i
b e T 1T T T T T e T e | e T o -] T T T T T T T T T T T T 3 I oo T T T T T T T T T T I
o ! L L | L | | | I <
g ! I L o I L I I I =
=

- | L || || ] I I ||
1 I Il I I Lo - - I Il
0 o ‘ I I I L / e s 1 | | o 10
o ﬁ' 1 3 (. | | I / : | J/ \L l | ||
e 99 gy e e ‘ I
| o =
I b \ I . ( ( || | T L
(I I' | \f | [ ( “ : I ‘ | Lo
- : ; PHASE 2: : :
[
I . N\_INSTALL FH STA:10+49.75 I i
/ X .1 -8"X6"TEE L |
‘ : “ -6" AUX VALVE IN VBOX i “ “
\ i
\
)l : \‘ I “ “
|| I L L
|| I “ L
|| i . L
|| I - i
|| i - o
|| i . |
i Lo i ]| I
Lo - . I
I i
1) : : || o -
! ‘ 2 & D — || mepauo  Microsoh, £ coinbutors Map layeby s Powered by e
PREPARED FOR: PREPARED BY: XXIXXIXXXX | 4 SCALE DESIGNED BY: AS
CITY OF EVANSTON CDM XXX | 3 2026 ANNUAL LSLR PROJ ECT — PROJECT NUMBER: 313853 ISSUED FOR: BID SHEET
PUBLIC WORKS AGENCY mith XXIXXIXXXX| 2 HORIZONTAL 1" =20 DRAWNBY: VM CD-4
o T2E Sout Wagker O SO BT . . -
Erebo e s cumering | E e DARROW AVE. PLAN - STA. 9+80.00 TO STA. 12+90.00 [wermea -z | monomesm:  zo0 G




C:\pw_pl1\mcdanielvr\d5171694\C005STPP.DWG

8
= 5
< O
| =
Z <
E 2
8 =
S 5
aa O
2 s o
i -
I = i
% w |
= T
0]
g 13+00.00,, 2 14+00.00 15+00.00 16+(5
i i - - - — - - - — - - - - -—- - - ——F- - - - - - - - - -
04
o
w FILL VV STA:13+88.70 o
w / FILL VV STA:14+10.19 o
O’ = 1 1 1 T 1 [T e
2 v W W ﬁ‘\‘\ W — . L y I Ly L, o S
S \ L T i T v T <
| —
< | | |1 | [ 1 o
——— Y —— A= —— V /Tt - | xR __ 1 " W = S Y VN =—=—— Y —— Tt YT Y Y I TN —— V Y T
w ]
Z|
S-—-——-——————g = GiE——=e= (. | - - e o - T
7 0o oo T B T e o I it .
O I Lo P o | I I <
=i | =
< 1 I P || - I I
o I Lo I - Pl L
\ I Il |l o Iy P! I
I I P | Iy I
4 ] \
/A 1 P )\ : | ‘4 \
REMOVE FH ;oA b L () Lo -
\ - | ~ B . - i
/ 77777 —
| I | b
S ] ‘ H I T (!
ol o ! | I o !
\ ! I | ~ |
(. | | |
o | | |
(. | | |
o | | |
Lo | | I \
o | | I [
- I ‘ \ I |
g Il | [ I 1 [
= I | | I |
e 1 i | 1 [
"-mf [ | | I |
3 | | | [ |
(. | | [ |
o i | I |
I ‘ | I \
PREPARED FOR: PREPARED BY: XXIXXIXXXX | 4 SCALE . . DESIGNED BY: AS
crvorcoasos | GO D 2026 ANNUAL LSLR PROJECT PROJECT NUMBER: 313653 issUED FoR: BID
PUBLIC WORKS AGENCY m|th XXIXXIXXXX | 2 HORIZONTAL 1" =20" DRAWNBY: VM CD-5
e =S 7 XXXX . . =
e o aemzs | i e e DARROW AVE. PLAN - STA. 12+90.00 TO STA. 16+00.00 [werrcac oz |oorumeee: o0 oNTE s [ockpor:




C:\pw_pl1\mcdanielvr\d5171694\C006STPP.DWG

\
\
\
\
\ |
||
\ ‘ ‘ _
. | | | n
a ‘ | | -1 5
L ‘ | ‘ \ — I |
\ | ! || I i
|| ‘ " ‘ ] I '
B by ‘ ! " I R I || ' ‘ I
A L | ! | | ! L | L i |
i V// “ \ ‘ ! e | ! I o e | |
| ! _ | I ol Yy ( I |
| ¢ \ i‘ | | \ —— =7 | | | | | | \
L “ | L \ ) Lo | I i I o |
“ \ L : | N . P! I o o I |
\ \ I P! I I Lo I \
L “ l L 1 o | I i o I |
l | - “ \ : l . P! I I I I |
‘ \ - L - . | I I Lo o |
‘ \ - | » I ! I I o Lo |
\ | o Pt I I Lo o \
,,,,,,,,,,,,,,, T I U S (N N S T T T S T T
5 777777777777777 1 " - T T T - T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T e - | T T T T T T T 1 r— " 0 - 0 T T T “Z
E Lo i o i I ]
2 . Ll [ I i '
é Il 1 | | |1 =]
% | | | | | | 1 1 | | | Z
O 5
| o
o)
hd (s
H 2
w i
& x
0] ]
|
9)0.00 17+00.00 18+00.00 19+00.00 [
é - - - - —OmrTow AvenoE — — - - - - - - DarrowAvende T ~ - - - - - - Darrow Avenue - — - - - - T
o LI
| ]
L] (=)
g 1 T T T 1 T 1 T T T T ¥
< y L, . I i i I I o i I Lo \ ~
9. [ (L 7 [ W L W = W —t — W — W — W = |V ‘V—Viff
4 v L, v L, v o ] o I o Lo Lo Lo \ @
of T YT T T Yo ——— Y — T VY§— ¥V — LY ———VY — o= Y —a U ——=— N T Y — ¥ —— N ¥ —— Y T VY — Y — Y
b |
= T
g ********** o omT T T T T T T T R o I e b o O Ot B I T e T oy T e e et e T e R
2 Lo . |l i o [ ! I L Lol [ I B
< | |
S |1 |l | | | | | | (I (. [ || (I
1 | \‘ | P i | P! P [ I [ |l |
) \ ‘ \ ]! . I Lo ! I Iy I - I -
’( // \ J | || | ’ \ | (. | [ Il (I (. | | [
P P PR | )\ | | L Lo I I L
_ \ PRy — 7 =T I b \ P! I L Lo o I i
B \ T ‘ - [ | [ ) ( ) P! D o I o I o
! ‘ / e I ‘ [ |l I \ | [ I P! || [ (. | || [
‘ : ‘ ‘ o \ P I Lol [ o |
i ! ‘ o \ \ \ \
| |
I | | ‘ ‘ \ | | | | | |
| . | PHASE 2: o i | ~ ~ ‘ ‘
: i \ -INSTALL FH STA:16+70.61 \ \ ! ‘ ‘
| _Qu " | |_ | | |
‘ ‘ | 8" X 6" TEE REMOVE FH STA:17+36.85 \ i ‘ |
| ‘ ‘ -6" AUX VALVE IN VBOX | i | | L
|
\ ‘ ‘ PHASE 2: i L | ~:
\ \
| : “ -INSTALL PROPOSED 8" _| "‘ \ : i
| i ‘ DIWM DIRECTIONALLY DRILLED 2' | | | o
\ | i FROM BOC | | ‘ L
| | | | | I
‘ \ | | | ||
\ I ‘ | \ [ |l
i | | \ ||
PREPARED FOR: PREPARED BY: XXIXXIXXXX | 4 .
CITY OF EVANSTON CDM XXX | 3 2026 ANNUAL LSLR PROJ ECT SCALE PROJECT NUMBER: 313853 ISSUED FOR: BID DESIGNED BY: AS SHEET
PUBLIC WORKS AGENCY mlth XXIXXIXXXX| 2 HORIZONTAL 1" =20' DRAWN BY: VM CD 6
o =S e S IXXXX . . =
B UREALOT AL e | B [l DARROW AVE. PLAN - STA. 16+00.00 TO STA. 19+10.00 [wermca oz |oorumeee: o0 oATE: @2 [ouecxensr: om




C:\pw_pl1\mcdanielvr\d5171694\C007STPP.DWG

=
\ -
N e
> Il o
(. |
o [
(. ||
,,,,,,,,,,,,,, J LU
b o B O D B D O3 O O3 Dm0 o O 0 e O o B b0 oo o
5 = T T T T T T T T T T T T T T T T T T T T T T T T T T T T i
= I O
= I 1
5 = Lk
2 <
= I >
Q I Y=
2 L | I B o
0 Z g
rd ®
. g
[0 2]
=)
0 20+00.00 21+00.00 22+ 0.00 o2
b —— — = -——- - = - - = - = -~ = - —+— - - - - - = = = = ——= = = = ]
Elarruwﬁvenue Darrow Avenus \%/ Darrow Avenue Darrow Avenue u
Ll
w 2]
ol S
o 1 1 T &
&) I | 1 ‘ R
- v T W —t —t v ‘ v v VW = & \I<—(
P I v I, v Lo v v v — — v ——— ¥ ¥
g,,,,J‘i, D M —— - T I — S —— 2
g |-
= T
:_E',,‘, N N e q PE - O
3 0o T 1 O - r E
'_
£ =
=

PHASE 2:
i -CROSS 12" X 8" STA:20+42.66
u -INSTALL 2 - 12" VALVE IN VBOX W/FOSTER ADAPTOR

L

u
REMOVE FH STA:19+99.00 i

i \PHASE 2:

-8" VALVE IN VV STA:20+33.56

|

| | |
|

\

| | ~ | Map data © . Microsoft, Esr C i L iy B ey
PREPARED FOR: PREPARED BY: XXIXXIXXXX -
XK 2026 ANNUAL LSLR PROJECT ScALe PROJECT NUMBER: 313653 DESIGNED BY: AS
CITY OF EVANSTON th
PUBLIC WORKS AGENCY m| XXIXXIXXXX
TS

ISSUED FOR: BID SHEET
S =~ BUREAU OF CAPITAL XXIXXIXXXX

S, st | S pomoom 1 DARROW AVE. PLAN - STA. 19+10.00 TO STA. 22+20.00 [mon s | %o ) B

VERTICAL ~ 1"=20 26-18 DATE: 02/11/2026 CHECKED BY: JM

EILICIES




C:\pw_pl1\mcdanielvr\d5171694\C008STPP.DWG

MATCH LINE STA. 22+20 SEE PREVIOUS SHEET FOR CONTINUATION

PREPARED BY:

PHASE 2:
-INSTALL PROPOSED 8"

DIWM 3" FROM FOC W/16"
DIWM CASING

|
|
|
|
|

‘ -FINAL CONNECTION: TIE TO 6" WM ON PAYNE WITH 8" X 6" REDUCER

PHASE 2:
-8" VALVE IN VV STA:24+69.43
-TEMP HYDRANT

- e T T e + = = E= = = = 1 = 0 T
[ (| (I
I =4 [l
(I [ (|
(I I (I
I 1 |
23+00.00 24+00.00 25+00.00
ey - - - = - — ——— - - - = - - - - - - - 2
Barrow-Avenue Darrow Avenue Darrow AVenue
T ; ; [ v [ W W
([ W w I
Y e Y v
v X

s suled

‘ Map data Microsoft, Esri Cc
PREPARED FOR: XXIXXIXXXX] 4
SCALE DESIGNED BY: AS
o 2026 ANNUAL LSLR PROJECT
CITY OF EVANSTON ?M —
@ PUBLIC WORKS AGENCY XXIXXIXXXX| 2 HORIZONTAL 1" =20 DRAWNBY: VM
S R oo DARROW AVE. PLAN - STA. 22+20.00 TO STA. 25+00.00 .
EvatiStolr PLANNING & ENGINEERING DATE__|NO. REVISION - = . + . . + - VERTICAL 1"=20 CHECKED BY: JM




C:\pw_pl1\mcdanielvr\d5171694\C009STPP.DWG

Dodge Avenue

M

10' SD 10" DIA DIP\

n o M

oW —— A

102' SD 16" DIA DIP

A

—y
-}

-
I r
(I
[
[
[
[
[
(I

.4 .

OFFSET 5' FROM FOC\S.__<—<__‘_<

\ 3+00.00

— i — T T - "'T
" \_5'DIAMH |

=
|
|
|
|
|
I

MATCH LINE STA. 12+90 SEE NEXT SHEET FOR CONTINUATION

= |
7 | :
r ' | .| STA:2+79.83 i
‘ I i | || ‘ ‘
-
: < ] ‘ i N l “ : l \ mpy
S Lo i || ik ‘ —
& | \ ' ‘ ‘
£ i \ I [ | |
EE i I (. il ||
s I | |1 |l ||
| | | | ‘ | | B
= ‘ I | I |
| | . ‘
\ [ | ‘
I | I ‘
. \ | _
\ | I e
\ | | i
I | i i
\ | I i
I | I P
. | |
| | | Map data © ) Micro S T UEorS oy Tyer o £ Powrerd b Ex|
PREPARED FOR: PREPARED BY: XXIXXIXXXX] 4 -
@ CITY OF EVANSTON C Mth XXIXXIXXXX| 3 2026 AN N UAL LS LR P ROJ ECT SCALE — PROJECT NUMBER: 313853 ISSUED FOR: BID DESIGNED EY' ns SHEET
8 Bt PUBLIC WORKS AGENCY mi _ ;ng f HORIZONTAL 1" =20 DRAWNBY: VM CF-1
Evanlstor 5355»’5‘#32%?«2“&.;-:«0 DATE__|NO. REVISION FOST E R ST' P LAN = STA- 1 + 0 0 = 0 0 TO STA- 3+60 = 0 0 VERTICAL 1v=z0 | BIDNUMBER: 2618 DATE: 0211112026 CHECKED BY: JM




C:\pw_pl1\mcdanielvr\d5171694\C010STPP.DWG

I, M

28' SD 10" DIA DIP
T

T T

[

(|
4 b

MATCH LINE STA. 3+60 SEE PREVIOUS SHEET FOR CONTINUATION

- 1
|
|

I

~
\ (

;
|

| 4’ DIAMH
STA:3+88.97

Darrow .ﬂ.um[tma

=

ol S

Map data © OpenStreetMap contributors, Microsoft, Esri Community Maps contributors, Map layer by Esri Powered by Esri

PREPARED FOR:
CITY OF EVANSTON
PUBLIC WORKS AGENCY

S =~ BUREAU OF CAPITAL

Evanstom PLANNING & ENGINEERING

PREPARED BY: XXIXXIXXXX] 4
CDM XXIXX/XXXX| 3
mith XXIXXIXXXX| 2
= o XXIXXIXXXX| 1
R, DATE__|NO. REVISION

2026 ANN

FOSTER ST. PLAN - STA. 3+60.00 TO STA. 5+00.00

UAL LSLR PROJECT

PROJECT NUMBER: 313853

ISSUED FOR: BID

DESIGNED BY: AS

SCALE
HORIZONTAL 1" =20
VERTICAL 1"=20

BID NUMBER: 26-18

DATE: 02/11/2026

DRAWN BY: VM

CHECKED BY: JM

SHEET

CF-2




C:\pw_pl1\mcdanielvr\d5171694\C011STPP.DWG

FINAL CONNECTION:

-TEMP FH STA:0+91.00
-TIE TO 10"X6" TEE R , s X
ey Avelig L , Hartrey Avenue
\ 45 BEND STA:2+08.13 \
T T T T 1
W

_ W \% TQQ‘OU W W ] W \%
1 I = == —Wﬂﬂ?_m RVl
[ I N\ o
I Y L
R T E \ FINAL CONNECTION: | f

oo~ Sl
A 45 BEND STA2+61.46
_ | U FHSTA:2+65.99
ol P i . N—-10"X6" TEE
I I:R " ‘. -6" AUX VALVE IN VB
I - B N . .
- [ e . N
e I L N
- '. '. (I = | ~ \ " .
i s Lo = | | 10" VALVE IN VB STA:2+84.60
|| (| | |
|| : : (I 1 | |
(. i (I I | | |
|| Lo I | | “ |
|| (I | |
I : .\ I . \ ‘ \
i N I | u . |
I i Lo i . : |
| L [ | | ‘ .
| Lo (I | | i .
| Lo | | | ! .
I 1 I ] Lo

[
[ (I

= eET —— Map data © OFenStre*?tMap contributors, Microsoft, Esri Community Maps contributors, Map layer by Esri Powered by Esri
PREPARED FOR: PREPARED BY: XXIXXIXXXX
Gh o ocmeo  (COM s
PUBLIC WORKS AGENCY XXIXXIXXXX
=

2026 ANNUAL LSLR PROJ ECT HORIZO::;-LE — PROJECT NUMBER: 313853 ISSUED FOR: BID Zz‘;:::“ :; SHEET
e SRR ol FOSTER ST. PLAN - STA. 1+00.00 TO STA. 3+37.00 CF-3

VERTICAL  1"=20 DATE: 02/11/2026 CHECKED BY: JM

EILICIES

MATCH LINE STA. 3+37 SEE NEXT SHEET FOR CONTINUATION




C:\pw_pl1\mcdanielvr\d5171694\C012STPP.DWG

T
|
|
|
\
|
‘ L
|
\
|
|
|
\
|
|
|
\
L
= = T - Lo
L e 5 AR
| |
e o AT R ORI \ [
T L i ‘
(s cmoem o e e see 0= ‘ ‘
| |
. \ \
.r r INITIAL CONNECTION: : !
| 10" VALVE IN VV (INSTALLED ‘ :
| EARLIERONGREYAVE.)\ L
| i i
||
|
z 8 T
(@]
pmd $o - e
g || R
> I
| B N .
6 RS T T 10" DIWM 3' FROM FOC
g-— r—— =77
& o 6+
(.
t L L -\4—-9————-4-' T &S *%%
H_,J [ I W
5 L Ll 400.00 v
gu i I ) —— — Iw - W 7 - W ;
fe| v = W ——— v
3
g Foster Stree
i Foster Street
A |
optreet
(=]
7 :
Iii Y% | |
0 28 || | ‘ V.
z | I \ ‘ |
pa (. ] Lo———
| I
& e
= . = e memed) o= R R
_ e = ST T T T T T I \ |
I N N L
—_————— N | \\ ~ i I i ‘
: l ~ 0 I \ \
|
|| \ l .‘ “ : :
o || - || | | L=
h - | \ \ -
<O '." L | \
N
v ] o LL : :
P! o L \ \ =
| o i ‘ ‘
P! o L | |
L i ' ‘ ‘
|| | | |
I oL \ \
| e ‘ i
. — . — —_——— e _ e - —.
,,,,,,,,,,, q =
e e S T ‘ ‘ <
--74'7”"7"7’7J | |
‘ ‘ & oo s st ity o codiaor i ot o B
ZIF:(P:S : :s:;ON FéEpﬁD o ;ng ; 2026 AN N U AL LS LR P ROJ ECT SCALE PROJECT NUMBER: 313853 ISSUED FOR: BID DESIGNED BY: AS SHEET
PUBLIC WORKS AGENCY mlth XXIXXIXXXX| 2 HORIZONTAL 1" =20" DRAWN BY: VM CF-4
Eﬁ?ﬁfﬁﬁﬁgi@ﬁm&mm 1 xx’ﬁfé‘xx N1o. REVISION FOSTER ST. PLAN - STA. 3+37-00 TO STA. 6+50.00 VERTICAL  1"=20 | BIP NUMBER: 26-18 DATE: 02/11/2026 CHECKED BY: JM




C:\pw_pl1\mcdanielvr\d5171694\C013STPP.DWG

g |
>
i
-
=
i
=
=
> S |
FINAL CONNECTION:
REMOVE TEE AND ]
REPLACE W/STRAIGHT ™~ _ 8'X24 DRILLING/RECEIVING PIT 'STA:0+93.62 5
PIPE f :
/ =
- / /—FILL VB c
//f"'ff"f"i'i’ii" = / %
- Grey Avenue -
]
|| e
M T M M M M M M *%J
(I LUl
- "',7,,77,\'/—,-7.+\ by =W 2+0£\0-IO W \ — g
S —— B—
I >
(. %
[ ]
\ [ T
©
\_FINAL CONNECTION: <
-6" VALVE IN VV STA:1+21.00
—————— — FINAL CONNECTION:
,,,,,, —— _ | O \__-TEMP FH STA:0+90.29
-6"X6" TEE & TIE TO
I e DIWM ON EMERSON
{ N T T T
(I _
(I T
[ -
L _
| | Map data © OpenStreetMap contributors, Microsoft, Esri Community Maps contributors, Map layer by Esri Powered by Esri
ervorcooron | GO pooooooo 2026 ANNUAL LSLR PROJECT soner: ]
PUBLIC WORKS AGENCY mlth XXIXXIXXXX | 2 HORIZONTAL 1" =20" DRAWNBY: VM CG-1
Eﬁ?ﬂfﬁﬁ‘,ﬂgi@ﬁﬂﬁ;mm ¢ xx’ﬁﬁ'fé‘xx N10. REVISION GREY AVE. PLAN - STA. 0+50.00 TO STA. 2+60.00 VERTICAL ~ 1"=20 | BIP NUMBER: 26-18 DATE: 02/11/2026 CHECKED BY: JM




. . | (I I
. ! | o I
| | (I |1
' n I I
ol | | | [
| | | I | (. (.
o |1 0 | L. — I
I o i L. i
[ o . | i I
[ o L I - I
o | b I L I
I I b Il - I
[ [ b [ o I
(I 1o b I i I
[ (. Ly [ L I
I I b I - [
[ o b I o I
— - — . S T S o B O S P 4 L J L
TR T B B - - - - TT T T T - B 1
(. (. Il (I (. (.
I (. (I (I [l I
(. (. (. (I (. (.
| [ | (| | || L]
Z| (%)
o =
b= o
=) ~
2 3
£l
=
Z| <
Ol =
Ol Z
O
x O
Q 8'X24' DRILLING/RECEIVING PIT STA:3+89.00 o
: O
o
" Grey Avenue / Grey Avenue 0
/
I im
0 / o
T
§ T T 11 T [T [T I L
S (. [ 1 . [ I (. <
é\ M M M (] | T M 1 M AT M M A A (I A %
o I \ Lo . I I Il m
m
ﬁ M. M 3+QLIQOO M we Lo L———Jw_\——i 4+0p00— 777777 v —— \LfJfffvh 77777 W 5+Oloop A1 A W ] wl | _U)
%) T I L L 8
o +
[ [N
Tl _ N B —
| T T L -1 r oo ' I I B L e T I it B et ittt Y
~| <C
| L I Lo \\. L - o Lo o I =
> N N STA:3+93.43 7
P U NN | | (. | (. (. m
o . ]! ) ' Z
w I I | I~ -FH Il Lo / [ |l I =
= (. I
- Lo L I .\ : -6"X6" TEE .n : b // 4 : b .\ : : ‘\ : 5
I [ / | —
S | L | | -6"AUXVALVEINVB | - / i o S
= I Lo o Lo |1 L I oy I | m——— ]
I Lo Lol o1 I L . Ly I i
) ° P [ S Lo 1 i I L ||
— i
] ‘ . ~ [ | (I || (.
! .T Y L | ( Lol 11
| N | | i - |
| i | ~ Lo [ u
: \ \ I L '
| |
! J o ‘. L :
| | i
| . 0
| | i
| | |
| i '
|
| L ,
| | 0
e |
= - | |
Q | r
& | | |
= [ d i
? | I '
3 | ' '
8 | L ‘ ‘
S i !
wn .
] n
Z ‘ L : Map data © OpenStreetMap contributors, Microsoft,“Esri\Community Maps contributors, Map layer by Esri Powered by Esri
c L 1
3 PREPARED FOR: PREPARED BY: XXIXXIXXXX] 4
SCALE . . DESIGNED BY: AS
crvorcasoy | GO D 2026 ANNUAL LSLR PROJECT PROJECT NUMBER: 313653 issuED FoR: 81D
5, PUBLIC WORKS AGENCY m|th XXIXXIXXXX | 2 HORIZONTAL 1" =20" DRAWNBY: VM CG-2
z [ TSmO S 5 XXIXXIXXXX [ 1 . . -
5 | EveRStor PLANNING & ENGINEERING | i, DATE _|No. REVISION GREY AVE. PLAN - STA. 2+60.00 TO STA. 5+70.00 VERTICAL ~ 1"=2p | BIDNUMBER: 2648 DATE: 0201112026 CHECKED BY: JM




C:\pw_pl1\mcdanielvr\d5171694\C015STPP.DWG

\ /’STA:7+15'37 8'X24' DRILLING/RECEIVING

MATCH LINE STA. 8+80 SEE NEXT SHEET FOR CONTINUATION

Z|
o
g
z
2
O
O
&
. \ , [ PIT STA:7+36.62 Grey Avenu
o ' !
% T T T | I B
9 |1 I | | l - ‘
o Aoy T A m T n . I ) M A AT n ‘A‘
v >é o i I \ n §< | ! (I I
ﬁwf —w ‘X v L W S Loy — ,,,,,M,,JL,,V ,,,,,, Voo— v — Voo ————— | W —
N I e . oo L _®____
e - — -7 T T T T T T oo T T T 1 r r o 0T T T T T T T T T 2 I .
< L NS Lo u ~ \ o I [ ||
o o L L . /) ' INITIAL CONNECTION: | | N N N
z . :\ | | i , « | -6"VALVE IN VV STA:7+18.79 i L o
5 b ! N /ﬂ \_-10"X6" CROSS N W B R
H | | | | " |
= BN L B B . -6" VALVE IN WV N || :
N | ',\ N IS L B / | -TIE TOEXISTING BEND | | \. \ o ‘/‘//‘ \.
| | i P | | \
|| i | INITIAL CONNECTION: |~ " MY SLEEVE || | R |
N | 'LG.. e TIE TO EXISTING BEND—~" o= - \\ e : \ 1 ]
I | 5
| DIRECTIONALLY DRILLED HiEkESvE SR . L o | | y
| | 1'U FROM BOC STA:5+94.55 L i | L | 1
|
|
| - "‘ - - ‘\ L : | é ! : I |
" S o= I Lo ‘. ‘ '.n
\ L : “ : “ n ' u
| | |
‘ i . I I : ‘ '
‘ n i I ! u
| | ! ] L | | q -
‘ n i‘ 7 | | [ | oo ~ _
.\ : | : ] '. o Lt | 'J-J
| . ‘ n\ n\ : L--/AJ '_,_I \ .
| | |

\
\
[ (I by
L

(I o
| | . i Map data © Op?nSt,reetMap contributors, Microsoft, Esri Commu‘.nity Maps contributors, Map layer by Esri Powered by, Esri
PREPARED FOR: PREPARED BY: XXIXXIXXXX| 4 X
CDM XXIXXIXXXX| 3 2026 AN N UAL LS LR P ROJ ECT SCALE PROJECT NUMBER: 313853 ISSUED FOR: BID DESIGNED BY: AS
CITY OF EVANSTON SHEET
PUBLIC WORKS AGENCY mlth XXIXXIXXXX [ 2 HORIZONTAL 1" =20 DRAWNBY: VM CG-3
e = XXIXXIXXXX | 1 . X =
Eveloom e s ez | - s GREY AVE. PLAN - STA. 5+70.00 TO STA. 8+80.00 VertoaL -z | BONUMBER: 2518 owteomon oo




C:\pw_pl1\mcdanielvr\d5171694\C016STPP.DWG

T T
| \
|
u \\
\l |
| \
| \
\ \
\ \
\ \
\ \
\
\
\
\
\
\
************ e e B o S 8 O e 0 O 3 D e D B SO F e P 00 NS0 \
| \
777777777777 —_——— e — . \
,,,,,,,,,,,, e k
)
e /
= - TS
~ P
o == R
g /// ////ﬂ
3 - e
7 -
(03: // s
L . - e -
- Grwry Avonue (,rg].' Avenue _ //
i e .
T l ~ //
@ -7 g
3 ‘ ‘ 1 ‘ 1 - e
> M A M || M L M M == > ®
o I I Jﬁ 1 - -
o |1 (I - -
u 9+0j2!00L . o M 4 i 10+%0.90 _ 1 +W0 00 -
U) 77777777 o T e e e | 7~
2 0] == 6" SERVICE LINE
l]--®-—-——— === I it W itttk 2 I iy SIS A - |
< || || \ Ly Lo =il Ll
7 I L I I I e T
u i /] \ oy o I T S
S L / v L ‘ L IR =
5 i / / \\\ [ \‘ I /// P T
/ \ | —
|<Tf I // N (I \\ (I , // R e
= | | \ \ [ - - ~ ¢
w / ]! o | L / N
( ! | e el [ ~ / \ \
/ \ ~ \ I~ I
j L \ >0 \ S
i I [ o o | / / \ N —
[ \ I / A \ h
| - \ \ \
{ ( ‘ / / -~ \
| (I ~ \ \ >
(I \ L / / P - \ \
o ‘ L A _— \ \ j
7
i \ | e e N \ /
|l \ by Z \ r
‘ - \ r \ \
|| ‘ L \ \ \ ) !
P! ‘ I | | \\ |
| | | (I | | \ J |
|| : o ! | N / ’
| | | / |
LU - e . o
L - L SN \ ~
—.
j\ l | L_ e
— ~N
I \\ N
[ —— \
| Ve T TN N
B v f v - — A
oo omeron |G pooooooo 2026 ANNUAL LSLR PROJECT L] -
PUBLIC WORKS AGENCY Ith XXIXXIXXXX| 2 HORIZONTAL 1" =20" DRAWN BY: VM CG 4
Era P ARG & ENINEERING | isei xx:sf:(:xx N10. REVISION GREY AVE. PLAN - STA. 8+80.00 TO STA. 10+50.00 VERTICAL ~ 1"=20 | BIP NUMBER: 26-18 DATE: 02/11/2026 CHECKED BY: JM




N/ | N/ | / | X/ | N/

1/21/2026 9:22:14 AM
THESE DOCUMENTS AND DESIGNS PROVIDED BY PROFESSIONAL SERVICE, INCORPORATED HEREIN, ARE THE PROPERTY OF CDM SMITH AND ARE NOT TO BE USED, IN WHOLE OR PART, FOR ANY OTHER PROJECT WITHOUT THE WRITTEN AUTHORIZATION OF CDM SMITH.

Images: []

CITY OF EVANSTON TYPICAL DETAILS

WATER MAIN ADJUSTMENT DETAIL

18” MIN

MINIMUM
WEDGING

SAME CLASS W/MAIN PIPE

— EXISTING TREE > 8" DIA. CONCRETE =—APPROX. 2’—0%—=
( OR EXISTING SEWER MAINS BLOCKING .
WITH 6” D.l.P. CLASS 52 OR
R

CONCRETE BLOCKING ETAINER GLAND

\/AL\/E BOX DETA| |= BEDDING PAYMENT SCHEDULE
E’ROPOSED WAT)ER MAIN PIPE SIZE UNIT RATE PER LIN. FT.
D.I.P., CL. 52 . . INCH 1. D.
EXTERNAL ZINC—BASED COATED WATER™ ON LID ( ) (TONS) FIRE HYDRANT DETAIL
6 8'1; (EVANSTON WATER DEPARTMENT STANDARDS)
/7 ~
NN S S S SN SA T G NS S SSS 12 %L
: WATEROUS TRAFFIC MODEL WB67,
12 0.25 | LENGTH AS SHOWN FIRE HYDRANT:
15 0.33 I ON DRAWINGS V"] BREAK FLANGE
18 0.41 | 5” VALVE OPENING
2-2.5" HOSE CONNECTIONS
21 0.48 1—PIECE WEATHERSHIELD 4” PUMPER NOZZLE
18” MINIMUM 24 0.57 OPERATING NUT NATIONAL STANDARD THREAD.
27 064
NOTE:
30 0.74 CONTRACTOR SHALL PLACE
[ 36 0.94 A MINI(MUM 0F§)NE CUBIC
~ 115 YARD (3’'x3'x3’) OF WASHED
EXISTING SEWER PIPE : CeREW TYPE ADSUSTHENTS 42 La i GRAVEL, CA—11 OR CA—13
(USE D.I.P., CL. 52 PIPE IF ~ 48 : 18 AROUND EACH FIRE HYDRANT
LESS THAN 18" CLEAR) FOR DERTH 54 1.71
‘ 60 1.90 2 : CAST IRON VALVE BOX
NS S A S A /\&;g/ (SEE VALVE BOX DETAIL)
VALVE BOX_STABILIZER/ADAPTOR SHORT TUNN EL/AUGER DETAIL SHEET 6" WATEROUS M.J. VALVE
MANUFACTURED BY: ADAPTOR INC. 7 PLASTIC WASHED GRAVEL RESILENT WEDGE
5xTREE_DIAMETER (AROUND FIRE HYDRANT)
OPEN LEFT AUXILARY
(MIN. 10 LF). - VALVE OR EQUAL
6” D.LP. Aé TEE
CLASS 52 OR cli===d
PROPOSED SEWER ) 0 SAME CLASS WATER MAIN
(D.I.P., CL. 52) W/MAIN PIPE MIN. 6” D.I.P.
M.J. CUTTING=IN NOTE: 0 — ( “ — ] __CONC. BLOCKING
SHERVE A REOUIRED 457 RESTRAINED EE\?V\éI?EOWIFI;E WSAEJTFI,-IFI,?OTATAISF PROPOSED TRV AUGER REQUIRED IF WITHIN 5xTREE DIA. 2 i
M.J. BEND (TYPICAL) : OR 10 FT.MIN. FOR TREES > 8” DIA. AUGER FOR PLACEMENT OF a e
CONCRETE BLOCK OR EXISTING SEWER MAINS OF WATER MAINS BENEATH v - —
i EXISTING TREES OR SEWER MAINS .
A
|

ALL STRAIGHT SECTIONS ‘ WATER SERVICE CONNECTION PLAN DETAIL

TO BE A MINIMUM OF 2’LONG

10°=0" MIN

- MINNEAPOLIS PATTERN CURB STOP
EACH SIDE (TYP)

SHALL BE NON-RESTRICTING
BALL VALVE TYPE

COPPER

PROPOSED WATER MAIN
(D.I.P., CL. 52)
EXTERNAL ZINC—BASED COATED
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1 |
1 |
1 |
1 |
1 |
|
o
: ! COUPLING
1 |
1 |
1 |
) | B THRUST BLOCK DETAIL
WATER SERVICE CONNECTION DETAIL : | g PLANS .
! N N =¥ 3 MIN —3’ MIN
] i Lo 16— i 102
”» ”» 1 H ! ! A < o
B SERVICE PIPES LESS THAN 1” DIAMETER AND SERVICE PIPES GREATER THAN 1” DIAMETER - ! i Lo L S A 5
B BUT LESS THAN 1-1/2" DIAMETER, USE 2” DIAMETER PIPES. (REFER TO SPECS) o I i I3 101 P i SN ~
- 2: @ | i Lo FOR EXISTING LEAD WATER SERVICE ONLY; e 162 %
GRASS PARKWA 24 o S s! =11 | ™1 PROVIDE MIN. OF 2.0’ (MAX. OF 5.0°) STRAIGHT PIPE HDPE, o - O N
: > ! 0_:” L ! POTABLE WATER SERVICE TUBING (CTS). INCIDENTAL 90 = %
LID MARKED”WATER” o Ly St | Z | '@’ 2 N N
CONCRETE = | ml 18 e QAN y
SIDEWALK | =
NIRRT | YR KA Y7 2 Yo T | |- ]
Q \ - _'\ OME PECE D ) | 5
WEATHERSHIELD Q .
OPERATING NUT ! . I
A TR T
=z
SERVICE BOX © 4\ AX S %Y
crvce sox /] 5 TRENCH BACKFILL & GRANULAR S
(]
o L
L = . <
&3 BACKFILL MATERIALS DETAIL 2
= “ o
S e
. z - (o575 SECTIONS ad
| % < PROPOSED PAVEMENT (I‘I EXISTING PAVEMENT £ <
Z N
S n T \ I \
. o WIDTH(MAX)=9"+0.D.+9”,| WHEN TRENCH<5FT. £ <
© o WIDTH(MAX)=18"+0.D.+18”, WHEN TRENCH>SFT. B ¢
P SN i P 2N [+ 4 b
= R R et AR L < ) [
TRENCH BACKFILL e CIUT R S IUPUENLNE >‘ 3 o 3% Q \ § |
USE_STAINLESS STEEL TAPPING COUPLING (VIRGIN/NATURAL SAND, FA=6) =" =&y 7m0 S | 4 ol }/ 1 W 1
SADDLE FOR CONNECTION opPER . R S BRAS ol 9 Z|%
MIN. 138 N S ‘1~.~~;.’~(5AFDf~..F:§‘.\°TB)~;”” < & o | i UNDISTURBED EARTH
[ 2w, wecon [ Sl R 5] B B TEE & PLUGS BENDS
COMPACTION REQUIRED ’\ﬁ,;z o S HAS Z|
: , o Y : : — \ ) OF GRANULAR MATERIAL [~ -= " R o E PIPE SIZE Y . . .
= = z 3 3 — i , PRIOR TO BACKFILLING |} .-~ '} - BRI = - D" o g 10 12
i | EXISTING EXCAVATION |y > = X
. — CURB STOP COUPLING (W)'(zs’) OUTSIDE PAVED AREAS. | S c|ge OF FITTING L H L H L H L H
45 TYP | N \\ < O & % TEE & PLUG 2)_0" 1’—6" 21_0" 2!_0" 3!_0" 2)_0" 4’—6" 21_0"
. | \, MINNEAPOLIS PATTERN CURB STOP FOR EXISTING LEAD WATER SERVICE ONLY; N K o~ prefre - o o o . _— o o
! SHALL BE NON—RESTRICTING PROVIDE MIN. OF 2.0’ (MAX. OF 5.0°) STRAIGHT PIPE HDPE, Q\ 2 .o |50 90°BEND 2-07| 2-07) 3-0"| 2-0"| 4-6"| 2-0") 6-0"| 2-0
I PRESENT WATER MAIN BALL VALVE TYPE POTABLE WATER SERVICE TUBING (CTS)- INCIDENTAL >‘ >\ Z (@) < LIJI: 45°BEND 2’_0" 1’_0" 2’_0" 1’_6" 3’_0" 1’_6" 3’_6" 2’_0"
i TO BE ABANDONED PROVIDE BLOCKS/BRICKS N S e I T e B s e T e
e NOTES: N LN 2|w- 22—1/2° BEND 1’0 1'=0"| 2'-0 1’—6"| 2'-0 1’—6"| 3'-0 1'—6
Q PROVIDE BLOCKS/BRICKS 1. PRESENT SERVICE PIPES MAY BE OF VARYING SIZES_AND MATERIALS, N L ‘r‘: NS 11-1/4 Beng 1'-0"| 1v-0"| 1-0"| 1’-0"| 1'-0"| 1-0"| 1-6"| 1-0”
9 WATER MAIN / CORPORATION STOP NON-RESTRICTING ESB‘T%%ITS@SSHQIEIFDEFHWH)SH SUITABLE CONRECTOR O coPRER FIFE \\\ X S
N - . A\
S BALL VALVE TYPE 2. ALL CORPORATION AND CURB STOPS SHALL BE COMPRESSION TYPE CONNECTIONS. CRANULAR BACKFILL CA—7 CA_;(/‘ ONIR IR IR IR NN IR 77
O 3. THE EXISTING SERVICE BOX SHALL BE REMOVED AND THE NEW SERVICE OR CA—13. WHERE SPECIFIED
H BOX PLACED AS CLOSE AS POSSIBLE TO THE ORIGINAL LOCATION. ’ BACKFILL FOR P.V.C. PIPE:
4, WHERE MINIMUM COVER CANNOT BE ACHIEVED AND AS DIRECTED BY THE ENGINEER, USE CA-7, CA-11 OR CA-13 GRADATION AS
PIPE INSULATION SHALL BE PROVIDED AND IS CONSIDERED INCIDENTAL. COVER BEDDING MATERIAL TO A LEVEL OF 12-INCH
SHALL NEVER BE LESS THAN 4.5 FT. (MINIMUM) OVER THE TOP OF THE P.V.C. PIPE.
. A. SHABAN PROJECT NO.
E;i:;:EEY’BY' C. BILDERBACK CDM_ CITY OF EVANSTON FILE NAME: CZO1INFDT
SHEET CHK'D BY: J. MEYER smlth 2026 ANNUAL LSLR PROJECT CITY OF EVANSTON SHEET NO.
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NO. | DATE | DRWN | CHKD REMARKS DATE: FEBRUARY 2026 Tel: (312) 346-5000
. . IL COA No. 184-001297

ISSUED FOR BID



Images: []

XREFs: [CDMS_2234]

1/21/2026 9:23:55 AM
pw:\ \cdmsmith—az02—pw.bentley.com:pw_pl1\1667\265896\04 Design Services NM_30%\02 Civil\10 BIM/CADD\02 Details\2026 LSLR\10 BIM/CAD\CZO02NFDT.dwg

©2026 CDM SMITH ALL RIGHTS RESERVED.

Last saved by: BILDERBACKCE Time:
REUSE OF DOCUMENTS:

IN WHOLE OR PART, FOR ANY OTHER PROJECT WITHOUT THE WRITTEN AUTHORIZATION OF CDM SMITH.

THESE DOCUMENTS AND DESIGNS PROVIDED BY PROFESSIONAL SERVICE, INCORPORATED HEREIN, ARE THE PROPERTY OF CDM SMITH AND ARE NOT TO BE USED,

| W |

N/ |

N/ |

\/

PIPE MATERIAL SPECIFICATION

WHERE POLYVINYL CHLORIDE PIPE (P.V.C.) IS CALLED FOR ON THE CONTRACT PLANS, IT SHALL BE SDR 26 IN

CONFORMANCE WITH:
6" TO 15" PIPE

ASTM D-3034

18" OR LARGER PIPE ASTM F-679

WHERE DUCTILE IRON PIPE (D.I.P.) IS CALLED FOR ON THE CONTRACT PLANS, IT SHALL BE;

FOR SEWER : CLASS 50 IN CONFORMANCE WITH:

ANSI A-21.51 PIPE
ANSI A-21.11 JOINT

FOR WATER: CLLASS 52 IN CONFORMANCE WITH:

Mechanical Joints; AWWA C-153

Push-On Joints; AWWA C-153

WHERE EXTRA STRENGTH CLAY PIPE (E.S.V.C.P.) IS CALLED FOR ON THE CONTRACT PLANS,

CONFORMANCE WITH:

ASTM C-700 PIPE
ASTM C-425 JOINT

IT SHALL BE IN

TABLE

A B c D E
48" 5" 24" 0.12
60" 6" 32" MIN 36" 0.17
72" 7 48" 0.18
84" 8-3/4" 90" MAX 54" 0.21
96" 9" 60" 0.27

DETAIL OF CATCH

BASIN, TYPE

A

FRAME AND COVER
(OVER RESTRICTOR)

A
f

CATCH BASIN

ANANNNNNNNNNNNYY

YORTEX RESTRICTOR

EXISTING OUTLET
TO SEWER

CATCH BASIN OPEN LID SHALL

BE LOCATED DIRECTLY ABOVE
RESTRICTOR AND OQUTLET PIPE

NN

M

AT T

)

CATCH BASIN 2"

SAND CUSHION i

IVORTEX ———
MRESTRICTOR

NOTE:

SECTION A-A

SPECIFICATION REFERENCE: SECTION 602

REFER TO SPECIAL PROVISIONS IN CONTRACT PROPOSAL.

NOTE: All inlet and outlet pipes of sanitary sewer manholes and other underground structures (and in combined sewer arcas,
also all combined/ storm sewer manholes. catch basins. inlets. and underground detention storage structures) shall be joined

-

=M

MINIMUM 2’ HORIZONTAL
AT MAXIMUM SLOPE 1.0%

NON—SHEAR
FLEXIBLE

COUPLING

Z
i DOUBLE O—RING ON 8"DIP
T
.‘, STAINLESS STEEL MOUNTING SLEEVE
- il
,‘,E?E 'E::. SECTION 8” DIP
==l
l‘ [
=hIE
I
[ | r,a
i 4’=0" MIN.
. h '
= \."'i
= -Ii:| ~/
= 0 QUTLET
-' W
~t ||1o

WHEN CATCH BASIN IS CONNECTED TO THE EXISTING COMBINED SEWER, THE CONTRACTOR
WILL BE REQUIRED TO INSTALL A VORTEX RESTRICTOR TO BE PROVIDED BY THE CITY. THIS
WORK WILL BE CONSIDERED INCIDENTAL TO THE COST OF CATCH BASIN.

with watertight flexible rubber connections. conforming to A.S.T.M. C-443 and C-923 with stainless steel band.

TOP OF P.C.C. INLET

CITY OF EVANSTON TYPICAL DETAILS

INLET, TYPE A
DETAIL

*D.LP. CL.54
8" DIA. UNLESS

36" UNLESS
OTHERWISE
NOTED ON
PLANS

"NOTE: All inlet and outlet pipes of sanitary sewer manholes and other underground structures (and in combined sewer
areas, also all combined’ storm sewer manholes, catch basins, inlets, and underground detention storage structures) shall be
jomed with watertight flexible rubber connections, conformmg to A8 T.M. C-443 and C-923 with stainless stecl band.

OTHERWISE DIRECTED

™~

\ . PIPE

NON—SHEAR
FLEXIBLE COUPLING
. " ! R PPTET TR,
4’0" MIN.
3" 2'-0"DIA. *8" D.IP

RECONNECTION

(A Z z —

ol 1]

5 e b S e EXIST.

* PREFORMED TAPPERED BOTTOM SHALL BE FURNISHED
AT ALL END OF RUN INLETS

SPECIFICATION REFERENCE: SECTION 602

V.C.P.

AN HI

BRICKS OR CONCRETE BLOCKS STRUCTURE
/7~ N\TYPICAL RECONSTRUCTION DETAIL
U NOT TO SCALE ,ii,\'lt'-TlN(]tiR,-‘\l‘JL

LID Jr
/ P
————— 1_'—"-"_'_'"‘——"':/{-5:\:\_ .x‘.‘:\.\:ﬁ}/'_"'_—_-:—_—_—_'_—_____

R-3067-L (N EENAH Foundry)

_~—EXISTING MANHOLE
S

III P
INTERNAL EXPANDING iy
STAINLESS STEFL BAND s
, /~MACHINE CORE DRILL CONCRETE WALL
PROPOSED QUALIFIED SEWER Y A o fen kil

(SIZE AS SHOWN ON PLANS) o

ne x-/ /~PROVIDE CONCRETE BENCH AND
___f_i i FLOWLINE TO OBTAIN SMOOTH FLOW

(SEE NOTE 3)

Heba | " MAX
]
A
i L UL M Y T R B |
WATERTIGHT FLEXIBLE RUBBER [ R N MY I8

CONNECTOR CONFORMING TO ASTM |ty WO e 3w B
C-923 WITH STAINLESS STEEL BAND
(SEE NOTE 1)

CTES:
1. RESILIENT CONNECTOR COMPLYING WITH ASTM STANDARD C-923 (MOST RECENT EDITION) SMALL BE

USED.

2. MACHINE CORE/DRILL CIRCULAR OPENING IN STRUCTURE WALL. OPENING DIAMETER TO FIT THE
REQUIRED RESILIENT CONNECTOR PER MANUFACTURER'S RECOMMENDATION -

3. CUT, SHAPE, AND SLOPE NEW INVERT CHANNEL [N THE EXISTING CONCRETE BENCH FOR SMOOTH

FLOW,

4. CLEAN EXISTING STRUCTURE AND SEWER PIPE OF ANY DIRT, CONCRETE, OR DEBRIS Whios MAY
ACCUMULATE DURING THE CONSTRUCTION PROCESS d &

5. ANY DAMAGE TO THE EXISTING MANHOLE SHALL BE REPAIRED BY THE CONTRACTOS

6. REINFORCED CONCRETE COLLAR MAY BE SUBSTITUTEER FOR PIPE DIAMETERS LARGER THAN 36-INCHES

TECHNICAL GUIDANCE MANLUA] w/ouz/8

b Dimarninn.  DGrm Thickamss  § Flaogs Dommien  -Cortnite aight  G-Ruaduide ight  Cand am Lasygth

PIPE TO EXISTING MANHOLE CONNECTION DETAIL

OLDFRAME | FRAME™=Y : 5. | NEW FRAME
AND LID . / '/,:(7* AND LID
o 1 """""" b ] <
"lv == i < | PRECAST CONCRETE
X o Treh Z | ADJUSTMENT RINGS
I~ -~ wn [ fy e wrs =
= | E s [y I| ! i} = b
- : jas] ! ‘r Iy Q
[ K Y ' ol G S
-~ 4 =
T — . ms (N R R
O C Z | &) = L =
; i Z ! ' w o w ]
z| 5| &isg fn | 2% O 8
= % zZ. ; Nl 2| & 2
| | =82 5D LN o =
—_— o - t;-ﬁ . lf Tyt é O o Qo
> (-4 —_———lE = il : = o, o =
L = . i e =
£ AR M =
JSocl - 1 i [\ L =
Zz ; USE CEMENTIOUS MORTAR — 9
g i \ AT JOINT TO PREVENT 2
E ; | INFILTRATION AND " BARREL TO BE LINED &=
2 . ' TWO(2) BUTYL RUBBER ! N THE INTERIOR BY =
g , | STRIPS (TYPICAL) } APPLYING A FIBER- 2
o ! * REINFORCED, SPRAY-ON 2
z - CEMENTIOUS MORTAR =
z . TO A MIN. OF 1/2-INCII
& b IN THICKNESS,
rzz--d-g EXISTING BRICKS OR (IF NECESSARY)
EXISTING Spwrg ET?;(LTCEEOCKS STRUCTURE  T2z7::-,
— ' EXISTING Sew g
[:::'::1:1-]— ______ C *1-7—-—-_-_--:
i I N N N N S ek
[ L] L}
S IS 5N TSN IS T IS e ! e

NOTE: All nlet and outlet pipes of sanitary sewer manholes and other underground structures (and in combined sewer
areas, also all combined’ storm sewer manholes, catch basins, mlets, and wderground detention storage structures) shall be
joined with watertight flexible rubber connections, conforming to A8 T M. C-443 and C-923 with stainless stecl band

02-05-09 AA
STANDARD MANHOLE
WITH FLAT TOP DETAIL
f -
\-—/
. 2"-11" CONC. ADJUSTMENT RINGS, AS NEEDED

F;F/ PRECAST REINFORCED
‘ : /_|coucam MANHOLE TOP
w
in

/ AN
i STANDARD REINFORCED
o \_‘ CONCRETE MANHOLE RISER PIPE o

IN 1’-4”, 2'-8", 4’0, 5’4" AND 6'-0

7 T LENGTHS AS REQUIRED

) A B AREA OF CIRCUMFERENTIAL
\J STEEL= "E” (SEE TABLE BELOW)
IN® /LIN.LH

! \

(&)

(O R W=l

6" GRANULAR SUBBASE

NOTE: THE WATERTIGHT RESILIENT CONNECTOR (ASTM C 923) SHALL BE

PROVIDED FOR CORED OPENINGS BETWEEN STRUCTURE AND SEWER PIPE.

NOTE: All mlet and owtlet pipes of sanitary sewer manholes and other underground structures (and in combined sewer
areas, also all combined’ storm sewer manholes, catch basins, inlets, and underground detention storage structures) shall be
joined with watertight flexible rubber connections. conforming to A S. T M. C-443 and C-923 with stainless steel band

PAGE NO. 43

NEW 10” & PIPE TO EXISTING 9" & PIPE
~~TYPICAL CONNECTION DETAIL
2 NOT TO SCALE

WON-SHEAR
FLEXIELE COUPLING,
"BAND SEAL" OR

SIMILAR COUPLING

WITH PIPL CUTTHR, NEATLY AND
ACCURATELY CUT O EXISTING SEWER

NON-SHEAR
FLEXIBLE COUPLING,
"BANTISEALT OR

SIMIT AR COLIPLING

D10" 0 PIPE
S | uctile Iron)

Caarts fmn Wt e Ve

e Wi Pyvirrumee | el Fon

City of
Evanston

REVISION

Adostn Dimarsios  Slems Thicewss  ©fge Dt ECufnide Meight  Gfnadulle Neght Curb Bon Langsh

Dot B G Typm S M Opas Vs Parirrester Linesl feet

2
3
4

NO.

DATE

TYPE 1 FRAME AND LID

DETAIL

NEENAH TYPE R1712 OR EQUAL
WEIGHT 390 LBS.

= |

B

SECTION A-A

FRAME

CLOSED LID
WEIGHT 150 LBS. i:i 3/4"

I

s A7t

27
i+

i

72

TN

22 3/4
&
[ %]
] z
7

P27z
S,

SECTION B-B

OPEN LID
WEIGHT 116 LBS.

29"

p—TEE
SECTION C-C

NOTE: THE DIAMETER OF THE LID SHALL BE SUCH
AS TO FIT THE FRAME WITHOUT WEDGING

LID

|
Lk

12-12-07, AA

NEW 8” # PIPE TO EXISTING 9” # PIPE
~~TYPICAL CONNECTION DETAIL
N NOT TO SCALE

NOM-SITEAR
FLEXIBLE COUPLING,
"BAND SEAL" OR
SIMILAR COUPLING

WITIH PIPE CUTTER, NEATLY AND
ACCURATELY CUT OUT EXISTING SEWERR

NON-SHEAR
FLEXIBLE COUPLING,
"BAND SEAL" OR

SIMILAR COUPLING

PROPOSED 87 O PIPE i
{Tmetile Iron) P

FLOW g
e

02-26-14, AA

VALVE VAULT DETAIL

AST IRON FRAME AND COVER
SEE DETAIL BELOW)

BITUMINUS MASTIC OR
MORTAR BED -

/ FINISHED GRADE

[F1]

-l

m

<|[: &

o i i ; ?(*

o 'I'.; 60"[(5.0) .'f

> 4 .
il iy
(N III‘I

@
N\

! W |
CONCRETE BLOCK FOR——— ' | e Loma, |2
VALVE SUPPORT (INCIDENTAL) . ! Tl
L |‘.'| !

I L)

RSN A LE AT T
VA B AT

3500 P.5.I. CONCRETE POURED IN PLACE
OR PRECAST, ON 6” SAND CUSHION

VARIABLE

WHERE WATER MAIN
PASSES THROUGH

1 [VALVE VAULT WALL

IT MUST BE
SURROUNDED WITH

"11/2” WATER PROOF

EXPANSION MATERIAL
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FULL DEPTH PATCH DETAIL
SAWCUT HOT-MIX ASPHALT SURFACE COURSE SAWCUT Citv of
FULL DEPTH * BITUMINOUS MATERIALS MIX ”C” N50 2 INCH FULL DEPTH * T E M P O RA IR Y WAT E R M A | N T R E N C H E Y t n
e coy CURB RAMPS DETAIL vansto
% STREET, ALLEY, SIDEWALK AND
A i , ALLEY,
ORIGI%M' ASPHALT /—""“ _/// == /// LEVEL LANDING (TYP>—m—r ADMINISTRA TIVE POLICY NUMBER 2048 DRIVEWAY CROSSINGS S
R - S Y ) N i i A T s I
ORIGINAL BASE [0 —— - "'""i"' - -:':__:fJE* & }.-_____«____ Fritile e '-?%__i"—i-__-:-_'-é_ sl o """"'ﬁ_""- e '-_.“ i SHE EER /NNNTA/ z
THICKNESS | =pfe SEE N - “x'_,.' fg i I T i C ol Tl ~—COLD PATCH OR 2
s T X 71 - T e =T 1 |l ] s e sl =1 [Pl ASPHALT GRINDINGS* 2
N’ \\ \}// \//\\/\ ******** 0 o
3/47DIA. OR 1”DIA. STEEL TIE BARS, 14” LONG, MIN.6” TRENCH - ¥
EX. CONC. ST. DRILLED AND GROUTED IN PLACE. SPACED x BACKFILL 5 1 =
2'~6" ON CENTER, BOTH SIDES OF TRENCH. INCIDENTAL TO & 7 et ™
CONTRACT. SIZE WILL BE FIELD DETERMINED BY THE ENGINEERY FA-6 = \ = ~——4" OR 2*
. NATURALP{VIRGIN P - TEMPORARY
INCIDENTAL SAND i 9”P.C.C BASE COURSE (HIGH EARLY STRENGTH) Sy - WATER MAIN lalol<]g
v 6"
A ] N
e BT A S :
% — HOT—MIX ASPHALT SURFACE COURSE e o SIEVALE DR — FRAME AND GRATE ADJUSTMENT
E . — HOT—MIX ASPHALT BINDER COURSE ' TYPE B YR DETAIL (M H CB. IN \/\/)
§ 2b ‘ 30 ~ BITUMINOUS MATERIALS (PRIME COAT) & ; " METHOD 2 - OFFSET TILES METHOD 3 - CONTINUOUS RADIAL TILES 2 ’ PRESENT’ FRAME TO7BE '_
L AGGREGATE (PRIME COAT) LT Besesesdenes LEGEND: ESL%EED TO PROPOSED o
= — : 1 e~
SAWCUT /' - TYPE B =" Sidewalk PROPOSED BITUMINOUS Lu I_
P SRR ' TCDNCRETE SURFACE COURSE - L
B RENGVE BTG NEAVEHERT . METHOD 1 - PERPENDICULAR TILES Ramp o——— — O uw
2”1/2 ' [ e T GENERAL NOTES ——— / m T
- : Detectable W ' , Red
L L /2" ggTIL éJI%“E\JNTTELONTSOTFF%’ECMT'SO%FCa%TT T0 i ABOVE, ON THE PLANS, OR AS DIRECTED BY THE ENGINEER, TYPICAL WIDTHS ARE AS FOLLOWS, : S R R 55%&;&:&”36 PRECAST CONCRETE RINGS o o
EXISTING PAVEMENT - o e LA Non walking area (Gross)
ASPHALT SURFACE COURSE. 2.A L?VVEI?.RLE'I\-J’SIIEIEGN(%T:I?AS:A %?:DQQ(ETAI-REESATVJIBFmEEgF?Q& ALL DIRECTIONS LESS THAN 2%) SHALL BE — w J
INSTALLED PRIOR TO ALL CURB RAMPS. METHOD 3 REQUIRES ENTIRE CORNER TO BE A LEVEL LANDING. — P —
3. ADEVIATION OF A }" OR MORE FROM ADJACENT SURFACES IS NOT ALLOWED. PRESENT FRAME AT PRESENT GRADE <
4. SIDE CURBS AS SHOWN IN METHODS 1 AND 2 AS THE TYPE A RAMP WILL NOT BE PAID FOR SEPERATELY CITY OF EVANSTON Z
) R BUT WILL BE MEASURED FOR PAYMENT AS PCC _SIDEWALK AND WILL BE REQUIRED AS DIRECTED BY THE PUBLIC WORKS AGENCY h
P A V E M E N T P A T C H l N G E[ﬂggm OR AS SHOWN ON THE PLANS, WHILE TYPE B RAMPS WILL REQUIRE CURB OPENING SIDE CAPITAL PLANNING AND ENGINEERING BUREAU S E C T | O N I__ O R Lu uJ
= R T S e A e o5 —r
N" CU?‘B < GOT’YEE RE Moy AL CEMENT. ESQEEES%E&'[F)EQ;E&SAED THE AMERICANS WITH DISIBILITIES ACT ACCESSIBLITY GUIDELINES C U R B _ﬂ_ R A M S | T | O N D E TA | I— LL]
(ADAAG) FOR ADDITONAL REQUIREMENTS. %-. EXPANSION JOINT
A'L- 6. DEPRESSED CURB AND GUTTER ADJACENT TO CURB RAMPS SHALL BE INSTALLED TO THE DIMENSIONS D
NOT TO SCALE PROVIDED IN IDOT HIGHWAY STANDARD 606001 (CONCRETE CURB TYPE B AND COMBINATION CURB AND  [CITY ENGINEER >
GUTTER) o | __~—PCC CURB TYPE B & TYPE B-6.12 o z
BACK OF CURB AS NOTED ON PLANS OR AS DIRECTED BY ENGINEER. "0 (DS TOTHE - [BIRECTOR OF PUBLIC WORKS EXISTING CURS \ ¥ <
WWAWAMAAAMMAAAMAMAWHMA’ P T . . ~ m w
| |
IDOT STANDARDS: T e Ry S Q0
#6 DOWEL BAR, GREASED — m
b‘ \L
NEW Bb.24 CONCRETE 424001-11 PERPENDICULAR CURB RAMPS FOR SIDEWALKS < g
I-1/2" DEEP CURB AND GUTTER 424026-03 ENTRANCE / ALLEY PEDESTRIAN CROSSINGS < >
§ =
SAN CUT MILL 2' OF EXISTING 606001-07 CONCRETE CURB TYPE B AND COMBINATION CONCRETE CURB AND GUTTER PLAN FOR INCREASING = g
A‘:‘JPHAALT PAOVETEI?;'TO CURB RADIUS DETAIL E 5
DEFPTH -
EXISTING ASPHALT BELOW SURFACE SPEED HUMP DETAIL T - W
PAVEMENT SURFACE ; NOT TO SCALE N PROPOSED 9" PCC BASE <
b a — COURSE WIDENING I—
a
; DETAIL SPECIFICATIONS T, _—rrovoseopec cure S <
a . ¥ © " REMOVE EXISTING CURB < -
] A y 1. GENERAL STANDARD = ‘Q-QQG‘\?“ N m
g s 4 4 4 A. ALL SPEED HUMPS SHALL BE INSTALLED PER FIGURE 4.1, PAGE 13 OF THE INSTITUTE FOR TRANSPORTATION ENGINEERS qf’GQ
’ - A "GUIDELINES FOR THE DESIGN AND APPLICATION OF SPEED HUMPS", AS FOLLOWS: "/,\ g
UDU{:U U Uu 0 084 1.22 175 222 264 300 3.31 356 375 3.89 397 4.00 4" SPEED HUMP \S\PEED | — 6“ WHITE
- . E { a Djlﬂi GjBZ '|j3"| 1:37 T..IEH ;25 2‘:48 2:57 2j31 2:92 2.‘9& 3‘.!33 3.‘0"SPEI':DHUMP 4.0I
3 ||| m ' OO i SECTION CONCRETE
T m reilles T YA Y ALY 4.0 DRIVEWAY PAVEMENT DETAIL NTS
EXISTING AspHALT PROPOSED CA-6 CIL OF STREET 6" OR8"P.C.C.
PAVEMENT BINDER BASE COURSE 40 / PROJECT N;l\oq:aER:
GOUP&E ~ ' PN
COMPACTED SUBGRADE " (TYP) ¢ |
EXISTING ASPHALT (REMOVE ALL UNSUITABLE | 4.0 BID NUMBER:
PAVEMENT GRANULAR SUBGRADE AND REPLACE 12" 24-05
BASE COURSE . WITH SUITABLE MATERIAL) g s s Ol e IR sl TR el T
SURFP C.OURE:EHMA 1.0' (TYP) HUMP 6" YELLOW ISSUED FOR:
' BID
ACE SOURCE: CLEMENT, J. P. "SPEED HUMPSAﬁng'?-IlIEE‘}I::lOUSAND OAKS EXPERIENCE.” CITY OF THOUSAND OAKS J S E C T | O N H O T - M | X A S P H A LT CONSTRUCTION
m EXISTING WE THOUSAND OAKS, CA SEPTEMBER 1982. 1 D R I v E WA Y F) A v E M E N _|_ D E TA | I_ e
l. EXISTING PAVEMENT SECTION IS SHOWN FOR REFERENCE ONLY. 2. GENERAL REQUIREMENTS INCIDENTAL HOT-MIX ASPHALT  AGGREGATE BASE DESIGNED BY: AA
2' éLOLb-l MPHT%ér PAVEMENT MILL'N&S %ALL BE D|5P05ED OF BY -n.iE A. SPEED HUMPS WILL BE 12" IN LENGTH AND WILL COVER THE ENTIRE STREET WIDTH WHILE MAINTAINING THE GUTTER LINE. !/ PUREAGHE. 2 /..-" GORRBETYREEyS | DRAWN BY: AA. BN
_l 'I [ 5 B. THE STANDARD HEIGHT OF A SPEED HUMFP WILL BE 3 1/2" AT ITS HIGHEST POINT.
5. EIER mﬁmgTéHﬁ%&glf&ZpAﬁg Apgp;rgsEOFD OA.I5P§I-"A‘ALI£—T-ONS G THE STREET SURFACE WILL BE MILLED TO ADEPTH OF 1" ON ALL SIDES EXTENDING 1.0' FROM THE PERIMETER INTO THE CHECKED BY: BN
B I e e
' D. ADVANCED WARNING SIGNS WILL BE DONE BY THE CITY. SHEET
S A T S R e R R e AL W THE A 19 OF 24
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\VV4 | 8/ | N/ | N0/ | &/ | NF/ | NG/ | A/
EXTERIOR INTERIOR ROUGHEN
GENERAL WATER SERVICE REPLACEMENT NOTES: SURFACE TO SAWCUT EXISTING _
CONCRETE FULL DEPTH NOTES:
1/4" PROFILE '

1. CONTRACTOR SHALL COORDINATE ALL SERVICE LINE REPLACEMENT ACTIVITIES WITH THE CONCRETE WALL N — ALL AROUND 1 HYDROPHILIC WATERSOP SHALL BE SIKA
ENGINEER AND PROPERTY OWNER PRIOR TO COMMENCING SERVICE LINE REPLACEMENT WORK. LT MATCH EXISTING CONCRETE " CORPORATION INDROTITE PRODUGT
CONTRACTOR MAY ONLY WORK ON PRIVATE PROPERTY WHERE A SIGNED RIGHT OF ENTRY IS NOTE: SEALANT RS PIPE DIAMETER EXISTING SLAB THICKNESS o 000 K ADH AND. SHIALL BE
ON FILE FROM THE PROPERTY OWNER. CONTRACTOR MUST OBTAIN EXECUTED PROPERTY DML _\ PR VARIES CONCRETE COPLIED 16 EXISTING. CONCRETE N
OWNER AGREEMENT FORM FOR PERMISSION TO WORK ON PRIVATE PROPERTY BEFORE INSULATED PIPING: I I ,

INTERRUPT INSULATION AT BOTH . . — HYDROPHILIC ACCORDANCE WITH MANUFACTURER’S
COMMENCING ANY CONSTRUCTION WORK {— .
: SIDES OF WALL. INSTALL ( - | 0 | WATERSTOP, ALL SIDES INSTRUCTIONS

2. THE DETAILS PRESENTED HEREIN REPRESENT TYPICAL CONDITIONS AND WATER SERVICE Rl e o SR O T T T ) o

CONNECTION REPLACEMENT. EACH LOCATION WILL VARY. ATTER WATER e ! o . (2N j ug 3
L‘¥ ~ -
3. CONTRACTOR SHALL RESTORE ALL SURFACE FEATURES AND LANDSCAPING EQUAL TO OR Y HYDRAULIC CEMENT /! (2" fMN)
BETTER THAN EXISTING CONDITIONS FOLLOWING COMPLETION OF THE WORK. MECHANICAL SEAL PR
e CORE DRILL OPENING. DIAMETER #4@16 ADHESIVE
4. EXISTING WATER SERVICE (WS) AND SEWER DRAIN (SD) MAY BE LOCATED IN CLOSE " AS REQUIRED BY SEAL DOWELS, EMBED 4" IN B -
PROXIMITY AND/OR THE SAME TRENCH. CONTRACTOR SHALL MEET THE REQUIREMENTS OF NOTES: MANUFACTURER HILTY 200 R

THE STATE OF ILLINOIS PLUMBING CODE AND ASSOCIATED VARIANCES IN PLACE WHEN
REPLACING WATER SERVICE CONSIDERING THE LOCATION OF THE EXISTING SEWER SERVICE.

1. IN LIEU OF MECHANICAL SEALS, NON—SHRINK GROUT, AS

5. THE LOCATION OF WATER SERVICE ALIGNMENT SHALL BE DETERMINED BY THE CONTRACTOR'S Srca 0 FILLING ALL VOIDS MAY BE USED FOR - CONCRETE NEW SLAB THICKNESS
LICENSED PLUMBER. ALL WORK ON THE WATER SERVICE SHALL BE PERFORMED BY THE : #4 REBAR (TYP.) TO MATCH EXISTING
CONTRACTOR’S LICENSED PLUMBER.
6. WHEN PERFORMING WORK INSIDE A RESIDENCE, CONTRACTOR SHALL TAKE ALL PRECAUTIONS _— \
TO MINIMIZE DEBRIS IN THE IMMEDIATE WORK AREA AS AGREED TO WITH THE PROPERTY EF iﬁ #4 CONTINUOUS
OWNER. / WHERE DOWELS
CORE DRILLED OPENING AND MECHANICAL SEAL - DO NOT OVERLAP 24”
7. IN THE EVENT CONTRACTOR IS REQUIRED TO DISTURB EXISTING CONCRETE, CONTRACTOR eSS E—
SHALL TAKE PRECAUTIONS NECESSARY TO CONTROL AND MINIMIZE CONCRETE DUST. PENETRATION THROUGH EXISTING CONCRETE EE:EENM
8. WHEN THE CONTRACTOR DETERMINES THAT TRENCHLESS INSTALLATION IS NOT FEASIBLE, T
CONTRACTOR SHALL SEEK ENGINEER APPROVAL FOR OPEN CUT INSTALLATION, OR A - - .
COMBINATION OF OPEN CUT AND TRENCHLESS METHODS. EXTERIOR INTERIOR DETAIL B: CONCRETE SLAB REPAIR
GALVANIZED STEEL WALL NTS NOTES:
9. CONTRACTOR SHALL NOT INSTALL ANY INTERMEDIATE FITTINGS OR COUPLINGS OTHER THAN SLEEVE. DIAMETER AS BALL VALVE REQUIRED ON
THOSE SHOWN IN THE CONTRACT DOCUMENTS UNLESS APPROVED BY ENGINEER. RECOMMENDED BY SEAL /\ BOTH SIDES OF METER 1IN SOME CASES THERE IS ONLY ONE BALL
MANUFACTURER CONNECT VALVE. CITY ALWAYS REQUIRES A BALL
10. CONTRACTOR SHALL REPAIR THE CONCRETE FLOOR OR WALL, BUT WILL NOT RESTORE TO EXISTING VALVE ON BOTH SIDES OF THE METER. IF
FINISHED SURFACES SUCH AS DRYWALL, RE—TILE, OR PERFORM OTHER FINAL FINISHED

NO SECOND BALL VALVE TO THE INTERIOR
PLUMBING, OR THERE IS NO EXISTING
DRAIN DOWN, THE CITY REQUIRES THE
CONTRACTOR TO INSTALL. IF A DRAIN
DOWN HAS HOSE THREADS, THE
CONTRACTOR MAY CUT OFF THE THREADS
OR INSTALL A VACUUM BREAKER.

RESTORATION. SHOULD TOILETS, HOT WATER TANKS, OR OTHER INTERIOR UTILITY FEATURES SEALANT
BE REMOVED TO PERFORM THE WORK, CONTRACTOR SHALL REINSTALL THOSE ITEMS
FOLLOWING COMPLETION OF THE WORK.

)

= PIPE DIAMETER VARIES INSTALL DRAIN DOWN

HYDRAULIC CEMENT (WHEN NONE EXISTS)

WALL SLEEVES SHALL BE GROUTED IN
PLACE WITH NON-SHRINK GROUT. APPLY

11. CONTRACTOR SHALL CHECK ALL FIXTURES FOR WATER PRESSURE AND TEMPERATURE BEFORE
AND AFTER WATER SERVICE WORK TO ENSURE FUNCTIONALITY IS RESTORED TO
PRECONSTRUCTION CONDITIONS. THIS WORK WILL NOT BE PAID FOR SEPARATELY.

MECHANICAL SEAL. WHERE PIPE
PASSES THROUGH FIRE RATED
WALLS, MECHANICAL SEAL SHALL
BE FIRE RATED ASSEMBLY

pw:\ \cdmsmith—az02—pw.bentley.com:pw_pl1\1667\265896\04 Design Services NM_30%\02 Civil\10 BIM/CADD\02 Details\2026 LSLR\10 BIM/CAD\CZO04NFDT.dwg

© 2026 CDM SMITH ALL RIGHTS RESERVED.

Last saved by: BILDERBACKCE Time:
REUSE OF DOCUMENTS:

XREFs: [CDMS_2234]

BONDING AGENT TO CLEAN DRYSURFACES NEW METER
BEFORE PLACING GROUT NEW BALL VALVE
WALL SLEEVE WITH MECHANICAL SEAL, BRICK
CMU OR CAVITY WALLS NEW COPPER (MATCH EXISTING)
FLARE FITTING
DETAIL A
NS DETAIL C: METER INSTALLATION
NTS
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\A/ | \B/ | \C/ | \D/ | \E/ | \F/ \G/ \H/
KEYNOTES
FULL WS REPLACEMENT - WATER MAIN TO METER (LENGTH VARIES)
PROPOSED WATER MAN —™—___| = -~ 1. SEE DETAILS FOR PAVEMENT REPAIR.
= 2. WHEN PRACTICABLE, MAINTAIN SEWER SEPARATION IN ACCORDANCE WITH
= 2’ TITLE 77 1l ADM. CODE SECTION 890.1150 OF THE PLUMBING CODE
V) A I | (LATEST EDITION).
v v v L 3. THE EXISTING WATER SERVICE SHALL BE ABANDONED AT THE WATER
P
TRENCHLESS INSTALLATION . . . = ! MAIN.
L 9 9 > 4. CONTRACTOR SHALL CORE NEW OPENING IN WALL (AS SHOWN) OR SAW
o INSTALL 1.5” DIA MIN. | CUT FLOOR AND REPAIR (TYP. SHOWN IN WS DETAIL A AND B). SITE
v v v o WATER SERVICE LINE " SPECIFIC CONDITIONS WILL DETERMINE WHICH ENTRY CONDITION APPLIES.
TAP PROPOSED WATER L v v o BY TRENCHLESS NEW MIN 1.5” DIA REPAIR ENTRY LOCATION WITH WATERTIGHT SEAL AS SPECIFIED FOR NEW
MAIN AND CONNECT o METHOD TPE "L” COPPER PENETRATIONS REQUIRED TO REPLACE WATER SERVICE LINE.
——————— - y_ VY WATER SERVICE 5. WHEN PREPARING TO CROSS ANY UTILITY USING TRENCHLESS METHODS,
| Jl_ v v 7| BIPE CONTRACTOR SHALL POTHOLE AND EXPOSE UTILITY AND ONLY FILL HOLE
| FOLLOWING COMPLETION OF THE INSTALLATION OF THE WATER SERVICE
@E\#EQOQEFL':'ACPELASEEEX'ST'NG | WS _ |V b A | | OR WHEN APPROVED BY THE ENGINEER AT LOCATIONS REQUIRED BY
| Y vty ws | OWNING UTILITY OR ENGINEER.
| | o o ) ws : 6. SEWER DRAIN MAY BE ON THE OTHER SIDE OF WS.
B I T 7. FOR PARTIAL REPLACEMENT TO LEAD WS (WS PRIVATE SIDE), SEE
T T T EXCAVATE ACCESS PITS ——— |l fr—2 T . Ws — |- | SPECIFICATIONS FOR RECONNECTING TO EXISTING LEAD WS.
v v : — , 8. IF MINIMUM DEPTH AT CROSSING OF WS AND SD CANNOT BE ACHIEVED,
© ° I | i CONTRACTOR TO SUGGEST ALTERNATE METHOD TO ENGINEER FOR
AN il e APPROVAL.
| v A
1/| \Z 2 | |
Ly —=——3 | / i
N
v V= EXISTING HOUSE FOUNDATION
(TYP)
FULL REPLACEMENT - WATER MAIN TO METER (LENGTH VARIES)
|
B il
PARTIAL REPLACEMENT WS - PUBLIC SIDE WS PRIVATE SIDE
E — 2’ .|
b REPAIR EXISTING E !
H PAVEMENT AS o%
SN REQUIRED TO RESTORE REPAIR EXISTING CURB, AND %p SEE DETAIL A
xr= EXCAVATED AREA PARKWAY AS REQUIRED TO (FOR THE WALL
o= : RESTORE EXCAVATED AREA SCENARlO)
INSTALL NEW FULL PORT BALL VALVE
| AND NEW METER PROVIDED BY THE
| CITY (REDUCER FITTINGS MAY BE
'« =VARIABLE - ~| VARIABLE REQUIRED)
CONNECT TO EXISTING
Dttt A BU”_D'NG PLUMB'NG
S e 5 | REPLACE
| | NEW | ! ,  DAMAGED
| | | | 55" SIDEWALK
CURB MIN.
| I | | { - FLOW TO
| WS ! ! WS - . BUILDING
] TN L] L PLUMBING
| CORPORATION | '
\ : PROPOSED WATER MAIN STOP \—— CORE FOUNDATION
SEWER AND WATER WALL
LINES OVER EACH . .
OTHER DIRECT NEW MIN 1.5” DIA TYPE "K” COPPER
ABANDONED CONNECTION WATER SERVICE PIPE
NTS
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A. REFERENCED SPECIFICATIONS

13. ALL EXISTING SEPTIC SYSTEMS SHALL BE ABANDONED. ABANDONED TANKS SHALL BE FILLED WITH

1. ALL CONSTRUCTION SHALL BE IN ACCORDANCE WITH THE APPLICABLE SECTIONS OF THE FOLLOWING, GRANULAR MATERIAL OR REMOVED.
FSTANDARD SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION (LATEST EDITION), BY THE
, 14. ALL SANITARY MANHOLES, (AND STORM MANHOLES IN COMBINED SEWER AREAS), SHALL HAVE A
ILLINOIS DEPARTMENT OF TRANSPORTATION (IDOT SS) FOR ALL IMPROVEMENTS EXCEPT SANITARY MINIMUM INSIDE DIAMETER OF 48 INCHES. AND SHALL BE CAST IN PLACE OR PRE-CAST REINFORCED
SEWER AND WATER MAIN CONSTRUCTION; CONCRETE. !

* STANDARD SPECIFICATIONS FOR WATER AND SEWER MAIN CONSTRUCTION IN ILLINOIS, LATEST
EDITION (SSWS) FOR SANITARY SEWER AND WATER MAIN CONSTRUCTION,;

* CITY OF EVANSTON MUNICIPAL CODE: 15. ALL SANITARY MANHOLES, (AND STORM MANHOLES IN COMBINED SEWER AREAS), SHALL HAVE
* THE METROPOLITAN WATER RECLAMATION DISTRICT OF GREATER CHICAGO (MWRD) WATERSHED PRECAST "RUBBER BOOTS" THAT CONFORM TO ASTIM C-923 FOR ALL PIPE CONNECTIONS. PRECAST City of
MANAGEMENT ORDINANCE AND TECHNICAL GUIDANCE MANUAL: SECTIONS SHALL CONSIST OF MODIFIED GROOVE TONGUE AND RUBBER GASKET TYPE JOINTS. =
* IN CASE OF CONFLICT BETWEEN THE APPLICABLE ORDINANCES NOTED, THE MORE STRINGENT SHALL TAKE Vanston
PRECEDENCE AND SHALL CONTROL ALL CONSTRUCTION. 16. ALL ABANDONED SANITARY SEWERS SHALL BE PLUGGED AT BOTH ENDS WITH AT LEAST 2 FEET LONG
NON-SHRINK CONCRETE OR MORTAR PLUG.
B. NOTIFICATIONS 17. EXCEPT FOR FOUNDATION/FOOTING DRAINS PROVIDED TO PROTECT BUILDINGS, OR PERFORATED PIPES
1. THE MWRD LOCAL SEWER SYSTEMS SECTION FIELD OFFICE MUST BE NOTIFIED AT LEAST TWO (2) WORKING ASSOCIATED WITH VOLUME CONTROL FACILITIES, DRAIN TILES/FIELD TILES/UNDERDRAINS/PERFORATED
DAYS PRIOR TO THE COMMENCEMENT OF ANY WORK (CALL 708-588-4055 OR SEND EMAIL NOTIFICATION WITH PIPES ARE NOT ALLOWED TO BE CONNECTED TO OR TRIBUTARY TO COMBINED SEWERS, SANITARY
PROJECT NAME, LOCATION AND PERMIT NUMBER TO WMOJOBSTART@MWRD,ORG). SEWERS, OR STORM SEWERS TRIBUTARY TO COMBINED SEWERS IN COMBINED SEWER AREAS.
CONSTRUCTION OF NEW FACILITIES OF THIS TYPE IS PROHIBITED; AND ALL EXISTING DRAIN TILES AND
ary PERFORATED PIPES ENCOUNTERED WITHIN THE PROJECT AREA SHALL BE PLUGGED OR REMOVED, AND z
- ,T,'?,{fOR TOOTZEV;TNASJTOSFﬁggkﬁﬁlgﬁgﬁmg ﬂ&INJRAT”Q EZ“@E&%ELE%%%W&%?&E%E éﬂ&URS SHALL NOT BE CONNECTED TO COMBINED SEWERS, SANITARY SEWERS, OR STORM SEWERS TRIBUTARY o
DETERMINE ITEMS REQUIRING INSPECTION PRIOR TO START OF CONSTRUCTION OR EACH WORK PHASE. TO COMBINED SEWERS. 7]
3. THE CONTRACTOR SHALL NOTIFY ALL UTILITY COMPANIES PRIOR TO BEGINNING CONSTRUCTION FOR THE 18. A BACKFLOW PREVENTER IS REQUIRED FOR ALL DETENTION BASINS TRIBUTARY TO COMBINED SEWERS. &
- 0 IF REQUIRED BACKFLOW PREVENTERS SHALL BE INSPECTED AND EXERCISED ANNUALLY BY THE PROPERTY [
3%&&%%;@%’&%85Ntﬁré'ﬁgETsﬂi'}chﬂéjﬁl{}\,P&%'%Qﬁ %Pﬁ%ﬁ%&ﬁgﬁﬁ& Hﬁg&%w OWNER TO ENSURE PROPER OPERATION, AND ANY NECESSARY MAINTENANCES SHALL BE PERFORMED TO
NOTIFY THE ENGINEER SO THAT THE CONFLICT CAN BE RESOLVED. CALL J.U.L.LE. AT 1-800-892-0123. ENSURE FUNCTIONALITY. IN THE EVENT OF A SEWER SURCHARGE INTO AN OPEN DETENTION BASIN
. 5 i CONRRICT A SRy s TRIBUTARY TO COMBINED SEWERS, THE PERMITTEE SHALL ENSURE THAT CLEAN UP AND WASH OUT OF
C. GENERAL NOTES SEWAGE TAKES PLACE WITHIN 48 HOURS OF THE STORM EVENT.

[y

. ALL ELEVATIONS SHOWN ON PLANS REFERENCE THE NORTH AMERICAN VERTICAL DATUM OF 1988 (NAVDS8S).
CONVERSION FACTOR IS 579.70=0 FT. CITY OF EVANSTON DATUM, 579.70=0.00; CCD=579.88.

1
2
3
4
NO,

E. EROSION AND SEDIMENT CONTROL

1. THE CONTRACTOR SHALL INSTALL THE EROSION AND SEDIMENT CONTROL DEVICES AS SHOWN ON THE
APPROVED EROSION AND SEDIMENT CONTROL PLAN.

3. THE CONTRACTOR(S) SHALL INDEMNIFY THE OWNER, ENGINEER, MUNICIPALITY, MWRD, AND THEIR AGENTS, ) ; : ;
ETC., FROM ALL LIABILITY INVOLVED WITH THE CONSTRUCTION,, INSTALLATION, OR TESTING OF THIS WORK 2. EROSION AND SEDIMENT CONTROL PRACTICES SHALL BE FUNCTIONAL PRIOR TO HYDROLOGIC
ON THE PROIECT. DISTURBANCE OF THE SITE.

2. MWRD, THE MUNICIPALITY AND THE OWNER OR OWNER'S REPRESENTATIVE SHALL HAVE THE AUTHORITY TO
INSPECT, APPROVE, AND REJECT THE CONSTRUCTION IMPROVEMENTS.

DATE

3. ALL DESIGN CRITERIA, SPECIFICATIONS, AND INSTALLATION OF EROSION AND SEDIMENT CONTROL
4. THE PROPOSED IMPROVEMENTS MUST BE CONSTRUCTED IN ACCORDANCE WITH THE ENGINEERING PLANS ; .
AS APPROVED BY MWRD AND THE MUNICIPALITY UNLESS CHANGES ARE APPROVED BY MWRD, THE PRARTGES UL N ACRRRDMICE TR THEILLINDIES URBON TANAL.
MUNICIPALITY, OR AUTHORIZED AGENT. THE CONSTRUCTION DETAILS, AS PRESENTED ON THE PLANS, MUST
BE FOLLOWED. PROPER CONSTRUCTION TECHNIQUES MUST BE FOLLOWED ON THE IMPROVEMENTS 4. ‘;%PJT%\FLLT?FM*}PSPROVED EROSION AND SEDIMENT CONTROL PLAN SHALL BE MAINTAINED ON THE
INDICATED ON THE PLANS. :
5. INSPECTIONS AND DOCUMENTATION SHALL BE PERFORMED, AT A MINIMUM:
5. THE LOCATION OF VARIOUS UNDERGROUND UTILITIES WHICH ARE SHOWN ON THE PLANS ARE FOR g ’— w
INFORMATION ONLY AND REPRESENT THE BEST KNOWLEDGE OF THE ENGINEER. VERIFY LOCATIONS AND O O o L ToH OF INLTIAL EROSION AND SEQINENT CON TROL MERSIURES: PRIOR 10.ANY
ELEVATIONS PRIOR, TO REGTNNING THE LONGTRUCTION DPERATIONS. b) ONCE EVERY SEVEN (7) CALENDAR DAYS AND WITHIN 24 HOURS OF THE END OF A STORM EVENT PROPOSED SEWER LINE WITH 18" MINIMUM VERTICAL SEPARATION ABOVE EXISTING WATER MAIN PROPOSED SEWER UNE BELOW EXISTING WATER MAIN WITH LESS THAN 18" MINIMUM VERTICAL SEPARATION PROPOSED WATER MAIN ABOVE EXISTING SEWER LNE WITH LESS THAN 18" VERTICAL SEPARATION o I
6. ANY EXISTING PAVEMENT, SIDEWALK, DRIVEWAY, ETC., DAMAGED DURING CONSTRUCTION OPERATIONS WITH.GREATER THAN, 0.5 INCH OF RAINEALL OR LTQUID EQUIVAL ENT: PRECIPITATION. i | i Z
AND NOT CALLED FOR TO BE REMOVED SHALL BE REPLACED AT THE EXPENSE OF THE CONTRACTOR. . ST DS TN S A B PRI T T SO AN AS T M T BN 2 : ..., EXISTING WATER AN 5 | | g S TOE i LLI
, IF STRIPPING, CLEARING, GRADING, OR LANDSCAPING ARE TO BE DONE IN PHASES, THE CO-PERMITTEE PROPOSED OR EXSTING 1 | /
7. MATERIAL AND COMPACTION TESTING SHALL BE PERFORMED IN ACCORDANCE WITH THE REQUIREMENTS y 4 ;1 ; _ 2 PROPOSED SEVER I S PROPOSED
OF THE MUNICIPALITY, MWRD, AND OWNER. SHALL PLAN FOR APPROPRIATE SOIL EROSION AND SEDIMENT CONTROL MEASURES. SEWER LNE 1 SE GUIDELINES 3 : / WATER MAN
5 THE UNDERGROLND CONTRACTOR SHALLAKE AL NECESSARY ARRAIGEMENTS TO NOTIFY AL BT i SO e e S G I L, ¢ g sz wowes L aaA@@@oéoo O =
THSRECHDNAGENCIES, SITE. SEDIMENT OR SOIL REACHING AN IMPROVED PUBLIC RIGHT-OF-WAY, STREET, ALLEY OR PARKING NANANTOAE AW \ :,a m Lu
9. ALL NEW AND EXISTING UTILITY STRUCTURES ON SITE AND IN AREAS DISTURBED DURING CONSTRUCTION ?EiﬁE'IL&L%E%E%';‘%‘BESTE‘SEFE%“Z{%‘;N?%ﬁ%%%ﬂ'\ggf AS ACCUMULATIONS WARRANT AND /A 7 - \ ; : : z FOR CASING
SHALL BE ADJUSTED TO FINISH GRADE PRIOR TO FINAL INSPECTION. : SEE GUIDELINES #2 £ FOR CASNG._ &RQP&SEDELE‘EE“SE;? A\ : 2 O . 2 i SEE GUIDELINES §3 n_ m
: SEE GUIDELI £3B 0 gy LA y 5
8. CONCRETE WASHOUT FACILITIES SHALL BE CONSTRUCTED IN ACCORDANCE WITH THE ILLINOIS LU S /
10. RECORD DRAWINGS SHALL BE KEPT BY THE CONTRACTOR AND SUBMITTED TO THE ENGINEER AS SOON AS $ g m—
UNDERGROUND IMPROVEMENTS ARE COMPLETED. FINAL PAYMENTS TO THE CONTRACTOR SHALL BE HELD gg%‘éﬁgmi””‘“'- AND SHALL BE INSTALLED PRIOR TO ANY ON SITE CONSTRUCTION ACTIVITIES INVOLVING 4 * 18 M P (% SEE GUIDELINEE 2 w
UNTIL THEY ARE RECEIVED. ANY CHANGES IN LENGTH, LOCATION OR ALIGNMENT SHALL BE SHOWN IN RED. : : g :
ALL WYES OR BENDS SHALL BE LOCATED FROM THE DOWNSTREAM MANHOLE. ALL VALVES, B-BOXES, TEES - oooxeoRomse 28 2 Gocooet '-
, ' 9. MORTAR WASHOUT FACILITIES SHALL BE CONSTRUCTED IN ADDITION TO CONCRETE WASHOUT
OR BENDS SHALL BE TIED TO A FIRE HYDRANT. FACILITIES FOR ANY BRICK AND MORTAR BUILDING ENVELOPE CONSTRUCTION ACTIVITIES. B i ke S AT, \ Z
D. SANITARY SEWER SEE GUIDELINES #1 il GUIDELINES e SEE GUIDELINES #1
10. TEMPORARY DIVERSIONS SHALL BE CONSTRUCTED AS NECESSARY TO DIRECT ALL RUNOFF FROM 1 |.|.| Lu
. OMIT SELECT GRANULAR EMBEDMENT AND GRANULAR BACKFILL TO EXISTING SEWER LINE
1. THE CONTRACTOR SHALL TAKE MEASURES TO PREVENT ANY POLLUTED WATER, SUCH AS GROUND AND ggﬁ%‘.ggf%%‘ﬁ@gﬁffﬁgﬁE‘ESUTSCEDAQSA.?Eﬁ?gﬁ“g\F e e Dot VOLHE CUDELNES ONE (1) FOOT OVER TOP OF WATER MAN AND USE SELECT
SURFACE WATER, FROM ENTERING THE EXISTING SANITARY SEWERS. : EXISTING WATER MAIN NOTE: "S" THE LENGTH NECESSARY TO PROVIDE EXCAVATED MATERIAL (CLASS IV) AND COMPACT THE LENGTH OF L. E m
GUIDELINES 1, OMIT SELECT GRANULAR EMBEDMENT AND GRANULAR BACKFILL TO 10 FEET OF SEPARATION AS MEASURED
5 A WATER-TIGHT PLUG SHALL BE INSTALLED IN THE DOWNSTREAM SEWER PIPE AT THE POINT OF SEWER 11. DISTURBED AREAS OF THE SITE WHERE CONSTRUCTION ACTIVITIES HAVE TEMPORARILY OR ONE (1) FOOT OVER TOF OF SEWER AND USE SELECT EXCAVATED PERPENDICULAR TO THE EXISTING WATER MAIN 2. IF SELECT GRANULAR BACKFILL EXISTS, REMOVE WITHIN WIDTH OF NOTES S THE LENGTH NECESSARY T PRINIE
: CONNECTION PRIOR TO COMMENCING ANY SEWER CONSTRUCTION. THE PLUG SHALL REMAIN IN PLACE PERMANENTLY CEASED SHALL BE STABILIZED WITH TEMPORARY OR PERMANENT MEASURES WITHIN 1. IF SELECT GRANULAR BACKFILL EXISTS: REMOVE WITHIN WIDTH OF NOTE: ™S™ THE LENGTH NECESSARY TO PROVIDE MATERIAL (CLASS Iv) AND COMPACT FOR "S” FEET ON EACH SIDE OF EXISTING SEWER LINE TRENCH AND REPLACE WITH SELECT EXCAVATED 10 FEET OF SEPARATION AS. MEASURED
A SEVEN (7) DAYS PROFOSED SEWER TRENCH AND REPLACE WITH SELECT EXCAVATED 10 FEET OF SEPARATION AS MEASURED WATER MAIN, MATERIAL (CLASS IV) AND COMPACT.
UNTIL REMOVAL IS AUTHORIZED BY THE MUNICIPALITY AND/OR MWRD AFTER THE SEWERS HAVE BEEN J MATERIAL (CLASS V) AND COMPACT PERPENDICULAR T THE EXISTNG WATER MAN PERPENDICULAR O THE BXISTING SEWER LINE. <
TESTED AND ACCEPTED. L 3. USE "L" FEET OF WATER MAIN MATERIAL FOR CASING OF PROPOSED
12. ALL FLOOD PROTECTION AREAS AND VOLUME CONTROL FACILITIES SHALL, AT A MINIMUM, BE 2. OMT SELECT GRANULAR EBEDVENT AND GRANULAR BACKFILL TO ey o el R T VTER. M o el e Bl il g >
PROTECTED WITH A DOUBLE-ROW OF SILT FENCE (OR EQUIVALENT). ONE (1) FOOT OVER TOP OF SEWER AND USE SELECT EXCAVATED *RASED ON STANDARD SPECIFICATIONS FOR WATER *BASED ON STANDARD SPECIFICATIONS FOR WATER *BASED ON STANDARD SPECIFICATIONS FOR WATER
3. DISCHARGING ANY UNPOLLUTED WATER INTO THE SANITARY SEWER SYSTEM FOR THE PURPOSE OF 8 . st loalLatio . e
SEWER FLUSHING OF LINES FOR THE DEFLECTION TEST SHALL BE PROHIBITED WITHOUT PRIOR APPROVAL CILITE RIBUTH MATERIAL (CLASS IV) AND COMPACT THE LENGTH OF "L" FEET. AND SEWER MAIN CONSTRUCTION IN ILLINOIS. B) USE "L" FEET OF WATER MAIN MATERIAL FOR CASING OF - 4. mgﬁsﬂiugﬁ SHALL NOT BE ALLOWED BETWEEN WATER MAIN CASING .
13. VOLUME CONTROL FACILITIES SHALL NOT BE CONSTRUCTED UNTIL ALL OF THE CONTRIBUTING PROPUSED SEWER AND SEAL ENDS OF CASING,
4. KECEAUFARY"AARA-EONSR RN SHALL BE 1N ACCORDANCE WITH THE STANDARD SPECIFICATIONS DRAINAGE AREA HAS BEEN STABILIZED. 30 CINSIRCY L' SEET OF TROCDSE SOMER OF WATER MM 5. PROVIDE ADEQUATE SUPRORT FOR EXISTING WATER MAN TO PREVENT m m
FOR WATER AND SEWER MAIN CONSTRUCTION IN ILLINOIS (LATEST EDITION). R : PER IEPA, WHEN ZMOOBEY SEWER (OR WATER) IS LOCATED 10 FEET OR MORE
( ) 14. SOIL STOCKPILES SHALL, AT A MINIMUM, BE PROTECTED WITH PERIMETER SEDIMENT CONTROLS. R e B A A B DAVAGE DUE TO SETTLENENT OF SEWER TRENCH R T e e —
5. ALL FLOOR DRAINS SHALL DISCHARGE TO THE SANITARY SEWER SYSTEM. SOIL STOCKPILES SHALL NOT BE PLACED IN FLOOD PROTECTION AREAS OR THEIR BUFFERS. PROPOSED SEWER AND SEAL ENDS OF CASING. m e
& AL O SHO R AN OO SR Sl BISAAREE 70 THE SO SEE ST, 15. EARTHEN EMBANKMENT SIDE SLOPES SHALL BE STABILIZED WITH APPROPRIATE EROSION CONTROL e e w
BLANKET. PROPOSED WATER MAIN BELOW FXISTNG SEWER LINE WITH 18" MINIMUM VERTICAL SEPARATION m
7. ALL SANITARY SEWER PIPE MATERIALS AND JOINTS (AND STORM SEWER PIPE MATERIALS AND JOINTS . PROPOSED OR EXISTING PROPOSED OR EXISTING —
IN A COMBINED SEWER AREA) SHALL CONFORM TO THE FOLLOWING: 16. s&o&ypgg\gglﬁt TI;?E &jo ?RC g)%_%{ SE E%IR?:%IING DURING CONSTRUCTION SHALL BE PROTECTED PLCEVENT OF WATER WAN BELOW EXSTNG OR PROPOSED SEWER LINE NOTE: 'S THE LONGT NEGESSARY 10 PROVDE. g5y 0N STANDARD SPECICATIONS FOR SEWER LINE N WATER WA
PROPOSED SEWER LINE BELOW EXISTING WATER MAIN BITH LESS THAN 16 MIMLN. VERTICAL SERARATON. FOEAZ RV PERPENDICULAR TO THE EXISTING SEWER LINE WATRI N0 SEV L AN, COMTRUCTION [N L LINNS: 10° HORIZONTAL Z
17. THE CONTRACTOR SHALL EITHER REMOVE OR REPLACE ANY EXISTING DRAIN TILES AND INCORPORATE WITH 18 MINMUM VERTICAL SEPARATION
PIPE MATERIAL PIPE SPECIFICATIONS JOINT SPECIFICATIONS THEM INTO THE DRAINAGE PLAN FOR THE DEVELOPMENT. DRAIN TILES CANNOT BE TRIBUTARY TO A | fee ottt L EXSTING SEWER LINE —
VITRIFIED CLAY PIPE ASTM C-700 ASTM C-425 gﬁ:lémmgi S%?{EEITTE% gﬁf{?’%{: EDSRAIN TILES ALLOWED IN COMBINED SEWER AREA FOR | | 3 LR <
REINFORCED CONCRETE SEWER PIPE ASTM C-76 ASTM C-443 | )/lnusrmc. WATER MAN | o N Z
EXISTING BACKFILL et Al -
; 18. IF DEWATERING SERVICES ARE USED, ADJOINING PROPERTIES AND DISCHARGE LOCATIONS SHALL - | L Pumdiioy E
CAST e SO FIFe A4 el BE PROTECTED FROM EROSION AND SEDIMENTATION. DEWATERING SYSTEMS SHOULD BE INSPECTED | 27 A Ly weeoere s ) —EXSTNG R pROPOSED . S .
B . SEE G LINES ;
BUCTILE RN PIPE ST 421,51 anstA21.11 DAILY DURING OPERATIONAL PERIODS. THE SITE INSPECTOR HUST SE PRESENT AT THE [ s _ T s fi | e e ¥ 2Z
' L 1 #is ive] ST PLAN VIEW
POLYVINYL CHLORIDE (PVC) PIPE 19. THE CONTRCTOR SHALL BE RESPONSIBLE FOR TRENCH DEWATERING AND EXCAVATION FOR THE , [ o s FOR CASING o S m
6-INCH TO 15-INCH DIAMETER SDR 26 ASTM D-3034 ASTM D-3212 INSTALLATION OF SANITARY SEWERS, STORM SEWERS, WATERMAINS AS WELL AS THEIR SERVICES z T s won i SEE CUDELINES #4— il R A PROPOSED oo A R S T e I i u.l
18-INCH TO 27-INCH DIAMETER F/DY=46 ASTM F-679 ASTM D-3212 AND OTHER APPURTENANCES. ANY TRENCH DEWATERING, WHICH CONTAINS SEDIMENT SHALL PASS TR 3 & 7 FROM EXISTNG WATER (OR SEWER), DETALS BELOW SHALL APPLY
THROUGH A SEDIMENT SETTLING POND OR EQUALLY EFFECTIVE SEDIMENT CONTROL DEVICE, = P (% : |—
HIGH DENSITY POLYETHYLENE (HDPE) ASTM D-3350 ASTM D-3261,F-2620 (HEAT FUSION) ALTERNATIVES MAY INCLUDE DEWATERING INTO A SUMP PIT, FILTER BAG OR EXISTING VEGETATED PROPOSED SEWER z
ASTM D-3035 ASTM D-3212,F-477 (GASKETED) UPSLOPE AREA. SEDIMENT LADEN WATERS SHALL NOT BE DISCHARGE TO WATERWAYS, FLOOD e : = TS ST DS S S ST . <
WATER MAIN QUALITY PVC PROTECTION ARFAS OR THE COMBINED SEWER SYSTEM. \ WATER MAIN 7 PO G IV IDY (OIS VI IV I G IO IOV IO VOV O IO IO ST <10 NTATAONH
4-INCH TO 36-INCH ASTM D-2241 ASTM D-3139 \ = " 2 /.~ PROPOSED OR EXISTING
4-INCH TO 12-INCH AWWA C900 ASTM D-3139 20. ALL PERMANENT EROSION CONTROL PRACTICES SHALL BE INITIATED WITHIN SEVEN (7) DAYS —— (— WATER MAN
14-INCH TO 48-INCH AWWA C905 ASTM D-3139 FOLLOWING THE COMPLETION OF SOIL DISTURBING ACTIVITIES. > RSN P & b, m
A NN NN 1. OMIT SELECT GRANULAR EMBEDMENT AND GRANULAR BACKFILL TO L -+ X
21. ALL EROSION AND SEDIMENT CONTROL MEASURES SHALL BE MAINTAINED AND REPAIRED AS NEEDED GUIDELINES ONE (1) FOOT OVER TOP OF WATER MAN AND USE SELECT 3 S q-
THE FOLLOWING MATERIALS ARE ALLOWED ON A QUALIFIED BASIS SUBJECT TO DISTRICT REVIEW AND ON A YEAR-ROUND BASIS DURING CONSTRUCTION AND ANY PERIODS OF CONSTRUCTION SHUTDOWN NOT ALLOWED* EXCAVATED MATERIL (CLASS V) AND COMPACT THE LENGTH OF "L" £ T AR WSTURBEL 0L
APPROVAL PRIOR TO PERMIT ISSUANCE. A SPECIAL CONDITION WILL BE ADDED TO THE PERMIT WHEN UNTIL PERMANENT STABILIZATION 1S ACHIEVED. 1. PROVIDE ADEQUATE SUPPORT FOR EXISTING WATER MAIN TO PREVENT MUST MAINTAIN 16" VERTICAL SEPARATION 3 SN gt N
THE PIPE MATERIAL BELOW IS USED FOR SEWER CONSTRUCTION OR A CONNECTION IS MADE. DAMAGE:- DUE- 10 SETTLEMENT - GE™ SEWER  TRENCH. 2 F SELECT GRAMILAR ERCIFLL EIETS, G SO WOV OF . v MINIMUN
22. ALL TEMPORARY EROSION AND SEDIMENT CONTROL MEASURES SHALL BE REMOVED WITHIN (]
THIRTY (30) DAYS AFTER PERMANENT SITE STABILIZATION, *BASED ON STANDARD SPECIFICATIONS FOR WATER *BASED ON STANDARD SPECIFICATIONS FOR WATER MATERIAL (CLASS V) AND COMPACT. 2 " S A i SR s
PIPE MATERTAL PIPE SPECIFICATIONS JOINT SPECIFICATIONS AND SEWER MAIN CONSTRUCTION IN ILLINOIS. AND SEWER MAN CONSTRUCTION IN_ILLINOIS. R e e R s N\ > AND SEWER MAN CONSTRUCTION N ILLNOIS. N
TR A ERI 23. THE EROSION AND SEDIMENT CONTROL MEASURES SHOWN ON THE PLANS ARE THE MINIMUM DAMAGE DUE TO' SETTLEMENT. TR TN
L POLYPROPYLENE (PP) PIPE REQUIREMENTS. ADDITIONAL MEASURES MAY BE REQUIRED, AS DIRECTED BY THE ENGINEER, TNLANSA K d
SITE INSPECTOR, OR MWRD. 4. USE "L" FEET OF WATER MAIN MATERIAL FOR CASING OF PROPOSED PROPCSED OR EXISTING NOT TO SCALE
12-INCH TO 24-INCH DOUBLE WALL ASTM F-2736 D-3212, F-477 WATER MAN AND SEAL ENDS OF CASNG. SEWER LINE
30-INCH TO 60-INCH TRIPLE WALL ASTM F-2764 D3212, F-477 TECHNICAL GUIDANCE MANUAL 7/1/15
SCALE
8. ALL SANITARY SEWER CONSTRUCTION (AND STORM SEWER CONSTRUCTION IN COMBINED SEWER ARFAS), STD. DWG. NO. 41 S
: REQUIRES STONE BEDDING WITH STONE Y4 " TO 1" IN SIZE, WITH MINIMUM BEDDING THICKNESS EQUAL TECH N ‘ CAL GU ‘ DAN CE M ANU AL WATER AND SEWER SEPARATION REQUIREMENTS (PER IEPA) oroE o 4o NT
TO ¥a THE QUTSIDE DIAMETER OF THE SEWER PIPE, BUT NOT LESS THAN FOUR (4) INCHES NOR MORE :

THAN EIGHT (8) INCHES. MATERIAL SHALL BE CA-7, CA-11 OR CA-13 AND SHALL BE EXTENDED AT LEAST 12"
ABOVE THE TOP OF THE PIPE WHEN USING PVC.

5 s PROJECT NUMBER:
9ggg]ggﬁﬁﬂiEF?‘(I:f[ﬁBFLEHEIEﬁ?gPuNGS SHALL BE USED IN THE CONNECTION OF SEWER PIPES M W R D G E N E R A L N O T E S PW-WM-2401

10. ALL MANHOLES SHALL BE PROVIDED WITH BOLTED, WATERTIGHT COVERS. SANITARY LIDS SHALL BE
CONSTRUCTED WITH A CONCEALED PICKHOLE AND WATERTIGHT GASKET WITH THE WORD "SANITARY"

CAST INTO THE LID. BID NUMBER:

11. WHEN CONNECTING TO AN EXISTING SEWER MAIN BY MEANS OTHER THAN AN EXISTING WYE, TEE, OR 10/13/2022 24-05
AN EXISTING MANHOLE, ONE OF THE FOLLOWING METHODS SHALL BE USED:
a) A CIRCULAR SAW-CUT OF SEWER MAIN BY PROPER TOOLS (“SHEWER-TAP” MACHINE OR SIMILAR)
AND PROPER INSTALLATION OF HUBWYE SADDLE OR HUB-TEE SADDLE.

b) REMOVE AN ENTIRE SECTION OF PIPE (BREAKING ONLY THE TOP OF ONE BELL) AND REPLACE WITH STD. DWG. NO.18 ISSUED FOR:
A WYE OR TEE BRANCH SECTION. BID
¢) WITH PIPE CUTTER, NEATLY AND ACCURATELY CUT OUT DESIRED LENGTH OF PIPE FOR INSERTION
OF PROPER FITTING, USING "BAND SEAL” OR SIMILAR COUPLINGS TO HOLD IT FIRMLY IN PLACE. PAGE NO. 19 CONSTRUCTION
12. WHENEVER A SANITARY/COMBINED SEWFR CROSSES UNDER A WATERMAIN, THE MINIMUM VERTICAL DATE: 02/05/2024

DISTANCE FROM THE TOP OF THE SEWER TO THE BOTTOM OF THE WATERMAIN SHALL BE 18 INCHES.
FURTHERMORE, A MINIMUM HORIZONTAL DISTANCE OF 10 FEET BETWEEN SANITARY/COMBINED
SEWERS AND WATERMAINS SHALL BE MAINTAINED UNLESS: THE SEWER IS LAID IN A SEPARATE DESIGNED BY: AA
TRENCH, KEEPING A MINIMUM 18" VERTICAL SEPARATION; OR THE SEWER IS LAID IN THE SAME
TRENCH WITH THE WATERMAIN LOCATED AT THE OPPOSITE SIDE ON A BENCH OF UNDISTURBED

EARTH, KEEPING A MINIMUM 18” VERTICAL SEPARATION. IF EITHER THE VERTICAL OR HORIZONTAL DRAWN BY: AA, BN
DISTANCES DESCRIBED CANNOT BE MAINTAINED, OR THE SEWER CROSSES ABOVE THE WATER MAIN,
THE SEWER SHALL BE CONSTRUCTED TO WATER MAIN STANDARDS OR IT SHALL BE ENCASED WITH A CHECKED BY: BN

WATER MAIN QUALITY CARRIER PIPE WITH THE ENDS SEALED.

SHEET
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Appendix 1 of Bid Doc 26-18: Viton Gasket Specification

1

. “ SPECIFICATION RUBBER PRODUCTS, INC.

! P. 0. BOX 668 ALABASTER, ALABAMA 35007 PHONE 205/663.2521

POLYMER COMMON USES

SBR Fresh water, salt water, sanitary sewage
EPDM Dilute acids, dilute alkalis, ketones (MEK, acetone), alcohols,

fresh water, salt water, sanitary sewage, vegetabie oil, elevated temperatures.

NEOPRENE Fresh water, salt water, sanitary sewage, greasy waste.
NITRILE Refined petroleum oils and fluids, fats, greases, water, sanitary sewage.
l .
FKM Most chemicals and solvents, aromatic hydrocarbons and fuels, chlorinhated
m——

hydrocarbons, high temperatures.

| MAXIMUM TEMPERATURE RATINGS

POLYMER WATER AND SEWAGE AIRY *+
Push-on or MJ Push-on MJ
SBR 150°F 150°F 126°F
EPDM ~250°F - 200°F 150°F
NEOPRENE 200°F 180°F 150°F
: NITRILE 160°F 150°F 125°F
|

' FKM 300°F 300°F 300°F

“Lubricating oil in the air will adversely affect SBR and EPDM performance.
**SBR, Nitrile, or Neoprene is not recommended for air exposure in wastewater treatment systems.

Temperatures above the recommended maximums can be tolerated for short periads of time without immediate
jdeterioration. However, life expectancy will be shortened as the time at elevated temperatures is increased.

lSince there are so many application variables outside our control or knowledge, we cannot offer any specific life
‘expectancy for gaskets. .

Regardless of the type polymer used, Specification Rubber Products produces all gaskets to meet the requirements of
|ANSVAWWA C111/A21.11 unless customer specifications require something different. On the basis of currently avaitable
information and test results, we believe all our gasket materials will provide satisfactory service in water containing a
maximum of 5mg/L of chioramine. There currently exists no standard method to determine suitable resistance to
chloramine and the effect of long term exposure (10+ years) is not known.
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AN ORDINANCE

Amending Title 1, Chapter 17, “Contracts with the City” of the City
Code

WHEREAS, the City of Evanston is a unit of local government organized
and operating under federal and state laws;

WHEREAS, the City of Evanston seeks to preserve administrative
resources by ensuring that only qualified contractors and subcontractors are awarded

contracts on public works construction projects;

WHEREAS, the City of Evanston, has determined that quality
workmanship, efficient operation, safety, and timely completion of projects are not
necessarily insured by awarding a construction contract solely on the basis of the low
bid;

WHEREAS, the City of Evanston seeks to enhance its ability to identify
the lowest “responsible bidder” on all public works construction projects by instituting
more comprehensive submission requirements which are in compliance with lllinois
law; WHEREAS, the City of Evanston has a compelling proprietary interest in awarding
contracts for public works construction projects in a manner that will yield successful
project delivery in terms of work that is performed safely, at the lowest responsible cost,

and in accordance with the highest possible standards of quality and efficiency;
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WHEREAS, the City of Evanston has a compelling interest in ensuring
that workers on public works construction projects are paid appropriate wages and
receive appropriate benefits, as set forth in, and required by, the lllinois Prevailing Wage
Act and the Federal Davis-Bacon and Related Acts;

WHEREAS, securing successful delivery of public works construction
projects presents significant challenges due to the complex, unpredictable and
inherently dangerous nature of the construction industry, wherein errors in project
planning or execution, including those caused by inexperienced or unqualified craft
labor personnel, can result in serious safety risks, excessive cost overruns, flawed or
inferior project quality, and disruptions in project schedules that may delay the use of
critical government functions or facilities;

WHEREAS, the City of Evanston enacted the Local Employment Program
(LEP) Ordinance, Section 1-17-1(C) in 2014, in an effort to increase the hiring of
Evanston residents and Evanston construction apprentices on public works projects;

and

WHEREAS, City ordinances with apprenticeship standards increase the
likelihood of contractors on publicly funded projects to use apprentices, resulting in a
better local tax base and a safer, more efficient job site;

WHEREAS, a responsible bidder ordinance assures efficient use of
taxpayer dollars, promotes public safety, and is in the public interest;

WHEREAS, the Evanston City Council finds that it is in the best interest of

the City of Evanston residents to amend the City Code with respect to bidding.
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BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF

EVANSTON, COOK COUNTY, ILLINOIS:

SECTION 1: Title 1, Chapter 17, “Contracts with the City” of the Evanston

City Code of 2012, as amended, is hereby further amended as follows:

1-17-1. CONTRACTS WITH THE CITY.

(A) All contracts with the City costing in excess of twenty-five thousand dollars

($25,000.00) must be approved by the City Council. Contracts for the purchase of
goods or services to be utilized in the conduct of the affairs of the City, shall be let
by the City Manager or his/her designee, with the approval of the City Council, to a
reliable, responsible and acceptable bidder, after advertising for the same, and
bonds to be approved by the City Council may be taken for the faithful performance
thereof.

(B) All contracts for the purchase of goods or services with entirely City funds shall be

awarded to the lowest quote/bid price or lowest evaluated quote/bid price from a
responsive and responsible Evanston business enterprise ("EBE") provided the
EBE's quote/bid price does not surpass the lowest quote/bid price or lowest
evaluated quote/bid price from a responsive and responsible nonlocal business by
more than five percent (5%).

All contracts let from requests for proposals (RFPs) and requests for qualifications
(RFQs) with entirely City funds shall be awarded to the most qualified consultant that is
an EBE, provided the EBE price/cost does not surpass the lowest price/cost or lowest
evaluated price/cost from a nonlocal business by more than five percent (5%).
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1. An "EBE" shall mean an entity which is located in or has one or more offices
located in the City for a minimum of one year and which performs a
"commercially useful function."

a. An EBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities
by actually performing, managing, and supervising the work involved. To
perform a commercially useful function, the EBE must also be responsible,
with respect to materials and supplies used on the contract, for negotiating
price, determining quality and quantity, ordering the material, and installing
(where applicable) and paying for the material itself. To determine whether
an EBE is performing a commercially useful function, the City will evaluate
the amount of work subcontracted, industry practices, whether the amount
the firm is to be paid under the contract is commensurate with the work it
is actually performing and the EBE credit claimed for its performance of
the work and other relevant factors.

b. An EBE does not perform a commercially useful function if its role is
limited to that of an extra participant in a transaction, contract, or project
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through which funds are passed in order to obtain the appearance of EBE
participation. In determining whether an EBE is such an extra participant,
the City will examine similar transactions, particularly those in which EBEs
do not participate.

c. If an EBE does not perform or exercise responsibility for at least thirty (30)
percent of the total cost of its contract with its own work force, or the EBE
subcontracts a greater portion of the work of a contract than would be
expected on the basis of normal industry practice for the type of work
involved, then it is not performing a commercially useful function.

d. When an EBE is presumed not to be performing a commercially useful
function as provided in Subsection (B)1c of this Section, the EBE may
present evidence to rebut this presumption. The City may determine that
the firm is performing a commercially useful function given the type of
work involved and normal industry practices.

In determining whether a business has been located in Evanston for one (1)
year, the MWEBE Committee will consider the following:

a. Whether the vendor pays property and/or sales taxes in Evanston; and

b. Whether the business entity's address or the address given on the federal
and/or state income tax return is within Evanston.

c. The date of issuance of an Evanston business license.

The City may waive the one-year requirement if the entity provides evidence of
a substantial commitment to Evanston.

Businesses that maintain a distribution warehouse or which manufacture in
Evanston will receive EBE credit of sixty (60) percent and one hundred (100)
percent, respectively. Those that do not maintain a distribution warehouse or
manufacturing operation but have an office in Evanston will be considered a
broker and receive a five (5) percent credit.

Eligibility as an EBE will be periodically reviewed and may be revoked at any
time if the entity no longer meets the above requirements.

(C) Local Employment Program.

Definitions. For the purposes of this Subsection (C), the employment program,
the following terms shall be defined as follows:

CONTRACT. The written agreement to provide services established between

the City and a contractor, including, but not limited to, a
redevelopment agreement between the City and any contractor
or party.

CONTRACTOR. An individual, partnership, corporation, joint venture or other

legal entity entering into a contract, or a subcontract of whatever
tier, for a public works project.

DESK REVIEW. A method of monitoring compliance with the local employment

program in which the Business and Workforce Development
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Coordinator contacts a contractor or subcontractor to gather
relevant information or request relevant documentation.

EMERGENCY Work necessitated by an imminent threat to the property of the

WORK. city or the health, safety, or welfare of its citizens.

GENERAL An entity that enters into a contract directly with the city. The

CONTRACTOR. general contractor may also be known as the prime contractor.

LOCAL RESIDENT | A database maintained by the City's Business and Workforce

DATABASE. Development Coordinator containing the names of local
residents who have expressed interest in employment on City
public works projects.

NEW HIRE. Any employee of a contractor who is not listed on the
contractor's last quarterly tax statement and was hired prior to or
during the commencement of work on a public works project
contract subject to the requirements of the local employment
program.

ON SITE The Business and Workforce Development Coordinator's act of

MONITORING. visiting the site of a public works project to ensure compliance

with the requirements of the local employment program.

PUBLIC WORKS
PROJECT.

Any construction, alteration, demolition, or repair work done
under contract and paid for in whole or in part from City funds.

RESIDENT.

Any person whose domicile is in the City. The domicile is an
individual's one and only true, fixed and permanent home and
principal establishment. In order to qualify as a resident for
purposes of the local employment program, an individual must
have established domicile within the City at least thirty (30) days
prior to commencing work on any public works project subject to
the local employment program.

SUBCONTRACT.

A contract that exists between the general contractor and a
subcontractor or between subcontractors of any tier.

SUBCONTRACTOR.

An entity that enters into a contract with the general contractor or
another subcontractor.

TIER.

The level of relationship to the prime contractor of a
subcontractor who enters into a contract under a prime
contractor or another subcontractor to perform a portion of the
work on a project.

2. Work hours and new hire requirements.

a. Unless prohibited by federal, state, or local law, all contractors entering
into contracts with the City for public works projects valued at two hundred
fifty thousand dollars ($250,000.00) shall ensure that:

1) Fifteen percent (15%) of the total work hours are performed at the
construction site by City of Evanston residents, as laborers and/or
trade persons; and

2) A minimum of one (1) Evanston resident is hired.
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b. The effectiveness of the local employment program regarding the
minimum percentage of work hours and residents hired will be evaluated
by city staff after two (2) years of implementation.

c. These requirements shall bind the contractor both with respect to persons
working directly for the contractor and to subcontractors, regardless of tier
or phase of the project, hired to perform any portion of the contracted
work. The contractor shall ensure that subcontractors comply with the
requirements of the local employment program. It shall be the
responsibility and obligation of the contractor that all contracts are in
overall compliance with this Subsection (C) and all the requirements listed
herein.

d. Requirements of the local employment program are satisfied if the
contractor already employs Evanston residents sufficient to meet fifteen
percent (15%) of the project's total work hours. Some or all of these
requirements may be waived if a waiver is obtained from the City pursuant
to Subsection (C)5. of this Section.

Contracts, bid documents, subcontracts. Where appropriate and consistent
with law, contracts and bid documents shall incorporate the local employment
program by reference and shall provide that the failure of any contractor or
subcontractor to comply with any of its requirements shall be deemed a
material breach of the contract or subcontract entitling the City to all the
remedies and damages available for material breach of a contract. All
subcontracts shall expressly acknowledge the City's status as a third party
beneficiary to the subcontract and further expressly acknowledge that the City,
as a third party beneficiary, shall have the right to enforce the provisions of the
local employment program. Contracts and bid documents shall require bidders,
contractors and subcontractors to maintain records necessary for monitoring
their compliance with the local employment program.

Automatic review. This Subsection (C) shall be reviewed to address any
deficiencies on a bi-annual basis by the Minority, Women and Evanston
Business Enterprise Development Committee.

Waiver.

a. The contractor may request that the Business and Workforce
Development Coordinator waive all or a portion of the requirements
imposed under the local employment program. Such requests must be in
writing and must be received by the Business and Workforce Development
Coordinator prior to the award of any public works project contract. In
order to apply for a waiver, the contractor must submit:

1) Documentation to the Business and Workforce Development
Coordinator demonstrating that:

a) The contractor utilized the local resident database to attempt
to satisfy the local employment program hiring requirement.
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b) The contractor notified residents of the employment
opportunities available for the project. Such notification must
have appeared in the employment section of a newspaper of
local general circulation. Additionally, the lllinois department
of employment security's office located in Evanston, lllinois,
must have been notified of the employment opportunities. All
notices must have stated that all qualified applicants would
receive consideration without regard to race, color, religion,
sex or national origin.

c) The contractor, for a contract utilizing union labor, contacted
in writing Chicagoland labor unions to request a resident for
employment on the project.

2) Any additional documents requested by the Business and Workforce
Development Coordinator in order to evaluate the waiver request.

6. Business and Workforce Development Coordinator.

a.

The Business and Workforce Development Coordinator shall determine,
based on the required documentation and conditions cited by the
contractor that make compliance unfeasible, whether to grant the waiver
prior to the award of the contract. Examples of such conditions include, but
are not limited to:

1) Intermittent service by one (1) trade throughout the life of the project.

2) Nonavailability of resident(s) necessary to fulfill craft position(s)
required for the project.

If circumstances arise subsequent to the issuance of the contract, the
results of which the contractor believes will prevent satisfying the local
employment program requirements, the contractor will immediately notify
the Business and Workforce Development Coordinator by requesting in
writing a waiver of the percentage that cannot be met. The Business and
Workforce Development Coordinator or his or her designee shall meet
with the applicant as necessary and issue a decision within five (5)
business days, including a determination as to any retroactive liability for
failure to achieve the goals for work undertaken prior to the application for
such a waiver.

Local resident selection. It is the contractor's responsibility to meet the

requirement of the local employment program. In order to satisfy the work
hours and/or new hire requirements of the local employment program,
contractors working under a collective bargaining agreement shall contact the
appropriate local union hall to request a resident. If a resident is not available
for dispatch by that union hall, the contractor shall contact the Business and
Workforce Development Coordinator or his or her designee to request an
available Evanston resident. The Business and Workforce Development
Coordinator or his or her designee will thereafter provide the name of a
resident matching the qualifications defined by the contractor to the local union
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hall and that resident will be dispatched to the contractor within three (3)
business days in accordance with the lawful hiring hall rules of the respective
union. Failure of the Business and Workforce Development Coordinator to
provide an individual shall not relieve the contractor from their responsibility to
comply with the local employment program.

In order to satisfy the work hours and/or new hire requirement of the local
employment program, contractors working in the absence of a collective
bargaining agreement shall contact the Business and Workforce Development
Coordinator or his or her designee to request an available Evanston resident
from the local resident database. The Business and Workforce Development
Coordinator or his or her designee will provide the name of a resident matching
the qualifications identified by the contractor within three (3) business days.

Reporting requirements. The contractor shall submit reports as required by the
City in order to comply with the local employment program. These reports may
include weekly certified payroll records for all crafts within five (5) working days
of the end of each payroll period. Additionally, the City may require a weekly or
monthly summary of the information that would be obtainable from the certified
payroll regarding local hire by craft. These reports, if required, must show the
person-hours on a laborer and/or trade person basis and, in the case of
certified payroll records, identify the address, new hires, and trade and status
journeyperson or apprentice of all employees on the project. All reports must
have an original signature and be signed by an authorized officer of the
company under penalty of perjury. The City will make a copy of all required
forms available to contractors.

Nothing in the local employment program is intended to eliminate the
requirement of a contractor to maintain certified payrolls or of the
subcontractors to provide certified payrolls to the contractor, or for any
contractor to provide certified payrolls to any party that requests them, as
required under lllinois state law.

Monitoring. The Business and Workforce Development Coordinator or his or
her designee will monitor compliance with the requirements of the local
employment program by means including, but not limited to, desk reviews or
on site monitoring. Audits of compliance may require the review of documents
such as certified payrolls, canceled checks, or quarterly wage and withholding
reports. Full scale investigations of noncompliance or violations will be on an
as needed basis as determined by the Business and Workforce Development
Coordinator.

A contractor that fails to provide requested documents or misrepresents
material facts in such documents shall be deemed to be noncompliant with the
local employment program.

Post-award meeting. At its discretion, the Business and Workforce
Development Coordinator or his or her designee may require the contractor to
attend a post-award meeting to familiarize the contractor with the local
employment program requirements and to identify the individual by position
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and name if available. If requested by the contractor post-award, or at any time
during the project, the City shall hold such a meeting within ten (10) business
days.

11. Penalty. If the contractor or subcontractor should fail to meet the total
percentage of resident project hours for any reason, without having received a
waiver as outlined in Subsection (C)5. above, the City may impose a fine up to
one percent (1.0%) of the approved project price in total. Contractors or
subcontractors that are out of compliance due to a resident termination or
resignation, shall immediately notify the Business and Workforce Development
Coordinator of this occurrence within two (2) business days. Subsequently, the
contractor or subcontractor shall have five (5) additional business days to
replace a terminated or resigned worker with another resident. If the contractor
or subcontractor fails to make the replacement or to notify the Business and
Workforce Development Coordinator of this occurrence, the offending party will
also be subject to a penalty up to one percent (1.0%) of the approved project
price. If the noncompliant contractor makes a good faith effort to replace the
resident, the fine may be waived.

At the sole discretion of the City, a contractor or subcontractor that has violated
the terms of the local employment program within a three-year period may be
determined a non-responsible bidder and excluded from bidding on future
projects for a period of not less than one (1) year.

At the sole discretion of the City, an employee that has been hired through the
LEP may be removed from the program for a period of not less than one (1)
year for failing to adhere to program guidelines or due to termination by the
contractor for cause. Such termination process will be reviewed by the
Business and Workforce Development Coordinator.

12. Workforce reserve account. The City shall establish a reserve account for the
deposit of all penalty funds within the general fund. This account may be
utilized for the support of the LEP and other workforce development programs
as follows:

«  The MWEBE Committee shall receive a report on the balance of penalty
funds as of the end of the fiscal year no later than March 31 after the close
of that year.

«  The MWEBE Committee shall recommend utilization of these funds for
placement in the next year's proposed budget in accordance with current
LEP and workforce development program goals.

*  Both program goals and recommended expenditure of funds will be
subject to approval by the City Council.

(D) Minority, women, disadvantage, and Evanston business enterprise (M/W/D/EBE)
goals.

1. Definitions. For the purposes of this Subsection (D), Minority, Women,
Disadvantage, and Evanston Business Enterprise (M/W/D/EBE) Goals, the
following terms shall be defined as follows:

Page 9 of 20



23-0-25

DISADVANTAGE- | A firm must be at fifty-one percent (51%) owned by one (1) or more
OWNED disadvantaged individual (socially and economically) or, in the case
BUSINESS of a publicly-held corporation, fifty-one percent (51%) of the stock
ENTERPRISE or | of which is owned by one (1) or more disadvantaged individual
DBE. (socially and economically) whose management and daily business
operations are controlled by one (1) or disadvantaged individual
(socially and economically). The City Manager or his or her
designee shall determine which DBE certifications shall be
accepted by the City.
EVANSTON- An entity which is located in or has one (1) or more offices located
OWNED in the City for a minimum of one (1) year and which performs a
BUSINESS "commercially useful function." The business must be certified by
ENTERPRISE or | the City in accordance with the provisions of Section 1-17-1(B).
EBE.
MINORITY- A business which is at least fifty-one percent (51%) owned by one
OWNED (1) or more members of one (1) or more minority groups, or, in the
BUSINESS case of a publicly-held corporation, at least fifty-one percent (51%)
ENTERPRISE or | of the stock of which is owned by one (1) or more members of one
MBE. (1) or more minority groups, whose management and daily
operations are controlled by one (1) or more members of one (1) or
more minority groups. The City Manager or his or her designee
shall determine which MBE certifications shall be accepted by the
City.
M/W/D/EBE The City of Evanston establishes the goal of awarding not less than
GOALS. twenty-five percent (25%) of its contract awards to MBE, WBE,

DBE and EBE businesses. The City of Evanston establishes the
goal of awarding not less than three percent (3%) utilization of
EBEs in its contract awards. The provisions of this Section shall be
implemented by the City Manager or his or her designee. The
provisions of this Section do not guarantee contract participation.

WOMEN-OWNED
BUSINESS
ENTERPRISE or
WBE.

A business which is at least fifty-one percent (51%) owned by one
(1) or more women, or, in the case of a publicly-held corporation,
fifty-one percent (51%) of the stock of which is owned by one (1) or
more women, whose management and daily business operations
are controlled by one (1) or more women. The City Manager or his
or her designee shall determine which WBE certifications shall be
accepted by the City.

2. A minority-owned business enterprise ("MBE"), women-owned business
enterprise ("WBE"), or disadvantage-business enterprise ("DBE") (collectively,
"M/W/D/BE") must perform a "commercially useful function."

a. A M/W/D/BE performs a commercially useful function when it is
responsible for execution of the work of the contract and is carrying out its
responsibilities by actually performing, managing, and supervising the
work involved. To perform a commercially useful function, the M/W/D/BE
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must also be responsible, with respect to materials and supplies used on
the contract, for negotiating price, determining quality and quantity,
ordering the material, and installing (where applicable) and paying for the
material itself. To determine whether an M/W/D/BE is performing a
commercially useful function, the City will evaluate the amount of work
subcontracted, industry practices, whether the amount the firm is to be
paid under the contract is commensurate with the work it is actually
performing and the M/W/D/BE credit claimed for its performance of the
work and other relevant factors.

b. A M/W/D/BE does not perform a commercially useful function if its role is
limited to that of an extra participant in a transaction, contract, or project
through which funds are passed in order to obtain the appearance of
M/W/D/BE participation. In determining whether a M/W/D/BE is such an
extra participant, the City will examine similar transactions, particularly
those in which M/W/D/BE's do not participate.

c. Ifa M/W/D/BE does not perform or exercise responsibility for at least thirty
percent (30%) of the total cost of its contract with its own work force, or the
M/W/D/BE subcontracts a greater portion of the work of a contract than
would be expected on the basis of normal industry practice for the type of
work involved, then it is not performing a commercially useful function.

d. When an M/W/D/BE is presumed not to be performing a commercially
useful function as provided in Subsection (D)(2)(c) of this Section, the
M/W/D/BE may present evidence to rebut this presumption. The City may
determine that the firm is performing a commercially useful function given
the type of work involved and normal industry practices.

3. Businesses that maintain a distribution warehouse or manufacturing operation
will receive M/W/D/BE credit of sixty percent (60%). Those that do not maintain
a distribution warehouse or manufacturing operation will be considered a
broker and receive a five (5) percent credit.

4. Eligibility as a M/W/D/BE will be periodically reviewed and may be revoked at
any time if the entity no longer meets the above requirements.

(E) Additional Requirements for Public Works Contracts. All bidders for public works

contracts must comply with the below specifications in bid submission and during the

project for a successful bidder. The City Council may, by a majority vote of the members

present, waive any of these requirements for an Evanston-Owned Business Enterprise

as defined in Section 1-17-1(D)(1) or a Nearby Business Enterprise as defined in

Section 1-17-1(E)(1).

1. Definitions. For the purposes of this Subsection, the following definitions

apply:

APPRENTICESHIP

A program approved and reqistered by the United States

TRAINING
| PROGRAM.

Department of Labor’s Office of Apprenticeship, or its successor
organization, that has graduated at least five (5) apprentices in
each other past five (5) years for each of the construction crafts
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the bidder will perform on the project. Evidence of graduation
rates are not required for apprentice able crafts dedicated
exclusively to the transportation of material and equipment to and
from the public works project.

BIDDER. A contractor that submits a bid in response to a City of Evanston
Request for Proposal.

COMMERCIALLY A business enterprise that is responsible for the execution of the

USEFUL work of the contract and is carrying out its responsibilities by

FUNCTION. actually performing, managing, and supervising the work
involved.

NEARBY A business enterprise located within five (5) miles of Evanston

BUSINESS City limits for a minimum of one (1) year and performs a

ENTERPRISE commercially useful function.

(“NBE”).

PUBLIC WORKS Any construction, alteration, demolition, or repair work done

CONTRACT. under contract on City owned property.

RELIABLE A bidder who submits a bid that conforms in all material respects

RESPONSIVE AND | to the requirements and criteria in the invitation for bids. This

ACCEPTABLE means the bid promises to perform in the precise manner

BIDDER. requested by the government, and any minor irreqularities in the
bid shall not defeat responsiveness.

2. Excessive Pass Through Prohibited. Any bidder must directly perform at

least 25% of the services identified in the project solicitation. The named bidder

submitting the bid must be the entity directly performing the services. Any affiliates

and/or subsidiaries shall not contribute to the minimum performance percentage

required.
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3. Apprenticeship Training Program Required.

(a) Public Works contracts for over $25,000 amount or greater shall only be
let to: (i) a contractor with evidence of participation in an Apprenticeship Training
Program applicable to the work to be performed on the project; or (ii) a contractor
who has satisfied the experience requirements under subsection (d).

(b) All contracts submitted to the City Council must identify whether the
contractor meets this requirement.

(c) Required evidence of participation in an apprenticeship program includes
but is not limited to a copy of all applicable apprenticeship standards and
Apprenticeship Agreement(s) for any apprentice(s) who will perform work on the
public works project; and documentation from each applicable apprenticeship
program certifying that it has graduated at least five (5) apprentices in each of the
past five (5) years for each construction craft the bidder will perform on the project.

(d) Contractors may alternatively satisfy this requirement by certifying that all
workers who will perform work on the public works project have relevant experience
in lieu of participation in an apprenticeship program. Relevant experience may
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include: (i) performing at least 1,800 hours of work in the trade the worker will
perform on the public works project over the preceding two (2) years; (ii) completion
of an apprenticeship program in the trade the worker will perform on the public
works project; or (iii) obtaining a journeyman credential in the trade the worker will
perform on the public works project. Required evidence to be eligible under this
section includes but is not limited to W-2 records, journeyman credentials,
apprenticeship completion cards, or certificates of graduation from apprenticeship
programs.

(e) Additional evidence of apprenticeship participation, graduation

requirements, or previous experience may be requested by the City of Evanston in
its discretion.

4. Occupational Safety and Health Administration Safety Cards Required.
Prior to beginning work for the City, the bidder shall certify that all employees for the
contractor that will be on the work site shall have completed a ten hour (10) or greater
OSHA safety program. The contractor must submit copies of the employees’ OSHA
cards to the City prior to the project commencing.

5. Near Business Enterprises. In the absence of an Evanston Business
Enterprise as required by City Code 1-17-1(B), the City shall award the contract for the
public works contract to the lowest bid price or lowest evaluated quote/bid price from a
responsive or responsible NBE, provided that the NBE’s bid price does not surpass the
lowest bid price or lowest evaluated bid price from a responsible and responsible non
NBE or EBE business by more than three percent (3%).

a. An NBE shall perform a commercially useful function.

i. To determine whether an NBE is performing a commercially useful
function, the City will evaluate the amount of work subcontracted, industry
practices, whether the amount the firm is to be paid under the contract is
commensurate with the work it is actually performing and the NBE credit
claimed for its performance of the work and other relevant factors.

i An NBE does not perform a commercially useful function if its role
is limited to that of an extra participant in a transaction, contract, or project
through which funds are passed in order to obtain the appearance of NBE
participation. In determining whether an NBE is such an extra participant,
the City will examine similar transactions, particularly those in which NBEs
do not participate.

iii. If an NBE does not perform or exercise responsibility for at least
thirty (30) percent of the total cost of its contract with its own work force, or
the NBE subcontracts a greater portion of the work of a contract than
would be expected on the basis of normal industry practice for the type of
work involved, then it is not performing a commercially useful function.

iv. When an NBE is presumed not to be performing a commercially
useful function as provided in Subsection (B)1c¢ of this Section, the EBE
may present evidence to rebut this presumption. The City may determine
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that the firm is performing a commercially useful function given the type of
work involved and normal industry practices.

In determining whether a business has been located in Evanston or within

five (5) miles of Evanston City limits for one (1) year, the MWEBE
Committee will consider the following:

i. Whether the vendor pays property and/or sales taxes in Evanston,
or, in the case of a NBE, in a community that is within five (5) miles of City
limits; and

ii.. Whether the business entity's address or the address given on the
federal and/or state income tax return is within Evanston or, in the case of
a NBE, in a community that is within five (5) miles of City limits.

iii. The date of issuance of an Evanston business license or, in the
case of a NBE, the date of issuance of a business license by a community
located within five (5) miles of City limits.

iv. The City may waive the one-year requirement if the entity provides

evidence of a substantial commitment to Evanston.

Businesses that maintain a distribution warehouse or which manufacture

in Evanston will receive EBE credit of sixty (60) percent and one hundred
(100) percent, respectively. Those that do not maintain a distribution
warehouse or manufacturing operation but have an office in Evanston will
be considered a broker and receive a five (5) percent credit.

Eligibility as an NBE will be periodically reviewed and may be revoked at

6.

any time if the entity no longer meets the above requirements.

Certifications Required at time of Bid Submittal. All bidders, including any

subcontractors included in the bid, as applicable, shall be compliant and shall submit

certification of compliance with the following at the time of the bid submittal:

a. The Prevailing Wage Act, 820 ILCS 130/1 et seq.
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i Compliance with the Prevailing Wage Act is required for the
previous five (5) years and certification that the contractor has not
been found in violation of the Prevailing Wage Act by the lllinois
Department of Labor; and

ii. A contractor who has been found by the lllinois Department
of Labor to be in violation of the Prevailing Wage Act twice in a five-
year (5) period shall be barred from bidding for a Public Works
Contract for four (4) years from the date of the most recent finding
from the lllinois Department of Labor.

b. The Substance Abuse Prevention on Public Works Project Act, 820

ILCS 265/1 et seq;

i. Compliance with the Substance Abuse Prevention on Public

Works Act must include a copy of its written program for the
prevention of substance abuse pursuant to the Act.
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C. The Workers’ Compensation Act, 820 ILCS 305/1 et seq.;

i A copy of the applicable workers’ compensation policy must
be submitted to the City along with documentation of the
lllinois Department of Labor registration. The bidder shall
additionally certify that all employees are properly classified
under the workers’ compensation policy.

d. The Unemployment Insurance Act, 820 ILCS 405/100, et seq.;

i. A copy of the applicable lllinois Department of Employment
Security current reqistration.

e. A copy of the lllinois Secretary of State’s Department of Business
Services online records evidencing that the bidder has a current
corporate annual report on file. If the bidder is an individual, sole
proprietor, or partnership, this subsection shall not apply;

f. A copy of the current reqistration with the lllinois Department of
Revenue, if the bidder has employees;

qg. A disclosure of any federal, state or local tax liens or tax
delinquencies against the bidder or any officers of the bidder in the
last five (5) years:

i. Compliance with the Federal Davis-Bacon Act and Related Acts, if
applicable;
i. Compliance with the Employee Classification Act 820 ILCS 185/1,
et seq.

i. All contractors and subcontractors shall submit certified
payrolls as specified in lllinois Public Act 94-0515.

K. All applicable professional or trade licensure, including
documentation of said licenses, certification that all licenses are
current, and disclosure of any suspension or revocation of such
license held by the company, or of any director, officer or manager
of the company;

l. Certification of compliance with 720 ILCS 5/33E-11 and that the
bidder is not barred from contracting with any unit of State or local
government as a result of a violation of 720 ILCS 5/33E-3.,4;

m. Certification that all individuals who perform work on behalf of the
contractor are properly classified as either (i) an employee or (ii) an
independent contractor under all applicable state and federal laws
and local ordinances; and

n. Disclosure of any determinations by a court, State or Federal
agency of violations of any federal, state or local laws, including but
not limited to OSHA, contracting or antitrust laws, tax or licensing
laws, environmental laws or the Federal Davis-Bacon and Related
Acts.
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Any bidder who fails to adhere to this Subsection shall be deemed disqualified from the
bid process. If a bidder or contractor has a material change to the information provided
to the City of Evanston, the bidder or contractor must notify the City within fourteen (14)
days of this material change in writing. Failure to self-report a material change may
result in disqualification from the bid.

7. Subcontractors. A bidder shall submit documentation including the name
and address of each subcontractor from whom the bidder has accepted a bid and/or
intends to hire on any part of the project. Further, each such subcontractor shall be
required to adhere to the requirements set forth herein as though it were bidding directly
to the City of Evanston. Each contractor shall submit all subcontractor information and
supporting documentation to the City of Evanston prior to the subcontractor
commencing work on the project. It shall be the responsibility of the bidder to ensure
its subcontractors comply with all of the requirements of this Code, including the timely
and complete submittals of all required documentation and full compliance with all
obligations set forth in this Section.

8. Cetrtification for 12-Month Period. In anticipation of bidding on a project, a
contractor may submit the certifications identified in the preceding section to the City’s
Purchasing Manager or their designee. The Purchasing Manager or their designee
shall review the certifications for completeness. Upon review, if the certifications are
complete, the Purchasing Manager or their designee shall advise the contractor of same
via an email address designated by the contractor. If the certifications are incomplete,
the contractor shall be also notified via email and given fourteen (14) days to complete
the submission. Once the certifications are completed, the contractor shall be notified
of a “Certification for 12-Month Period” and shall not be required to resubmit these
certifications for a period of twelve (12) months following the notification. Any material
changes to these certifications shall be reported in writing to the City’s Purchasing
Manager or designee. In the event that these documents are still required to be
submitted by a State or federal agency that is contributing funding to a project, this
provision shall not apply.

9. Projects of Similar Size and Scope. In projects in the amount of $25,000
or greater, bidders shall identify and submit documentation with their bid of relevant
experience on projects of similar size and scope in the past five (5) years and submit
references for same. Projects of similar size and scope shall be as further defined and
outlined in the request for proposal (“RFP”). The bidder shall also identify any civil
judgments, mediation or arbitration awards against it for default, breach, or damages
due to delay or work inadequately performed. Information submitted pursuant to this
section shall be considered in determining responsible bidders for the project at issue.

10. Statement of Past Performance. Bidders shall submit with their bid a
record of all work performed for public bodies completed in the prior three (3) years.
Such statements shall include the name of the public body, the type of work performed,
the original contract price, the final contract price, the names of all subcontractors used
and if liguidated damages were assessed.
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Public Records. All information submitted by a successful bidder pursuant

to this Section are subject to review pursuant to the lllinois Freedom of Information Act

(5 ILCS 140/1 et seq.).

{E) (F)Contractor Debarment, Suspension, and Prohibited Contracts.

1. Definitions. For the purposes of this Subsection, the following definitions apply:

CITY
MANAGER.

The City of Evanston City Manager or his/her designee.

CONTRACTOR. | A person, partnership, corporation, or other entity that has

contracted with, or is seeking to contract with, the City to construct a
public improvement, to provide goods to, or perform services for or
on behalf of the City. A contractor includes a contractor,
subcontractor, vendor, or any person or entity who or which owns
an interest of ten percent (10%) or more in a contractor,
subcontractor, or vendor.

DEBARMENT. An action taken by the City which results in a contractor being

prohibited from bidding or proposing on, being awarded or
performing work on a contract with the City. A contractor who has
been determined by the City to be subject to such a prohibition is
debarred.

2. Effect of Debarment or Suspension. A debarred or suspended contractor is
prohibited from bidding or proposing or being awarded or performing work on a
contract with the City during the period of debarment or suspension.

3. Debarment or Suspension. The City Manager is authorized to debar or
suspend a contractor for just cause. The period of debarment or suspension
will be determined by the City Manager in consultation with the Corporation
Counsel, on a case by case basis. Debarment or suspension may be lifted for
good cause shown. Reasons for debarment or suspension include, but are not
limited to, the following:

a.
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Commission of fraud or a criminal offense as an incident to obtaining or
attempting to obtain a public or private contract or subcontract or in the
performance of such a contract or subcontract;

Conviction or indictment under a State or Federal statute of
embezzlement, theft, forgery, bribery, falsification or destruction of
records, receiving stolen property, or any other offense indicating a lack of
business integrity or business honesty which affects responsibility as a
vendor or contractor;

Conviction or indictment under a State or Federal antitrust statute;

A finding by a State or Federal agency with statutory authority to
adjudicate civil rights violations, or by a judge or jury in a State or Federal
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court of competent jurisdiction, that the vendor or contractor has violated
State or Federal civil rights statutes in its hiring or business practices;

e. Failure or default without good cause to perform in accordance with the
terms of any contract and the associated supporting documents or
unsatisfactory performance of any contract and the associated supporting
documents with the City;

f.  Disqualification or rejection of a bid by the vendor on three (3) or more
occasions within a three (3) year period;

g. Commission of an act or omission indicating a lack of business integrity or
business honesty;

h. Debarment, disqualification of suspension by another government entity
for any reason; or

i.  Any Federal or State funding that, by law, rule, or regulation, precludes the
City from paying a contractor from those funding.

Procedure. Before a contractor is debarred or suspended, written notice of
debarment or suspension must be provided to that contractor. Such notice
must apprise the contractor of the reasons for the debarment or suspension
and must inform the contractor of the right to be heard before the City
Manager. The City Manager must grant a reasonable opportunity for the
debarred or suspended contractor to be heard on the issue of said disbarment
or suspension, if the contractor submits a request in writing within seven (7)
calendar days of the mailing of the written notice. The City Manager will make
a final determination after consulting with Corporation Counsel.

Assignment of Contracts. No contract will be assigned or sublet by the
successful bidder without the consent of the City Manager.

Prohibited Bidders and Contractors.

a. Unless otherwise provided, no contractor will bid or enter into a contract or
subcontract under this Subsection if the business or any officer, director,
partner, or other managerial agent of the business has been convicted of a
felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or Class 2
felony under the lllinois Securities Law of 1953 for a period of five (5)
years from the date of conviction.

b. Every bid submitted to and contract executed by the City and every
subcontractor will contain a certification by the bidder, contractor, or
subcontractor, respectively, that the bidder, contractor, or subcontractor is
not barred from being awarded a contract or subcontract under this
Section and acknowledges that the City Manager will declare the related
contract void if any of the certificates completed pursuant to this
Subsection (b) are false.

Debt Delinquency.
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a. No person will submit a bid for or enter into a contract or subcontract
under this Section if that person knows or should know that they or any
affiliate is delinquent in the payment of any debt to the City, unless the
person or affiliate has entered into a deferred payment plan to pay off the
debt.

b. Every bid submitted to and contract executed by the City and every
subcontract will contain a certification by the bidder, contractor, or
subcontractor, respectively, that the contractor or the subcontractor and its
affiliate is not barred from being awarded a contract or subcontract under
this Section and acknowledges that the City Manager may declare the
related contract void if any of the certifications completed pursuant to this
Subsection (b) are false.

8. Voidable Contracts.

a. If any contract or amendment is entered into or purchase or expenditure of
funds is made at any time in violation of this Subsection or any other law,
the contract or amendment may be declared void by the City Manager or
may be ratified and affirmed, provided the City Manager determines that
ratification is in the best interests of the City. If the contract is ratified and
affirmed, it will be without prejudice to the City's rights to any appropriate
damages.

b. If, during the term of a contract, the City Manager determines that the
contractor is delinquent in the payment of debt as set forth in Subsection
1-17-1(E)(7), the City Manager, or his/her designee, may declare the
contract void if he/she determines that voiding the contract is in the best
interests of the City.

c. If, during the term of a contract, the City Manager determines that the
contractor is in violation of Subsection 1-17-1(E)(6), the City Manager will
declare the contract void.

d. |If, during the term of a contract, the contracting agency learns from an
annual certification or otherwise determines that the contractor no longer
qualifies to enter into City contracts under this Section, the City Manager
may declare the contract void if he/she determines that voiding the
contract is in the best interests of the City.

SECTION 2: All ordinances or parts of ordinances in conflict herewith are
hereby repealed.

SECTION 3: If any provision of this Ordinance or application thereof to
any person or circumstance is held unconstitutional or otherwise invalid, such invalidity

shall not affect other provisions or applications of this Ordinance that can be given effect
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without the invalid application or provision, and each invalid application of this
Ordinance is severable.

SECTION 4: This Ordinance shall be in full force and effect beginning
upon passage.

SECTION 5: The findings and recitals contained herein are declared to
be prima facie evidence of the law of the City and shall be received in evidence as

provided by the lllinois Compiled Statutes and the courts of the State of lllinois.

Introduced: May 27 2025 Approved:
Adopted: May 27 , 2025 May 30, 2025
Daniel [Fiss
U)XSIGN 4LR35Q59-4PXYY3YY

Daniel Biss, Mayor

Attest: Approved as to form:
Sl Alexandra 5. Ruggie
box sIGN - 1R*PY3KL—4PXYY3YY mXSIGN 1VWXZ88Z-4PXYY3YY
Stephanie Mendoza, City Clerk Alexandra B, Ruggie, Corporation Counsel
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OpenBids

City of Evanston has partnered with Euna OpenBids — an online network connecting local governments with
suppliers across the nation. Euna OpenBids is open and accessible to all businesses. Euna OpenBids gives
you instant access to RFPs, bids, quotes, and other opportunities with City of Evanston.

By registering for a complimentary account with Euna OpenBids, you get Instant Access to bids for City of
Evanston. Your free Euna OpenBids account provides:

¢ Instant access to all bid and quotes for City of Evanston

e Automatic notifications from City of Evanston right to your inbox

e The ability to quickly view the contractual terms and scope of work
¢ All the forms and documents you need in one place.

It’s Easy! Get started in 4 easy steps.

REGISTER Get started for free!

GO tO Company Name
demandstar.com/registration ‘ ‘

Email Address
This will be your username for logging in to OpenBids

Create your OpenBids account

By creating an account, you agree to OpenBids Terms of Use and Privacy Policy.

CHOOSE YOUR 1 of 4: Choose your free agency
FREE AGENCY

A great way to find out about new opportunities on OpenBids is to subscribe to a
government agency. To get started, please choose your first (free!) agency. You'll have a

Type “Clty Of chance to sign up for more in just a moment.
Evanston” in the

Search by Agency Name
Search Box, select | e |
the agency, then click
“Next” . State
Select... v ‘
County

Select... v ‘

Reset Search

(O York County Purchasing

EU NA Copyright © 2025 Euna. All rights reserved. . 8Apen Bids

solutions



http://www.demandstar.com/registration

CHOOSE
COMMODITY
CODES

Get notifications —
ones that are
relevant to your
business by
describing what you
offer via “commaodity
codes”

2 of 4: Refine Bid Notifications

What are commodity codes?

OpenBids commodity codes are how we categorize goods and services for government
procurement. When you choose commodity codes, OpenBids uses them to match what
your company provides to what governments in your subscription need, helping you
find the best bids and quotes to bid on.

Take control of your bid notification experience and maximize your chances of finding opportunities that are tailored to your needs.
Add your key tags here and let us assist you in uncovering the most relevant and valuable bid opportunities in your industry.

Search

Example : Infrastructure , Automobiles , Dairy , Agriculture

Skip Commodity Codes and Tags Continue

CHOOSE MORE
NOTIFICATIONS

Click “Continue
without Adding
Subscriptions” to
proceed to City of
Evanston specifically.
Or, if you'd like to get
notifications when
other governments
near you post a
relevant solicitation,
you can select any
combination of our
county, state or
national plans on this

page.

3 of 4: Choose Subscriptions

Now that you've chosen Rock County as your free agency, add more
counties to grow your network of potential clients.

Rock County is in Rock County.
Subscribe and get notifications from 4

- agencies.
County subscriptions start at $25 per year. 8

Subscribe to Rock County for

$35/year
Please select a state to begin

State

‘ Wisconsin v

Rock County is in Wisconsin.
Subscribe and get notifications from
146 agencies.

Choose your counties in Wisconsin

There are currently 51 Wisconsin counties with agencies publishing
bids on OpenBids. Please choose which counties you'd like to
subscribed to. You may also subscribe to all counties in Wisconsin
and save!

Subscribe to Wisconsin for

$450/year

National Subscription

+ Subscribe to Wisconsin for $450 / year

Search for Counties Choose a national subscription and

get notifications from 2884 agencies.

‘ Search for Counties

COMPLETE YOUR
PROFILE

Enter your contact
and company
information and Click
“Finish Registration”.
You'll receive an
email to set up your
password.

You’re done!

4 of 4: Complete your profile

We've saved your selections. Now that you've set up your subscriptions on OpenBids, tell us a little bit
more about yourself.

Your contact information

First Name

Last Name

Phone Number

Your company Information

Company Phone Number

EUNA

solutions
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